

15C1A6 Target #1 Automatic Dependent Surveillance - Broadcast (ADS-B): Achieve ADS-B Initial Operational Capability at last (24th) En Route Site. Due September 30, 2015.

Special Designations: OSI, FAA Strategic Initiatives

Commentary (January 2015)

January 2015 - On Track - As of 1/31/15, 22 of 24 Initial Operating Capabilities (IOCs) have been achieved. In FY15, the following sites are projected to achieve IOC: Jacksonville Center-ZJX (2/2015) and Honolulu Center-ZHN (6/2015). (Updated 2/4/2015)

Commentary (December 2014)

December 2014 - On Track - As of 12/31/14, 22 of 24 Initial Operating Capabilities (IOCs) have been achieved. In FY15, the following sites are projected to achieve IOC: Jacksonville Center-ZJX (1/2015) and Honolulu Center-ZHN (6/2015). (Updated 1/6/2015)

Status Table (Qualitative Metric)

Period	Actual
10/2014	Green
11/2014	Green
12/2014	Green
01/2015	Green

✓ Indicates that the item is complete.