

15E1A3 Target #1 Leadership Development/FLLI: Complete the redesign for 20 core management and leadership courses to include the leadership development framework and deliver instruction to FAA leaders. Due September 30, 2015.

Special Designations: OSI, FAA Strategic Initiatives

Commentary (January 2015)

78 percent of the core management and leadership courses are completed. One core management and leadership course was released in January. Two supporting management and leadership courses were be delivered in January. It is anticipated that the remainder of the core curriculum will be completed and delivered during the 3rd quarter of FY15.

Commentary (December 2014)

The redesign of 70% (14 of 20) of the core management and leadership courses has been completed. One core management and leadership course will be released in January. Three supporting management and leadership courses will be delivered in January.

Status Table (Qualitative Metric)

Period	Actual
10/2014	Green
11/2014	Green
12/2014	Green
01/2015	Green

✓ Indicates that the item is complete.