

15E.63 Enable FAA's Employees to Work Smarter through Connectivity

Description

AIT will identify the end state of enterprise Wi-Fi implementation in all FAA facilities approved by IT Shared Services Committee (ITSSC). Implement wireless networks at 90% of FAA facilities approved for the first phase of installation by the IT Shared Services Committee by September 30, 2015.

Special Designations: OSI, STI

Commentary (January 2015)

AIF is supporting the FAA with total access by providing and enabling employees to work with new technologies and infrastructure. The ITSSC approved 100 FAA facilities and worksites to be included in the FY15 Enterprise Wireless Solution Deployment. As of January 2014, The Enterprise wireless solution team has completed one site installation. 74 sites are in progress and 25 additional sites are scheduled. This is equal to 1% implementation. The wireless implementation progress for FY15 is on-schedule.

Commentary (December 2014)

AIF is supporting the FAA with total access by providing and enabling employees to work with new technologies and infrastructure. The ITSSC approved 100 FAA facilities and worksites to be included in the FY15 Enterprise Wireless Solution Deployment. As of December 2014, The Enterprise wireless solution team has completed one site installation. 19 sites are in progress and 80 additional sites are scheduled. This is equal to 1% implementation. The wireless implementation progress for FY15 is on-schedule.

Status Table (Quantitative Metric - Meet or Exceed)

| Period | Target | Actual | Status |
|---------|--------|--------|--------|
| 10/2014 | 3 | 3 | Green |
| 11/2014 | 3 | 3 | Green |
| 12/2014 | 3 | 3 | Green |
| 01/2015 | 3 | 3 | Green |

✓ Indicates that the item is complete.