

# 15E1A3 Target #1 Leadership Development/FLLI: Complete the redesign for 20 core management and leadership courses to include the leadership development framework and deliver instruction to FAA leaders. Due September 30, 2015.

Special Designations: OSI, FAA Strategic Initiatives

## Commentary (March 2015)

100 percent of the core management and leadership courses have been developed. It is anticipated that the entire FAA management and leadership curriculum will be available for delivery during the 3rd quarter of FY15. Two core curriculum courses were delivered in March. Six more are scheduled for delivery in April.

## Commentary (February 2015)

87 percent of the core management and leadership courses are completed. Two core management and leadership courses were released in February. It is anticipated that the remainder of the core curriculum will be completed and delivered during the 3rd quarter of FY15

## Status Table (Qualitative Metric)

Period	Actual
10/2014	Green
11/2014	Green
12/2014	Green
01/2015	Green
02/2015	Green
03/2015	Green

✓ Indicates that the item is complete.