

15E.63 Enable FAA's Employees to Work Smarter through Connectivity

Description

AIT will identify the end state of enterprise Wi-Fi implementation in all FAA facilities approved by IT Shared Services Committee (ITSSC). Implement wireless networks at 90% of FAA facilities approved for the first phase of installation by the IT Shared Services Committee by September 30, 2015.

Special Designations: OSI, STI

Commentary (March 2015)

AIF is supporting the FAA with the ability to work smarter through connectivity and total access by providing employees to work with new wireless technologies and improved infrastructure. As of March 31st, of the 100 sites scheduled for wireless deployment in FY2015, 1 site has been brought on- line, 96 sites are in progress (with average progress falling in the 50%-60% complete range), and 3 sites are not yet started. This is equal to 1% completion and the program is on schedule.

Commentary (February 2015)

AIF is supporting the FAA with the ability to work smarter through connectivity and total access by providing employees to work with new technologies and improved modern infrastructure. In November, the ITSSC approved 100 FAA facilities and worksites to be included in the FY15 Enterprise Wireless Solution Deployment. As of February 28, 2015, 1 site chase been brought on line, 85 sites are in progress, and 15 sites are not yet started. This is equal to 1% completion and the program is on schedule.

Status Table (Quantitative Metric - Meet or Exceed)

Period	Target	Actual	Status
10/2014	3	3	Green
11/2014	3	3	Green
12/2014	3	3	Green
01/2015	3	3	Green
02/2015	3	3	[Green]
03/2015	3	3	Green

✓ Indicates that the item is complete.