

16C.64A5 Target #2 Complete the updated Community Involvement Manual and complementary training products by Sept 30. Due September 30, 2016.

Special Designations: OSI

Commentary (March 2016)

Green/On track. Completed coordination of letters to submit Manual to Congress, and awaiting AOA-3 completion. Continued development of training and initiated identification of employees who will be trained.

Commentary (February 2016)

Received AOA-1 signature and finalized Manual. Initiated coordination for submission of Manual to Congress. Formed eLMS training development group and continued development of training.

Held FAA WG meeting to discuss status and next steps.

Status Table (Qualitative Metric)

Period	Actual
01/2016	Green
02/2016	Green
03/2016	Green

✓ Indicates that the item is complete.