

16C.55FFF4 Target #1 Achieve the FAA's commitments to Congress in response to the NAC recommendations within a calendar quarter of their scheduled dates. Due September 30, 2016.

Special Designations: OSI (target is 80%), Corporate STI (target is 90%)

Commentary (July 2016)

On track; activities scheduled for Q3 FY2016 are underway and on track.

Current percent completed: 86% (OSI Met)

Commentary (June 2016)

On track; activities scheduled for Q3 FY2016 are underway and on track.

Current percent completed: 81%

Status Table (Qualitative Metric)

| Period | Actual |
|---------|-----------------|
| 11/2015 | Green |
| 12/2015 | Green |
| 01/2016 | Green |
| 02/2016 | Green |
| 03/2016 | Green |
| 04/2016 | Green |
| 05/2016 | Green |
| 06/2016 | Green |
| 07/2016 | Green (OSI Met) |

✓ Indicates that the item is complete.