

13C6 LPV Procedures

Description

Ensure Localizer Performance with Vertical (LPV) or Localizer Performance (LP) procedures are available at 5,218 runways in the NAS by 2018. FY13 Target: 500

Commentary (06/2013)

Two hundred forty-five (245) Localizer Performance with Vertical (LPV) or Localizer Performance (LP) Procedures completed in FY2013. Flight Inspection Services (AJW) has until the end of July to schedule and successfully complete 73 LPV and LP procedures. Navigation Programs (AJM), Aeronautical Navigation Products (AJV), and Flight Inspection Services (AJW) met on Monday, June 17: Flight Inspection Services believes they can fly all of the remaining procedures by the end of July; WAAS procedures are a high priority for Flight Inspection Services the only competing priority is Large Airspace Redesign; and Aeronautical Navigation Products and Navigation Programs will assist Flight Inspection with any coordination needed with Air Traffic so the procedures can be flown before the end of July.

Period Table

	Actual	Target	Target Lines - Index	Target Lines - Index Range
10/2012	3	3	---	Green
11/2012	3	3	---	Green
12/2012	3	3	---	Green
01/2013	3	3	---	Green
02/2013	3	3	---	Green
03/2013	3	3	---	Green
04/2013	3	3	---	Green
05/2013	2	3	---	Yellow
06/2013	2	3	---	Yellow