

14C2A2 Target #1 Develop a new streamlined regulatory approach to integrate small UAS into NAS. NPRM to be approved by Administrator Due September 30, 2014.

Special Designations: OSI

Commentary (March 2014)

Preliminary Team Concurrence reached on March 7, 2014. Economist has completed reg eval and submitted it to APO management. Team is close to completing Advisory Circular to accompany NPRM.

Next action: Final Team Concurrence is due on May 13, 2014.

Commentary (February 2014)

The team reached Preliminary Team Concurrence on March 7, 2014. The economic evaluation is due on April 22, 2014.

Status Table (Qualitative Metric)

Period	Actual
02/2014	Green
03/2014	Green

✓ Indicates that the item is complete.