

## 14C2A1 UAS Access

### Description

Support integration of UAS into the NAS by completing the source selection required for establishment of six test sites and establish at least one test site by September 30, 2014.

Special Designations: OSI

### Commentary (March 2014)

Meetings completed with the six awarded test sites. Held Test Site Technical Interchange Meeting (TIM) March 18 to 19 at Tech Center. All selected test sites presented their current plans. Test Site team visited New York Griffis International Airport test site to conduct follow up discussions regarding perspective test range airspaces. There are nine COA applications submitted and in process. Anticipate initial COA applications from Griffis International Airport and the State of Nevada in April. The review of the UAS NAS Integration Roadmap has begun and is on track per the project plan.

### Commentary (February 2014)

The stand-up activities for the six Test Sites are underway. Initial meetings with the selectees have been held to review their activity plans including their proposed use of the airspace.

### Status Table (Qualitative Metric)

Period	Actual
02/2014	Green
03/2014	Green ✓

✓ Indicates that the item is complete.