

16C2A1 Target #1 Achieve a Joint Resource Council concept readiness decision for Space Data Integration capabilities by September 30, 2016. Due September 30, 2016.

Special Designations: OSI, FAA Strategic Initiatives, STI

Commentary (March 2016)

Achievements: CRD Plan and PSAR in signature process with ANG-B. Updated Cloud checklist sent to EIS, EIS plans to present the assessment on 4/13 to the EIS architectural review board. Integrated System Safety Assessment complete. Information System Security Risk Factors Assessment draft document complete with AST and ANG-B review. Challenges: None. Next Steps: Complete Cloud Assessment, and remaining products for CRDRD.

Commentary (February 2016)

Achievements: Integrated System Safety Assessment complete. Cloud Assessment, and Information System Security Risk Assessment in work. Challenges: None. Next Steps: Complete Cloud Assessment, and remaining products for CRDRD.

Status Table (Qualitative Metric)

Period	Actual
10/2015	Green
11/2015	Green
12/2015	Green
01/2016	Green
02/2016	Green
03/2016	Green

✓ Indicates that the item is complete.