

16C.89Y1 Target #1 90% of major baselined acquisition programs must be maintained within 10% of their current acquisition cost, schedule and technical performance baseline as of the end of fiscal year 2016. Due September 30, 2016.

Special Designations: Corporate STI, STI

Commentary (March 2016)

Green. 22 programs are being tracked in FY16. All 22 programs are within 10% of their current cost, schedule and technical performance baseline.

Issues: None to report at this time.

Risks: None to report at this time.

Commentary (February 2016)

Green. 22 programs are being tracked in FY16. All programs are within 10% of their current cost, schedule and technical performance baseline.

Issues: None to report at this time.

Risks: None to report at this time.

Status Table (Qualitative Metric)

Period	Actual
10/2015	Green
11/2015	Green
12/2015	Green
01/2016	Green
02/2016	Green
03/2016	Green

✓ Indicates that the item is complete.