

Optimization of Airspace and Procedures in a Metroplex (OAPM) / Airspace Redesign Projects (ARD)								
AIRPORT <small>Blue Bold = RNP Arpt</small>	ST	IFP	Flight Check SAT Date	Due Date to Flight Check	Due Date to NFDC	Chart Date	Current Status / Location	
<b>Atlanta/Charlotte Metroplex (OAPM)</b>								
Charlotte-Douglas (CLT)	NC	FILPZ 1 (RNAV STAR)	Due to FPT 1/5/15	5/13/2015	6/23/2015	8/20/2015	FPT	
		PARQR 1 (RNAV STAR)		5/13/2015	6/23/2015	8/20/2015		
		JOJJO 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		KRITR 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		WEAZL 1 (RNAV SID)		5/13/2015	6/23/2015	8/20/2015		
		BTSEY 1 (CONV STAR)		5/13/2015	6/23/2015	8/20/2015		
		LIINN 1 (CONV STAR)		5/13/2015	6/23/2015	8/20/2015		
Greer - Greenville Spartanburg (KGSP)	SC	BIMMR 1 (RNAV SID)	Due to FPT 04/17/15	7/8/2015	8/18/2015	10/15/2015	PBN	Moved from 1/5/2017
Charlotte-Douglas Int'l (CLT)	NC	BARMY 1 (RNAV SID)	Due to FPT 11/6/15	2/17/2016	3/29/2016	5/26/2016	PBN	Moved from 7/21/16
		KILNS 1 (RNAV SID)		2/17/2016	3/29/2016	5/26/2016		
		LILLS 1 (RNAV SID)		2/17/2016	3/29/2016	5/26/2016		Moved from 11/10/16
		CHSLY 1 (RNAV STAR)		2/17/2016	3/29/2016	5/26/2016		
Charlotte-Douglas Int'l (CLT)	NC	BANKR 1 (RNAV STAR)	Due to FPT 11/6/15	4/13/2016	5/24/2016	7/21/2016	PBN	Moved from 9/15/16 and 1/5/17
		JONZE 1 (RNAV STAR)		4/13/2016	5/24/2016	7/21/2016		
		KABEE 1 (RNAV STAR)		4/13/2016	5/24/2016	7/21/2016		
		MLLET 1 (RNAV STAR)		4/13/2016	5/24/2016	7/21/2016		
		RASLN 1 (CONV SID)		4/13/2016	5/24/2016	7/21/2016		
		STOCR 1 (RNAV STAR)		4/13/2016	5/24/2016	7/21/2016		
		BOBZY 1 (RNAV SID)		4/13/2016	5/24/2016	7/21/2016		
		ESTRR 1 (RNAV SID)		4/13/2016	5/24/2016	7/21/2016		
		BEAVY 1 (RNAV SID)		4/13/2016	5/24/2016	7/21/2016		
		ICONS 1 (RNAV SID)		4/13/2016	5/24/2016	7/21/2016		
		KWEEN 1 (RNAV SID)		4/13/2016	5/24/2016	7/21/2016		
Covington (KCVG)	KY	JAKIE 4 (RNAV STAR)	Due to FPT 09/06/15	4/13/2016	5/24/2016	7/21/2016	PBN	Waiver needed
Greensboro (KGSO)	NC	TRSHA 1 (RNAV SID)	Due to FPT 4/1/16	9/28/2016	11/8/2016	1/5/2017	PBN	Moved from 7/21/16
		BOLTT 1 (RNAV SID)		9/28/2016	11/8/2016	1/5/2017		
		TRAKS 1 (RNAV STAR)		9/28/2016	11/8/2016	1/5/2017		
		TRIAD 7 CONV SID		9/28/2016	11/8/2016	1/5/2017		
Raleigh-Durham Intl (RDU)	NC	MALNR 2 (RNAV STAR)		9/28/2016	11/8/2016	1/5/2017	PBN	Moved from 10/12/17
Charleston AFB (CHS)	SC	OSPRI 6 (RNAV STAR)		9/28/2016	11/8/2016	1/5/2017		
		TRTLS 4 (RNAV STAR)		9/28/2016	11/8/2016	1/5/2017		

Optimization of Airspace and Procedures in a Metroplex (OAPM) / Airspace Redesign Projects (ARD)								
AIRPORT <small>Blue Bold = RNP Arpt</small>	ST	IFP	Flight Check SAT Date	Due Date to Flight Check	Due Date to NFDC	Chart Date	Current Status / Location	
<b>Atlanta/Charlotte Metroplex (OAPM)</b>								
Charlotte-Douglas Int'l (CLT)	NC	CHPTR 1 (CONV STAR)	Due to FPT 4/1/16	9/28/2016	11/8/2016	1/5/2017	PBN	Moved from 9/15/16 and 8/17/17
		KNIGHTS 1 CONV SID		9/28/2016	11/8/2016	1/5/2017		
		KERMIT 1 (CONV SID)		9/28/2016	11/8/2016	1/5/2017		
Greer - Greenville Spartanburg (KGSP)	NC	BWALL 1 (RNAV SID)		9/28/2016	11/8/2016	1/5/2017		
		WORXS 1 (RNAV STAR)		9/28/2016	11/8/2016	1/5/2017		
		RCTOR 1 (RNAV STAR)		9/28/2016	11/8/2016	1/5/2017		
Greer - Greenville Spartanburg (KGSP)	NC	JUNNR 1 (RNAV STAR)		9/28/2016	11/8/2016	1/5/2017	PBN	Moved from 10/12/17
		MCHLN 1 (RNAV STAR)		9/28/2016	11/8/2016	1/5/2017		
Charlotte-Douglas (CLT)	NC	ADENA 1 (RNAV STAR)		NFCR	10/25/2017	12/5/2017	2/1/2018	PBN
		HUSTN 2 (RNAV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		IVANE 4 (RNAV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		JOHNS 3 (RNAV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		UNMAN 2 (RNAV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		WH TTL 2 (RNAV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		CHESTERFIELD 3 (CONV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		SHINE 6 (CONV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		UNARM 3 (CONV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		ANDYS 6 (RNAV SID)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		BUCKL 7 (RNAV SID)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		DEBIE 6 (RNAV SID)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		HORNE 7 (CONV)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		JACAL 6 (RNAV SID)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		MERIL 6 (RNAV SID)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		ZAVER 2 (RNAV SID)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		BOBCAT 5 (CONV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		HORNET 7 (CONV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
		HUGO 2 (CONV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018		
PANTHER 2 (CONV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018				
Greensboro (KGSO)	NC	BROOK 3 (CONV STAR)	NFCR	10/25/2017	12/5/2017	2/1/2018	PBN	Proposed Cancellation per Hogan e-mail 3-5-14