

PBN Implementation Plan for the 35 OEP/Core 30* Airports

As of June 17, 2014

OEP Airports	Core 30	Metroplex	Inventory as of 5/29/14		Planned 2014			Planned 2015 (By 6/30/15)			Total Planned Through 2015
			RNAV SID or STAR	RNP AR	RNAV SID	RNAV STAR	RNP AR	RNAV SID	RNAV STAR	RNP AR	
ATL	Y	ATL	23	10			4				4
ORD	Y	ORD	10				1				1
DFW	Y	DFW	16	3	9	16					25
DEN	Y		32	12							
LAX	Y	LAX	11	7							
CLT	Y	CLT	12	8							
IAH	Y	HOU	26	6							
PHL	Y		4	2							
PHX	Y	PHX	4	6	9	4					13
LAS	Y		10								
DTW	Y	DTW									
JFK	Y		3	5							
MSP	Y		4	1					6		6
SFO	Y	SFO	1	2	5			4	4		13
EWB	Y		3	4							
BOS	Y	BOS	12			1					1
MIA	Y	MIA	15	5							
IAD	Y	DCA	8	4	2	2		3	2		9
LGA	Y		5	2							
SEA	Y		6	6							
MEM	Y	MEM	25	5							
SLC	Y		12								
MCO	Y	MIA	5								
DCA	Y	DCA	7	2				9	2		11
BWI	Y	DCA	2	4		2		2	1		5
MDW	Y	ORD	3	4			1				1
FLL	Y	MIA	10	2							
PDX	N		8	6							
CLE	N	DTW	1								
STL	N		17	6							
SAN	Y	LAX	3								
TPA	Y	MIA	9	1							
CVG	N		14	8							
PIT	N		4	6							
HNL	Y		5	3							
			460		56			33			89