No. 19-1044

UNITED STATES COURT OF APPEALS FOR THE DISTRICT OF COLUMBIA CIRCUIT

IN RE PUBLIC EMPLOYEES FOR ENVIRONMENTAL RESPONSIBILITY and HAWAII COALITION MALAMA PONO, Petitioners.

On Petition for Writ of Mandamus

PROGRESSS UPDATE OF THE FEDERAL AVIATION ADMINISTRATION AND THE NATIONAL PARK SERVICE

Of Counsel:

PATRICIA A. DEEM Senior Attorney Office of the Chief Counsel Federal Aviation Administration

SARA PORSIA Attorney Office of the Solicitor U.S. Department of the Interior TODD KIM

Assistant Attorney General

JUSTIN D. HEMINGER

Attorney

Environment and Natural Resources Division

U.S. Department of Justice Post Office Box 7411

Washington, D.C. 20044

(202) 514-5442

justin.heminger@usdoj.gov

PROGRESS UPDATE OF THE FEDERAL AVIATION ADMINISTRATION AND THE NATIONAL PARK SERVICE

The Court's order of November 20, 2020 approved a plan (Compliance Plan) submitted by the Federal Aviation Administration (FAA) and National Park Service (collectively the agencies) for bringing twenty-three specific parks into compliance with the National Parks Air Tour Management Act of 2000 (Act). The order further directed the agencies to file a progress update on November 30, 2020 and to file subsequent updates at 90-day intervals thereafter. The Court modified its November 20, 2020 order in a March 8, 2021 clarification order and a February 10, 2022 order.

On June 21, 2022, the Court issued an order directing the agencies to submit a joint supplemental report with proposed firm dates for bringing each park into compliance. On July 21, 2022, the agencies complied with that order by filing the Joint Supplemental Report signed by the Acting Administrator of the FAA and the Director of the Park Service. In the Joint Supplemental Report, the agencies proposed firm dates for bringing each park into compliance with the Act.

Consistent with the Court's orders, the agencies submit the following chart showing the agencies' progress, as of May 31, 2024, towards completing air tour

=

¹ On February 20, 2022, the Court granted the agencies' unopposed motion to adjust the progress reporting schedule and authorized filing on fixed dates of February 28, May 31, August 31, and November 30, rather than at 90-day intervals.

management plans or voluntary agreements for all parks included in the Compliance Plan. Consistent with the July 21, 2022 Joint Supplemental Report, this chart lists the parks in descending chronological order according to the date on which plans or agreements were completed and the anticipated date by which the agencies will be able to complete a plan or agreement for the park. Where multiple parks have been included in a single plan or agreement, those parks are grouped together.

PROGRESS UPDATE AS OF MAY 31, 2024

	Park	Proposed Completion Date	Status
1.	Everglades National Park	Not applicable	The agencies terminated the planning process for this park because the Act no longer required a plan or agreement. 87 Fed. Reg. 43,595 (July 21, 2022).
2.	Olympic National Park	Not applicable	Plan completed on July 20, 2022
3.	Mount Rainier National Park	Not applicable	Plan completed on July 20, 2022
4.	Death Valley National Park	Jan. 31, 2023	Plan completed on August 17, 2022
5.	Glacier National Park	Jan. 31, 2023	Plan completed on September 19, 2022
6.	Bryce Canyon National Park	Jan. 31, 2023	Plan completed on October 12, 2022
7.	Arches National Park	Jan. 31, 2023	Plan completed on October 18, 2022
8.	Canyonlands National Park	Jan. 31, 2023	Plan completed on October 18, 2022

	Park	Proposed	Status
		Completion Date	
_			
9.	Natural Bridges	Jan. 31, 2023	Plan completed on October 18,
	National		2022
	Monument		
10.	Great Smoky	Jan. 31, 2023	Plan completed December 2, 2022
	Mountains		
	National Park		
11	Golden Gate	Jan. 31, 2023	Plan completed January 10, 2023
13.	National		
	Recreation		
	Area/Point		
	Reyes National		
	Seashore/San		
	Francisco		
	Maritime		
	National		
	Historical Park ²		
14.	National Parks	Aug. 31, 2023	Voluntary agreements signed
	of the New York		between the agencies and all
	Harbor		operators on January 25, 2023.
15-	Glen Canyon	Aug. 31, 2024	On August 2, 2023, the agencies
16.	National		signed a voluntary agreement with
	Recreation		the remaining operator that had not
	Area/Rainbow		previously signed an agreement. As
	Bridge National		of August 2, 2023, the agencies
	Monument		have signed voluntary agreements
			with all operators for these parks.
17.	Badlands	Dec. 31, 2023	Plan completed November 15,
	National Park		2023.

² The Park Service withdrew the exemption applicable to Muir Woods National Monument, and the agencies have included Muir Woods National Monument in the air tour management plan prepared for the Golden Gate National Recreation Area, San Francisco National Historical Park, and Point Reyes National Seashore.

	D I	n ı	G/ /
	Park	Proposed Completion Date	Status
		Completion Date	
18.	Mount	Dec 31, 2023	Plan completed November 15,
	Rushmore		2023.
	National		
	Memorial		
19.	Hawaii	Dec. 31, 2023	Plan completed December 20,
	Volcanoes		2023.
	National Park		
20.	Haleakala	Jan. 30, 2024	Plan completed January 9, 2024.
	National Park		
21.	Bandelier	March 31, 2024	Plan completed February 29, 2024.
	National		
	Monument		
22.	Lake Mead	Aug. 31, 2024	The FAA published a notice of
	National		availability of a proposed voluntary
	Recreation		agreement in the Federal Register
	Area		on March 20, 2024. The public
			comment period closed on April
			19, 2024.
23.	Canyon de	Dec. 31, 2024	The FAA published a notice of
	Chelly National		availability of a draft air tour
	Monument		management plan and draft
			environmental assessment in the
			Federal Register on April 3, 2024.
			Comments were due by May 3,
			2024. An in person public meeting
			was held on April 16, 2024 in
			Chinle, Arizona, and a virtual
			public meeting was held on April
			17, 2024.

Respectfully submitted,

Filed: 06/03/2024

/s/ Justin D. Heminger

TODD KIM

Assistant Attorney General

JUSTIN D. HEMINGER

Attorney

Environment and Natural Resources Division

U.S. Department of Justice

Of Counsel:

PATRICIA A. DEEM
Senior Attorney
Office of the Chief Counsel
Federal Aviation Administration

SARA PORSIA

Attorney
Office of the Solicitor
U.S. Department of the Interior

June 3, 2024 DJ 90-13-1-15766

CERTIFICATE OF COMPLIANCE

- 1. This document is not a brief or motion and therefore is not subject to the type-volume limits of Federal Rules of Appellate Procedure 27(d)(1)(E)(2) and 32(a)(7)(B). Excluding the cover, signature block, and certificate this document contains 792 words.
- 2. This document complies with the typeface requirements of Federal Rule of Appellate Procedure 32(a)(5) and the type-style requirements of Federal Rule of Appellate Procedure 32(a)(6) because this document has been prepared in a proportionally spaced typeface using Microsoft Word 2016 in 14-point Times New Roman font.

/s/ Justin D. Heminger JUSTIN D. HEMINGER

Counsel for the Federal Aviation Administration and the National Park Service