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Schedule of Events (SOE) 
The SOE is a list of items, activities, programs, aircraft, and/or facility acquisitions that 
you must accomplish and make ready for FAA inspection before and during the 
certification process.  The SOE includes your best estimate of the date the item, activity, 
program, aircraft, or facility acquisitions will be ready for inspection.   The SOE also sets 
milestones for accomplishment or submission of the listed items. 

The schedule of events, when accepted, becomes the basis for agreement between you 
and the certification team during the certification project.  Your ability to plan and carry 
out a realistic schedule of events will be a major factor in determining your fitness to hold 
a certificate.  Failure to accomplish an item or event in a satisfactory or timely manner 
could result in a delay in the certification process. 

You are encouraged to use the FAA SOE format (Figure 10-60B in FAA Order 8900.1, 
Volume 10, Chapter 6, Section 2); however, other formats may be acceptable if they 
provide the certification team with the information necessary to ensure them that you are 
proceeding in an appropriate manner.  As mentioned above, the schedule of events is a 
list of each major item, activity, program, aircraft and/or facility acquisition.  Therefore, 
when planning the schedule of events, you should consider the feasibility of your 
proposed schedule with respect to the following criteria: 

• The SOE must be constructed in a logical and sequential manner.  Many activities 
and events listed in the schedule must occur before other activities and events.  For 
example, aircraft systems training cannot begin until the FAA-approved flight manual 
is available or the company aircraft operating manual has been reviewed and 
accepted/approved.  The aircraft conformity inspection must be completed before the 
emergency evacuation demonstration.  

• The SOE must provide a reasonable amount of time for the FAA to review and accept 
or approve each item or event before scheduling other items or events that are 
dependent on such acceptance or approval.  Deficiencies detected during the review 
of your system documentation will be returned for amendment or correction. 

 

http://fsims.faa.gov/wdocs/8900.1/v10 air trans over sys/chapter 06/10_006_002.htm

