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REVIEW AND UPDATE OF CROSS POLAR PLANNING CHART 
 (Presented by the Federal Aviation Administration)

	SUMMARY

The Cross Polar Planning Chart is presented to the meeting for review, update and identification of new items.


1 Introduction  
1.1. During the Seventh Meeting of the CPWG, FAA proposed a Planning Chart to document near- and mid-term activities, as well as a summary of accomplishments.  A draft Planning Chart was presented to the meeting, and received support.  

2 Discussion

2.1. The updated Planning Chart (Appendix A) based on the outcome of CPWG/11 is submitted for discussion during this meeting.
2.2. The following explains the annotations:

a. Bold items were updated.

b. Highlighted items should be reviewed for possible update.
3 Recommendation
3.1. The meeting is invited to:

a.  review the updated Planning Chart,

b. provide further updates, and 
c. identify new items for the Planning Chart.

CPWG Planning Chart
	
	Planning Goal
	Action with
	Status of Action and Target Date
	Completed 



	1
	Reduce and Harmonize Separation Standards in International Airspace
	
	
	

	
	
	
	
	

	
	Implement RVSM FL290-410
	
	
	

	
	     Anchorage Arctic, Anchorage Oceanic, Anchorage Continental, Edmonton, and Reykjavik FIRs
	
	
	Completed 

	
	     Russian FIRs
	
	
	Completed

	
	
	
	
	

	
	Harmonize RVSM Transition Procedures
	
	
	

	
	     Anchorage Arctic FIR
	
	
	Completed

	
	     Anchorage Oceanic FIR
	
	
	Completed

	
	     Russian FIRs
	
	
	Completed

	
	
	
	
	

	
	Implement 50NM lateral separation
	
	
	

	
	     Anchorage Arctic FIR
	
	
	Completed

	
	     Anchorage Oceanic FIR
	
	
	Completed

	
	     Edmonton FIR
	
	
	Completed

	
	     Reykjavik FIR
	Isavia
	TBD
	

	
	     Russian FIRs
	
	
	Completed

	
	
	
	
	

	
	Consider further subdivision  of Arctic airspace based on CNS/ATM capability in order to further reduce separation standards
	
	
	

	
	     Anchorage Arctic FIR 
	FAA
	TBD
	

	
	     Edmonton FIR 
	NavCanada
	TBD
	

	
	     Reykjavik FIR 
	Isavia
	TBD
	

	
	     Russian FIRs  
	State ATM
	TBD
	

	
	     Bodo FIR
	Avinor
	TBD
	

	
	
	
	
	

	
	Implement 10 Minute Longitudinal Separation for ATS Route B932
	
	
	

	
	     Anchorage Oceanic FIR
	
	
	Completed

	
	     Petropavlovsk-Kamchatsky FIR
	
	
	Completed

	
	     Yuzhno Sakhalinsk FIR
	
	
	Completed

	
	     Fukuoka FIR 
	
	
	Completed

	
	
	
	
	

	
	Implement reduced longitudinal separation
	
	
	

	
	     Anchorage Arctic FIR (50NM)
	FAA
	TBD
	

	
	     Anchorage Oceanic FIR (50NM)
	FAA
	
	Implemented across the NOPAC with Oakland/ Fukuoka FIRs

	
	     Edmonton FIR (time based)
	NavCanada
	Spring 2012
	

	
	     Reykjavik FIR (time based)
	Isavia
	TBD
	

	
	     Russian FIRs  (distance based)
	State ATM
	TBD
	

	
	
	
	
	

	
	Implement further reductions to longitudinal separation
	
	
	

	
	     Anchorage Arctic FIR (30NM)
	FAA
	TBD
	

	
	     Anchorage Oceanic FIR (30NM)
	FAA
	TBD
	

	
	     Edmonton FIR  (time based)
	NavCanada
	TBD
	

	
	     Reykjavik FIR (time based)
	Isavia
	TBD
	

	
	     Russian FIRs (distance based)
	State ATM
	TBD
	

	
	
	
	
	

	2
	Improve/Increase Efficiencies for Cross Polar and Russian Far East Air Traffic 
	
	
	

	
	
	
	
	

	
	Create seamless and homogeneous airspace for the traffic from North America to Asia, with the expansion of User Preferred Routes (Pacific Project)
	
	
	

	
	     Draft initial work program
	
	
	Completed

	
	      Identify current CNS/ATM capabilities and procedures focusing on what impacts traffic on these flows, identify existing and tentative plans, and identify fundamental limitations/ constraints.
	All
	Dec 2011
	

	
	
	
	
	

	
	Harmonize Procedures for ATS Route B932
	
	
	

	
	     Anchorage Oceanic, Sapporo, Khabarovsk, and Petropavlovsk-Kamchatsky FIRs
	
	
	Completed

	
	
	
	
	

	
	Improve Efficiency on Cross Polar Routes
	
	
	

	
	     Make FL360 and FL380 available westbound at RAMEL
	FAA/State ATM
	
	Trial concluded

	
	     Expand availability of FL360 and FL380 at NIKIN
	FAA/State ATM
	
	Agreed to close due to Russian RVSM

	
	     Make tactical re-routes available for daily operations
	FAA/State ATM
	Dec 2011
	

	
	     Add entry/exit fixes on the Anchorage/Russian FIR boundary
	FAA/State ATM


	Polar 7 on 17 Nov 2011 - ongoing
	

	
	     Add entry/exit fixes on the Anchorage/Edmonton FIR boundary
	FAA/NavCanada
	Ongoing
	

	
	     Add entry/exit fixes on the Reykjavik/ Russian FIR boundary
	
	
	Completed

	
	     Open new Kamchatka routes from PILUN and LISKI
	
	
	Completed

	
	     Open new routes south of ABERI
	
	
	Completed

	
	
	
	
	

	
	Implement use of Radar Procedures between Magadan ACC and  Anchorage ARTCC without Radar Data Sharing
	
	
	

	
	     Anchorage Arctic FIR
	FAA
	Late 2012
	

	
	     Magadan FIR
	FATA
	Late 2012
	

	
	
	
	
	

	
	Improve Air Traffic Flow Management (ATFM)
	
	
	

	
	     Implement DOTS Plus Online Track Advisory
	FAA
	TBD
	

	
	     Reduce track loading to 10 minutes for Cross Polar fixes
	
	Date to return to 10 mins to be agreed by 30 June 2011
	Completed 

	
	     Reduce track loading to 10 minutes for RTE fixes
	FAA
	Trial underway
	

	
	     Improve ATFM Collaboration   
	
	
	

	
	          FAA/NAV CANADA
	
	
	Completed

	
	          FAA/State ATM
	
	
	Completed

	
	          NAV CANADA/State ATM
	
	
	Completed

	
	
	
	
	

	
	Implement Cross Polar Organized Flex Track System/Minimum Time Tracks
	
	
	

	
	     Anchorage Arctic FIR
	FAA
	Future Work/TBD
	

	
	     Edmonton FIR
	NavCanada
	Future Work/TBD
	

	
	
	
	
	

	3.
	Improve communications in arctic/polar region
	
	
	

	
	
	
	
	

	
	Implement HFDL for Air-Ground Polar Operations
	FAA
	Fall 2011
	

	
	
	
	
	

	
	Implement AIDC/OLDI for Data Exchange
	
	
	

	
	     Anchorage Arctic, Oceanic and Continental FIRs
	
	
	Completed

	
	     Edmonton FIR
	
	
	Completed

	
	     Magadan FIR (OLDI)
	State ATM/FAA
	Pending FAA position on OLDI
	

	
	     Murmansk FIR (OLDI)
	State ATM/FAA
	Pending FAA position on OLDI
	

	
	     
	
	
	

	
	Implement CPDLC for All Polar Routes 
	
	
	

	
	     Anchorage Arctic FIR
	
	
	Completed

	
	     Edmonton FIR 
	NavCanada
	Nov 2011
	

	
	     Reykjavik FIR
	
	
	Completed

	
	     Magadan FIR
	
	
	Completed

	
	     Murmansk FIR
	State ATM
	TBD
	

	
	
	
	
	

	
	Implement ADS-C for All Polar Routes 
	
	
	

	
	     Anchorage Arctic FIR
	FAA
	4th Qtr 2012
	

	
	     Edmonton FIR 
	
	
	Completed

	
	     Reykjavik FIR
	
	
	Completed

	
	     Magadan FIR
	
	
	Completed

	
	     Murmansk FIR
	State ATM
	TBD
	

	
	
	
	
	

	
	Improve Communications North of 80N by 2016
	
	
	

	
	Identify planned comm capabilities
	
	
	

	
	     Anchorage Arctic FIR
	FAA
	In progress
	

	
	     Bodo FIR
	Avinor
	In progress
	

	
	     Edmonton FIR 
	NavCanada
	In progress
	

	
	     Magadan FIR
	State ATM
	In progress
	

	
	     Murmansk FIR
	State ATM
	In progress
	

	
	     Reykjavik FIR
	Isavia
	In progress
	

	
	     Stockholm FIR
	All ANSPs
	In progress
	

	
	
	
	
	

	4. 
	Improve weather reporting in arctic/polar region
	
	
	

	
	
	
	
	

	
	     Continue research on space weather’s impact on Polar Traffic
	All
	Ongoing
	

	
	     Develop Space Weather User Needs
	
	
	Completed

	
	
	
	
	

	5.
	Improve Safety
	
	
	

	
	
	
	
	

	
	     Develop Arctic Contingency Plan
	
	
	

	
	     Submit Contingency Procedures to FAA
	
	
	

	
	          Anchorage Arctic FIR
	
	
	Completed

	
	          Bodo FIR
	
	
	Completed

	
	          Edmonton FIR 
	
	
	Completed

	
	          Magadan FIR
	
	
	Completed

	
	          Murmansk FIR
	
	
	Completed

	
	          Reykjavik FIR
	
	
	Completed

	
	     Compile Draft Document
	
	
	Completed

	
	     Endorse Document
	CPWG/12
	Dec 2011
	

	
	     Publish Document on Web Site
	FAA
	January 2012
	

	
	
	
	
	

	
	     Harmonize Procedures for Loss of Communications
	
	
	

	
	          PAC Region
	
	
	Completed

	
	          NAM Region
	FAA/ NavCanada
	Annex 2 to be amended – Nov 2012
	

	
	          EUR Region
	
	
	Completed

	
	          NAT Region
	FAA/ NavCanada /Isavia
	TBD
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