12C10 Major System Investments OSI

Description

Maintain 90 percent of major system investments within 10 percent variance of current baseline
total budget at completion. FY 2012 Target: 90% within 10% variance of current baseline.

Commentary (06/2012)

All 18 of the Major Investments being tracked in this measure are currently within 10% of their

total cost baseline.

Period Table
Actual | Target | ™0%° | e Range

10/2011 No Data No Data m—-
11/2011 100 90 111.1%|  [Yellow]
01/2012 85 90 94.4%|  [Yellow]
02/2012 94.4 90 104.9%|  [Yellow]
03/2012 100 90
04/2012 100 90 |
05/2012 100 90 |
06/2012 100 90 |




