
 08E3 Critical Acquisitions on Budget (FAA) 
 Default  (Last Value) 

 Description 
 In FY 2008, 90 percent of major system acquisition investments are within 10 percent of annual budget and 
 maintain through FY 2012. 

 FY 2008 Target:  90% 

 Commentary (09/2008) 
 49 of 51 (96%) programs within budget at completion targets through the August reporting period. 

 Funding increases for two programs 

 No FY10 budget was identified in the beginning of  FY08.  Additional funding was added and increased Budget at 
 Completion as follows: 

 Radio Control Equipment (RCE) (C04.01-01) – from $17.94 to $20.94 - 17.6% 
 No FY10 funding was alloted to this program early in FY08. Additional funds were added for fiscal year 2010. 

 Wide Area Augmentation System (WAAS) (N12.01-06) – from $$33.5 to $ 42.9 - 26% 
 No FY10 funding was alloted to this program early in FY08. Additional funds were added for fiscal year 2010. 

 Period Table 

 Actual  Target (Line)  Target (Line) - 
 Index 

 Target (Line) - 
 Index Range 

 10/2007  100%  90%  111.1%  Green 
 11/2007  100%  90%  111.1%  Green 
 12/2007  100%  90%  111.1%  Green 
 01/2008  100%  90%  111.1%  Green 
 02/2008  100%  90%  111.1%  Green 
 03/2008  100%  90%  111.1%  Green 
 04/2008  100%  90%  111.1%  Green 
 05/2008  100%  90%  111.1%  Green 
 06/2008  100%  90%  111.1%  Green 
 07/2008  100%  90%  111.1%  Green 
 08/2008  96%  90%  106.7%  Green 
 09/2008  96%  90%  106.7%  Green 
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