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What We Looked At
As required by law, we report annually on the Department of Transportation’s (DOT) most significant 
challenges to meeting its mission. We considered several criteria in identifying DOT’s top management 
challenges for fiscal year 2021, including their impact on safety, documented vulnerabilities, large 
dollar implications, and the ability of the Department to effect change. In addition, we recognize that 
the Department faces the extraordinary task of meeting these challenges while also responding to the 
Coronavirus Disease 2019 (COVID-19) global pandemic, including implementing the Coronavirus Aid, Relief, 
and Economic Security (CARES) Act. Accordingly, we included CARES Act and COVID-19 considerations in all 
eight of our top management challenges. 

What We Found
We identified the following top management challenge areas for fiscal year 2021:

• Aviation safety. Key challenges: improving FAA’s oversight of aircraft certification processes and 
enhancing aviation safety oversight while working in a collaborative environment.

• Surface transportation safety. Key challenges: ensuring compliance with safety regulations and 
programs and continuing progress in safety monitoring and enforcement.

• Air traffic control and airspace modernization. Key challenges: modernizing new systems while 
introducing new capabilities and implementing new performance-based navigation flight procedures 
and delivering benefits to airspace users. 

• Surface transportation infrastructure. Key challenges: enhancing oversight of surface transportation 
projects and employing effective asset and performance management. 

• Contract and grant fund stewardship. Key challenges: awarding pandemic relief and other DOT 
contracts and grants efficiently, effectively, and for intended purposes and enhancing contract and grant 
management and oversight to achieve desired results and compliance with requirements.

• Information security. Key challenges: addressing longstanding cybersecurity weaknesses and 
developing Departmentwide policy to validate the proper adoption and security of cloud services. 

• Financial management. Key challenges: strengthening procedures to monitor and report grantee 
spending and preventing an increase in improper payments.

• Innovation and the future of transportation. Key challenges: adapting oversight approaches for 
emerging vehicle automation technologies and ensuring the safe integration of Unmanned Aircraft 
Systems in the National Airspace System. 
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Memorandum
Date: October 21, 2020

Subject: INFORMATION:  DOT’s Fiscal Year 2021 Top Management Challenges 
Report No. PT2021002

From: Howard R. “Skip” Elliott  
Acting Inspector General 

To: The Secretary  
Deputy Secretary 

The United States transportation system is vital to our Nation’s economy and way of life, 
connecting Americans to workplaces, schools, goods and services, and each other. The 
Department of Transportation (DOT) works to ensure our Nation has the safest, most efficient, 
and modern transportation system in the world, one that improves our quality of life and 
increases the productivity of American workers and businesses. 

Our office supports the Department’s mission through audits and investigations that identify 
improvements to the management and execution of its transportation programs. Each year, 
as required by law, we report on DOT’s top management challenges to help the Department 
meet its strategic priorities across its wide-ranging transportation program areas. These 
priorities include enhancing safety, improving transportation infrastructure, fostering 
innovation, and promoting accountability. 

At the same time, we recognize that the Department faces the new and extraordinary 
task of meeting these priorities while also responding to the Coronavirus Disease 2019 
(COVID-19) global pandemic. The transportation industry has been one of the hardest hit 
by the pandemic, which has dealt sweeping and likely long-lasting impacts to all sectors, 
from aviation and public transit to infrastructure construction projects and more. In March 
2020, the Coronavirus Aid, Relief, and Economic Security (CARES) Act provided DOT with over 
$36 billion to prevent, prepare for, and respond to COVID-19. Implementing the act became 
an immediate priority and a new challenge for the Department. 

DOT rose to this challenge by quickly obligating CARES Act funding. As of September 28, 
2020, the Department reports that it has obligated more than 93 percent of these funds to our 
Nation’s airports, transit agencies, Amtrak, and other critical recipients. 

As we noted in our June 17, 2020, memorandum, we are committed to helping the 
Department maximize the efficacy of CARES Act funds, recognizing that the speed with 
which the funds had to be disbursed created new oversight challenges. Undoubtedly, the 
challenges surrounding COVID-19 and oversight of CARES Act requirements will influence the 
Department’s priorities and actions for years to come. Accordingly, in this year’s report, we 

U.S. DEPARTMENT OF TRANSPORTATION
OFFICE OF INSPECTOR GENERAL

https://www.transportation.gov/administrations/office-policy/dot-strategic-plan-fy2018-2022
https://www.oig.dot.gov/library-item/37926
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have included CARES Act and COVID-19 considerations in all eight of our top management 
challenges. 

For example, the safety of the traveling public remains DOT’s top priority, but the 
pandemic has added new dimensions to the Department’s efforts. In the area of aviation, 
the Department will need to improve oversight of aircraft certification processes and air 
carrier safety programs, while also reviewing and responding to numerous requests from 
the industry to update regulations and guidance in response to COVID-19. For surface 
transportation, DOT must enhance oversight to ensure compliance with vital safety 
regulations for highway, motor carrier, pipeline, and railroad programs. At the same time, the 
Department will need to address the economic impacts the pandemic may have on State and 
local funding for surface transportation safety programs.  

Responding to COVID-19 and the CARES Act also increases DOT’s existing challenges related 
to strengthening our Nation’s transportation infrastructure. For example, DOT continues its 
multibillion-dollar investment in efforts to modernize our aging air traffic control network 
and implement new, advanced capabilities. However, completing these efforts—and 
achieving their expected benefits—will likely face delays due to the monumental decline in air 
traffic resulting from COVID-19. In addition, the CARES Act has added an additional $26 billion 
to the Department’s typical $50 billion annual investment in highway, transit, and railroad 
infrastructure programs. While robust oversight is always critical to ensure that infrastructure 
projects adhere to Federal requirements, the additional CARES Act projects mean that 
States and other grantees must place increased emphasis on sound asset and performance 
management practices.

In addition, because the pandemic could have long-term effects on our transportation 
system, the Department will need to target some of its innovation priorities to address new 
and evolving needs. For example, DOT is currently working to oversee the safe integration of 
Unmanned Aircraft Systems (UAS) in the same airspace as manned aircraft. This challenge 
is now compounded by the fact that the COVID-19 emergency has increased the sense of 
urgency to approve expanded use of UAS into daily life, such as delivery of medical goods and 
supplies.

In light of these heightened challenges, it is more important than ever that the Department 
focus management attention on its goal of accountability, particularly with regard to efficient 
use of taxpayer funds. Chief among DOT’s challenges will be awarding pandemic relief 
and other DOT contracts and grants efficiently, effectively, and for intended purposes. The 
recent influx of new grant funding may also present financial management challenges. For 
example, DOT will now have to monitor significantly more grants and grantees to continue 
reducing improper payments and to comply with mandatory reporting requirements. DOT 
must also ensure it protects the integrity of its financial management information systems to 
effectively administer and oversee CARES ACT funds while maintaining focus on longstanding 
cybersecurity weaknesses.
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We considered several criteria to identify the Department’s top management challenges 
for fiscal year 2021, including safety impact, documented vulnerabilities, large dollar 
implications, and the Department’s ability to effect change. In the enclosed report, we 
identify and discuss the following challenge areas: 

• Aviation Safety
• Surface Transportation Safety
• Air Traffic Control and Airspace Modernization
• Surface Transportation Infrastructure
• Contract and Grant Fund Stewardship
• Information Security
• Financial Management
• Innovation and the Future of Transportation 

As always, we will continue to work closely with DOT officials to support the Department’s 
efforts to improve safety, enhance efficiency, and protect resources, including oversight of 
the funding provided through the CARES Act. We appreciate the Department’s commitment 
to prompt action in response to the challenges we have identified. This report and the 
Department’s response will be included in DOT’s Annual Financial Report, as required by law. 

If you have any questions regarding this report, please contact me at (202) 366-1959. You 
may also contact Barry J. DeWeese, Principal Assistant Inspector General for Auditing and 
Evaluation, at (202) 366-1302.

cc:  DOT Audit Liaison, M-1
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Index of DOT Operating Administrations (OAs) Discussed in Each Chapter

Operating Administrations Chapter

Federal Aviation Administration (FAA) Aviation Safety  
Air Traffic Control and Airspace Modernization  
Innovation and the Future of Transportation 

Federal Highway Administration (FHWA) Surface Transportation Infrastructure  
Innovation and the Future of Transportation 

Federal Motor Carrier Safety Administration 
(FMCSA)

Surface Transportation Safety  
Innovation and the Future of Transportation

Federal Railroad Administration (FRA) Surface Transportation Safety  
Surface Transportation Infrastructure  
Innovation and the Future of Transportation

Federal Transit Administration (FTA) Surface Transportation Infrastructure  
Innovation and the Future of Transportation

National Highway Traffic Safety Administra-
tion (NHTSA)

Surface Transportation Safety  
Innovation and the Future of Transportation

Pipeline and Hazardous Materials Safety 
Administration (PHMSA) 

Surface Transportation Safety

Cross-modal/Departmentwide Contract and Grant Fund Stewardship  
Information Security  
Financial Management 
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Boeing 737 MAX 8 Certification Plans Delegated and Retained by FAA at Key  
Certification Milestones

Note: FAA certified the Boeing 737 MAX 8 in March 2017.
Source: OIG analysis of FAA and Boeing data 

FAA is responsible for maintaining the safety of a diverse, complex, and 
rapidly evolving aviation industry. While FAA has historically maintained an 
excellent safety record, two fatal accidents in October 2018 and March 2019 
and the subsequent grounding of the FAA-certified Boeing 737 MAX aircraft 
brought to light significant issues related to FAA’s certification process 
and use of delegation authority to certify new aircraft designs. In addition, 
FAA continues to face challenges related to air carrier safety oversight 
and aircraft maintenance, as we highlighted recently at Allegiant Air and 
Southwest Airlines.

Improving FAA’s Oversight of Aircraft Certification Processes
• Recognizing that it is not possible for FAA employees to oversee every facet of the large 
aviation industry, Federal law allows the Agency to delegate certain functions to private 
individuals or organizations, such as determining compliance with aircraft certification 
regulations. 

• While delegation is essential to meeting FAA’s certification goals, the Agency faces the 
significant challenge of ensuring that manufacturers maintain high standards and comply 
with safety regulations, especially as delegation increases throughout a certification project. 
For example, as we recently reported, by the final stages of the Boeing 737 MAX 8 certification 
process, FAA had delegated more than 85 percent of the aircraft’s certification plans to 
Boeing (see figure). 

• Resolving identified issues related to the certification of the 737 MAX aircraft—such as 
inconsistent communication within FAA and between FAA and industry—will remain a key 
challenge for FAA. 

• FAA must also continue to improve its oversight processes for its delegation program, as 
we recommended in 2015. We are continuing to examine the certification process for an 
upcoming report. Ultimately, continued management attention will be critical to ensure FAA 
identifies and monitors the highest-risk and safety-critical areas of aircraft certification.

CARES Act 
Considerations 
While the CARES Act does not 
directly address aviation safety, 
the COVID-19 pandemic has 
challenged FAA in certain areas:

• Air carrier operations. 
Passenger carriers have 
experienced an unprecedented 
drop in demand for air travel, 
resulting in reduced schedules.

• Aircraft airworthiness. 
Aircraft removed from 
service temporarily will 
need to undergo additional 
maintenance prior to return to 
service.

• Industry requests. FAA is 
evaluating a large number 
of requests from across the 
aviation industry to help 
address COVID-19 related 
effects, including amending 
regulations and issuing 
guidance.

OAs Impacted
FAA 

Related DOT Strategic Goals
Safety

Aviation Safety

12 Plans / 13%28 Plans / 32%

79 Plans / 87%59 Plans / 68%

Certification Plans as of  
November 2016

Certification Plans Delegated Certification Plans Retained

Certification Plans at Master  
Certification (November 2013)

https://www.oig.dot.gov/library-item/37940
https://www.oig.dot.gov/library-item/32742
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Enhancing Aviation Safety Oversight While Working in a 
Collaborative Environment
• In recent years, FAA has implemented changes aimed at enhancing collaboration with 
industry to mitigate safety risks. Through its Compliance Program, which began in 2015, 
FAA prefers to first work with air operators to address root causes of safety violations rather 
than impose enforcement actions.

• However, we found that FAA inspectors face challenges in navigating these changes 
when attempting to hold operators accountable for regulatory compliance. For example, as 
we reported in December 2019, local inspectors proposed a 30-day suspension for a repair 
station due to a severe maintenance issue, only to be overruled by regional officials who 
ordered the case closed without any punitive action. 

• At another carrier, FAA relied on the carrier’s risk assessments to justify continued 
noncompliances with safety regulations, such as operating noncompliant pre-owned 
aircraft. As we reported in February 2020, these actions put more than 17 million 
passengers at risk (see figure). 

• In both reports, we made a number of recommendations to help FAA meet its safety 
oversight challenges, including to improve guidance for FAA inspectors on evaluating air 
carrier safety risk assessments and addressing recurring noncompliances.  

Safety Concerns at Southwest Airlines Identified in Our February 2020 Report

2 YEARS
amount of time FAA Allowed the carrier to resolve  
ongoing aircraft safety issues

150,000
number of flights operated on previously owned  
aircraft that did not meet U.S. safety standards

17.2 million
passengers put at risk

Source: OIG analysis of FAA data

Recent Progress Reported 
by the Department
• Boeing 737 MAX certification. 
FAA is taking steps to address 
recommendations from multiple 
external and internal reviews, 
including areas we identified in 
our October 2015 report.

• Oversight. In response to 
our recommendation, FAA is 
working on a policy revision to 
implement a risk-based approach 
to Organization Designation 
Authorization oversight by 
December 2020.

• Air carrier safety oversight. FAA 
is working toward resolving our 
20 recommendations aimed at 
enhancing oversight of Allegiant 
Air and Southwest Airlines. 

Related OIG Work 
Timeline of Activities Leading to 
the Certification of the Boeing 737 
MAX 8 Aircraft and Actions Taken 
After the October 2018 Lion Air 
Accident (June 29, 2020)
>> We did not make recommendations; 
the data gathered were informational in 
response to the Secretary’s request. 

FAA Has Not Effectively Overseen 
Southwest Airlines’ Systems for 
Managing Safety Risks  
(February 11, 2020)
>> 11 recommendations (10 open, 1 closed)

FAA Needs To Improve Its 
Oversight To Address Maintenance 
Issues Impacting Safety at 
Allegiant Air (December 17, 2019)

>> 9 recommendations (9 open, 0 closed)
For more information on the issues identified in this chapter, please contact: 

For the current status of all our 
recommendations, visit our 
Recommendation Dashboard 
online. 

Matthew E. Hampton
Assistant Inspector General for Aviation Audits 
(202) 366-0500 | Matthew.E.Hampton@oig.dot.gov

https://www.oig.dot.gov/library-item/37625
https://www.oig.dot.gov/library-item/37731
https://www.oig.dot.gov/library-item/37940
https://www.oig.dot.gov/library-item/37940
https://www.oig.dot.gov/library-item/37940
https://www.oig.dot.gov/library-item/37940
https://www.oig.dot.gov/library-item/37940
https://www.oig.dot.gov/library-item/37731
https://www.oig.dot.gov/library-item/37731
https://www.oig.dot.gov/library-item/37731
https://www.oig.dot.gov/library-item/37625
https://www.oig.dot.gov/library-item/37625
https://www.oig.dot.gov/library-item/37625
https://www.oig.dot.gov/library-item/37625
https://www.oig.dot.gov/recommendation-dashboard
mailto:Matthew.E.Hampton%40oig.dot.gov?subject=
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DOT’s top priority is to ensure the U.S. transportation system is the safest 
in the world. Although the number of fatalities in all motor vehicle traffic 
crashes on U.S. roadways decreased by 3.3 percent from 2016 to 2018, 
fatalities in crashes involving large trucks or buses have increased by  
5.8 percent. To enhance safety, the Department faces the ongoing challenge 
of ensuring compliance with regulations for safety programs nationwide. 
At the same time, DOT must continue making progress on monitoring and 
enforcement efforts in order to have timely and effective outcomes for 
highway, motor carrier, pipeline, and railroad safety programs.

Ensuring Compliance With Safety Regulations and Programs
• As part of its effort to reduce crashes involving large trucks and buses, FMCSA must provide 
robust oversight of States’ compliance with requirements for commercial driver’s license (CDL) 
programs. This includes, for example, monitoring certified medical examiners who conduct 
physical examinations to confirm drivers are qualified to operate commercial vehicles. 
In addition, FMCSA must take steps to identify and prevent CDL fraud. OIG investigations 
have uncovered fraud related to several CDL issues, including commercial driver medical 
examinations involving doctors or drivers, public corruption of State employees, CDL third-
party testers, reincarnated carriers, and other CDL-related issues (see figure).   

• Regarding rail safety, FRA will be challenged to develop audit procedures, training, and 
support tools for railroad safety staff to address regulations such as positive train control, 
system safety, and risk reduction. Based on our recent audits, taking these actions is critical 
to focus the Agency’s limited resources on oversight, enforcement, and following up on 
high-risk safety requirements and performance areas. FRA also needs to improve program 
management capabilities critical to verifying that railroads take corrective actions in areas 
such as drug and alcohol testing, railroad conductor certification, and rail safety data 
reporting. 

• An overall challenge to PHMSA’s oversight of the Nation’s aging pipeline infrastructure is 
enforcing compliance with pipeline safety-related laws and requirements. PHMSA will need 
to manage its workforce needs to ensure it can provide oversight of the safe transportation 
of natural gas, petroleum, and other hazardous materials. This includes hiring and retaining 
pipeline safety staff to address longstanding retention and recruitment challenges. 

OIG Investigations Related to CDL Fraud,* 2016–2020

CARES Act 
Considerations 
The CARES Act authorized the 
Department to temporarily 
waive certain Federal 
requirements associated with 
the surface transportation 
system and related grant 
programs. Challenges include 
monitoring the use of waivers 
to ensure they do not adversely 
impact program effectiveness 
and public safety, providing 
transparency, and meeting 
congressional reporting 
requirements. 

In addition, DOT will need to 
address economic impacts the 
pandemic may have on State 
and local funding for surface 
transportation safety programs.

OAs Impacted
FMCSA, FRA, 
NHTSA, PHMSA

Related DOT Strategic Goals
Safety

Surface transportation 
safety

Source: OIG 
* Cases include CDL medical 
examination fraud involving doctors 
or drivers, public corruption of State 
employees, CDL third-party tester 
fraud; reincarnated carriers, and 
other CDL fraud.
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Continuing Progress in Safety Monitoring and Enforcement
• One of FMCSA’s key safety challenges is identifying motor carriers with safety concerns 
and better prioritizing high-risk carriers for interventions. As we reported in 2019, FMCSA is 
testing a statistical model to gauge how it prioritizes motor carrier safety interventions, but 
the Agency lacks implementation details for improving transparency and its assessment of 
carrier safety rankings. To meet this challenge, FMCSA must take steps to ensure it has the 
quality data needed to support its assessment of motor carrier safety performance. 

• Identifying vehicle safety defects and monitoring recalls remains key to reducing overall 
traffic crashes and fatalities. To better meet this goal, NHTSA recently established process 
improvements such as establishing an online portal for manufacturer recall submissions; 
enhancing requirements for owner notification letters; and establishing a risk-based 
approach to review recalls for adequate scope and remedy. NHTSA must remain vigilant 
and focus on manufacturers’ adherence to these improvements to ensure the safety of 
vehicles operated on our Nation’s roads. 

Fatalities in Motor Vehicle Crashes (Total Crashes vs. Crashes Involving Large Trucks or 
Buses), 2016-2018

 

 

 

 

 

 

Source: OIG analysis of DOT data

Recent Progress Reported 
by the Department
The Department has implemented 
several OIG recommendations 
in recent years.  These include 
PHMSA’s improvements to its 
oversight policies for liquefied 
natural gas facilities, FMCSA’s 
efforts to strengthen controls for 
reviewing high-risk carriers, and 
FRA’s new procedures and training 
on auditing compliance with 
railroad safety data requirements. 

Additionally, DOT has taken action 
to ensure that nearly all U.S. rail 
systems subject to the statutory 
mandate have successfully 
implemented positive train 
control systems, an area that we 
previously identified as a top 
management challenge.

Related OIG Work 
Oversight Weaknesses Limit 
FRA’s Review, Approval, and 
Enforcement of Railroads’ Drug 
and Alcohol Testing Programs 
(April 29, 2020) 
>>  4 recommendations (3 open, 1 closed)

FMCSA’s Plan Addresses 
Recommendations on Prioritizing 
Safety Interventions but 
Lacks Implementation Details 
(September 25, 2019)
>> 2 recommendations (2 open, 0 closed)

PHMSA Has Improved Its 
Workforce Management but 
Planning, Hiring, and Retention 
Challenges Remain  
(November 21, 2017)
>> 3 recommendations (1 open, 2 closed)For more information on the issues identified in this chapter, please contact: 

For the current status of all our 
recommendations, visit our 
Recommendation Dashboard 
online. 

David Pouliott
Assistant Inspector General for Surface Transportation Audits 
(202) 366-5630 | David.Pouliott@oig.dot.gov

https://www.oig.dot.gov/library-item/37465
https://www.oig.dot.gov/library-item/37875
https://www.oig.dot.gov/library-item/37875
https://www.oig.dot.gov/library-item/37875
https://www.oig.dot.gov/library-item/37875
https://www.oig.dot.gov/library-item/37465
https://www.oig.dot.gov/library-item/37465
https://www.oig.dot.gov/library-item/37465
https://www.oig.dot.gov/library-item/37465
https://www.oig.dot.gov/library-item/36117
https://www.oig.dot.gov/library-item/36117
https://www.oig.dot.gov/library-item/36117
https://www.oig.dot.gov/library-item/36117
https://www.oig.dot.gov/recommendation-dashboard
mailto:David.Pouliott%40oig.dot.gov?subject=
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Number of Domestic Passengers Traveling Through Transportation Security Agency (TSA) 
Checkpoints, 2019 vs. 2020

 
 
Source: OIG analysis of TSA passenger throughput data 

FAA continues to modernize the National Airspace System (NAS) through 
the multibillion-dollar Next Generation Air Transportation System 
(NextGen) program. As envisioned, NextGen will provide safer, more 
efficient air traffic management by 2025. While it has implemented new 
capabilities, FAA still faces challenges in upgrading aging infrastructure, 
continuing NextGen’s deployment, and achieving intended benefits in a 
cost-effective manner. These challenges may be compounded in part by the 
ongoing impacts of the COVID-19 pandemic on the aviation industry. 

Modernizing New Systems While Introducing New Capabilities
• The En Route Automation Modernization (ERAM) system is a foundational NextGen system 
that will improve the efficiency of the NAS by providing capabilities such as satellite-based 
navigation and high-altitude data communication systems. Air traffic controllers rely on 
ERAM to manage high-altitude flights at 20 air traffic control facilities nationwide. However, 
as we recently reported, technical challenges and schedule delays have hindered FAA’s 
efforts to replace ERAM’s original computer hardware and modernize its system software. FAA 
expects that COVID-19 will further impact ERAM progress. 

• FAA has integrated another key NextGen capability with ERAM—Data Communications 
(DataComm). DataComm provides two-way digital communications between controllers 
and flight crews, improving accuracy, efficiency, and safety. Last year, we reported that 
DataComm was scheduled to be implemented by the end of 2021 at the high-altitude en 
route centers. However, due to the impacts of the 2019 Government shutdown, latent air-to-
ground interoperability issues, and the new challenge of COVID-19, that timeline has slipped 
to at least 2022. Currently, en route DataComm services are operational at three high-altitude 
en route centers. However, the deployment to the other 17 centers is now on hold.

CARES Act 
Considerations 
While the CARES Act does not 
directly relate to this issue, 
the COVID-19 pandemic has 
challenged FAA in certain areas:

• NextGen. Air traffic has 
significantly dropped. For 
example, the number of 
passengers declined by more 
than 90 percent in April 2020 
when compared to the previous 
year (see figure). This drop 
in traffic will likely impact 
the timeline and amounts of 
NextGen projected benefits. FAA 
also expects the pandemic will 
delay efforts to modernize key 
systems. 

• Staffing at air traffic facilities. 
After temporarily shutting down 
the Chicago Midway Tower in 
March 2020, FAA developed a 
cleaning regimen and is using 
existing contingency plans to 
cover air traffic operations at all 
facilities when needed. 

OAs Impacted
FAA 

Related DOT Strategic Goals
Innovation, Accountability
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https://www.oig.dot.gov/library-item/37958


www.oig.dot.gov DOT Top Management Challenges (FY2021) 10

Implementing New PBN Flight Procedures and Delivering 
Benefits to Airspace Users
• FAA’s Metroplex program aims to implement performance-based navigation (PBN) 
to more efficiently manage air traffic in congested metropolitan areas. While FAA has 
implemented Metroplex at 8 of the 12 selected locations, the Agency does not expect to 
complete the remaining sites—Denver, Las Vegas, and South/Central Florida—until 2021, 
4 years later than originally planned. (FAA canceled one of the 12 sites—Phoenix—due to 
ongoing lawsuits.)

• FAA still faces challenges with resolving key obstacles to PBN implementation, such as 
the lack of automated decision support tools for controllers, unclear terminology that 
pilots and controllers use to refer to flight paths, and the lengthy procedure amendment 
process.   

• FAA and industry identified PBN as a NextGen priority due to its expected benefits to 
increase efficiency and reduce fuel costs. However, due to design and implementation 
challenges, Metroplex benefits to airspace users have fallen well short of predictions 
so far (see figure). In post-implementation reports, FAA estimated annual benefits of 
$36.3 million, which is $36.6 million (50.2 percent) less than the minimum amount initially 
expected. 

• In our 2019 report, we made recommendations to improve FAA’s efforts to resolve PBN 
obstacles and achieve benefits, including assessing the effectiveness of PBN training for air 
traffic controllers. 

Estimated Annual Benefits at Metroplex Implementation Sites, Pre- and Post-
Implementation (in Millions)

Source: OIG analysis of FAA data

Recent Progress Reported 
by the Department
• ERAM. FAA continues to replace 
ERAM’s original hardware at 
20 sites and is working on a series 
of enhancements. Of the four OIG 
recommendations since 2018, FAA 
has taken action to close three 
and plans action for the fourth by 
December 2020.

• Metroplex. FAA has completed 
one additional Metroplex site 
for a total of eight since we last 
reported on this project in August 
2019. FAA has taken appropriate 
steps to close three of the report’s 
five recommendations.

 
 

Related OIG Work 
FAA Has Begun To Update ERAM 
but Faces Challenges Realizing 
Full Benefits for Airspace Users 
(July 29, 2020)
>>  1 recommendation (1 open, 0 closed)

FAA Has Made Progress in 
Implementing Its Metroplex 
Program, but Benefits for Airspace 
Users Have Fallen Short of 
Expectations  
(August 27, 2019) 
>>  5 recommendations (2 open, 3 closed)

FAA Has Taken Steps To Address 
ERAM Outages, but Some 
Vulnerabilities Remain  
(November 7, 2018)   
>>  3 recommendations (2 open, 1 closed)

For more information on the issues identified in this chapter, please contact: 
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For the current status of all our 
recommendations, visit our 
Recommendation Dashboard 
online. 

Matthew E. Hampton
Assistant Inspector General for Aviation Audits 
(202) 366-0500 | Matthew.E.Hampton@oig.dot.gov
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DOT Funding for Surface Transportation Agencies for FY2020, Including CARES Act 
Appropriations

 
 
Source: OIG analysis of DOT data 

DOT annually invests over $60 billion through highway, transit, and railroad 
infrastructure programs that are vital to the American economy and our 
everyday lives. A significant challenge for DOT is to effectively manage 
these various programs and ensure that funded projects adhere to Federal 
requirements, including those funded by the CARES Act. Moreover, due to 
limited resources and evolving demands, DOT must ensure that States and 
other grantees use sound asset and performance management practices. 
These are critical to improve the condition of the Nation’s infrastructure 
and address overall surface transportation needs cost effectively.

Enhancing Oversight of Surface Transportation Projects
• FHWA oversees over $40 billion in annual Federal funds to construct and improve the 
Nation’s highways. To be effective, the Agency must leverage its limited resources to 
implement its risk-based oversight process and ensure successful project delivery. In May 
2020, we reported that FHWA lacked effective guidance for assessing and documenting 
project risks and developing project oversight plans. We recommended that the Agency 
improve its guidance for risk-based project involvement.

• FRA needs to continue to strengthen oversight of the hundreds of millions of dollars it 
annually grants for railroad infrastructure projects. This includes ensuring the proper use 
of Federal funds and that projects achieve their intended goals. For example, we reported 
in January 2020 that FRA missed opportunities to better assess and mitigate risks with the 
California High Speed Rail project, a project with a significant Federal investment.

• To better safeguard and manage risks with Federal disaster relief and infrastructure 
funds, FTA has opportunities to improve grantee oversight. As we reported in October 
2019, chief among them is to ensure that grantees carry flood insurance when required and 
appropriately use insurance proceeds for recovery projects in the aftermath of a disaster. 

CARES Act 
Considerations 
The CARES Act provides over 
$26 billion in supplemental 
appropriations to surface 
transportation agencies to 
prevent, prepare for, and 
respond to COVID-19. These 
appropriations include 
$25 billion to FTA and $1 billion 
to FRA (see figure). To meet 
Federal requirements and 
mitigate the impact of COVID-19 
on in-person oversight 
activities, DOT agencies need 
to adjust existing oversight 
mechanisms to carry out  
the act. 

Additionally, losses in non-
Federal revenues resulting from 
COVID-19 may delay higher 
priority projects or decrease 
States’ and grantees’ ability to 
perform oversight tasks, such 
as project reviews and other in-
person operations.

OAs Impacted
FHWA, FRA, FTA

Related DOT Strategic Goals
Infrastructure and Accountability

Surface transportation 
infrastructure
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Employing Effective Asset and Performance Management
• Billions of dollars are needed to tackle pressing infrastructure needs, including the 
nearly $1 trillion backlog to maintain highway and transit assets. FHWA and FTA will 
be challenged to ensure that States and transit agencies effectively manage funds to 
strengthen decision-making and accountability. FHWA and FTA will also need to monitor 
progress that States and transit agencies make toward various national goals set by 
Congress, such as improving safety, providing system reliability, promoting environmental 
sustainability, and reducing project delivery delays. Another key priority is to maintain 
conditions in a state of good repair. As shown in the figure below, a significant percentage 
of the Nation’s bridges, highways, and transit assets need improvement.

• In 2012, the Moving Ahead for Progress in the 21st Century Act (MAP-21) required the 
Department to develop performance measures. It also requires each State and transit 
agency to develop targets for asset condition and performance and asset management 
plans. In 2015, the Fixing America’s Surface Transportation Act continued emphasizing 
MAP-21’s performance management approach. DOT will need to apply sustained 
management attention to realize performance-based approaches and be prepared to 
effectively integrate any related changes in Congress’s next reauthorization of surface 
transportation programs.  
 

Condition of DOT’s Surface Transportation Infrastructure

 

 

 

 

 
Note: The condition of transit assets, including vehicles, facilities, and track infrastructure, are assessed in 
different ways to a state of good repair benchmark. For transit assets, the percentage of “good” and “poor or fair” 
represent those that meet and do not meet the benchmark.

Source: OIG analysis of DOT data

Recent Progress Reported 
by the Department
• FHWA is implementing 
nationwide improvements to its 
risk-based oversight approach 
and plans to complete actions on 
our related recommendations by 
December 31, 2021.

• In response to our 2020 recom-
mendations, FRA is strengthening 
project and grant compliance poli-
cies and procedures by revising 
its guidance, project management 
tools, and monitoring procedures. 
FRA plans to implement these 
actions by December 15, 2020.

• FTA has committed to take 
actions to improve oversight of 
Hurricane Sandy grantees’ compli-
ance with insurance requirements 
in response to our recommenda-
tions by December 31, 2020. 

Related OIG Work 
Gaps in FHWA’s Guidance and the 
Florida Division’s Process for Risk-
Based Project Involvement May 
Limit Their Effectiveness  
(May 12, 2020)
>> 8 recommendations (8 open, 0 closed)

Improved FRA Decision Making 
and Financial Oversight Processes 
Could Have Reduced Federal Risks 
from the California High-Speed 
Rail Project (January 22, 2020)
>> 4 recommendations (4 open, 0 closed)

FTA’s Limited Oversight of 
Grantees’ Compliance With 
Insurance Requirements Puts 
Federal Funds and Hurricane 
Sandy Insurance Proceeds at Risk 
(October 30, 2019)
>> 8 recommendations (7 open, 1 closed)

For more information on the issues identified in this chapter, please contact: 

For the current status of all our 
recommendations, visit our 
Recommendation Dashboard 
online. 

David Pouliott
Assistant Inspector General for Surface Transportation Audits 
(202) 366-5630 | David.Pouliott@oig.dot.gov
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In fiscal year 2019, DOT obligated almost $73.6 billion for contracts and grants 
to support its mission of ensuring our Nation has one of the world’s safest, most 
efficient, and modern transportation systems. In addition to its annual funding for 
contracts and grants, the CARES Act provided the Department with an additional 
$36 billion in fiscal year 2020 to distribute for COVID-19 pandemic relief (see figure). 
DOT must place sustained focus on its contract and grant awards and oversight to 
ensure these funds are efficiently and effectively spent for their intended purpose 
and result in the expected quality of services, products, and performance.  

Awarding Pandemic Relief and Other DOT Contracts and 
Grants Efficiently, Effectively, and for Intended Purposes
• To achieve efficiency and effectiveness and realize the best value for taxpayers, DOT needs 
to promote competition to the extent practicable and verify fair and reasonable pricing 
before agency-funded contracts are awarded. This includes developing sound independent 
Government cost estimates, conducting price and/or cost analyses, and requiring adequate 
justification for single bids. Our past work—including oversight of FHWA’s American Recovery 
and Reinvestment Act spending—found key deficiencies in these areas and identified billions 
in Federal funds at risk.  Recently, we assessed FAA’s competitive award practices for major 
acquisition program contracts and recommended that FAA could put up to $4.9 billion in 
Federal funds to better use by improving its ability to establish contract pricing that is fair, 
reasonable, and realistic. 

• Our previous reviews of DOT and grantee contracting activities also identified issues 
with the qualifications and training of DOT staff who award funds, as well as recipient staff. 
Given the significant influx of CARES Act funding and the distinct rules associated with these 
funds, it is critical that DOT ensure that individuals making agency or recipient awards 
have the appropriate authority and training to ensure compliance with applicable laws and 
regulations and that funds are used for intended purposes. 

CARES Act 
Considerations 
The CARES Act appropriated 
$25  billion to FTA, $10 billion 
to FAA, and $1 billion to FRA 
to prevent, prepare for, and 
respond to COVID-19. Most 
of these funds came with 
distinct requirements on how 
they can be used and with 
a mandate that DOT award 
them quickly. Our previous 
emergency and disaster 
response work demonstrates 
that providing clear guidance 
concerning eligibility, training, 
and focused oversight will be 
critical to support DOT’s proper 
stewardship and accountability 
of these funds.   

OAs Impacted
Departmentwide 

Related DOT Strategic Goals
Accountability

Contract and Grant 
Fund Stewardship

Contract and Grant Administration Burden Added by CARES Act 2020

Source: OIG analysis of DOT data

https://www.oig.dot.gov/library-item/37774
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Enhancing Contract and Grant Management and Oversight 
To Achieve Desired Results and Compliance With 
Requirements
• The Department’s large infusion of CARES Act funding comes on top of its already 
multibillion-dollar annual contract and grant spending. Thus, it is vital that DOT provide 
clear direction to contractors and grantees on the requirements surrounding the funding, 
including expected results. As a key part of this communication, DOT must tell grantees 
how they are required to document their expenditures. 

• Our past work has found that DOT can do more to direct grantees to provide supporting 
documentation for their reimbursement requests and reviews to avoid improper payments 
and to ensure review recommendations are tracked and resolved. Finally, given the 
Department’s limited resources, focusing its grant and contract oversight according to risk 
will be critical.   

 

DOT Progress in Obligating CARES Act Appropriations as of September 28, 2020

Source: DOT

Recent Progress Reported 
by the Department
• DOT is swiftly distributing the 
$36 billion provided by the CARES 
Act (see figure).  DOT reported 
that as of September 28, FTA had 
obligated over $23 billion of the 
$25 billion appropriated, FAA had 
obligated over $9.3 billion of the 
$10 billion appropriated, and 
FRA had obligated all $1 billion 
appropriated.  

• FAA has taken corrective 
actions to address five of our 
recommendations to improve 
compliance with Agency 
requirements relating to 
noncompetitive awards and 
reduce their overall use.  

Related OIG Work 
FAA Competitive Award 
Practices Expose Its Major 
Program Contracts to Cost 
and Performance Risks                     
(March 9, 2020)
>>  10 recommendation (10 open, 0 closed)

FAA’s Limited Oversight of 
Grantees’ Compliance With 
Insurance Requirements Puts 
Federal Funds and Hurricane 
Sandy Insurance Proceeds at Risk 
(October 30, 2019) 
>>  8 recommendations (7 open, 1 closed)

FTA Has an Opportunity 
To Improve the Integrity 
Monitor Program for 
Hurricane Sandy Grantees                               
(September 9, 2019)   
>>  8 recommendations (7 open, 1 closed)

For more information on the issues identified in this chapter, please contact: 
Matthew E. Hampton

For the current status of all our 
recommendations, visit our 
Recommendation Dashboard 
online. 

Mary Kay Langan-Feirson
Assistant Inspector General for Acquisition and Procurement 
Audits
(202) 366-5225 | MaryKay.Langan-Feirson@oig.dot.gov

$36 billion
(CARES Act appropriation)

Contract and Grant Administration 
Workload Added by CARES Act 2020

$73.6 billion
(FY2019 contract and grant obligation)

$2.3 billion
unobligated

DOT Progress in Obligating CARES Act 
Appropriations as of August 2020

$33.7 billion
obligated
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Total Number of Open POA&Ms* Departmentwide Since 2016 

Source: OIG analysis of DOT data 
*Open POA&Ms are security weaknesses that DOT has identified but not yet resolved, such as those discussed  
in this chapter.

DOT relies on over 450 information systems to carry out its mission, which 
includes safely managing air traffic control operations and administering 
billions of dollars. However, the Department faces challenges in strengthening 
oversight to address longstanding cybersecurity weaknesses. Addressing 
internal control weaknesses will be key to protect information and systems 
from attacks and other compromises that may pose risks to safety or 
taxpayer dollars, including DOT’s large infusion of CARES Act funding. To 
better mitigate risks, DOT must also develop policy to validate the proper 
adoption and security of internet-based cloud computing services.

Addressing Longstanding Cybersecurity Weaknesses
• DOT must resolve the 51 open recommendations identified through our 2020 Federal 
Information Security Management Act (FISMA) audit. This includes addressing the risk 
associated with the 10,385 security weaknesses identified in DOT’s plans of actions and 
milestones (POA&Ms; see figure). The Department did not enforce requirements with 
Operating Administrations regarding completing POA&Ms, including establishing target 
completion dates, monitoring progress, and ensuring timely remediation of weaknesses. Last 
year, we also recommended that DOT better document the reasons for closing POA&Ms once 
they are complete.

• Since 2010, we have identified weaknesses in DOT’s annual security training process. 
Initially, DOT’s policies and procedures were not sufficiently developed to guide Operating 
Administrations in identifying, tracking, and validating contractors’ required annual security 
training. DOT has yet to identify and implement automated tools to better track contractors 
and training requirements. 

• Since 2011, we have also identified weaknesses in DOT’s contingency planning. In 2019 
we reported that DOT needed to work with the Operating Administrations’ chief information 
officers to remediate identified weaknesses in contingency plans and Business Impact 
Analysis, such as missing information, lack of timely review, and inadequate approvals.

CARES Act 
Considerations 
• The Department uses 
multiple financial management 
information systems, such as 
DOT’s Delphi and FTA’s TrAMS, 
for processing and monitoring 
billions of dollars in CARES ACT 
grants, as well as distributing 
payments. Given the significant 
influx in funds and their rapid 
distribution, DOT must minimize 
the risk of compromise or 
outages of these systems.

• DOT will need to take steps 
to ensure the confidentiality, 
availability, and integrity of 
its financial management 
information systems to 
effectively manage and oversee 
these CARES Act funds.   

OAs Impacted
Departmentwide

Related DOT Strategic Goals
Innovation, Accountability

Information security
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Developing Departmentwide Policy To Validate the Proper 
Adoption and Security of Cloud Services
• Over the past decade, Federal agencies have increasingly used internet-based computing 
services (commonly referred to as cloud services) to address their information technology 
needs. DOT has begun adopting cloud computing for transportation management services 
across its various Operating Administrations. However, securing information stored in the 
cloud from cyberattacks poses significant challenges. 

• Since 2015, DOT has yet to establish Federal Risk and Authorization Management 
Program (FedRAMP) compliance guidelines and oversight for the Department and ensure 
that each Operating Administration puts plans in place to meet FedRAMP requirements 
on how to securely adopt and manage the use of cloud services. FedRAMP is a 
Governmentwide program that provides a standardized approach to security assessment, 
authorization, and continuous monitoring for cloud-based services. 

• Furthermore, several Operating Administrations employed cloud services but did not 
ensure the cloud providers adhered to FedRAMP requirements before authorizing them 
for use. According to DOT, the Department is not currently funded at a level to ensure that 
all cloud service providers in use are FedRAMP-authorized. The Department also does not 
have a complete inventory of cloud services authorized by each Operating Administration. 
Until DOT establishes and oversees these requirements, DOT’s information and systems 
may face increased vulnerability to cyber attacks.  

 
 
 
 
 
 
 
 
 

Recent Progress Reported 
by the Department
•   In 2018, the DOT Office of 
the Chief Information Officer 
established a shared services 
initiative—Destinations DIGITAL—
which focuses on streamlining 
commodity IT services so 
resources can be redirected to 
support DOT’s mission.

•  The purpose of Destinations 
DIGITAL is to prioritize safety, 
innovation, and infrastructure as 
the Department moves towards 
shared services.  

•  DOT has established nine goals 
associated with Destinations 
DIGITAL, such as delivering best-
in-class IT service, optimizing 
administration and contracts, 
and advancing transportation 
cybersecurity.

Related OIG Work 
FAA Lacks Sufficient Security 
Controls and Contingency 
Planning for Its DroneZone System 
(April 20, 2020)
>>  13 recommendation (13 open, 0 closed)

Quality Control Review of 
the Independent Auditor’s 
Report on DOT’s Information 
Security Program and Practices           
(October 23, 2019) 
>>  14 recommendations (12 open, 2 closed)

FISMA 2018: DOT’s Information 
Security Program and Practices 
(March 20, 2019)   
>>  12 recommendations (12 open, 0 closed) 
 

For the current status of all our 
recommendations, visit our 
Recommendation Dashboard 
online. 

For more information on the issues identified in this chapter, please contact: 

Kevin Dorsey
Assistant Inspector General for Information Technology Audits 
(202) 366-1518 | Kevin.Dorsey@oig.dot.gov 
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COVID-Related Increase in Outlays

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Source: OIG analysis of DOT data

The recent influx of new grant funding may present financial management 
challenges for the Department. On an annual basis, DOT typically disburses 
about $82 billion in cash. With the CARES Act, DOT will have the potential 
to outlay $118 billion—a 44-percent increase from the prior year (see figure). 
Although the Department has made progress in its financial management, 
such as reducing improper payments, DOT will now have to monitor 
significantly more grants and grantees to continue reducing improper 
payments and to comply with the Digital Accountability and Transparency 
Act (DATA Act), which requires agencies to improve reporting on spending.

Strengthening Procedures To Monitor and Report Grantee 
Spending
• Ensuring that grantees properly report their spending is key to monitoring and overseeing 
Federal funds. The DATA Act establishes Governmentwide standards for financial data 
reporting and requires agencies to provide accurate and searchable data on grantee 
spending for policy makers and the public.

• Our recent review of DOT’s implementation of the DATA Act found that although the 
quality of DOT’s data was considered “higher,” some required contract and grant award 
data were not submitted completely, accurately, or timely. For example, we reported that 
the Department of Treasury’s DATA Act Broker system identified four errors that were not 
considered significant enough to prevent reporting but should be resolved for accuracy. To 
enhance oversight, we recommended that DOT implement a formal quarterly review process 
to ensure the Department investigates such errors and documents actions to address them. 

• Handling the recent significant grant activity increase may result in a recurrence of related 
DATA Act reporting issues. To help mitigate risks and enhance accountability as DOT quickly 
disburses CARES Act funds, it will be critical to implement data quality procedures for 
improving DATA Act reporting.

CARES Act 
Considerations
• Grants are typically paid using 
cash, which has high inherent 
risk because of the potential 
of theft and misappropriation. 
This increase in cash and related 
transactions, resulting from 
the CARES Act, significantly 
augments this risk. 

• The increased workload 
placed on staff who are 
processing these funds further 
increases this risk. For example, 
a supervisor who reviews 
transactions may need to review 
more transactions in less time, 
potentially diminishing review 
quality and increasing the risk 
of improper payments.

OAs Impacted
Departmentwide

Related DOT Strategic Goals
Accountability

financial management
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Preventing an Increase in Improper Payments
• Detecting and avoiding improper payments is critical to ensure that grantees spend 
funds as intended and meet Federal requirements. The Improper Payments Elimination 
and Recovery Act (IPERA) requires agencies to report improper payment estimates for 
susceptible programs.

• We recently reported that the Department has successfully reduced its improper 
payment rates (on tested programs) to under 1 percent—well under the Office of 
Management and Budget’s target of 10 percent.

• However, the increase in grant-related transactions from the CARES Act without a 
matching increase in resources or processing time increases the risk of errors, particularly 
in controls that require human intervention, such as manually reviewing transactions.

• Strengthening DOT’s procedures will help reduce the risk of future improper payments. 
For example, after finding that an FHWA program was susceptible to improper payments, 
we recommended in April 2020 that FHWA develop a process to detect grantees who 
have not reduced improper payments within the last 3 years. We also recommended 
implementing procedures to review the root causes for those grantees’ improper payments 
to better implement effective corrective actions. These actions can help ensure DOT grant 
funds are put to their best use. 

Improper Payments Identified in Our Fiscal Year 2019 IPERA Review
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Source: OIG analysis of DOT data

Recent Progress Reported 
by the Department 
• The Department’s most recent 
DATA Act audit showed an 
improvement in DOT’s reporting. 
Although the audit noted some 
concerns, it found that DOT’s data 
quality was “higher.” 

• Over the last decade, the 
Department has considerably 
improved its IPERA reporting 
results and is currently compliant 
with IPERA requirements. 

 
 
 

Related OIG Work 
DOT’s Fiscal Year 2019 
IPERA Compliance Review                       
(April 27, 2020)
>>  2 recommendation (2 open, 0 closed)

Quality Control Review of the 
Independent Auditor’s Report on 
the Department of Transporation’s 
Audited Consolidated 
Financial Statements for 
Fiscal Years 2019 and 2018                                        
(November 18, 2019) 
>>  8 recommendations (8 open, 0 closed)

Quality Control Review of the 
Independent Auditor’s Review of 
DOT’s DATA Act Implementation   
(October 29, 2019)   
>>  4 recommendations (4 open, 0 closed)

For more information on the issues identified in this chapter, please contact: 

For the current status of all our 
recommendations, visit our 
Recommendation Dashboard 
online. 

Louis C. King
Assistant Inspector General for Financial Audits
(202) 366-1407 | Louis.King@oig.dot.gov
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Examples of Automated Vehicle Technologies for Commercial Trucks

Source: Government Accountability Office (GA0 Report No. GAO-19-161)

A top DOT priority is to guide the country into the future of transportation 
through innovation. Emerging technologies and innovative approaches 
to such areas as financing and project delivery will ultimately transform 
how DOT carries out its mission, shapes its workforce, and deploys 
resources. One immediate challenge is stewarding the fast pace and scope 
of emerging technologies in vehicle automation and Unmanned Aircraft 
Systems (UAS) as they are integrated into our Nation’s transportation 
system. These technologies have the potential for long-term benefits but 
also pose new safety, oversight, and regulatory challenges. 

Adapting Oversight Approaches for Emerging Vehicle 
Automation Technologies
• DOT has developed proactive approaches and guidance related to automated vehicles.  As 
the technology evolves, DOT will need to apply lessons learned and the results of new data 
analyses to integrate these systems safely into transportation networks.  

• The Department will also face a significant challenge to develop standards and test new 
tools that might be necessary to oversee and regulate these emerging technologies. 

• As these new technologies evolve, DOT will need to likewise assess and oversee the impact 
on surface infrastructure. This includes planning asset investments; implementing pilot 
programs and testing; and interfacing roads, traditional vehicles, pedestrians, and other road 
users with automated vehicles.

• While the Department has taken initial steps to collaborate with the automobile industry, 
academic institutions, technology firms, and State and local agencies to develop vehicle-
to-everything technologies, much work remains to fully deploy the products of those 
collaborations. However, uncertainty remains regarding the availability of the 5.9GHZ Safety 
Band, which is critical for successful deployment. 

CARES Act 
Considerations 
• While the CARES Act did not 
contain any specific funding for 
innovation initiatives, COVID-19 
could have long-term effects on 
our transportation system, as 
some innovations may develop 
to address evolving needs. 
For example, perceived risks 
from human contact could 
increase demand for automated 
vehicles. Alternatively, as 
more employers embrace 
telework, ridership on both 
public transit and roads may 
decrease, stimulating demand 
for innovative financing 
approaches. 

• The COVID-19 emergency 
has also increased the sense 
of urgency for FAA to approve 
integrated and expanded use 
of UAS (i.e., drones) into daily 
life, such as delivery of medical 
goods and supplies.

OAs Impacted
FAA, FHWA, FMCSA, 
FRA, FTA, NHTSA

Related DOT Strategic Goals
Innovation, Safety

Innovation and the 
future of transportation

https://www.gao.gov/products/GAO-19-161
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Ensuring the Safe Integration of UAS in the National Airspace 
System
• The demand for advanced UAS technology continues to climb. Since issuing a rule 
permitting small UAS operations in 2016, FAA has issued more than 4,000 waivers for 
operations that are restricted under the rule. However, while these types of operations, 
such as flying at night, are valued by industry, they are considered high-risk by FAA (see 
figure).

• We reported that obtaining waivers can be a lengthy process. FAA acknowledged the 
need for additional rulemaking on issues such as remote identification, which should 
accelerate approval of more complex operations, including package delivery and flying 
beyond line of sight. However, while the Agency plans to issue the final rule by the end 
of 2020, FAA is still addressing over 50,000 public comments on the Notice of Proposed 
Rulemaking. 

• To accelerate safe UAS integration into the National Airspace System, FAA partnered 
with private and Government entities through the Integration Pilot Program. However, the 
3-year program is set to end in October 2020, and FAA has not yet reported any lessons 
learned from this effort. According to the Department, the Secretary plans to submit a 
report to the President in January 2021. FAA faces challenges moving forward to create the 
new rules as well as the continued need to process waivers.

Small UAS Rule Provisions Subject to Waiver

Operations From a Moving Vehicle (§ 107.25) Daylight Operation (§ 107.29)

Visual Line of Sight (§ 107.31) Visual Observer (§ 107.33)

Operations of Multiple Small UAS  (§ 107.35) Yielding Right of Way (§ 107.37a)

Operations Over People  (§ 107.39) Operations in Certain Airspace (§ 107.41)

Maximum Ground Speed  (§ 107.51a) Maximum Altitude (§ 107.51b)

Minimum Flight Visibility (§ 107.51c) Cloud Minimum  (§ 107.51d)

Source: OIG analysis of Federal UAS regulations (14 CFR § 107.205, List of regulations subject to waiver) 

Recent Progress Reported 
by the Department
• In 2019, DOT launched the 
Non-Traditional and Emerging 
Transportation Technology (NETT) 
Council to identify and resolve 
jurisdictional and regulatory gaps 
for new technologies. In July 
2020, the NETT Council released 
Pathways to the Future of Trans-
portation, which sets forth a DOT 
framework for engaging emerging 
technologies and innovators.

• FAA published a Notice of 
Proposed Rulemaking for UAS 
Remote Identification in December 
2019. FAA defines Remote ID as the 
ability of a UAS in flight to provide 
identification and location informa-
tion that other parties can receive.

• Since 2014, we have closed all 
25 of our UAS-related recommen-
dations, including requiring UAS 
operator inspections and enhanced 
guidance.

Related OIG Work 
Opportunities Exist for FAA 
To Strengthen Its Review 
and Oversight Processes for 
Unmanned Aircraft System 
Waivers (November 7, 2018)
>> 8 recommendations (0 open, 8 closed)

FAA Lacks a Risk-Based Oversight 
Process for Civil Unmanned 
Aircraft Systems (December 1, 
2016)
>> 6 recommendations (0 open, 6 closed)

FAA Faces Significant Barriers 
To Safely Integrate Unmanned 
Aircraft Systems Into the National 
Airspace System  (June 26, 2014)
>> 11 recommendations (0 open, 11 closed)

For more information on the issues identified in this chapter, please contact: 

For the current status of all our 
recommendations, visit our 
Recommendation Dashboard 
online. 

Matthew E. Hampton
Assistant Inspector General for Aviation Audits 
(202) 366-0500 | Matthew.E.Hampton@oig.dot.gov

David Pouliott
Assistant Inspector General for Surface Transportation Audits 
(202) 366-5630 | David.Pouliott@oig.dot.gov

https://www.oig.dot.gov/library-item/36884
https://www.oig.dot.gov/library-item/36884
https://www.oig.dot.gov/library-item/36884
https://www.oig.dot.gov/library-item/36884
https://www.oig.dot.gov/library-item/36884
https://www.oig.dot.gov/library-item/36884
https://www.oig.dot.gov/library-item/35367
https://www.oig.dot.gov/library-item/35367
https://www.oig.dot.gov/library-item/35367
https://www.oig.dot.gov/library-item/31975
https://www.oig.dot.gov/library-item/31975
https://www.oig.dot.gov/library-item/31975
https://www.oig.dot.gov/library-item/31975
https://www.oig.dot.gov/recommendation-dashboard
mailto:Matthew.E.Hampton%40oig.dot.gov?subject=
mailto:David.Pouliott%40oig.dot.gov?subject=


www.oig.dot.gov DOT Top Management Challenges (FY2021) 21

Exhibit A. List of Last Year’s Top Management Challenges

Fiscal Year 2020 Top Management Challenge Challenge Area

Restoring Confidence in FAA’s Aircraft Certification Process  Aviation Safety

Effectively Leveraging Collaboration and Enforcement in FAA’s Evolving 
Air Carrier Safety Oversight Approach

Aviation Safety

Maximizing FAA’s Airspace Modernization Investments and Ensuring New 
Capabilities Achieve Expected Benefits 

Air Traffic Control and 
Airspace Modernization

Enhancing Oversight and Internal Controls To Address Longstanding 
Cybersecurity Vulnerabilities

Information Security

Maintaining and Enforcing Pipeline and Hazardous Materials Safety Surface Transportation 
Safety

Enhancing Enforcement and Data Analysis To Reduce Commercial 
Vehicle-Related Fatalities

Surface Transportation 
Safety

Continuing National Efforts To Improve Railroad Safety Surface Transportation 
Safety

Effectively Overseeing Billions in Surface Infrastructure Investments Surface Transportation 
Infrastructure; Contract 
and Grant Fund 
Stewardship

Preparing for the Future of Transportation Innovation and the Future 
of Transportation 

Note: Prior OIG reports are available on our website at http://www.oig.dot.gov/. 

http://www.oig.dot.gov/
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Exhibit B. List of Acronyms

CARES Act Coronavirus Aid, Relief, and Economic Security Act
CDL commercial driver’s license
COVID-19 Coronavirus Disease 2019
DATA Act Digital Accountability and Transparency Act
DataComm ERAM-Data Communications
DOT Department of Transportation
ERAM En Route Automation Modernization
FAA Federal Aviation Administration
FedRAMP Federal Risk and Authorization Management Program
FHWA Federal Highway Administration
FISMA Federal Information Security Management Act
FMCSA Federal Motor Carrier Safety Administration
FRA Federal Railroad Administration
FTA Federal Transit Administration
IPERA Improper Payments Elimination and Recovery Act
MAP-21 Moving Ahead for Progress in the 21st Century Act
NAS National Airspace System
NETT Non-Traditional and Emerging Transportation Technology Council
NextGen Next Generation Air Transportation System
NHTSA National Highway Traffic Safety Administration
OA Operating Administration
OCIO Office of the Chief Information Officer
OIG Office of Inspector General
PBN performance-based navigation
PHMSA Pipeline and Hazardous Materials Safety Administration
POA&Ms plans of actions and milestones
TrAMs Transit Award Management System
TSA Transportation Security Administration
UAS Unmanned Aircraft Systems
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Appendix. Department Response

U.S. Department of  
Transportation  
Office of the Secretary  
of Transportation                            10/08/20

Subject: INFORMATION: Management Response to the  
Office of Inspector General (OIG) Draft Report:
DOT’s Fiscal Year (FY) 2021 Top Management Challenges

From: John E. Kramer  
Chief Financial Officer and
Assistant Secretary for Budget and Programs

To: Howard R. “Skip” Elliott Acting Inspector General

The OIG’s FY 2021 Top Management Challenges report identified many of the risks for the 
Department of Transportation (DOT or Department) that DOT continues to address in pursuit 
of its mission of keeping America’s transportation systems safe, even with the unprecedented 
challenges presented by the Coronavirus Disease 2019 (COVID-19) public health emergency.
Safety is the core of DOT’s mission and is always the Department’s number one priority. The 
Nation’s unparalleled safety record in transportation reflects the willingness to embrace hard 
lessons and to seek continuous improvement.

The Department is committed to aviation safety such as taking the necessary steps to ensure 
that the Unmanned Aircraft Systems (UAS) industry can integrate into the National Airspace 
System. DOT will enable the widest possible benefits for this system while still ensuring it meets 
the public’s high safety expectations and addresses the needs of communities where they are 
employed. In addition, the Department transitioned the UAS Integrated Pilot Program to a new 
iteration that will challenge participants to solve barriers through scalable solutions suitable 
for regulations. Furthermore, FAA has developed a comprehensive action plan that addresses 
certification recommendations received by the agency through rulemaking, policy, staff, data, and 
external partnership efforts. The Joint Authorities Technical Review, commissioned by FAA, was 
the first review to be completed. This review included conducting a thorough assessment of the 
certification of the automated flight control system on the Boeing 737 MAX, which FAA led in 
collaboration with nine other civil aviation authorities.

The Department’s efforts in enhancing surface transportation safety include the Federal Motor 
Carrier Safety Administration (FMCSA) hosting its 2020 Trucking Safety Summit virtually on 
August 5 to bring stakeholders to share ideas on improving trucking safety. The meeting brought 
together motor carriers, drivers, safely technology developers and users, Federal and State 
partners, and safety advocacy groups – as well members of the public to ensure safeguards and
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protections are thoroughly vetted. This kind of continued collaborative interaction with the 
Department’s stakeholders is a key to making greater strides in improving transportation safety.

The Department’s determination to support innovation includes emerging technologies such as 
automated vehicle (AV) technology that has the potential to save thousands of lives every year, 
improving the quality of life through reduced traffic congestion and increased productivity. In 
January 2020, DOT released “AV 4.0 – Ensuring American Leadership in Automated Vehicle 
Technologies” unifying efforts across 38 Federal departments, independent agencies,
commissions, and Executive Offices of the President. DOT continues to encourage development  
of better and safer transportation technologies.  DOT is actively engaged to ensure the  
integration of AV technologies advances safety, mobility, and other important goals that will 
benefit the American People.

The Department’s improvement in infrastructure includes the development and release of the  
first-ever National Freight Strategic Plan (NFSP) through a multi-agency effort involving  
extensive consultation with freight stakeholders in both the public and private sectors. The 
Department will use it to guide National freight policy, programs, initiatives, and investments.  
The Plan will also be used to inform State freight plans and identify freight data and research 
needs. The NFSP lays out a vision for long-term investments in infrastructure, the workforce, 
and other essential parts of the freight system. This plan provides a clear path to improve the 
safety, security, and resilience of the National freight system and details how the Department can 
modernize freight infrastructure and operations to grow the economy and increase  
competitiveness.

The Department continues to support investment in the Nation’s infrastructure, while also 
providing thorough attention, accountability, and oversight of these investments. For example,  
in February 2020, DOT published a Notice of Funding Opportunity (NOFO) for applicants 
to apply for $1 billion discretionary grant funding through the Better Utilizing Investments to 
Leverage Development (BUILD) Transportation Discretionary Grants program. These grants  
are for planning and capital investments in surface transportation infrastructure and can support 
roads, bridges, transit, rail, ports or intermodal transportation. To address the needs of rural 
America, DOT intends to award 50 percent of BUILD Transportation grant funding to projects 
located in rural areas that deliver positive benefits for these communities, consistent with the 
Department’s Rural Opportunities to Use Transportation for Economic Success (R.O.U.T.E.S.) 
Initiative to address disparities in rural transportation infrastructure to improve safety and 
economic competitiveness in all parts of the country. In addition, FAA recently rolled out FY 
2020’s last tranche of Airport Improvement Program (AIP) grant funding in September 2020  
along with the announcement of a total of nearly $1.2 billion in airport safety and infrastructure 
grants to 405 airports that will fund improvements of the Nation’s airport infrastructure, enhance 
safety, and strengthen growth in local communities, which is especially important as the  
economy deals with the repercussions of the COVID-19 public health emergency.

To promote accountability, the Department continues to use standard best practices that include 
the internal controls necessary for prudently awarding, managing, and reporting on contracts, 
grants, loans, and other forms of assistance. By advanced planning and implementing the lessons 
learned from previous challenging situations, DOT continues to ensure that every dollar
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spent is used to the maximum benefit of the taxpayer. With the enactment of the Coronavirus  
Aid, Relief, and Economic Security Act (CARES Act) on March 27, 2020, the Department 
received an additional $37.1 billion to address the needs of selected transportation programs 
impacted by the COVID-19 public health emergency. The Department’s work to make funds 
quickly available to grantees was very important in maintaining critical operations and 
employment in the vital transit, passenger rail, and airline industries. As of October 5, 2020, the 
Department has obligated 93 percent of its CARES Act funding. DOT continues to monitor  
funds, to ensure they are properly spent, and to report to the many stakeholders and oversight 
entities on how these funds were used.

We expect OIG to be a partner in these efforts, and the Department will work with OIG to
identify fraud, waste, abuse, or mismanagement in the Department’s programs, activities, or 
operations.

We appreciate the opportunity to respond to the OIG draft report. Please contact Madeline M. 
Chulumovich, Director, Office of Audit Relations and Program Improvement, at (202) 266-6512, 
with any questions.
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