APPENDIX C


	
	Capacity Enhancement/Action Required
	Action with
	Action Due
	Date Completed

	
	Implement Reduced Vertical Separation
	
	
	

	
	     Implement RVSM FL290-390
	FAA/JCAB
	
	24 Feb 2000

	
	     Expand RVSM FL390-410
	FAA/JCAB
	
	5 Oct 2000

	
	Implement 50NM Lateral Separation
	
	
	

	
	     Implement on NOPAC routes
	FAA/JCAB
	
	Apr 1998

	
	     Implement on NOPAC transitions
	Anchorage ARTCC
	
	3 Dec 1998

	
	     Implement on CENPAC PACOTS
	FAA/JCAB
	
	3 Dec 1998

	
	     Implement on CEP Tracks
	FAA
	
	24 Feb 2000

	
	     Implement on Japan/Hawaii PACOTS (Generate tracks at 50NM separation)
	Oakland ARTCC

ATFMC Japan
	
	3 Oct 2002

	
	          Complete software changes
	Tokyo ACC/ JCAB
	
	21 Feb 2002

	
	          Complete weather deviation analysis south of 30N
	FAA
	
	6 Feb 2002

	
	          Sufficient aircraft RNP-10 approved
	Airlines
	
	6 Feb 2002

	
	Implement 50NM Longitudinal Separation
	
	
	

	
	     Amend Doc 7030 to permit application in Tokyo/Naha/Oakland/Anchorage FIRs
	JCAB/FAA
	2003
	

	
	     Replace CPDLC waypoint reporting with 

            ADS waypoint reporting within

              Tokyo FIR
	JCAB
	Late 2003
	

	
	     Replace CPDLC waypoint reporting with 

            ADS waypoint reporting within

              Anchorage FIR
	FAA
	Oct 2004
	
	

	
	     Implement for climb/descent in Tokyo FIR
	JCAB
	Late 2003
	

	
	     Implement for climb/descent in Oakland FIR
	FAA
	TBD
	

	
	     Implement for cruise
	FAA/JCAB
	2004
	

	
	         
Complete/evaluate ODP-3 software changes
	Tokyo ACC/ JCAB
	Early 2004
	

	
	Implement 30NM Lateral Separation
	
	On hold
	

	
	Implement 30NM Longitudinal Separation
	
	On hold
	

	
	Implement Tracks 14/15 HKG/TPE to/from LAX/SFO
	
	
	

	
	     Conduct trials
	ATFMC
	
	7 Sep 2001

	
	     Provide data on use of Tracks 14/15 and impact to Tracks 11/12
	Airlines
	
	7 Sep 2001

	
	Implement DARPS
	
	
	

	
	     Limited implementation on Tracks 14/15
	Oakland ARTCC
	TBD
	

	
	          Conduct trials
	Oakland ARTCC
	TBD
	

	
	     Implementation in North Pacific
	FAA/JCAB
	TBD
	

	
	          Complete study
	JCAB
	
	19 Apr 2002

	
	     Implementation in CENPAC
	JCAB
	TBD
	


