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Goals 





Share PIT’s experience in developing 
and implementing SMS. 

Lessons Learned 
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Early Tasks 

 Review and update of SMS Plan. 

Additional Training – new hires, 139 
training. 


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Implementation Pilot Program 
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 Implementing Incident Reporting 
Database Software - Eagle Integrated 
Solutions – trend Analysis 

 Incident Reporting Module 

Hazard Reporting Module 

Wildlife Reporting Module 







Implementation Pilot Program 
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Wireless Mesh of Airfield 

Tough Book Laptops in Ops Vehicles 



Phase 2 Pilot Program
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Implementation Pilot Program 
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 Establishing Airfield Wireless Mesh 

Integration with Work Order Software 

Training of Personnel 







RISK MATRIX Table 
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Negligible = N - No action required 
Low = L - Continue to monitor 
Medium = M - Action plan required 
High = H - Immediate action required 



Implementation Pilot Program 
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 First Safety Risk Analysis – Jetway 
Safety – based on 9 incidents since 
9/08. (Conducted 3/2/11) 



Implementation Pilot Program 
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 Jetway vs. Aircraft 

Jetway vs. Vehicle 

Jetway vs. Pedestrian 




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Implementation Pilot Program 
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SRA took 9 staff members 2 hours to 
discuss. 

Final Report – 33 pages. 



Implementation Pilot Program 
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 4 existing controls and 6 additional 
measures were identified. 



Implementation Pilot Program 
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Second Safety Risk Analysis – Operations 
on Closed Runways. Based on two 
incidents in less than two months – A 
trend?(Conducted 4/26/11). 



Implementation Pilot Program 
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SRA involving FAA Air Traffic 

Initial hesitancy for FAA to participate due 
to documentation potentially becoming 
“public”– vote 





Implementation Pilot Program 
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How to categorize the severity of risk? 
Catastrophic? 

Unable to reach consensus on 
categorization of risk. 

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Negligible = N - No action required 
Low = L - Continue to monitor 
Medium = M - Action plan required 
High = H - Immediate action required 



Consequences (Severity of Risk))
 

Rating Examples (one or more resulting 

conditions) 

Minor No, or very, limited financial loss. Only 1 or 

2 individuals involved. Very limited, or no, 

damage to aircraft, vehicles or equipment. 

Minor operational delays. First aid treatment 

may be required. 

Moderate Repairs to damaged aircraft, equipment or 

vehicles. Operational delays. Medical 

treatment required in hospital or emergency 

clinic. Significant cost to individuals 

involved. Some media attention. 

Major Extensive repairs or replacement of aircraft, 

equipment or vehicles. Major operational 

delays. Extensive injuries to a number of 

people. Possible death of 1 or 2 individuals. 

Strong media attention, loss of public 

confidence. 

Catastrophic Aircraft destroyed. Multiple deaths, extensive 

injuries. High profile media attention. Severe 

loss of public confidence. 

Kurt Sopp
 



Implementation Pilot Program 
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 Draft Report submitted to participants. 
(34 page report). 

FAA took exception to report. 

Possibly refusing to participate in future 
SRA’s . 







Implementation Pilot Program 
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Minor modifications were made 
to report and FAA given the 
option of documenting a 
dissenting opinion. 

We will participate in the FAA’s 
SRA related to the new SMGCS 
plan. 





Implementation Pilot Program 
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5 Existing Measures and 10 
additional measures were 
identified. 



Implementation Pilot Program 
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Third Safety Risk Analysis – 
11/16/11 – Topic: Wildlife 
Hazard Management. 
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2 Monthly Safety Meetings. 

2 Newsletters 

Safety Reporting System / 
Incentives 





Safety Promotion 
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Continued Monitoring 

Annual Review 

Safety Assurance 



Lessons Learned 
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 Staff buy-in is essential, yet hard to 
obtain. 

Use of a consultant for 
implementation is recommended. 





Lessons Learned 
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Record keeping is significant – 
training, SRM, Safety Assurance, 
Safety Meetings, hazard 
identification and mitigation 
efforts. 



Lessons Learned 
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Training need is on-going. 

Wide participation is needed, but 
not guaranteed. 




Lessons Learned 
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Staff increase is needed. 



Thanks for your attention 
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Existing Controls 
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• Proper use of mirrors and/or cameras 

Operator ensures proper clearance 
before moving Jetway 

Rotating beacon & audible warning 
device 

Vehicle Rules and Regulations 

• 

• 

• 



Additional Controls 
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• Continue Existing Controls 

Expand availability of CCTV cameras on 
Jetways 

Research modification to CCTV wiring 

Enhanced Operator Training 

Safety Promotion 

Safety Assurance 

• 

• 

• 

• 

• 



Existing Controls 
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• Issuance of a NOTAM upon closure of a 
runway 

A phone call from Ops to the Tower 
confirming the closure 

Use of a “Closure Strip” by the Tower 

Use of an “X” on the ASDE computer 
signifying a closure 

Identifying the closure on the ATIS 

• 

• 

• 

• 



Additional Measures 

Allegheny County Airport Authority 

Kurt Sopp 

• Continue Existing Controls 

Use of lighted “X”’s during closures 

Extinguishing of R/W Edge lights 

Maintenance Avoidance 0400 - 0600 

Radio Call by Electricians 

• 

• 

• 

• 



Additional Measures 
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• Relocation of Closure Announcement 
Earlier in ATIS 

Controller Runway Closure Checklist 

FAA Manager Checklist 

Employee Orientation 

Safety Assurance 

• 

• 

• 

• 


