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Ailrport Master Plan
Airport Layout Plan
e Objective
— Provide guidance on when to prepare a Airport

Master Plan and Airport Layout Plan (ALP) to ensure
up to date Master Plan documents and ALPs.
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Ailrport Master Plan

« When should one be started?
— EXisting master plan outdated.
— Changes in airport activity.

— Planned development not depicted within existing
master plan or airport layout plan.
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Ailrport Master Plan

 References
— Airport Improvement Program Handbook
e Order 5100.38D
— Airport Master Plan Advisory Circular
« AC 150/5070-6B
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Ailrport Master Plan

e Stand alone studies

— Refer to AIP Handbook (Table E-1) for eligible stand
alone planning projects.

 Performing an update/new/study?

— Ciriteria varies with type of master plan being
completed.

— Discuss with your Project Manager on what is
appropriate.
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Ailrport Master Plan

e Scope of Work
— Needs FAA approval prior to issuance of grant.

— Ineligible planning items AIP Handbook (Table C-6
and C-1).
— Does SOW encompass intent of Master Plan?

— Different between General Aviation and Commercial
Service airports.
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Ailrport Master Plan

 Timelines
— Allow approximately 18 months for Master Plan.

— Recommend not having any other project underway
during planning process (some exceptions apply).

— FAA SOW approval prior to issuance of grant.

— Planning should begin prior to receipt of grant for
particular fiscal year.
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Ailrport Master Plan

e Deliverables
— Technical Report
— Summary Report
— Airport Layout Plan
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Ailrport Master Plan

e Benefits

— Accurate representation of your airport

— Develop capital improvement plan
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Airport Layout Plan (ALP)

ALP — describes and depicts the existing facilities
and planned development of the airport.

References

« Advisory Circular 150/5070-6B, Airport Master Plans
(January 27, 2015)

« Standard Procedure for FAA Review and Approval of
Airport Layout Plans (October 1, 2013)
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Types of ALPs

« New ALP that is part of the airport master
plan
— Needs airspace review and report.

 Update ALP
— Need airspace review and narrative report.

e Changes solely to document as-built

— Do not need an airspace review or narrative report.
» Unless change in location of a structure.
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When is FAA involved?

APPENDIX C. GENERAL ALP PROCESS CHART

ALP

Step 1 = Sponser, ARP Specialist

« EARLY COORDINATION
« SUBMIT DRAFT ALP

Step 2 = Sponsor, ARP Specialist

« CONDUCT REVIEW FOR
CONSISTENCY WITH ALP

CHECKLIST
+ INITIATE SRM (FORM SAS-1)

CIRCULATE USING

SRM

Step 2 — All Parties
as needed

NRA

Step 5 — FAA LOBs

— AERONAUTICAL STUDY

EVALUATE FAA
LOB COMMENTS

OE/AAA SYSTEM

Step 6 — ARP Specialist

COMPILE &

NRA
Objection?

NO |

REVIEW
COMMENTS

Step 7 - All Parties,
as needed

MITIGATE HAZARDS,

*RETURN TO SPONSOR FOR

CORRECTIVE ACTION
*PROCEED TO ALP Step 2

—————————

OBIJECTIONS AND
DEFICIENCIES

Step 8 — ARP Specialist

INITIATE APPROVAL

Incorporate Measures

Non-concur
as Applicable
Coneur / Conditional Concur
——
I PROCEED TO

LETTER*

Step 9 = ARP Specialist

FILE LETTER AND

DISTRIBUTE ALP

*Incorporate comments
from Steps 6 and 7 into ALP

ALP Step 4

INITIATE SAFETY ASSESSMENT
SCREENING (SAS-1)

COMPLETE SYSTEM SAFETY
IMPACT CHECKLIST
(Block 6)

SRM PANEL
REQUIRED?

CONDUCT SRM
PANEL

R
ESTABLISH HAZARD
MITIGATION

S
COMPLETE SAS-1 FORM
(SRM Documentation)

Complete SAS-1
& Continue with ALP Review

NRA
COMPLETED?

Federal Aviation

Administration




ALP arrives at the FAA

e Should include a completed review checklist
and/or

» Report
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Content of the report

Forecasts for years 0-5,6-10 and 11-20.
Basis for proposed development items.

Rationale for unusual design features or
oroposed modifications to standards.

Development summary for years 0-5, 6-10 and
11-20.

Evidence of coordination with state and local
government.

May include inventory and CIP.
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Did you remember to include...
* Revision Block
* Modification of Standards
* Non-standard condition

 Changes
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Questions?
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