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1. Purpose. This AC sets forth guidelines for operational safety on airports during construction. 

2. What this AC Cancels. This AC cancels AC 150/5370-2E, Operational Safety on Airports During 

Construction, dated January 17, 2003. 

3. Whom This AC Affects. This AC assists airport operators in complying with Title 14 Code of 

Federal Regulations (CFR) Part 139, Certification of Airports (Part 139). For those certificated airports, 

this AC provides one way, but not the only way, of meeting those requirements. The use of this AC is 

mandatory for those airport construction projects receiving funds under the Airport Improvement Program 

(AIP) or the Passenger Facility Charge (PFC) Program. See Grant Assurance No. 34, “Policies, 

Standards, and Specifications,” and PFC Assurance No. 9, “Standard and Specifications.”  While we do 

not require non-certificated airports without grant agreements to adhere to these guidelines, we 

recommend that they do so to help these airports maintain operational safety during construction. 

4. Principal Changes. 

a. Construction activities are prohibited in safety areas while the associated runway or taxiway is 

open to aircraft. 

b. Guidance is provided in incorporating Safety Risk Management. 

c. Recommended checklists are provided for writing Construction Safety and Phasing Plans and for 

daily inspections. 

5. Reading Material Related to this AC. Numerous ACs are referenced in the text of this AC. These 

references do not include a revision letter, as they are to be read as referring to the latest version. 

Appendix 1 contains a list of reading material on airport construction, design, and potential safety hazards 

during construction, as well as instructions for obtaining these documents. 
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Chapter 1. Planning an Airfield Construction Project 

101. Overview. Airports are complex environments, and procedures and conditions associated with 

construction activities often affect aircraft operations and can jeopardize operational safety. Safety 

considerations are paramount and may make operational impacts unavoidable. However, careful planning, 

scheduling, and coordination of construction activities can minimize disruption of normal aircraft 

operations and avoid situations that compromise the airport’s operational safety. The airport operator 

must understand how construction activities and aircraft operations affect one another to be able to 

develop an effective plan to complete the project. While the guidance in this AC is primarily used for 

construction operations, some of the concepts, methods and procedures described may also enhance the 

day-to-day airport maintenance operations, such as lighting maintenance and snow removal operations. 

102. Plan for Safety. Safety, maintaining aircraft operations, and construction costs are all 

interrelated. Since safety must not be compromised, the airport operator must strike a balance between 

maintaining aircraft operations and construction costs. This balance will vary widely depending on the 

operational needs and resources of the airport and will require early coordination with airport users and 

the FAA. As the project design progresses, the necessary construction locations, activities, and associated 

costs will be identified. As they are identified, their impact to airport operations must be assessed. 

Adjustments are made to the proposed construction activities, often by phasing the project, and/or to 

airport operations in order to maintain operational safety. This planning effort will ultimately result in a 

project Construction Safety and Phasing Plan (CSPP). The development of the CSPP takes place through 

the following five steps: 

a. Identify Affected Areas. The airport operator must determine the geographic areas on the airport 

affected by the construction project. Some, such as a runway extension, will be defined by the project. 

Others may be variable, such as the location of haul routes and material stockpiles. 

b. Describe Current Operations. Identify the normal airport operations in each affected area for 

each phase of the project. This becomes the baseline from which the impact on operations by construction 

activities can be measured. This should include a narrative of the typical users and aircraft operating 

within the affected areas. It should also include information related to airport operations: the Aircraft 

Reference Code (ACRC) for each runway; Airplane Design Group (ADG) and Taxiway Design Group 

(TDG)
1
 for each affected taxiway; designated approach visibility minimums; available approach and 

departure procedures; most demanding aircraft; declared distances; available air traffic control services; 

airport Surface Movement Guidance and Control System plan; and others. The applicable seasons, days 

and times for certain operations should also be identified as applicable. 

c. Allow for Temporary Changes to Operations. To the extent practical, current airport 

operations should be maintained during the construction. In consultation with airport users, Aircraft 

Rescue and Fire Fighting (ARFF) personnel, and FAA Air Traffic Organization (ATO) personnel, the 

airport operator should identify and prioritize the airport’s most important operations. The construction 

activities should be planned, through project phasing if necessary, to safely accommodate these 

operations. When the construction activities cannot be adjusted to safely maintain current operations, 

regardless of their importance, then the operations must be revised accordingly. Allowable changes 

include temporary revisions to approach procedures, restricting certain aircraft to specific runways and 

taxiways, suspension of certain operations, decreased weights for some aircraft due to shortened runways, 

                                                      

 

1
 Taxiway Design Group will be introduced in AC 150/5300-13A. 
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and other changes. An example of a table showing temporary operations versus current operations is 

shown in Table 3-1 Sample Operations Effects. 

d. Take Required Measures to Revised Operations. Once the level and type of aircraft operations 

to be maintained are identified, the airport operator must determine the measures required to safely 

conduct the planned operations during the construction. These measures will result in associated costs, 

which can be broadly interpreted to include not only direct construction costs, but also loss of revenue 

from impacted operations. Analysis of costs may indicate a need to reevaluate allowable changes to 

operations. As aircraft operations and allowable changes will vary so widely among airports, this AC 

presents general guidance on those subjects. 

e. Manage Safety Risk. Certain airport projects may require the airport operator to provide a 

Project Proposal Summary to help the FAA to determine the appropriate level of Safety Risk 

Management (SRM) documentation. The airport operator must coordinate with the appropriate FAA 

Airports Regional or District Office early in the development of the CSPP to determine the need for SRM 

documentation. See FAA Order 5200.11, FAA Airports (ARP) Safety Management System (SMS), for 

more information. If the FAA requires SRM documentation, the airport operator must at a minimum: 

(1) Notify the appropriate FAA Airports Regional or District Office during the project 

“scope development” phase of any project requiring a CSPP. 

(2) Provide documents identified by the FAA as necessary to conduct SRM. 

(3) Participate in the SRM process for airport projects. 

(4) Provide a representative to participate on the SRM panel. 

(5) Ensure that all applicable SRM identified risks elements are recorded and mitigated 

within the CSPP. 

103. Develop a Construction Safety and Phasing Plan (CSPP). Development of an effective CSPP 

will require familiarity with many other documents referenced throughout this AC. See Appendix 1, 

Related Reading Material for a list of related reading material. 

a. List Requirements. A CSPP must be developed for each on-airfield construction project funded 

by the Airport Improvement Program (AIP) or the Passenger Facility Charge (PFC) program or located 

on an airport certificated under Part 139. As per Order 5200.11, such projects do not include construction, 

rehabilitation, or change of any facility that is entirely outside the air operations area, does not involve 

any expansion of the facility envelope and does not involve construction equipment, haul routes or 

placement of material in locations that require access to the air operations area, increase the facility 

envelope, or impact line-of-sight. Such facilities may include passenger terminals and parking or other 

structures. However, extraordinary circumstances may trigger the need for a Safety Assessment and a 

CSPP. The CSPP is subject to subsequent review and approval under the FAA’s Safety Risk Management 

procedures (see paragraph 102.e above). Additional information may be found in Order 5200.11. 

b. Prepare a Safety Plan Compliance Document. The Safety Plan Compliance Document (SPCD) 

details how the contractor will comply with the CSPP. Also, it will not be possible to determine all safety 

plan details (for example specific hazard equipment and lighting, contractor’s points of contact, 

construction equipment heights) during the development of the CSPP. The successful contractor must 

define such details by preparing an SPCD that the airport operator reviews for approval prior to issuance 

of a notice-to-proceed. The SPCD is a subset of the CSPP, similar to how a shop drawing review is a 

subset to the technical specifications. 
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c. Assume Responsibility for the CSPP. The airport operator is responsible for establishing and 

enforcing the CSPP. The airport operator may use the services of an engineering consultant to help 

develop the CSPP. However, writing the CSPP cannot be delegated to the construction contractor. Only 

those details the airport operator determines cannot be addressed before contract award are developed by 

the contractor and submitted for approval as the SPCD. The SPCD does not restate nor propose 

differences to provisions already addressed in the CSPP. 

104. Who Is Responsible for Safety During Construction? 

a. Establish a Safety Culture. Everyone has a role in operational safety on airports during 

construction: the airport operator, the airport’s consultants, the construction contractor and subcontractors, 

airport users, airport tenants, ARFF personnel, Air Traffic personnel, including Technical Operations 

personnel, FAA Airports Division personnel, and others. Close communication and coordination between 

all affected parties is the key to maintaining safe operations. Such communication and coordination 

should start at the project scoping meeting and continue through the completion of the project. The airport 

operator and contractor should conduct onsite safety inspections throughout the project and immediately 

remedy any deficiencies, whether caused by negligence, oversight, or project scope change. 

b. Assess Airport Operator’s Responsibilities. An airport operator has overall responsibility for 

all activities on an airport, including construction. This includes the predesign, design, preconstruction, 

construction, and inspection phases. Additional information on the responsibilities listed below can be 

found throughout this AC. The airport operator must: 

(1) Develop a CSPP that complies with the safety guidelines of Chapter 2, Construction 

Safety and Phasing Plans, and Chapter 3, Guidelines for Writing a CSPP. The airport operator may 

develop the CSPP internally or have a consultant develop the CSPP for approval by the airport operator. 

For tenant sponsored projects, approve a CSPP developed by the tenant or its consultant. 

(2) Require, review and approve the SPCD by the contractor that indicates how it will 

comply with the CSPP and provides details that cannot be determined before contract award. 

(3) Convene a preconstruction meeting with the construction contractor, consultant, airport 

employees and, if appropriate, tenant sponsor and other tenants to review and discuss project safety 

before beginning construction activity. The appropriate FAA representatives should be invited to attend 

the meeting. See AC 150/5300-9, Predesign, Prebid, and Preconstruction Conferences for Airport Grant 

Projects. (Note “FAA” refers to the Airports Regional or District Office, the Air Traffic Organization, 

Flight Standards Service, and other offices that support airport operations, flight regulations, and 

construction/environmental policies.) 

(4) Ensure contact information is accurate for each representative/point of contact 

identified in the CSPP and SPCD. 

(5) Hold weekly or, if necessary, daily safety meetings with all affected parties to 

coordinate activities. 

(6) Notify users, ARFF personnel, and FAA ATO personnel of construction and 

conditions that may adversely affect the operational safety of the airport via Notices to Airmen (NOTAM) 

and other methods, as appropriate. Convene a meeting for review and discussion if necessary. 

(7) Ensure construction personnel know of any applicable airport procedures and of 

changes to those procedures that may affect their work. 

(8) Ensure construction contractors and subcontractors undergo training required by 

the CSPP and SPCD. 
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(9) Ensure vehicle and pedestrian operations addressed in the CSPP and SPCD are 

coordinated with airport tenants, the airport traffic control tower (ATCT), and construction contractors. 

(10) At certificated airports, ensure each CSPP and SPCD is consistent with Part 139. 

(11) Conduct inspections sufficiently frequently to ensure construction contractors and 

tenants comply with the CSPP and SPCD and that there are no altered construction activities that could 

create potential safety hazards. 

(12) Resolve safety deficiencies immediately. At airports subject to 49 CFR Part 1542, 

Airport Security, ensure construction access complies with the security requirements of that regulation. 

(13) Notify appropriate parties when conditions exist that invoke provisions of the CSPP 

and SPCD (for example, implementation of low-visibility operations). 

(14) Ensure prompt submittal of a Notice of Proposed Construction or Alteration (Form 

7460-1) for conducting an aeronautical study of potential obstructions such as tall equipment (cranes, 

concrete pumps, other.), stock piles, and haul routes. A separate form may be filed for each potential 

obstruction, or one form may be filed describing the entire construction area and maximum equipment 

height. In the latter case, a separate form must be filed for any object beyond or higher than the originally 

evaluated area/height. The FAA encourages online submittal of forms for expediency. The appropriate 

FAA Airports Regional or District Office can provide assistance in determining which objects require an 

aeronautical study. 

(15) Promptly notify the FAA Airports Regional or District Office of any proposed 

changes to the CSPP prior to implementation of the change. Changes to the CSPP require review and 

approval by the airport operator and the FAA. Coordinate with appropriate local and other federal 

government agencies, such as EPA, OSHA, TSA, and the state environmental agency. 

c. Define Construction Contractor’s Responsibilities. The contractor is responsible for 

complying with the CSPP and SPCD. The contractor must: 

(1) Submit a Safety Plan Compliance Document (SPCD) to the airport operator describing 

how it will comply with the requirements of the CSPP and supplying any details that could not be 

determined before contract award. The SPCD must include a certification statement by the contractor that 

indicates it understands the operational safety requirements of the CSPP and it asserts it will not deviate 

from the approved CSPP and SPCD unless written approval is granted by the airport operator. Any 

construction practice proposed by the contractor that does not conform to the CSPP and SPCD may 

impact the airport’s operational safety and will require a revision to the CSPP and SPCD and re-

coordination with the airport operator and the FAA in advance. 

(2) Have available at all times copies of the CSPP and SPCD for reference by the airport 

operator and its representatives, and by subcontractors and contractor employees. 

(3) Ensure that construction personnel are familiar with safety procedures and regulations 

on the airport. Provide a point of contact who will coordinate an immediate response to correct any 

construction-related activity that may adversely affect the operational safety of the airport. Many projects 

will require 24-hour coverage. 

(4) Identify in the SPCD the contractor’s on-site employees responsible for monitoring 

compliance with the CSPP and SPCD during construction. At least one of these employees must be on-

site whenever active construction is taking place. 

(5) Conduct inspections sufficiently frequently to ensure construction personnel comply 

with the CSPP and SPCD and that there are no altered construction activities that could create potential 

safety hazards. 
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(6) Restrict movement of construction vehicles and personnel to permitted construction 

areas by flagging, barricading, erecting temporary fencing, or providing escorts, as appropriate and as 

specified in the CSPP and SPCD. 

(7) Ensure that no contractor employees, employees of subcontractors or suppliers, or 

other persons enter any part of the air operations area (AOA) from the construction site unless authorized. 

(8) Ensure prompt submittal through the airport operator of Form 7460-1  for the 

purpose of conducting an aeronautical study of contractor equipment such as tall equipment (cranes, 

concrete pumps, other equipment), stock piles, and haul routes when different from cases previously filed 

by the airport operator. The FAA encourages online submittal of forms for expediency. 

d. Define Tenant’s Responsibilities if planning construction activities on leased property. Airport 

tenants, such as airline operators, fixed base operators, and FAA ATO/Technical Operations sponsoring 

construction must: 

(1) Develop, or have a consultant develop, a project specific CSPP and submit it to the 

airport operator for certification and subsequent approval by the FAA. The approved CSPP must be made 

part of any contract awarded by the tenant for construction work. 

(2) In coordination with its contractor, develop an SPCD and submit it to the airport 

operator for approval to be issued prior to issuance of a Notice to Proceed. 

(3) Ensure that construction personnel are familiar with safety procedures and 

regulations on the airport. 

(4) Provide a point of contact of who will coordinate an immediate response to correct any 

construction-related activity that may adversely affect the operational safety of the airport. 

(5) Identify in the SPCD the contractor’s on-site employees responsible for monitoring 

compliance with the CSPP and SPCD during construction. At least one of these employees must be on-

site whenever active construction is taking place. 

(6) Ensure that no tenant or contractor employees, employees of subcontractors or 

suppliers, or any other persons enter any part of the AOA from the construction site unless authorized. 

(7) Restrict movement of construction vehicles to construction areas by flagging and 

barricading, erecting temporary fencing, or providing escorts, as appropriate, and as specified in the CSPP 

and SPCD. 

(8) Ensure prompt submittal through the airport operator of Form 7460-1 for the 

purpose of conducting an aeronautical study of contractor equipment such as tall equipment (cranes, 

concrete pumps, other.), stock piles, and haul routes. The FAA encourages online submittal of forms for 

expediency. 
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Chapter 2. Construction Safety and Phasing Plans 

Section 1. Basic Considerations 

201. Overview. Aviation safety is the primary consideration at airports, especially during construction. 

The airport operator’s Construction Safety and Phasing Plan (CSPP) and the contractor’s Safety Plan 

Compliance Document (SPCD) are the primary tools to ensure safety compliance when coordinating 

construction activities with airport operations. These documents identify all aspects of the construction 

project that pose a potential safety hazard to airport operations and outline respective mitigation 

procedures for each hazard. They must provide all information necessary for the Airport Operations 

department to conduct airfield inspections and expeditiously identify and correct unsafe conditions during 

construction. All aviation safety provisions included within the project drawings, contract specifications, 

and other related documents must also be reflected in the CSPP and SPCD. 

202. Assume Responsibility. Operational safety on the airport remains the airport operator’s 

responsibility at all times. The airport operator must develop, certify, and submit for FAA approval each 

CSPP. It is the airport operator’s responsibility to apply the requirements of the FAA approved CSPP. 

The airport operator must revise the CSPP when conditions warrant changes and must submit the revised 

CSPP to the FAA for approval. The airport operator must also require and approve a SPCD from the 

project contractor. 

203. Submit the CSPP. Construction Safety and Phasing Plans should be developed concurrently with 

the project design. Milestone versions of the CSPP should be submitted for review and approval as 

follows. While these milestones are not mandatory, early submission will help to avoid delays. Submittals 

are preferred in 8.5 x 11 in or 11 x 17 in format for compatibility with the FAA’s Obstruction Evaluation / 

Airport Airspace Analysis (OE / AAA) process. 

a. Submit an Outline/Draft. By the time approximately 25% to 30% of the project design is 

completed, the principal elements of the CSPP should be established. Airport operators are encouraged to 

submit an outline or draft, detailing all CSPP provisions developed to date, to the FAA for review at this 

stage of the project design. 

b. Submit a Construction Safety and Phasing Plan (CSPP). The CSPP should be formally 

submitted for FAA approval when the project design is 80% to 90% complete. Since provisions in the 

CSPP will influence contract costs, it is important to obtain FAA approval in time to include all such 

provisions in the procurement contract. 

c. Submit a Safety Plan Compliance Document (SPCD). The contractor should submit the SPCD 

to the airport operator for approval to be issued prior to the Notice to Proceed. 

d. Submit CSPP Revisions. All revisions to the CSPP or SPCD should be submitted to the FAA for 

approval as soon as required changes are identified. 

204. Meet CSPP Requirements.  

a. To the extent possible, the CSPP should address the following as outlined in Section 2, Plan 

Requirements and Chapter 3, Guidelines for Writing a CSPP, as appropriate. Details that cannot be 

determined at this stage are to be included in the SPCD. 

(1) Coordination. 
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(a) Contractor progress meetings. 

(b) Scope or schedule changes. 

(c) FAA ATO coordination. 

(2) Phasing. 

(a) Phase elements. 

(b) Construction safety drawings 

(3) Areas and operations affected by the construction activity. 

(a) Identification of affected areas. 

(b) Mitigation of effects. 

(4) Protection of navigation aids (NAVAIDs). 

(5) Contractor access. 

(a) Location of stockpiled construction materials. 

(b) Vehicle and pedestrian operations. 

(6) Wildlife management. 

(a) Trash. 

(b) Standing water. 

(c) Tall grass and seeds. 

(d) Poorly maintained fencing and gates. 

(e) Disruption of existing wildlife habitat. 

(7) Foreign Object Debris (FOD) management. 

(8) Hazardous materials (HAZMAT) management 

(9) Notification of construction activities. 

(a) Maintenance of a list of responsible representatives/ points of contact. 

(b) Notices to Airmen (NOTAM). 

(c) Emergency notification procedures. 

(d) Coordination with ARFF Personnel. 

(e) Notification to the FAA. 

(10) Inspection requirements. 

(a) Daily (or more frequent) inspections. 

(b) Final inspections. 

(11) Underground utilities. 

(12) Penalties. 

(13) Special conditions. 

(14) Runway and taxiway visual aids. Marking, lighting, signs, and visual NAVAIDs. 
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(a) General. 

(b) Markings. 

(c) Lighting and visual NAVAIDs. 

(d) Signs. 

(15) Marking and signs for access routes. 

(16) Hazard marking and lighting. 

(a) Purpose. 

(b) Equipment. 

(17) Protection. Of runway and taxiway safety areas, object free areas, obstacle free zones, 

and approach/departure surfaces 

(a) Runway Safety Area (RSA). 

(b) Runway Object Free Area (ROFA). 

(c) Taxiway Safety Area (TSA). 

(d) Taxiway Object Free Area (TOFA). 

(e) Obstacle Free Zone (OFZ). 

(f) Runway approach/departure surfaces. 

(18) Other limitations on construction. 

(a) Prohibitions. 

(b) Restrictions. 

b. The Safety Plan Compliance Document (SPCD) should include a general statement by the 

construction contractor that he/she has read and will abide by the CSPP. In addition, the SPCD must 

include all supplemental information that could not be included in the CSPP prior to the contract award. 

The contractor statement should include the name of the contractor, the title of the project CSPP, the 

approval date of the CSPP, and a reference to any supplemental information (that is, “I , Name of 

Contractor , have read the Title of Project CSPP, approved on Date , and will abide by it as written and 

with the following additions as noted:”). The supplemental information in the SPCD should be written to 

match the format of the CSPP indicating each subject by corresponding CSPP subject number and title. If 

no supplemental information is necessary for any specific subject, the statement, “No supplemental 

information,” should be written after the corresponding subject title. The SPCD should not duplicate 

information in the CSPP: 

(1) Coordination. Discuss details of proposed safety meetings with the airport operator and 

with contractor employees and subcontractors. 

(2) Phasing. Discuss proposed construction schedule elements, including:  

(a) Duration of each phase. 

(b) Daily start and finish of construction, including “night only” construction.  

(c) Duration of construction activities during: 

(i) Normal runway operations. 

(ii) Closed runway operations. 
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(iii) Modified runway “Aircraft Reference Code” usage. 

(3) Areas and operations affected by the construction activity. These areas and operations 

should be identified in the CSPP and should not require an entry in the SPCD. 

(4) Protection of NAVAIDs. Discuss specific methods proposed to protect operating 

NAVAIDs. 

(5) Contractor access. Provide the following: 

(a) Details on how the contractor will maintain the integrity of the airport security 

fence (gate guards, daily log of construction personnel, and other). 

(b) Listing of individuals requiring driver training (for certificated airports and as 

requested). 

(c) Radio communications. 

(i) Types of radios and backup capabilities. 

(ii) Who will be monitoring radios. 

(iii) Whom to contact if the ATCT cannot reach the contractor’s designated person by 

radio. 

(d) Details on how the contractor will escort material delivery vehicles. 

(6) Wildlife management. Discuss the following: 

(a) Methods and procedures to prevent wildlife attraction. 

(b) Wildlife reporting procedures. 

(7) Foreign Object Debris (FOD) management. Discuss equipment and methods for 

control of FOD, including construction debris and dust. 

(8) Hazardous material (HAZMAT) management. Discuss equipment and methods for 

responding to hazardous spills. 

(9) Notification of construction activities. Provide the following: 

(a) Contractor points of contact. 

(b) Contractor emergency contact. 

(c) Listing of tall or other requested equipment proposed for use on the airport and 

the timeframe for submitting 7460-1 forms not previously submitted by the airport operator. 

(d) Batch plant details, including 7460-1 submittal. 

(10) Inspection requirements.  Discuss daily (or more frequent) inspections and special 

inspection procedures. 

(11) Underground utilities. Discuss proposed methods of identifying and protecting 

underground utilities. 

(12) Penalties. Penalties should be identified in the CSPP and should not require an entry in 

the SPCD. 

(13) Special conditions. Discuss proposed actions for each special condition identified in the 

CSPP. 

(14) Runway and taxiway visual aids. Including marking, lighting, signs, and visual 

NAVAIDs. Discuss proposed visual aids including the following: 
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(a) Equipment and methods for covering signage and airfield lights. 

(b) Equipment and methods for temporary closure markings (paint, fabric, other). 

(c) Types of temporary Visual Guidance Slope Indicators (VGSI). 

(15) Marking and signs for access routes. Discuss proposed methods of demarcating access 

routes for vehicle drivers. 

(16) Hazard marking and lighting. Discuss proposed equipment and methods for identifying 

excavation areas. 

(17) Protection of runway and taxiway safety areas. including object free areas, obstacle 

free zones, and approach/departure surfaces. Discuss proposed methods of identifying, demarcating, and 

protecting airport surfaces including: 

(a) Equipment and methods for maintaining Taxiway Safety Area standards. 

(b) Equipment and methods for separation of construction operations from aircraft 

operations, including details of barricades. 

(18) Other limitations on construction should be identified in the CSPP and should not 

require an entry in the SPCD. 

Section 2. Plan Requirements 

205. Coordination. Airport operators, or tenants conducting construction on their leased properties, 

should use predesign, prebid, and preconstruction conferences to introduce the subject of airport 

operational safety during construction (see AC 150/5300-9). In addition, the following should be 

coordinated as required: 

a. Contractor Progress Meetings. Operational safety should be a standing agenda item for 

discussion during progress meetings throughout the project. 

b. Scope or Schedule Changes. Changes in the scope or duration of the project may necessitate 

revisions to the CSPP and review and approval by the airport operator and the FAA. 

c. FAA ATO Coordination. Early coordination with FAA ATO is required to schedule airway 

facility shutdowns and restarts. Relocation or adjustments to NAVAIDs, or changes to final grades in 

critical areas, may require an FAA flight inspection prior to restarting the facility. Flight inspections must 

be coordinated and scheduled well in advance of the intended facility restart. Flight inspections may 

require a reimbursable agreement between the airport operator and FAA ATO. Reimbursable agreements 

should be coordinated a minimum of 12 months prior to the start of construction. (See 213.e(3)(b) for 

required FAA notification regarding FAA owned NAVAIDs.) 

206. Phasing. Once it has been determined what types and levels of airport operations will be 

maintained, the most efficient sequence of construction may not be feasible. In such a case, the sequence 

of construction may be phased to gain maximum efficiency while allowing for the required operations. 

The development of the resulting construction phases should be coordinated with local Air Traffic 

personnel and airport users. The sequenced construction phases established in the CSPP must be 

incorporated into the project design and must be reflected in the contract drawings and specifications. 

a. Phase Elements.  For each phase the CSPP should detail: 

 Areas closed to aircraft operations 
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 Duration of closures 

 Taxi routes 

 ARFF access routes 

 Construction staging areas 

 Construction access and haul routes 

 Impacts to NAVAIDs 

 Lighting and marking changes 

 Available runway length 

 Declared distances (if applicable) 

 Required hazard marking and lighting 

 Lead times for required notifications 

b. Construction Safety Drawings. Drawings specifically indicating operational safety procedures 

and methods in affected areas (that is, construction safety drawings) should be developed for each 

construction phase. Such drawings should be included in the CSPP as referenced attachments and should 

likewise be included in the contract drawing package. 

207. Areas and Operations Affected by Construction Activity. Runways and taxiways should 

remain in use by aircraft to the maximum extent possible without compromising safety. Pre-meetings 

with the FAA Air Traffic Organization (ATO) will support operational simulations. See Chapter 3 for an 

example of a table showing temporary operations versus current operations. 

a. Identification of Affected Areas. Identifying areas and operations affected by the construction 

will help to determine possible safety problems. The affected areas should be indentified in the 

construction safety drawings for each construction phase. (See 206.b above.) Of particular concern are: 

(1) Closing, or partial closing, of runways, taxiways and aprons. When a runway is 

partially closed, a portion of the pavement is unavailable for any aircraft operation, meaning taxiing, 

landing, or taking off in either direction on that pavement is prohibited. A displaced threshold, by 

contrast, is established to ensure obstacle clearance and adequate safety area for landing aircraft. The 

pavement prior to the displaced threshold is available for take-off in the direction of the displacement and 

for landing and taking off in the opposite direction. Misunderstanding this difference, and issuance of a 

subsequently inaccurate NOTAM, can lead to a hazardous condition. 

(2) Closing of Aircraft Rescue and Fire Fighting access routes. 

(3) Closing of access routes used by airport and airline support vehicles. 

(4) Interruption of utilities, including water supplies for fire fighting. 

(5) Approach/departure surfaces affected by heights of objects. 

(6) Construction areas, storage areas, and access routes near runways, taxiways, aprons, or 

helipads. 

b. Mitigation of Effects. Establishment of specific procedures is necessary to maintain the safety 

and efficiency of airport operations. The CSPP must address: 

(1) Temporary changes to runway and/or taxi operations. 

(2) Detours for ARFF and other airport vehicles. 
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(3) Maintenance of essential utilities. 

(4) Temporary changes to air traffic control procedures. Such changes must be 

coordinated with the ATO. 

208. Navigation Aid (NAVAID) Protection. Before commencing construction activity, parking 

vehicles, or storing construction equipment and materials near a NAVAID, coordinate with the 

appropriate FAA ATO/Technical Operations office to evaluate the effect of construction activity and the 

required distance and direction from the NAVAID. (See paragraph 213.e(3) below.) Construction 

activities, materials/equipment storage, and vehicle parking near electronic NAVAIDs require special 

consideration since they may interfere with signals essential to air navigation. If any NAVAID may be 

affected, the CSPP and SPCD must show an understanding of the “critical area” associated with each 

NAVAID and describe how it will be protected. Where applicable, the operational critical areas of 

NAVAIDs should be graphically delineated on the project drawings. Pay particular attention to 

stockpiling material, as well as to movement and parking of equipment that may interfere with line of 

sight from the ATCT or with electronic emissions. Interference from construction equipment and 

activities may require NAVAID shutdown or adjustment of instrument approach minimums for low 

visibility operations. This condition requires that a NOTAM be filed (see paragraph 213.b below). 

Construction activities and materials/equipment storage near a NAVAID must not obstruct access to the 

equipment and instruments for maintenance. Submittal of a 7460-1 form is required for construction 

vehicles operating near FAA NAVAIDs. (See paragraph 213.e(1) below.) 

209. Contractor Access. The CSPP must detail the areas to which the contractor must have access, 

and explain how contractor personnel will access those areas. Specifically address: 

a. Location of Stockpiled Construction Materials. Stockpiled materials and equipment storage 

are not permitted within the RSA and OFZ, and if possible should not be permitted within the Object Free 

Area (OFA) of an operational runway. Stockpiling material in the OFA requires submittal of a 7460-1 

form and justification provided to the appropriate FAA Airports Regional or District Office for approval. 

The airport operator must ensure that stockpiled materials and equipment adjacent to these areas are 

prominently marked and lighted during hours of restricted visibility or darkness. (See paragraph 218.b 

below.) This includes determining and verifying that materials are stabilized and stored at an approved 

location so as not to be a hazard to aircraft operations and to prevent attraction of wildlife and foreign 

object damage. See paragraphs 210 and 211 below. 

b. Vehicle and Pedestrian Operations. The CSPP should include specific vehicle and pedestrian 

requirements. Vehicle and pedestrian access routes for airport construction projects must be controlled to 

prevent inadvertent or unauthorized entry of persons, vehicles, or animals onto the AOA. The airport 

operator should coordinate requirements for vehicle operations with airport tenants, contractors, and the 

FAA air traffic manager. In regard to vehicle and pedestrian operations, the CSPP should include the 

following, and detail associated training requirements:  

(1) Construction site parking. Designate in advance vehicle parking areas for contractor 

employees to prevent any unauthorized entry of persons or vehicles onto the AOA. These areas should 

provide reasonable contractor employee access to the job site. 

(2) Construction equipment parking. Contractor employees must park and service all 

construction vehicles in an area designated by the airport operator outside the OFZ and never in the safety 

area of an active runway or taxiway. Unless a complex setup procedure makes movement of specialized 

equipment infeasible, inactive equipment must not be parked on a closed taxiway or runway. If it is 

necessary to leave specialized equipment on a closed taxiway or runway at night, the equipment must be 

well lighted. Employees should also park construction vehicles outside the OFA when not in use by 
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construction personnel (for example, overnight, on weekends, or during other periods when construction 

is not active). Parking areas must not obstruct the clear line of sight by the ATCT to any taxiways or 

runways under air traffic control nor obstruct any runway visual aids, signs, or navigation aids. The FAA 

must also study those areas to determine effects on airport design criteria, surfaces established by 14 CFR 

Part 77, Safe, Efficient Use, and Preservation of the Navigable Airspace (Part 77), and on NAVAIDs and 

Instrument Approach Procedures (IAP). See paragraph 213.e(1) below for further information.  

(3) Access and haul roads. Determine the construction contractor’s access to the 

construction sites and haul roads. Do not permit the construction contractor to use any access or haul 

roads other than those approved. Access routes used by contractor vehicles must be clearly marked to 

prevent inadvertent entry to areas open to airport operations. Pay special attention to ensure that if 

construction traffic is to share or cross any ARFF routes that ARFF right of way is not impeded at any 

time, and that construction traffic on haul roads does not interfere with NAVAIDs or approach surfaces of 

operational runways. 

(4) Marking and lighting of vehicles in accordance with AC 150/5210-5, Painting, 

Marking, and Lighting of Vehicles Used on an Airport. 

(5) Description of proper vehicle operations on various areas under normal, lost 

communications, and emergency conditions. 

(6) Required escorts. 

(7) Training requirements for vehicle drivers to ensure compliance with the airport 

operator’s vehicle rules and regulations. Specific training should be provided to those vehicle operators 

providing escorts. See AC 150/5210-20, Ground Vehicle Operations on Airports, for information on 

training and records maintenance requirements. 

(8) Situational awareness. Vehicle drivers must confirm by personal observation that no 

aircraft is approaching their position (either in the air or on the ground) when given clearance to cross a 

runway, taxiway, or any other area open to airport operations. In addition, it is the responsibility of the 

escort vehicle driver to verify the movement/position of all escorted vehicles at any given time. 

(9) Two-way radio communication procedures. 

(a) General. The airport operator must ensure that tenant and construction contractor 

personnel engaged in activities involving unescorted operation on aircraft movement areas observe the 

proper procedures for communications, including using appropriate radio frequencies at airports with and 

without ATCT. When operating vehicles on or near open runways or taxiways, construction personnel 

must understand the critical importance of maintaining radio contact, as directed by the airport operator, 

with: 

(i) Airport operations 

(ii) ATCT 

(iii) Common Traffic Advisory Frequency (CTAF), which may include UNICOM, 

MULTICOM. 

(iv) Automatic Terminal Information Service (ATIS). This frequency is useful for 

monitoring conditions on the airport. Local air traffic will broadcast information regarding construction 

related runway closures and “shortened” runways on the ATIS frequency. 

(b) Areas requiring two-way radio communication with the ATCT. Vehicular traffic 

crossing active movement areas must be controlled either by two-way radio with the ATCT, escort, 

flagman, signal light, or other means appropriate for the particular airport. 
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(c) Frequencies to be used. The airport operator will specify the frequencies to be 

used by the contractor, which may include the CTAF for monitoring of aircraft operations. Frequencies 

may also be assigned by the airport operator for other communications, including any radio frequency in 

compliance with Federal Communications Commission requirements. At airports with an ATCT, the 

airport operator will specify the frequency assigned by the ATCT to be used between contractor vehicles 

and the ATCT. 

(d) Proper radio usage, including read back requirements. 

(e) Proper phraseology, including the International Phonetic Alphabet. 

(f) Light gun signals. Even though radio communication is maintained, escort 

vehicle drivers must also familiarize themselves with ATCT light gun signals in the event of radio failure. 

See the FAA safety placard “Ground Vehicle Guide to Airport Signs and Markings.” This safety placard 

may be downloaded through the Runway Safety Program Web site at http://www.faa.gov/airports/ 

runway_safety/publications/ (See “Signs & Markings Vehicle Dashboard Sticker”.) or obtained from the 

FAA Airports Regional Office. 

(10) Maintenance of the secured area of the airport, including: 

(a) Fencing and gates. Airport operators and contractors must take care to maintain 

security during construction when access points are created in the security fencing to permit the passage 

of construction vehicles or personnel. Temporary gates should be equipped so they can be securely closed 

and locked to prevent access by animals and unauthorized people. Procedures should be in place to ensure 

that only authorized persons and vehicles have access to the AOA and to prohibit “piggybacking” behind 

another person or vehicle. The Department of Transportation (DOT) document DOT/FAA/AR-00/52, 

Recommended Security Guidelines for Airport Planning and Construction, provides more specific 

information on fencing. A copy of this document can be obtained from the Airport Consultants Council, 

Airports Council International, or American Association of Airport Executives. 

(b) Badging requirements. 

(c) Airports subject to 49 CFR Part 1542, Airport Security, must meet standards for 

access control, movement of ground vehicles, and identification of construction contractor and tenant 

personnel. 

210. Wildlife Management. The CSPP and SPCD must be in accordance with the airport operator’s 

wildlife hazard management plan, if applicable. See also AC 150/5200-33, Hazardous Wildlife 

Attractants On or Near Airports, and Certalert 98-05, Grasses Attractive to Hazardous Wildlife. 

Construction contractors must carefully control and continuously remove waste or loose materials that 

might attract wildlife. Contractor personnel must be aware of and avoid construction activities that can 

create wildlife hazards on airports, such as: 

a. Trash. Food scraps must be collected from construction personnel activity. 

b. Standing Water. 

c. Tall Grass and Seeds. Requirements for turf establishment can be at odds with requirements for 

wildlife control. Grass seed is attractive to birds. Lower quality seed mixtures can contain seeds of plants 

(such as clover) that attract larger wildlife. Seeding should comply with the guidance in AC 150/5370-10, 

Standards for Specifying Construction of Airports, Item T-901, Seeding. Contact the local office of the 

United Sates Department of Agriculture Soil Conservation Service or the State University Agricultural 

Extension Service (County Agent or equivalent) for assistance and recommendations. These agencies can 

also provide liming and fertilizer recommendations. 

http://www.faa.gov/airports/%20runway_safety/publications/
http://www.faa.gov/airports/%20runway_safety/publications/
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d. Poorly Maintained Fencing and Gates. See 209.b(10)(a) above. 

e. Disruption of Existing Wildlife Habitat. While this will frequently be unavoidable due to the 

nature of the project, the CSPP should specify under what circumstances (location, wildlife type) 

contractor personnel should immediately notify the airport operator of wildlife sightings. 

211. Foreign Object Debris (FOD) Management. Waste and loose materials, commonly referred to 

as FOD, are capable of causing damage to aircraft landing gears, propellers, and jet engines. Construction 

contractors must not leave or place FOD on or near active aircraft movement areas. Materials capable of 

creating FOD must be continuously removed during the construction project. Fencing (other than security 

fencing) may be necessary to contain material that can be carried by wind into areas where aircraft 

operate. See AC 150/5210-24, Foreign Object Debris (FOD) Management. 

212. Hazardous Materials (HAZMAT) Management. Contractors operating construction vehicles 

and equipment on the airport must be prepared to expeditiously contain and clean-up spills resulting from 

fuel or hydraulic fluid leaks. Transport and handling of other hazardous materials on an airport also 

requires special procedures. See AC 150/5320-15, Management of Airport Industrial Waste. 

213. Notification of Construction Activities. The CSPP and SPCD must detail procedures for the 

immediate notification of airport users and the FAA of any conditions adversely affecting the operational 

safety of the airport. It must address the notification actions described below, as applicable. 

a. List of Responsible Representatives/ points of contact for all involved parties, and procedures 

for contacting each of them, including after hours. 

b. NOTAMs. Only the airport operator may initiate or cancel NOTAMs on airport conditions, and 

is the only entity that can close or open a runway. The airport operator must coordinate the issuance, 

maintenance, and cancellation of NOTAMs about airport conditions resulting from construction activities 

with tenants and the local air traffic facility (control tower, approach control, or air traffic control center), 

and must provide information on closed or hazardous conditions on airport movement areas to the FAA 

Flight Service Station (FSS) so it can issue a NOTAM. The airport operator must file and maintain a list 

of authorized representatives with the FSS. Refer to AC 150/5200-28, Notices to Airmen (NOTAMs) for 

Airport Operators, for a sample NOTAM form. Only the FAA may issue or cancel NOTAMs on 

shutdown or irregular operation of FAA owned facilities. Any person having reason to believe that a 

NOTAM is missing, incomplete, or inaccurate must notify the airport operator. See paragraph 207.a(1) 

above regarding issuing NOTAMs for partially closed runways versus runways with displaced thresholds. 

c. Emergency notification procedures for medical, fire fighting, and police response. 

d. Coordination with ARFF. The CSPP must detail procedures for coordinating through the airport 

sponsor with ARFF personnel, mutual aid providers, and other emergency services if construction 

requires: 

 The deactivation and subsequent reactivation of water lines or fire hydrants, or 

 The rerouting, blocking and restoration of emergency access routes, or 

 The use of hazardous materials on the airfield. 

e. Notification to the FAA. 

(1) Part 77. Any person proposing construction or alteration of objects that affect navigable 

airspace, as defined in Part 77, must notify the FAA. This includes construction equipment and proposed 
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parking areas for this equipment (i.e. cranes, graders, other equipment) on airports. FAA Form 7460-1, 

Notice of Proposed Construction or Alteration, can be used for this purpose and submitted to the 

appropriate FAA Airports Regional or District Office. See Appendix 1, Related Reading Material, to 

download the form. Further guidance is available on the FAA web site at oeaaa.faa.gov. 

(2) Part 157. With some exceptions, Title 14 CFR Part 157, Notice of Construction, 

Alteration, Activation, and Deactivation of Airports, requires that the airport operator notify the FAA in 

writing whenever a non-Federally funded project involves the construction of a new airport; the 

construction, realigning, altering, activating, or abandoning of a runway, landing strip, or associated 

taxiway; or the deactivation or abandoning of an entire airport. Notification involves submitting FAA 

Form 7480-1, Notice of Landing Area Proposal, to the nearest FAA Airports Regional or District Office. 

See Appendix 1, Related Reading Material to download the form. 

(3) NAVAIDS. For emergency (short-notice) notification about impacts to both airport 

owned and FAA owned NAVAIDs, contact: 866-432-2622. 

(a) Airport owned/FAA maintained. If construction operations require a shutdown of 

more than 24 hours, or more than 4 hours daily on consecutive days, of a NAVAID owned by the airport 

but maintained by the FAA, provide a 45-day minimum notice to FAA ATO/Technical Operations prior 

to facility shutdown. 

(b) FAA owned. 

(i) General. The airport operator must notify the appropriate FAA ATO Service 

Area Planning and Requirements (P&R) Group a minimum of 45 days prior to implementing an event 

that causes impacts to NAVAIDs. (Impacts to FAA equipment covered by a Reimbursable Agreement 

(RA) do not have to be reported by the airport operator.) 

(ii) Coordinate work for an FAA owned NAVAID shutdown with the local FAA 

ATO/Technical Operations office, including any necessary reimbursable agreements and flight checks. 

Detail procedures that address unanticipated utility outages and cable cuts that could impact FAA 

NAVAIDs. In addition, provide seven days notice to schedule the actual shutdown. 

214. Inspection Requirements. 

a. Daily Inspections. Inspections should be conducted at least daily, but more frequently if 

necessary to ensure conformance with the CSPP. A sample checklist is provided in Appendix 3, Safety 

and Phasing Plan Checklist. See also AC 150/5200-18, Airport Safety Self-Inspection. 

b. Final Inspections. New runways and extended runway closures may require safety inspections at 

certificated airports prior to allowing air carrier service. Coordinate with the FAA Airport Certification 

Safety Inspector (ACSI) to determine if a final inspection will be necessary. 

215. Underground Utilities. The CSPP and/or SPCD must include procedures for locating and 

protecting existing underground utilities, cables, wires, pipelines, and other underground facilities in 

excavation areas. This may involve coordinating with public utilities and FAA ATO/Technical 

Operations. Note that “One Call” or “Miss Utility” services do not include FAA ATO/Technical 

Operations 

216. Penalties. The CSPP should detail penalty provisions for noncompliance with airport rules and 

regulations and the safety plans (for example, if a vehicle is involved in a runway incursion). Such 

penalties typically include rescission of driving privileges or access to the AOA. 

217. Special Conditions. The CSPP must detail any special conditions that affect the operation of the 

http://oeaaa.faa.gov/
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airport and will require the activation of any special procedures (for example, low-visibility operations, 

snow removal, aircraft in distress, aircraft accident, security breach, Vehicle / Pedestrian Deviation (VPD) 

and other activities requiring construction suspension/resumption). 

218. Runway and Taxiway Visual Aids. Includes marking, lighting, signs, and visual NAVAIDS. 

The CSPP must ensure that areas where aircraft will be operating are clearly and visibly separated from 

construction areas, including closed runways. Throughout the duration of the construction project, verify 

that these areas remain clearly marked and visible at all times and that marking, lighting, signs, and visual 

NAVAIDs remain in place and operational. The CSPP must address the following, as appropriate: 

a. General. Airport markings, lighting, signs, and visual NAVAIDs must be clearly visible to pilots, 

not misleading, confusing, or deceptive. All must be secured in place to prevent movement by prop wash, 

jet blast, wing vortices, or other wind currents and constructed of materials that would minimize damage 

to an aircraft in the event of inadvertent contact.  

b. Markings. Markings must be in compliance with the standards of AC 150/5340-1, Standards for 

Airport Markings. Runways and runway exit taxiways closed to aircraft operations are marked with a 

yellow X. The preferred visual aid to depict temporary runway closure is the lighted X signal placed on or 

near the runway designation numbers. (See paragraph 218.b(1)(b) below.) 

(1) Closed Runways and Taxiways. 

(a) Permanently Closed Runways. For runways, obliterate the threshold marking, 

runway designation marking, and touchdown zone markings, and place Xs at each end and at 1,000-foot 

(300 m) intervals. 
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(b) Temporarily Closed Runways. For runways that have been temporarily closed, 

place an X at the each end of the runway directly on or as near as practicable to the runway designation 

numbers. Figure 2-1 illustrates. 

 

Figure 2-1 Markings for a Temporarily Closed Runway 

(c) Partially Closed Runways and Displaced Thresholds. When threshold markings 

are needed to identify the temporary beginning of the runway that is available for landing, the markings 

must comply with AC 150/5340-1. An X is not used on a partially closed runway or a runway with a 

displaced threshold. See paragraph 207.a(1) above for the difference between partially closed runways 

and runways with displaced thresholds. 

(i) Partially Closed Runways. Pavement markings for temporary closed portions of 

the runway consist of a runway threshold bar and yellow chevrons to identify pavement areas that are 

unsuitable for takeoff or landing (see AC 150/5340-1). 

(ii) Displaced Thresholds. Pavement markings for a displaced threshold consist of a 

runway threshold bar and white arrowheads with and without arrow shafts. These markings are required 

to identify the portion of the runway before the displaced threshold to provide centerline guidance for 

pilots during approaches, takeoffs, and landing rollouts from the opposite direction. See AC 150/5340-1. 
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(d) Taxiways. 

(i) Permanently Closed Taxiways. AC 150/5300-13 notes that it is preferable to 

remove the pavement, but for pavement that is to remain, place an X at the entrance to both ends of the 

closed section. Obliterate taxiway centerline markings, including runway leadoff lines, leading to the 

closed taxiway. Figure 2-2 illustrates. 

 

Figure 2-2 Taxiway Closure 

(ii) Temporarily Closed Taxiways. Place barricades outside the safety area of 

intersecting taxiways. For runway/taxiway intersections, place an X at the entrance to the closed taxiway 

from the runway. If the taxiway will be closed for an extended period, obliterate taxiway centerline 

markings, including runway leadoff lines, leading to the closed section. If the centerline markings will be 

reused upon reopening the taxiway, it is preferable to paint over the marking. This will result in less 

damage to the pavement when the upper layer of paint is ultimately removed. 

(e) Temporarily Closed Airport. When the airport is closed temporarily, mark all the 

runways as closed. 
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(2) If unable to paint temporary markings on the pavement, construct them from any of the 

following materials: fabric, colored plastic, painted sheets of plywood, or similar materials. They must be 

properly configured and appropriately secured to prevent movement by prop wash, jet blast, or other wind 

currents. 

(3) It may be necessary to remove or cover runway markings, including but not limited to, 

runway designation markings, threshold markings, centerline markings, edge stripes, touchdown zone 

markings and aiming point markings, depending on the length of construction and type of activity at the 

airport. When removing runway markings, apply the same treatment to areas between stripes or numbers, 

as the cleaned area will appear to pilots as a marking in the shape of the treated area. 

(4) If it is not possible to install threshold bars, chevrons, and arrows on the pavement, 

temporary outboard markings may be used. Locate them outside of the runway pavement surface on both 

sides of the runway. The dimension along the runway direction must be the same as if installed on the 

pavement. The lateral dimension must be at least one-half that of on-pavement markings. If the markings 

are not discernible on grass or snow, apply a black background with appropriate material over the ground 

to ensure they are clearly visible. 

(5) The application rate of paint to mark a short-term temporary runway and taxiway 

markings may deviate from the standard (see Item P-620, “Runway and Taxiway Painting,” in AC 

150/5370-10), but the dimensions must meet the existing standards. 

c. Lighting and Visual NAVAIDs. This paragraph refers to standard runway and taxiway lighting 

systems. See below for hazard lighting. Lighting must be in conformance with AC 150/5340-30, Design 

and Installation Details for Airport Visual Aids, and AC 150/5345-50, Specification for Portable Runway 

and Taxiway Lights. When disconnecting runway and taxiway lighting fixtures, disconnect the associated 

isolation transformers. Alternately, cover the light fixture in such a way as to prevent light leakage. Avoid 

removing the lamp from energized fixtures because an excessive number of isolation transformers with 

open secondaries may damage the regulators and/or increase the current above its normal value. Secure, 

identify, and place any above ground temporary wiring in conduit to prevent electrocution and fire 

ignition sources. 

(1) Permanently Closed Runways and Taxiways. For runways and taxiways that have 

been permanently closed, disconnect the lighting circuits. 
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(2) Temporarily Closed Runways. If available, use a lighted X, both at night and during the 

day, placed at each end of the runway facing the approach. The use of a lighted X is required if night 

work requires runway lighting to be on. See AC 150/5345-55, Specification for L-893, Lighted Visual 

Aid to Indicate Temporary Runway Closure. For runways that have been temporarily closed, but for an 

extended period, and for those with pilot controlled lighting, disconnect the lighting circuits or secure 

switches to prevent inadvertent activation. For runways that will be opened periodically, coordinate 

procedures with the FAA air traffic manager or, at airports without an ATCT, the airport operator. 

Activate stop bars if available. Figure 2-3 shows a lighted X by day. Figure 2-4 shows a lighted X at 

night. 

 

Figure 2-3 Lighted X in Daytime 

 

Figure 2-4 Lighted X at Night 

(3) Partially Closed Runways and Displaced Thresholds. When a runway is partially 

closed, a portion of the pavement is unavailable for any aircraft operation, meaning taxiing and landing or 
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taking off in either direction. A displaced threshold, by contrast, is put in place to ensure obstacle 

clearance by landing aircraft. The pavement prior to the displaced threshold is available for takeoff in the 

direction of the displacement, and for landing and takeoff in the opposite direction. Misunderstanding this 

difference and issuance of a subsequently inaccurate NOTAM can result in a hazardous situation. For 

both partially closed runways and displaced thresholds, approach lighting systems at the affected end 

must be placed out of service 

(a) Partially Closed Runways. Disconnect edge and threshold lights on that part of 

the runway at and behind the threshold (that is, the portion of the runway that is closed). Alternately, 

cover the light fixture in such a way as to prevent light leakage. 

(b) Displaced Thresholds. Edge lighting in the area of the displacement emits red 

light in the direction of approach and yellow light in the opposite direction. Centerline lights are blanked 

out in the direction of approach if the displacement is 700 ft or less. If the displacement is over 700 ft, 

place the centerline lights out of service. See AC 150/5340-30 for details on lighting displaced thresholds. 

(c) Temporary runway thresholds and runway ends must be lighted if the runway is 

lighted and it is the intended threshold for night landings or instrument meteorological conditions. 

(d) A temporary threshold on an unlighted runway may be marked by retroreflective, 

elevated markers in addition to markings noted in paragraph 218.b(1)(c) above. Markers seen by aircraft 

on approach are green. Markers at the rollout end of the runway are red. At certificated airports, 

temporary elevated threshold markers must be mounted with a frangible fitting (see 14 CFR Part 

139.309). At non-certificated airports, the temporary elevated threshold markings may either be mounted 

with a frangible fitting or be flexible. See AC 150/5345-39, Specification for L-853, Runway and 

Taxiway Retroreflective Markers. 

(e) Temporary threshold lights and end lights and related visual NAVAIDs are 

installed outboard of the edges of the full-strength pavement only when they cannot be installed on the 

pavement. They are installed with bases at grade level or as low as possible, but not more than 3 in (7.6 

cm) above ground. When any portion of a base is above grade, place properly compacted fill around the 

base to minimize the rate of gradient change so aircraft can, in an emergency, cross at normal landing or 

takeoff speeds without incurring significant damage. See AC 150/5370-10. 

(f) Maintain threshold and edge lighting color and spacing standards as described in 

AC 150/5340-30. Battery powered, solar, or portable lights that meet the criteria in AC 150/5345-50 may 

be used. These systems are intended primarily for visual flight rules (VFR) aircraft operations but may be 

used for instrument flight rules (IFR) aircraft operations, upon individual approval from the Flight 

Standards Division of the applicable FAA Regional Office. 

(g) Reconfigure yellow lenses (caution zone), as necessary. If the runway has 

centerline lights, reconfigure the red lenses, as necessary, or place the centerline lights out of service. 

(h) Relocate the visual glide slope indicator (VGSI), such as VASI and PAPI; other 

airport lights, such as Runway End Identifier Lights (REIL); and approach lights to identify the temporary 

threshold. Another option is to disable the VGSI or any equipment that would give misleading indications 

to pilots as to the new threshold location. Installation of temporary visual aids may be necessary to 

provide adequate guidance to pilots on approach to the affected runway. If the FAA owns and operates 

the VGSI, coordinate its installation or disabling with the local ATO/Technical Operations Office. 

Relocation of such visual aids will depend on the duration of the project and the benefits gained from the 

relocation, as this can result in great expense. 

(i) Issue a NOTAM to inform pilots of temporary lighting conditions. 

(4) Temporarily Closed Taxiways. If possible, deactivate the taxiway lighting circuits. 

When deactivation is not possible (for example other taxiways on the same circuit are to remain open), 
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cover the light fixture in such a way as to prevent light leakage. 

d. Signs. To the extent possible, signs must be in conformance with AC 150/5345-44, Specification 

for Runway and Taxiway Signs and AC 150/5340-18, Standard for Airport Sign Systems. Any time a 

sign does not serve its normal function; it must be covered or removed to prevent misdirecting pilots. 

Note that information signs identifying a crossing taxiway continue to perform their normal function even 

if the crossing taxiway is closed. For long term construction projects, consider relocating signs, especially 

runway distance remaining signs. 

219. Marking and Signs for Access Routes. The CSPP should indicate that pavement markings and 

signs for construction personnel will conform to AC 150/5340-18 and, to the extent practicable, with the 

Federal Highway Administration Manual on Uniform Traffic Control Devices (MUTCD) and/or State 

highway specifications. Signs adjacent to areas used by aircraft must comply with the frangibility 

requirements of AC 150/5220-23, Frangible Connections, which may require modification to size and 

height guidance in the MUTCD. 

220. Hazard Marking, Lighting and Signing. 

a. Hazard Marking and Lighting Prevents Pilots from entering areas closed to aircraft, and 

prevents construction personnel from entering areas open to aircraft. The CSPP must specify prominent, 

comprehensible warning indicators for any area affected by construction that is normally accessible to 

aircraft, personnel, or vehicles. Hazard marking and lighting must also be specified to identify open 

manholes, small areas under repair, stockpiled material, waste areas, and areas subject to jet blast. Also 

consider less obvious construction-related hazards and include markings to identify FAA, airport, and 

National Weather Service facilities cables and power lines; instrument landing system (ILS) critical areas; 

airport surfaces, such as RSA, OFA, and OFZ; and other sensitive areas to make it easier for contractor 

personnel to avoid these areas. 

b. Equipment. 

(1) Barricades, including traffic cones, (weighted or sturdily attached to the surface) are 

acceptable methods used to identify and define the limits of construction and hazardous areas on airports. 

Careful consideration must be given to selecting equipment that poses the least danger to aircraft but is 

sturdy enough to remain in place when subjected to typical winds, prop wash and jet blast. The spacing of 

barricades must be such that a breach is physically prevented barring a deliberate act. For example, if 

barricades are intended to exclude vehicles, gaps between barricades must be smaller than the width of 

the excluded vehicles, generally 4 ft. Provision must be made for ARFF access if necessary. If barricades 

are intended to exclude pedestrians, they must be continuously linked. Continuous linking may be 

accomplished through the use of ropes, securely attached to prevent FOD. 

(2) Lights must be red, either steady burning or flashing, and must meet the luminance 

requirements of the State Highway Department. Batteries powering lights will last longer if lights flash. 

Lights must be mounted on barricades and spaced at no more than 10 ft. Lights must be operated between 

sunset and sunrise and during periods of low visibility whenever the airport is open for operations. They 

may be operated by photocell, but this may require that the contractor turn them on manually during 

periods of low visibility during daytime hours. 

(3) Supplement barricades with signs (for example “No Entry,” “No Vehicles”) as 

necessary. 

(4) Air Operations Area – General. Barricades are not permitted in any active safety area. 

Within a runway or taxiway object free area, and on aprons, use orange traffic cones, flashing or steady 

burning red lights as noted above, collapsible barricades marked with diagonal, alternating orange and 
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white stripes; and/or signs to separate all construction/maintenance areas from the movement area. 

Barricades may be supplemented with alternating orange and white flags at least 20 by 20 in (50 by 50 

cm) square and securely fastened to eliminate FOD. All barricades adjacent to any open runway or 

taxiway / taxilane safety area, or apron must be as low as possible to the ground, and no more than 18 in 

high, exclusive of supplementary lights and flags. Barricades must be of low mass; easily collapsible 

upon contact with an aircraft or any of its components; and weighted or sturdily attached to the surface to 

prevent displacement from prop wash, jet blast, wing vortex, or other surface wind currents. If affixed to 

the surface, they must be frangible at grade level or as low as possible, but not to exceed 3 in (7.6 cm) 

above the ground. Figure 2-5 and Figure 2-6 show sample barricades with proper coloring and flags. 

 

Figure 2-5 Interlocking Barricades 

 

Figure 2-6 Low Profile Barricades 

(5) Air Operations Area – Runway/Taxiway Intersections. Use highly reflective 

barricades with lights to close taxiways leading to closed runways. Evaluate all operating factors when 

determining how to mark temporary closures that can last from 10 to 15 minutes to a much longer period 

of time. However, even for closures of relatively short duration, close all taxiway/runway intersections 

with barricades. The use of traffic cones is appropriate for short duration closures. 

(6) Air Operations Area – Other. Beyond runway and taxiway object free areas and 
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aprons, barricades intended for construction vehicles and personnel may be many different shapes and 

made from various materials, including railroad ties, sawhorses, jersey barriers, or barrels. 

(7) Maintenance. The construction specifications must include a provision requiring the 

contractor to have a person on call 24 hours a day for emergency maintenance of airport hazard lighting 

and barricades. The contractor must file the contact person’s information with the airport operator. 

Lighting should be checked for proper operation at least once per day, preferably at dusk. 

221. Protection of Runway and Taxiway Safety Areas. Runway and taxiway safety areas, Obstacle 

Free zones (OFZ), object free areas (OFA), and approach surfaces are described in AC 150/5300-13. 

Protection of these areas includes limitations on the location and height of equipment and stockpiled 

material. An FAA airspace study may be required. Coordinate with the appropriate FAA Airports 

Regional or District Office if there is any doubt as to requirements or dimensions (See paragraph 213.e 

above.) as soon as the location and height of materials or equipment are known. The CSPP should include 

drawings showing all safety areas, object free areas, obstacle free zones and approach departure surfaces 

affected by construction. 

a. Runway Safety Area (RSA). A runway safety area is the defined surface surrounding the 

runway prepared or suitable for reducing the risk of damage to airplanes in the event of an undershoot, 

overshoot, or excursion from the runway (see AC 150/5300-13). Construction activities within the 

existing RSA are subject to the following conditions: 

(1) No construction may occur within the existing RSA while the runway is open for 

aircraft operations. The RSA dimensions may be temporarily adjusted if the runway is restricted to 

aircraft operations requiring an RSA that is equal to the RSA width and length beyond the runway ends 

available during construction. (see AC 150/5300-13). The temporary use of declared distances and/or 

partial runway closures may provide the necessary RSA under certain circumstances. Coordinate with the 

appropriate FAA Airports Regional or District Office to have declared distances information published. 

See AC 150/5300-13 for guidance on the use of declared distances. 

(2) The airport operator must coordinate the adjustment of RSA dimensions as permitted 

above with the appropriate FAA Airports Regional or District Office and the local FAA air traffic 

manager and issue a NOTAM. 

(3) The CSPP and SPCD must provide procedures for ensuring adequate distance for 

protection from blasting operations, if required by operational considerations. 

(4) Excavations. 

(a) Open trenches or excavations are not permitted within the RSA while the runway 

is open. If possible, backfill trenches before the runway is opened. If the runway must be opened before 

excavations are backfilled, cover the excavations appropriately. Covering for open trenches must be 

designed to allow the safe operation of the heaviest aircraft operating on the runway across the trench 

without damage to the aircraft. 

(b) Construction contractors must prominently mark open trenches and excavations 

at the construction site with red or orange flags, as approved by the airport operator, and light them with 

red lights during hours of restricted visibility or darkness. 

(5) Erosion Control. Soil erosion must be controlled to maintain RSA standards, that is, the 

RSA must be cleared and graded and have no potentially hazardous ruts, humps, depressions, or other 

surface variations, and capable, under dry conditions, of supporting snow removal equipment, aircraft 

rescue and fire fighting equipment, and the occasional passage of aircraft without causing structural 

damage to the aircraft. 
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b. Runway Object Free Area (ROFA). Construction, including excavations, may be permitted in 

the ROFA. However, equipment must be removed from the ROFA when not in use, and material should 

not be stockpiled in the ROFA if not necessary. Stockpiling material in the OFA requires submittal of a 

7460-1 form and justification provided to the appropriate FAA Airports Regional or District Office for 

approval. 

c. Taxiway Safety Area (TSA). A taxiway safety area is a defined surface alongside the taxiway 

prepared or suitable for reducing the risk of damage to an airplane unintentionally departing the taxiway. 

(See AC 150/5300-13.) Construction activities within the TSA are subject to the following conditions: 

(1) No construction may occur within the TSA while the taxiway is open for aircraft 

operations. The TSA dimensions may be temporarily adjusted if the taxiway is restricted to aircraft 

operations requiring a TSA that is equal to the TSA width available during construction (see AC 

150/5300-13, Table 4-1). 

(2) The airport operator must coordinate the adjustment of the TSA width as permitted 

above with the appropriate FAA Airports Regional or District Office and the FAA air traffic manager and 

issue a NOTAM. 

(3) The CSPP and SPCD must provide procedures for ensuring adequate distance for 

protection from blasting operations. 

(4) Excavations. 

(a) Open trenches or excavations are not permitted within the TSA while the taxiway 

is open. If possible, backfill trenches before the taxiway is opened. If the taxiway must be opened before 

excavations are backfilled, cover the excavations appropriately. Covering for open trenches must be 

designed to allow the safe operation of the heaviest aircraft operating on the taxiway across the trench 

without damage to the aircraft. 

(b) Construction contractors must prominently mark open trenches and excavations 

at the construction site with red or orange flags, as approved by the airport operator, and light them with 

red lights during hours of restricted visibility or darkness. 

(5) Erosion Control. Soil erosion must be controlled to maintain TSA standards, that is, the 

TSA must be cleared and graded and have no potentially hazardous ruts, humps, depressions, or other 

surface variations, and capable, under dry conditions, of supporting snow removal equipment, aircraft 

rescue and fire fighting equipment, and the occasional passage of aircraft without causing structural 

damage to the aircraft. 

d. Taxiway Object Free Area (TOFA). Unlike the Runway Object Free Area, aircraft wings 

regularly penetrate the taxiway object free area during normal operations. Thus the restrictions are more 

stringent. Except as provided below, no construction may occur within the taxiway object free area while 

the taxiway is open for aircraft operations. 

(1) The taxiway object free area dimensions may be temporarily adjusted if the taxiway is 

restricted to aircraft operations requiring a taxiway object free area that is equal to the taxiway object free 

area width available. 

(2) Offset taxiway pavement markings may be used as a temporary measure to provide the 

required taxiway object free area. Where offset taxiway pavement markings are provided, centerline 

lighting or reflectors are required. 

(3) Construction activity may be accomplished without adjusting the width of the taxiway 

object free area, subject to the following restrictions: 
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(a) Appropriate NOTAMs are issued. 

(b) Marking and lighting meeting the provisions of paragraphs 218 and 220 above 

are implemented. 

(c) Five-foot clearance is maintained between equipment and materials and any part 

of an aircraft (includes wingtip overhang). In these situations, flaggers must be used to direct construction 

equipment, and wing walkers will be necessary to guide aircraft. Wing walkers should be airline/aviation 

personnel rather than construction workers. If such clearance can only be maintained if an aircraft does 

not have full use of the entire taxiway width (with its main landing gear at the edge of the pavement), then 

it will be necessary to move personnel and equipment for the passage of that aircraft. 

e. Obstacle Free Zone (OFZ). In general, personnel, material, and/or equipment may not penetrate 

the OFZ while the runway is open for aircraft operations. If a penetration to the OFZ is necessary, it may 

be possible to continue aircraft operations through operational restrictions. Coordinate with the FAA 

through the appropriate FAA Airports Regional or District Office. 

f. Runway Approach/Departure Areas and Clearways. All personnel, materials, and/or 

equipment must remain clear of the applicable threshold siting surfaces, as defined in Appendix 2, 

“Threshold Siting Requirements,” of AC 150/5300-13. Objects that do not penetrate these surfaces may 

still be obstructions to air navigation and may affect standard instrument approach procedures. Coordinate 

with the FAA through the appropriate FAA Airports Regional or District Office. 

(1) Construction activity in a runway approach/departure area may result in the need to 

partially close a runway or displace the existing runway threshold. Partial runway closure, displacement 

of the runway threshold, as well as closure of the complete runway and other portions of the movement 

area also require coordination through the airport operator with the appropriate FAA air traffic manager 

(FSS if non-towered) and ATO/Technical Operations (for affected NAVAIDS) and airport users. 

(2) Caution regarding partial runway closures. When filing a NOTAM for a partial 

runway closure, clearly state to OCC personnel that the portion of pavement located prior to the threshold 

is not available for landing and departing traffic. In this case, the threshold has been moved for both 

landing and takeoff purposes (this is different than a displaced threshold). There may be situations where 

the portion of closed runway is available for taxiing only. If so, the NOTAM must reflect this condition). 

(3) Caution regarding displaced thresholds. : Implementation of a displaced threshold 

affects runway length available for aircraft landing over the displacement. Depending on the reason for 

the displacement (to provide obstruction clearance or RSA), such a displacement may also require an 

adjustment in the landing distance available and accelerate-stop distance available in the opposite 

direction. If project scope includes personnel, equipment, excavation, other work. within the existing RSA 

of any usable runway end, do not implement a displaced threshold unless arrivals and departures toward 

the construction activity are prohibited. Instead, implement a partial closure. 

222. Other Limitations on Construction. The CSPP must specify any other limitations on 

construction, including but not limited to: 

a. Prohibitions. 

(1) No use of tall equipment (cranes, concrete pumps, and so on) unless a 7460-1 

determination letter is issued for such equipment. 

(2) No use of open flame welding or torches unless fire safety precautions are provided and 

the airport operator has approved their use. 

(3) No use of electrical blasting caps on or within 1,000 ft (300 m) of the airport property. 
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See AC 150/5370-10. 

(4) No use of flare pots within the AOA. 

b. Restrictions. 

(1) Construction suspension required during specific airport operations. 

(2) Areas that cannot be worked on simultaneously. 

(3) Day or night construction restrictions. 

(4) Seasonal construction restrictions. 
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Chapter 3. Guidelines for Writing a CSPP 

301. General Requirements. The CSPP is a standalone document written to correspond with the 

subjects outlined in Chapter 2, Section 1, paragraph 204. The CSPP is organized by numbered sections 

corresponding to each subject listed in Chapter 2, Section 1, paragraph 204, and described in detail in 

Chapter 2, Section 2. Each section number and title in the CSPP matches the corresponding subject 

outlined in Chapter 2, paragraph 204 (for example, 1. Coordination, 2. Phasing, 3. Areas and Operations 

Affected by the Construction Activity, and so on.). With the exception of the project scope of work 

outlined in Section 2. Phasing, only subjects specific to operational safety during construction should be 

addressed. 

302. Applicability of Subjects. Each section should, to the extent practical, focus on the specific 

subject. Where an overlapping requirement spans several sections, the requirement should be explained in 

detail in the most applicable section. A reference to that section should be included in all other sections 

where the requirement may apply. For example, the requirement to protect existing underground FAA 

Instrument Landing System (ILS) cables during trenching operations could be considered FAA ATO 

coordination (Section 1. Coordination, paragraph 205.c), an area and operation affected by the 

construction activity (Section 3. Areas and Operations Affected by the Construction Activity, paragraph 

207.a(4)), a protection of a NAVAID (Section 4. Protection of Navigational Aids (NAVAIDs),paragraph 

208), or a notification to the FAA of construction activities (Section 9. Notification of Construction 

Activities, paragraph 210.e(3)(b)). However, it is more specifically an underground utility requirement 

(Section 11. Underground Utilities, paragraph 215). The procedure for protecting underground ILS cables 

during trenching operations should therefore be described in Section 11: “The contractor must coordinate 

with the local FAA System Support Center (SSC) to mark existing ILS cable routes along Runway 17-35. 

The ILS cables will be located by hand digging whenever the trenching operation moves within 10 feet of 

the cable markings.” All other applicable sections should include a reference to Section 11: “ILS cables 

shall be identified and protected as described in Section 11” or “See Section 11 for ILS cable 

identification and protection requirements.” Thus, the CSPP should be considered as a whole, with no 

need to duplicate responses to related issues. 

303. Graphical Representations. Construction safety drawings should be included in the CSPP as 

attachments. When other graphical representations will aid in supporting written statements, the drawings, 

diagrams, and/or photographs should also be attached to the CSPP. References should be made in the 

CSPP to each graphical attachment and may be made in multiple sections. 

304. Reference Documents. The CSPP must not incorporate a document by reference unless 

reproduction of the material in that document is prohibited. In that case, either copies of or a source for 

the referenced document must be provided to the contractor. 

305. Restrictions. The CSPP should not be considered as a project design review document. The 

CSPP should also avoid mention of permanent (“as-built”) features such as pavements, markings, signs, 

and lighting, except when such features are intended to aid in maintaining operational safety during the 

construction. 

306. Coordination. Include in this section a detailed description of conferences and meetings both 

before and during the project. Include appropriate information from AC 150/5300-9. Discuss coordination 

procedures and schedules for each required FAA ATO airway facility shutdown and restart and all 

required flight inspections. 
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307. Phasing. Include in this section a detailed scope of work description for the project as a whole 

and each phase of work covered by the CSPP. This includes all locations and durations of the work 

proposed. Attach drawings to graphically support the written scope of work. Detail in this section the 

sequenced phases of the proposed construction. Include a reference to paragraph 308 below, as 

appropriate. 

308. Areas and Operations Affected By Construction. Focus in this section on identifying the areas 

and operations affected by the construction. Describe corresponding mitigation that is not covered in 

detail elsewhere in the CSPP. Include references to paragraphs below as appropriate. Attach drawings as 

necessary to graphically describe affected areas and mechanisms proposed. Tables and charts such as the 

following may be helpful in highlighting issues to be addressed. 

Table 3-1 Sample Operations Effects 

Project Runway 15-33 Reconstruction 

Phase Phase II: Reconstruct Runway 15 End 

Scope of Work 
Reconstruct 1,000 ft of north end of Runway 15-33 with Portland 

Cement Concrete (PCC). 

Operational Requirements Normal (Existing) Phase II (Anticipated) 

Runway 15 Average Aircraft Operations 
Carrier: 52 /day  

GA: 26 /day  

Military: 11 /day 

Carrier: 52 / day  

GA: 20 / day  

Military: 0 /day 

Runway 33 Average Aircraft Operations 
Carrier: 40 /day  

GA: 18 /day  

Military: 10 /day 

Carrier: 20 /day  

GA: 5 /day  

Military: 0 /day 

Runway 15-33 ARC C-IV C-IV 

Runway 15 Approach Visibility 

Minimums 
¾ mile 1 mile 

Runway 33 Approach Visibility 

Minimums 
¾ mile 1 mile 

Runway 15 Declared Distances 

TORA: 7,820 TORA: 6,420 

TODA: 7,820 TODA: 6,420 

ASDA: 7,820 ASDA: 6,420 

LDA: 7,820 LDA: 6,420 

Runway 33 Declared Distances 

TORA: 8,320 TORA: 6,920 

TODA: 8,320 TODA: 6,920 

ASDA: 8,320 ASDA: 6,920 

LDA: 7,820 LDA: 6,420 

Runway 15 Approach Procedures 

ILS LOC only 

RNAV N/A 

VOR N/A 

Runway 33 Approach Procedures 

ILS Visual only 

RNAV N/A 

VOR N/A 

Runway 15 NAVAIDs ILS/DME, MALSR, RVR LOC/DME, PAPI (temp), RVR 
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Runway 33 NAVAIDs 
ILS/DME, MALSF, PAPI, 

RVR 
MALSF, PAPI, RVR 

Taxiway G ADG IV 
IV (N/A between T/W H and R/W 

15 end) 

Taxiway E ADG IV IV 

ATCT (hours open) 06:00 – 24:00 local 06:00 – 24:00 local 

ARFF Index D D 

Special Conditions 

Air National Guard (ANG) 

military operations 
Military operations relocated to 

alternate ANG Base 

Airline XYZ requires VGSI Airline XYZ requires VGSI 

Complete the following chart for each phase to determine the area that must be protected along the 

runway edges: 

Runway 

Aircraft Approach 

Category* 

A, B, C, or D 

Airplane Design Group* 

I, II, III, or IV 

RSA Width in Feet 

Divided by 2* 

_________ _________ _________ _________ 

_________ _________ _________ _________ 

_________ _________ _________ _________ 

_________ _________ _________ _________ 

*See AC 150/5300-13 to complete the chart for a specific runway. 

Complete the following chart for each phase to determine the area that must be protected before the 

runway threshold: 

Runway End 

Number 

Airplane 

Design Group* 

I, II, III, or IV 

Aircraft 

Approach 

Category* 

A, B, C, or D 

Minimum 

Safety Area 

Prior to the 

Threshold* 

Minimum Distance to Threshold 

Based on Required Approach 

Slope* 

_______ _________ _________ ______ ft ______ ft _____: 1 

_______ _________ _________ ______ ft ______ ft _____: 1 

_______ _________ _________ ______ ft ______ ft _____: 1 

_______ _________ _________ ______ ft ______ ft _____: 1 

*See AC 150/5300-13 to complete the chart for a specific runway. 

309. Navigation Aid (NAVAID) Protection. List in this section all NAVAID facilities that will be 

affected by the construction. Identify NAVAID facilities that will be placed out of service at any time 

prior to or during construction activities. Identify individuals responsible for coordinating each shutdown 

and when each facility will be out of service. Include a reference to paragraph 306 above for FAA ATO 

NAVAID shutdown, restart, and flight inspection coordination. Outline in detail procedures to protect 

each NAVAID facility remaining in service from interference by construction activities. Include a 

reference to paragraph 314 for the issuance of NOTAMs as required. Include a reference to paragraph 316 

for the protection of underground cables and piping serving NAVAIDs. If temporary visual aids are 

proposed to replace or supplement existing facilities, include a reference to paragraph 319. Attach 

drawings to graphically indicate the affected NAVAIDS and the corresponding critical areas. 

310. Contractor Access. This will necessarily be the most extensive section of the CSPP. Provide 
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sufficient detail so that a contractor not experienced in working on airports will understand the unique 

restrictions such work will require. Due to this extent, it should be broken down into subsections as 

described below:  

a. Location of Stockpiled Construction Materials. Describe in this section specific locations for 

stockpiling material. Note any height restrictions on stockpiles. Include a reference to paragraph 321 for 

hazard marking and lighting devices used to identify stockpiles. Include a reference to paragraph 311 for 

provisions to prevent stockpile material from becoming wildlife attractants. Include a reference to 

paragraph 312 for provisions to prevent stockpile material from becoming FOD. Attach drawings to 

graphically indicate the stockpile locations. 

b. Vehicle and Pedestrian Operations. While there are many items to be addressed in this major 

subsection of the CSPP, all are concerned with one main issue: keeping people and vehicles from areas of 

the airport where they don’t belong. This includes preventing unauthorized entry to the AOA and 

preventing the improper movement of pedestrians or vehicles on the airport. In this section, focus on 

mechanisms to prevent construction vehicles and workers traveling to and from the worksite from 

unauthorized entry into movement areas. Specify locations of parking for both employee vehicles and 

construction equipment, and routes for access and haul roads. In most cases, this will best be 

accomplished by attaching a drawing. Quote from AC 150/5210-5 specific requirements for contractor 

vehicles rather than referring to the AC as a whole, and include special requirements for identifying 

Hazardous Material (HAZMAT) vehicles. Quote from, rather than incorporate by reference, AC 

150/5210-20 as appropriate to address the airport’s rules for ground vehicle operations, including its 

training program. Discuss the airport’s recordkeeping system listing authorized vehicle operators. 

c. Two-Way Radio Communications. Include a special section to identify all individuals who are 

required to maintain communications with Air Traffic (AT) at airports with active towers, or monitor 

Common Traffic Advisory Frequencies (CTAF) at airports without or with closed ATCT. Include training 

requirements for all individuals required to communicate with AT. Individuals required to monitor AT 

frequencies should also be identified. If construction employees are also required to communicate by 

radio with Airport Operations, this procedure should be described in detail. Usage of vehicle mounted 

radios and/or portable radios should be addressed. Communication procedures for the event of disabled 

radio communication (that is, light signals, telephone numbers, others) must be included. All radio 

frequencies should by identified (Tower, Ground Control, CTAF, UNICOM, ATIS, and so on). 

d. Airport Security. Address security as it applies to vehicle and pedestrian operations. Discuss 

TSA requirements, security badging requirements, perimeter fence integrity, gate security, and other 

needs. Attach drawings to graphically indicate secured and/or Security Identification Display Areas 

(SIDA), perimeter fencing, and available access points. 

311. Wildlife Management. Discuss in this section wildlife management procedures. Describe the 

maintenance of existing wildlife mitigation devices, such as perimeter fences, and procedures to limit 

wildlife attractants. Include procedures to notify Airport Operations of wildlife encounters. Include a 

reference to paragraph 310 for security (wildlife) fence integrity maintenance as required. 

312. Foreign Object Debris (FOD) Management. In this section, discuss methods to control and 

monitor FOD: worksite housekeeping, ground vehicle tire inspections, runway sweeps, and so on. Include 

a reference to paragraph 315 for inspection requirements as required. 

313. Hazardous Materials (HAZMAT) Management. Describe in this section HAZMAT 

management procedures: fuel deliveries, spill recovery procedures, Material Safety Data Sheet (MSDS) 

availability, and other considerations. Any specific airport HAZMAT restrictions should also be 
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identified. Include a reference to paragraph 310 for HAZMAT vehicle identification requirements. Quote 

from, rather than incorporate by reference, AC 150/5320-15. 

314. Notification of Construction Activities. List in this section the names and telephone numbers of 

points of contact for all parties affected by the construction project. We recommend a single list that 

includes all telephone numbers required under this section. Include emergency notification procedures for 

all representatives of all parties potentially impacted by the construction. Identify individual 

representatives – and at least one alternate – for each party. List both on-duty and off-duty contact 

information for each individual, including individuals responsible for emergency maintenance of airport 

construction hazard lighting and barricades. Describe procedures to coordinate immediate response to 

events that might adversely affect the operational safety of the airport (such as interrupted NAVAID 

service). Explain requirements for and the procedures for the issuance of Notices to Airmen (NOTAMs), 

notification to FAA required by 14 CFR Part 77 and Part 157 and in the event of affected NAVAIDs. For 

NOTAMs, identify an individual, and at least one alternate, responsible for issuing and cancelling each 

specific type of Notice to Airmen (NOTAM) required. Detail notification methods for police, fire 

fighting, and medical emergencies. This may include 911, but should also include direct phone numbers 

of local police departments and nearby hospitals. The local Poison Control number should be listed. 

Procedures regarding notification of Airport Operations and/or the ARFF Department of such 

emergencies should be identified, as applicable. If airport radio communications are identified as a means 

of emergency notification, include a reference to paragraph 310. Differentiate between emergency and 

nonemergency notification of ARFF personnel, the latter including activities that affect ARFF water 

supplies and access roads. Identify the primary ARFF contact person and at least one alternate. If 

notification is to be made through Airport Operations, then detail this procedure. Include a method of 

confirmation from the ARFF department. 

315. Inspection Requirements. Describe in this section inspection requirements to ensure airfield 

safety compliance. Include a requirement for routine inspections by the resident engineer (RE) and the 

construction contractors. If the engineering consultants and/or contractors have a Safety Officer who will 

conduct such inspections, identify this individual. Describe procedures for special inspections, such as 

those required to reopen areas for aircraft operations. Part 139 requires daily airfield inspections at 

certificated airports, but these may need to be more frequent when construction is in progress. Discuss the 

role of such inspections on areas under construction. Include a requirement to immediately remedy any 

deficiencies, whether caused by negligence, oversight, or project scope change. 

316. Underground Utilities. Explain how existing underground utilities will be located and protected. 

Identify each utility owner and include contact information for each company/agency in the master list. 

Address emergency response procedures for damaged or disrupted utilities. Include a reference to 

paragraph 314 above for notification of utility owners of accidental utility disruption as required. 

317. Penalties. Describe in this section specific penalties imposed for noncompliance with airport 

rules and regulations, including the CSPP: SIDA violations, Vehicle/Pedestrian Deviations (VPD), and 

others. 

318. Special Conditions. Identify any special conditions that may trigger specific safety mitigation 

actions outlined in this CSPP: low visibility operations, snow removal, aircraft in distress, aircraft 

accident, security breach, VPD, and other activities requiring construction suspension/resumption. Include 

a reference to paragraph 310 above for compliance with airport safety and security measures and for radio 

communications as required. Include a reference to paragraph 319 below for emergency notification of all 

involved parties, including police/security, ARFF, and medical services. 

319. Runway and Taxiway Visual Aids. Include marking, lighting, signs, and visual NAVAIDS. 
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Detail temporary runway and taxiway marking, lighting, signs, and visual NAVAIDs required for the 

construction. Discuss existing marking, lighting, signs, and visual NAVAIDs that are temporarily, altered, 

obliterated, or shut down. Consider non-federal facilities and address requirements for reimbursable 

agreements necessary for alteration of FAA facilities and for necessary flight checks. Identify temporary 

TORA signs or runway distance remaining signs if appropriate. Identify required temporary visual 

NAVAIDs such as REIL or PAPI. Quote from, rather than incorporate by reference, AC 150/5340-1, 

Standards for Airport Markings, AC 150/5340-18, Standards for Airport Sign Systems, and AC 

150/5340-30, as required. Attach drawings to graphically indicate proposed marking, lighting, signs, and 

visual NAVAIDs. 

320. Marking and Signs for Access Routes. Detail plans for marking and signs for vehicle access 

routes. To the extent possible, signs should be in conformance with the Federal Highway Administration 

Manual on Uniform Traffic Control Devices (MUTCD) and/or State highway specifications, not hand 

lettered. Detail any modifications to the guidance in the MUTCD necessary to meet frangibility/height 

requirements. 

321. Hazard Marking and Lighting. Specify all marking and lighting equipment, including when 

and where each type of device is to be used. Specify maximum gaps between barricades and the 

maximum spacing of hazard lighting. Identify one individual and at least one alternate responsible for 

maintenance of hazard marking and lighting equipment in the master telephone list. Include a reference to 

paragraph 314 above. Attach drawings to graphically indicate the placement of hazard marking and 

lighting equipment. 

322. Protection of Runway and Taxiway Safety Areas. This section should focus exclusively on 

procedures for protecting all safety areas, including those altered by the construction: methods of 

demarcation, limit of access, movement within safety areas, stockpiling and trenching restrictions, and so 

on. Reference AC 150/5300-13: Airport Design as required. Include a reference to paragraph 310 above 

for procedures regarding vehicle and personnel movement within safety areas. Include a reference to 

paragraph 310 above for material stockpile restrictions as required. Detail requirements for trenching, 

excavations, and backfill. Include a reference to paragraph 321 for hazard marking and lighting devices 

used to identify open excavations as required. If runway and taxiway closures are proposed to protect 

safety areas, or if temporary displaced thresholds and/or revised declared distances are used to provide 

adequate Runway Safety Area, include a reference to paragraphs 314 and 319 above. Detail procedures 

for protecting the runway OFZ, runway OFA, taxiway OFA and runway approach surfaces including 

those altered by the construction: methods of demarcation, limit of cranes, storage of equipment, and so 

on. Quote from, rather than incorporate by reference, AC 150/5300-13: Airport Design as required. 

Include a reference to paragraph 323 for height (i.e. crane) restrictions as required. One way to address 

the height of equipment that will move during the project is to establish a three-dimensional “box” within 

which equipment will be confined that can be studied as a single object. Attach drawings to graphically 

indicate the safety area, OFZ, and OFA boundaries. 

323. Other Limitations on Construction. This section should describe what limitations must be 

applied to each area of work and when each limitation will be applied: limitations due to airport 

operations, height (i.e. crane) restrictions, areas which cannot be worked at simultaneously, day/night 

work restrictions, winter construction, and other limitations. Include a reference to paragraph 307 above 

for project phasing requirements based on construction limitations as required. 
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Appendix 1. Related Reading Material 

Obtain the latest version of the following free publications from the FAA on its Web site at 

http://www.faa.gov/airports/. 

AC Title and Description 

AC 150/5200-28 
Notices to Airmen (NOTAMs) for Airport Operators 

Guidance for using the NOTAM System in airport reporting. 

AC 150/5200-30 

Airport Winter Safety and Operations 

Guidance for airport owners/operators on the development of an acceptable airport snow 

and ice control program and on appropriate field condition reporting procedures. 

AC 150/5200-33 

Hazardous Wildlife Attractants On or Near Airports 

Guidance on locating certain land uses that might attract hazardous wildlife to public-

use airports. 

AC 150/5210-5 

Painting, Marking, and Lighting of Vehicles Used on an Airport. 

Guidance, specifications, and standards for painting, marking, and lighting vehicles 

operating in the airport air operations areas. 

AC 150/5210-20 

Ground Vehicle Operations on Airports 

Guidance to airport operators on developing ground vehicle operation training 

programs. 

AC 150/5300-13 

Airport Design 

FAA standards and recommendations for airport design, establishes approach visibility 

minimums as an airport design parameter, and contains the Object Free area and the 

obstacle free-zone criteria. 

AC 150/5310-24 
Airport Foreign Object Debris Management 

Guidance for developing and managing an airport foreign object debris (FOD) program 

AC 150/5220-4 

Water Supply Systems for Aircraft Fire and Rescue Protection. 

Guidance on selecting a water source and meeting standards for a distribution system to 

support aircraft rescue and fire fighting service operations on airports. 

AC 150/5320-15 

Management of Airport Industrial Waste 

Basic information on the characteristics, management, and regulations of industrial 

wastes generated at airports. Guidance for developing a Storm Water Pollution 

Prevention Plan (SWPPP) that applies best management practices to eliminate, prevent, 

or reduce pollutants in storm water runoff with particular airport industrial activities. 

AC 150/5340-1 
Standards for Airport Markings 

FAA standards for markings used on airport runways, taxiways, and aprons. 

AC 150/5340-18 
Standards for Airport Sign Systems 

FAA standards for the siting and installation of signs on airport runways and taxiways. 

AC 150/5345-28 

Precision Approach Path Indicator (PAPI) Systems 

FAA standards for PAPI systems, which provide pilots with visual glide slope guidance 

during approach for landing. 

http://www.faa.gov/airports/
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AC Title and Description 

AC 150/5340-30 
Design and Installation Details for Airport Visual Aids 

Guidance and recommendations on the installation of airport visual aids. 

AC 150/5345-39 Specification for L-853, Runway and Taxiway Retroreflective Markers 

AC 150/5345-44 
Specification for Runway and Taxiway Signs 

FAA specifications for unlighted and lighted signs for taxiways and runways. 

AC 150/5345-53 
Airport Lighting Certification Program 

Details on the Airport Lighting Equipment Certification Program (ALECP). 

AC 150/5345-50 

Specification for Portable Runway and Taxiway Lights 

FAA standards for portable runway and taxiway lights and runway end identifier lights 

for temporary use to permit continued aircraft operations while all or part of a runway 

lighting system is inoperative. 

AC 150/5345-55 Specification for L-893, Lighted Visual Aid to Indicate Temporary Runway Closure 

AC 150/5370-10 

Standards for Specifying Construction of Airports 

Standards for construction of airports, including earthwork, drainage, paving, turfing, 

lighting, and incidental construction. 

FAA Order 5200.11 

FAA Airports (ARP) Safety Management System (SMS) 

Basics for implementing SMS within ARP. Includes roles and responsibilities of ARP 

management and staff as well as other FAA lines of business that contribute to the ARP 

SMS. 

FAA Certalert 98-05 
Grasses Attractive to Hazardous Wildlife 

Guidance on grass management and seed selection. 

FAA Form 7460-1 Notice of Proposed Construction or Alteration 

FAA Form 7480-1 Notice of Landing Area Proposal 

 

Obtain the latest version of the following free publications from the Electronic Code of Federal 

Regulations at http://ecfr.gpoaccess.gov/. 

Title 14 CFR Part 139 Certification of Airports 

Title 49 CFR Part 1542 Airport Security 

 

Obtain the latest version of the Manual on Uniform Traffic Control Devices from the Federal Highway 

Administration at http://mutcd.fhwa.dot.gov/.  

 

http://www.faa.gov/regulations_policies/orders_notices/index.cfm/go/document.current/documentNumber/5200.11
http://www.faa.gov/forms/index.cfm/go/document.information/documentID/186273
http://www.faa.gov/forms/index.cfm/go/document.information/documentID/185334
http://ecfr.gpoaccess.gov/
http://mutcd.fhwa.dot.gov/
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Appendix 2. Definition of Terms 

Term Definition 

7460-1 

Notice Of Proposed Construction Or Alteration. For on-airport projects, the form 

submitted to the FAA regional or airports division office as formal written 

notification of any kind of construction or alteration of objects that affect navigable 

airspace, as defined in 14 CFR Part 77, safe, efficient use, and preservation of the 

navigable airspace. (See guidance available on the FAA web site at oeaaa.faa.gov.) 

The form may be downloaded at http://www.faa.gov/airports/resources/forms/, or 

filed electronically at: https://oeaaa.faa.gov. 

7480-1 

Notice Of Landing Area Proposal. Form submitted to the FAA Airports Regional 

Division Office or Airports District Office as formal written notification whenever a 

project without an airport layout plan on file with the FAA involves the construction 

of a new airport; the construction, realigning, altering, activating, or abandoning of a 

runway, landing strip, or associated taxiway; or the deactivation or abandoning of an 

entire airport The form may be downloaded at 

http://www.faa.gov/airports/resources/forms/. 

AC Advisory Circular 

ACRC Aircraft Reference Code 

ACSI Airport Certification Safety Inspector 

ADG Airplane Design Group 

AIP Airport Improvement Program 

ALECP Airport Lighting Equipment Certification Program 

ANG Air National Guard 

AOA 

Air Operations Area. Any area of the airport used or intended to be used for the 

landing, takeoff, or surface maneuvering of aircraft. An air operations area includes 

such paved or unpaved areas that are used or intended to be used for the unobstructed 

movement of aircraft in addition to its associated runways, taxiways, or aprons. 

ARFF Aircraft Rescue and Fire Fighting 

ARP FAA Office of Airports 

ASDA Accelerate-Stop Distance Available 

ATCT Airport Traffic Control Tower 

ATIS Automatic Terminal Information Service 

ATO Air Traffic Organization 

Certificated Airport 
An airport that has been issued an Airport Operating Certificate by the FAA under the 

authority of 14 CFR Part 139, Certification of Airports. 

CFR Code of Federal Regulations 

Construction 
The presence and movement of construction-related personnel, equipment, and 

materials in any location that could infringe upon the movement of aircraft. 

CSPP 

Construction Safety And Phasing Plan. The overall plan for safety and phasing of a 

construction project developed by the airport operator, or developed by the airport 

operator’s consultant and approved by the airport operator. It is included in the 

invitation for bids and becomes part of the project specifications. 

http://www.faa.gov/airports/resources/forms/
https://oeaaa.faa.gov/
http://www.faa.gov/airports/resources/forms/
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Term Definition 

CTAF Common Traffic Advisory Frequency 

Displaced Threshold 

A threshold that is located at a point on the runway other than the designated 

beginning of the runway. The portion of pavement behind a displaced threshold is 

available for takeoffs in either direction or landing from the opposite direction. 

DOT Department of Transportation 

EPA Environmental Protection Agency 

FOD Foreign Object Debris 

HAZMAT Hazardous Materials 

IFR Instrument Flight Rules 

ILS Instrument Landing System 

LDA Landing Distance Available 

LOC Localizer antenna array 

Movement Area 

The runways, taxiways, and other areas of an airport that are used for taxiing or hover 

taxiing, air taxiing, takeoff, and landing of aircraft, exclusive of loading aprons and 

aircraft parking areas (reference 14 CFR Part 139). 

MSDS Material Safety Data Sheet 

MUTCD Manual on Uniform Traffic Control Devices 

NAVAID Navigation Aid 

NAVAID Critical Area 
An area of defined shape and size associated with a NAVAID that must remain clear 

and graded to avoid interference with the electronic signal. 

Non-Movement Area 

The area inside the airport security fence exclusive of the Movement Area. It is 

important to note that the non-movement area includes pavement traversed by 

aircraft. 

NOTAM Notices to Airmen 

Obstruction 
Any object/obstacle exceeding the obstruction standards specified by 14 CFR Part 77, 

subpart C. 

OE / AAA Obstruction Evaluation / Airport Airspace Analysis 

OFA 

Object Free Area. An area on the ground centered on the runway, taxiway, or taxi 

lane centerline provided to enhance safety of aircraft operations by having the area 

free of objects except for those objects that need to be located in the OFA for air 

navigation or aircraft ground maneuvering purposes. (See AC 150/5300-13, for 

additional guidance on OFA standards and wingtip clearance criteria.) 

OFZ 

Obstacle Free Zone. The airspace below 150 ft (45 m) above the established airport 

elevation and along the runway and extended runway centerline that is required to be 

clear of all objects, except for frangible visual NAVAIDs that need to be located in 

the OFZ because of their function, in order to provide clearance protection for aircraft 

landing or taking off from the runway and for missed approaches. The OFZ is 

subdivided as follows: Runway OFZ, Inner Approach OFZ, Inner Transitional OFZ, 

and Precision OFZ. Refer to AC 150/5300-13 for guidance on OFZ. 

OSHA Occupational Safety and Health Administration 

P&R Planning and Requirements Group 
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Term Definition 

PAPI Precision Approach Path Indicators  

PFC Passenger Facility Charge 

PLASI Pulse Light Approach Slope Indicators  

Project Proposal Summary 
A clear and concise description of the proposed project or change that is the object of 

Safety Risk Management. 

RE Resident Engineer 

REIL Runway End Identifier Lights 

RNAV Area Navigation 

ROFA Runway Object Free Area 

RSA 

Runway Safety Area. A defined surface surrounding the runway prepared or suitable 

for reducing the risk of damage to airplanes in the event of an undershoot, overshoot, 

or excursion from the runway, in accordance with AC 150/5300-13. 

SIDA Security Identification Display Area 

SMS Safety Management System 

SPCD 

Safety Plan Compliance Document. Details developed and submitted by a contractor 

to the airport operator for approval providing details on how the performance of a 

construction project will comply with the CSPP. 

SRM Safety Risk Management 

Taxiway Safety Area 

A defined surface alongside the taxiway prepared or suitable for reducing the risk of 

damage to an airplane unintentionally departing the taxiway, in accordance with AC 

150/5300-13. 

TDG Taxiway Design Group 

Temporary Any condition that is not intended to be permanent. 

Temporary Runway End 

The beginning of that portion of the runway available for landing and taking off in 

one direction, and for landing in the other direction. Note the difference from a 

displaced threshold. 

Threshold 
The beginning of that portion of the runway available for landing. In some instances, 

the landing threshold may be displaced. 

TODA Takeoff Distance Available 

TOFA Taxiway Object Free Area 

TORA 

Takeoff Run Available. The length of the runway less any length of runway 

unavailable and/or unsuitable for takeoff run computations. See AC 150/5300-13 for 

guidance on declared distances. 

TSA 
Taxiway Safety Area 

Transportation Security Administration 

UNICOM A radio communications system of a type used at small airports. 

VASI Visual Approach Slope Indicators 
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Term Definition 

VGSI 

Visual Glide Slope Indicator. A device that provides a visual glide slope indicator to 

landing pilots. These systems include precision approach path indicators (PAPI), 

visual approach slope indicators (VASI), and pulse light approach slope indicators 

(PLASI). 

VFR Visual Flight Rules 

VOR VHF Omnidirectional Radio Range 

VPD Vehicle / Pedestrian Deviation 
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Appendix 3. Safety and Phasing Plan Checklist 

This appendix is keyed to Section 2. Plan Requirements. In the electronic version of this AC, clicking on 

the paragraph designation in the Reference column will access the applicable paragraph. There may be 

instances where the CSPP requires provisions that are not covered by the list in this appendix. 

This checklist is intended as an aid, not as a required submittal. 

Coordination Reference Addressed Remarks 

General Considerations 

Requirements for predesign, prebid, and 

preconstruction conferences to introduce the 

subject of airport operational safety during 

construction are specified. 

205 □ 

Yes 

□ 

No 

□ 

NA 

 

Operational safety is a standing agenda item for 

construction progress meetings. 
205 □ 

Yes 

□ 

No 

□ 

NA 

 

Scheduling of the construction phases is properly 

addressed. 
206 □ 

Yes 

□ 

No 

□ 

NA 

 

Areas and Operations Affected by Construction Activity 

Drawings showing affected areas are included. 207.a □ 

Yes 

□ 

No 

□ 

NA 

 

Closed or partially closed runways, taxiways, 

and aprons are depicted on drawings. 
207.a(1) □ 

Yes 

□ 

No 

□ 

NA 

 

Access routes used by ARFF vehicles affected 

by the project are addressed. 
207.a(2) □ 

Yes 

□ 

No 

□ 

NA 

 

Access routes used by airport and airline support 

vehicles affected by the project are addressed. 
207.a(3) □ 

Yes 

□ 

No 

□ 

NA 

 

Underground utilities, including water supplies 

for fire fighting and drainage.  
207.a(4) □ 

Yes 

□ 

No 

□ 

NA 

 

Approach/departure surfaces affected by heights 

of temporary objects are addressed. 
207.a(5) □ 

Yes 

□ 

No 

□ 

NA 

 

Construction areas, storage areas, and access 

routes near runways, taxiways, aprons, or 

helipads are properly depicted on drawings. 

207.a □ 

Yes 

□ 

No 

□ 

NA 

 

Temporary changes to taxi operations are 

addressed. 
207.b(1)  □ 

Yes 

□ 

No 

□ 

NA 
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Coordination Reference Addressed Remarks 

Detours for ARFF and other airport vehicles are 

identified. 
207.b(2)  □ 

Yes 

□ 

No 

□ 

NA 

 

Maintenance of essential utilities and 

underground infrastructure is addressed. 
207.b(3) □ 

Yes 

□ 

No 

□ 

NA 

 

Temporary changes to air traffic control 

procedures are addressed. 
207.b(4) □ 

Yes 

□ 

No 

□ 

NA 

 

NAVAIDS 

Critical areas for NAVAIDs are depicted on 

drawings. 
208 □ 

Yes 

□ 

No 

□ 

NA 

 

Effects of construction activity on the 

performance of NAVAIDS, including 

unanticipated power outages, are addressed. 

208 □ 

Yes 

□ 

No 

□ 

NA 

 

Protection of NAVAID facilities is addressed. 208 □ 

Yes 

□ 

No 

□ 

NA 

 

The required distance and direction from each 

NAVAID to any construction activity is depicted 

on drawings. 

208 □ 

Yes 

□ 

No 

□ 

NA 

 

Procedures for coordination with FAA 

ATO/Technical Operations, including 

identification of points of contact, are included. 

208, 213.a, 

213.e(3)(a), 

218.a 

□ 

Yes 

□ 

No 

□ 

NA 

 

Contractor Access 

The CSPP addresses areas to which contractor 

will have access and how the areas will be 

accessed. 

209 □ 

Yes 

□ 

No 

□ 

NA 

 

The application of 49 CFR Part 1542 Airport 

Security, where appropriate, is addressed. 
209 □ 

Yes 

□ 

No 

□ 

NA 

 

The location of stockpiled construction materials 

is depicted on drawings. 
209.a □ 

Yes 

□ 

No 

□ 

NA 

 

The requirement for stockpiles in the ROFA to 

be approved by FAA is included. 
209.a □ 

Yes 

□ 

No 

□ 

NA 

 

Requirements for proper stockpiling of materials 

are included. 
209.a □ 

Yes 

□ 

No 

□ 

NA 

 



September 29, 2011 AC 150/5370-2F 

45 Appendix 3 Safety and Phasing Plan Checklist 

Coordination Reference Addressed Remarks 

Construction site parking is addressed. 209.b(1) □ 

Yes 

□ 

No 

□ 

NA 

 

Construction equipment parking is addressed. 209.b(2) □ 

Yes 

□ 

No 

□ 

NA 

 

Access and haul roads are addressed. 209.b(3) □ 

Yes 

□ 

No 

□ 

NA 

 

A requirement for marking and lighting of 

vehicles to comply with AC 150/5210-5, 

Painting, Marking and Lighting of Vehicles 

Used on an Airport, is included. 

209.b(4) □ 

Yes 

□ 

No 

□ 

NA 

 

Proper vehicle operations, including 

requirements for escorts, are described. 

209.b(5), 

209.b(6) 
□ 

Yes 

□ 

No 

□ 

NA 

 

Training requirements for vehicle drivers are 

addressed. 
209.b(7) □ 

Yes 

□ 

No 

□ 

NA 

 

Two-way radio communications procedures are 

described. 
209.b(9) □ 

Yes 

□ 

No 

□ 

NA 

 

Maintenance of the secured area of the airport is 

addressed. 
209.b(10) □ 

Yes 

□ 

No 

□ 

NA 

 

Wildlife Management 

The airport operator’s wildlife management 

procedures are addressed. 
210 □ 

Yes 

□ 

No 

□ 

NA 

 

Foreign Object Debris Management 

The airport operator’s FOD management 

procedures are addressed. 
211 □ 

Yes 

□ 

No 

□ 

NA 

 

Hazardous Materials Management 

The airport operator’s hazardous materials 

management procedures are addressed. 
212 □ 

Yes 

□ 

No 

□ 

NA 

 

Notification of Construction Activities 

Procedures for the immediate notification of 

airport user and local FAA of any conditions 

adversely affecting the operational safety of the 

airport are detailed. 

213 □ 

Yes 

□ 

No 

□ 

NA 
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Coordination Reference Addressed Remarks 

Maintenance of a list by the airport operator of 

the responsible representatives/points of contact 

for all involved parties and procedures for 

contacting them 24 hours a day, seven days a 

week is specified. 

213.a □ 

Yes 

□ 

No 

□ 

NA 

 

A list of local ATO/Technical Operations 

personnel is included. 
213.a □ 

Yes 

□ 

No 

□ 

NA 

 

A list of ATCT managers on duty is included. 213.a □ 

Yes 

□ 

No 

□ 

NA 

 

A list of authorized representatives to the OCC is 

included. 
213.b □ 

Yes 

□ 

No 

□ 

NA 

 

Procedures for coordinating, issuing, maintaining 

and cancelling by the airport operator of 

NOTAMS about airport conditions resulting 

from construction are included. 

208, 213.b, 

218.b(4)(i) 
□ 

Yes 

□ 

No 

□ 

NA 

 

Provision of information on closed or hazardous 

conditions on airport movement areas by the 

airport operator to the OCC is specified. 

213.b □ 

Yes 

□ 

No 

□ 

NA 

 

Emergency notification procedures for medical, 

fire fighting, and police response are addressed. 
213.c □ 

Yes 

□ 

No 

□ 

NA 

 

Coordination with ARFF personnel for non-

emergency issues is addressed. 
213.d □ 

Yes 

□ 

No 

□ 

NA 

 

Notification to the FAA under 14 CFR parts 77 

and 157 is addressed. 
213.e □ 

Yes 

□ 

No 

□ 

NA 

 

Reimbursable agreements for flight checks 

and/or design and construction for FAA owned 

NAVAIDs are addressed. 

213.e(3)(b) □ 

Yes 

□ 

No 

□ 

NA 

 

Inspection Requirements  

Daily inspections by both the airport operator 

and contractor are specified. 
214.a □ 

Yes 

□ 

No 

□ 

NA 

 

Final inspections at certificated airports are 

specified when required. 
214.b □ 

Yes 

□ 

No 

□ 

NA 

 

Underground Utilities 

Procedures for protecting existing underground 

facilities in excavation areas are described. 
215 □ 

Yes 

□ 

No 

□ 

NA 
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Coordination Reference Addressed Remarks 

Penalties 

Penalty provisions for noncompliance with 

airport rules and regulations and the safety plans 

are detailed. 

216 □ 

Yes 

□ 

No 

□ 

NA 

 

Special Conditions 

Any special conditions that affect the operation 

of the airport or require the activation of any 

special procedures are addressed. 

217 □ 

Yes 

□ 

No 

□ 

NA 

 

Runway and Taxiway Visual Aids - Marking, Lighting, Signs, and Visual NAVAIDs 

The proper securing of temporary airport 

markings, lighting, signs, and visual NAVAIDs 

is addressed. 

218.a □ 

Yes 

□ 

No 

□ 

NA 

 

Frangibility of airport markings, lighting, signs, 

and visual NAVAIDs is specified. 

218.a, 218.c, 

219, 220.b(4) 
□ 

Yes 

□ 

No 

□ 

NA 

 

The requirement for markings to be in 

compliance with AC 150/5340-1, Standards for 

Airport Markings is specified. 

218.b □ 

Yes 

□ 

No 

□ 

NA 

 

The requirement for lighting to conform to AC 

150/5340-30, Design and Installation Details for 

Airport Visual Aids, AC 150/5345-50, 

Specification for Portable Runway and Taxiway 

Lights , and AC 150/5345-53 Airport Lighting 

Certification Program, is specified. 

218.b(1)(f) □ 

Yes 

□ 

No 

□ 

NA 

 

The use of a lighted X is specified where 

appropriate. 

218.b(1)(b), 

218.b(3) 
□ 

Yes 

□ 

No 

□ 

NA 

 

The requirement for signs to conform to AC 

150/5345-44, Specification for Runway and 

Taxiway Signs, AC 50/5340-18, Standards for 

Airport Sign Systems, and AC 150/5345-53, 

Airport Lighting Certification Program, is 

specified. 

218.c □ 

Yes 

□ 

No 

□ 

NA 

 

Marking and Signs For Access Routes 

The CSPP specifies that pavement markings and 

signs intended for construction personnel should 

conform to AC 150/5340-18 and, to the extent 

practicable, with the MUTCD and/or State 

highway specifications. 

219 □ 

Yes 

□ 

No 

□ 

NA 

 

Hazard Marking and Lighting 

Prominent, comprehensible warning indicators 

for any area affected by construction that is 

normally accessible to aircraft, personnel, or 

vehicles are specified. 

220.a □ 

Yes 

□ 

No 

□ 

NA 
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Coordination Reference Addressed Remarks 

Hazard marking and lighting are specified to 

identify open manholes, small areas under repair, 

stockpiled material, and waste areas. 

220.a □ 

Yes 

□ 

No 

□ 

NA 

 

The CSPP considers less obvious construction-

related hazards. 
220.a □ 

Yes 

□ 

No 

□ 

NA 

 

Equipment that poses the least danger to aircraft 

but is sturdy enough to remain in place when 

subjected to typical winds, prop wash and jet 

blast is specified. 

220.b(1) □ 

Yes 

□ 

No 

□ 

NA 

 

The spacing of barricades is specified such that a 

breach is physically prevented barring a 

deliberate act. 

220.b(1) □ 

Yes 

□ 

No 

□ 

NA 

 

Red lights meeting the luminance requirements 

of the State Highway Department are specified. 
220.b(2) □ 

Yes 

□ 

No 

□ 

NA 

 

Barricades, temporary markers, and other objects 

placed and left in areas adjacent to any open 

runway, taxiway, taxi lane, or apron are specified 

to be as low as possible to the ground, and no 

more than 18 in high. 

220.b(4) □ 

Yes 

□ 

No 

□ 

NA 

 

Barricades marked with diagonal, alternating 

orange and white stripes are specified to indicate 

construction locations in which no part of an 

aircraft may enter.  

220.b(4) □ 

Yes 

□ 

No 

□ 

NA 

 

Highly reflective barriers with lights are 

specified to barricade taxiways leading to closed 

runways. 

220.b(5) □ 

Yes 

□ 

No 

□ 

NA 

 

Markings for temporary closures are specified. 220.b(5) □ 

Yes 

□ 

No 

□ 

NA 

 

The provision of a contractor’s representative on 

call 24 hours a day for emergency maintenance 

of airport hazard lighting and barricades is 

specified. 

220.b(7) □ 

Yes 

□ 

No 

□ 

NA 

 

Protection of Runway and Taxiway Safety Areas 

The CSPP clearly states that no construction may 

occur within a safety area while the associated 

runway or taxiway is open for aircraft 

operations. 

221.a(1), 

221.c(1) 
□ 

Yes 

□ 

No 

□ 

NA 

 

The CSPP specifies that the airport operator 

coordinates the adjustment of RSA or TSA 

dimensions with the ATCT and the appropriate 

FAA Airports Regional or District Office and 

issues a local NOTAM. 

221.a(2), 

221.c(2) 
□ 

Yes 

□ 

No 

□ 

NA 
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Coordination Reference Addressed Remarks 

Procedures for ensuring adequate distance for 

protection from blasting operations, if required 

by operational considerations, are detailed. 

221.c(3) □ 

Yes 

□ 

No 

□ 

NA 

 

The CSPP specifies that open trenches or 

excavations are not permitted within a safety 

area while the associated runway or taxiway is 

open. 

221.a(4) □ 

Yes 

□ 

No 

□ 

NA 

 

Appropriate covering of excavations in the RSA 

or TSA that cannot be backfilled before the 

associated runway or taxiway is open is detailed. 

221.a(4) □ 

Yes 

□ 

No 

□ 

NA 

 

The CSPP includes provisions for prominent 

marking of open trenches and excavations at the 

construction site. 

221.a(4) □ 

Yes 

□ 

No 

□ 

NA 

 

Grading and soil erosion control to maintain 

RSA/TSA standards are addressed. 
221.c(5) □ 

Yes 

□ 

No 

□ 

NA 

 

The CSPP specifies that equipment is to be 

removed from the ROFA when not in use. 
221.b □ 

Yes 

□ 

No 

□ 

NA 

 

The CSPP clearly states that no construction may 

occur within a taxiway safety area while the 

taxiway is open for aircraft operations. 

221.c □ 

Yes 

□ 

No 

□ 

NA 

 

Appropriate details are specified for any 

construction work to be accomplished in a 

taxiway object free area. 

221.d □ 

Yes 

□ 

No 

□ 

NA 

 

Measures to ensure that personnel, material, 

and/or equipment do not penetrate the OFZ or 

threshold siting surfaces while the runway is 

open for aircraft operations are included. 

221.e □ 

Yes 

□ 

No 

□ 

NA 

 

Provisions for protection of runway 

approach/departure areas and clearways are 

included. 

221.f □ 

Yes 

□ 

No 

□ 

NA 

 

Other Limitations on Construction 

The CSPP prohibits the use of open flame 

welding or torches unless adequate fire safety 

precautions are provided and the airport operator 

has approved their use. 

222.a(2) □ 

Yes 

□ 

No 

□ 

NA 

 

The CSPP prohibits the use of flare pots within 

the AOA at any time. 
222.a(4) □ 

Yes 

□ 

No 

□ 

NA 

 

The CSPP prohibits the use of electrical blasting 

caps on or within 1,000 ft (300 m) of the airport 

property. 

222.a(3) □ 

Yes 

□ 

No 

□ 

NA 
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Appendix 4. Construction Project Daily Safety Inspection Checklist 

The situations identified below are potentially hazardous conditions that may occur during airport 

construction projects. Safety area encroachments, unauthorized and improper ground vehicle operations, 

and unmarked or uncovered holes and trenches near aircraft operating surfaces pose the most prevalent 

threats to airport operational safety during airport construction projects. The list below is one tool that the 

airport operator or contractor may use to aid in identifying and correcting potentially hazardous 

conditions. It should be customized as appropriate for each project. 

Potentially Hazardous Conditions 

Item Action Required or None 

Excavation adjacent to runways, taxiways, and aprons 

improperly backfilled. 
 □ 

Mounds of earth, construction materials, temporary 

structures, and other obstacles near any open runway, 

taxiway, or taxi lane; in the related Object Free area 

and aircraft approach or departure areas/zones; or 

obstructing any sign or marking. 

 
□ 

Runway resurfacing projects resulting in lips exceeding 

3 in (7.6 cm) from pavement edges and ends. 
 □ 

Heavy equipment (stationary or mobile) operating or 

idle near AOA, in runway approaches and departures 

areas, or in OFZ. 

 □ 

Equipment or material near NAVAIDs that may 

degrade or impair radiated signals and/or the 

monitoring of navigation and visual aids. Unauthorized 

or improper vehicle operations in localizer or glide 

slope critical areas, resulting in electronic interference 

and/or facility shutdown. 

 

□ 

Tall and especially relatively low visibility units (that 

is, equipment with slim profiles) — cranes, drills, and 

similar objects — located in critical areas, such as OFZ 

and approach zones. 

 □ 

Improperly positioned or malfunctioning lights or 

unlighted airport hazards, such as holes or excavations, 

on any apron, open taxiway, or open taxi lane or in a 

related safety, approach, or departure area.  

 □ 

Obstacles, loose pavement, trash, and other debris on or 

near AOA. Construction debris (gravel, sand, mud, 

paving materials) on airport pavements may result in 

aircraft propeller, turbine engine, or tire damage. Also, 

loose materials may blow about, potentially causing 

personal injury or equipment damage. 

 

□ 
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Item Action Required or None 

Inappropriate or poorly maintained fencing during 

construction intended to deter human and animal 

intrusions into the AOA. Fencing and other markings 

that are inadequate to separate construction areas from 

open AOA create aviation hazards. 

 □ 

Improper or inadequate marking or lighting of runways 

(especially thresholds that have been displaced or 

runways that have been closed) and taxiways that could 

cause pilot confusion and provide a potential for a 

runway incursion. Inadequate or improper methods of 

marking, barricading, and lighting of temporarily 

closed portions of AOA create aviation hazards. 

 □ 

Wildlife attractants — such as trash (food scraps not 

collected from construction personnel activity), grass 

seeds, tall grass, or standing water — on or near 

airports. 

 □ 

Obliterated or faded temporary markings on active 

operational areas. 
 □ 

Misleading or malfunctioning obstruction lights. 

Unlighted or unmarked obstructions in the approach to 

any open runway pose aviation hazards. 

 □ 

Failure to issue, update, or cancel NOTAMs about 

airport or runway closures or other construction related 

airport conditions. 

 □ 

Failure to mark and identify utilities or power cables. 

Damage to utilities and power cables during 

construction activity can result in the loss of runway / 

taxiway lighting; loss of navigation, visual, or approach 

aids; disruption of weather reporting services; and/or 

loss of communications. 

 □ 

Restrictions on ARFF access from fire stations to the 

runway / taxiway system or airport buildings. 
 □ 

Lack of radio communications with construction 

vehicles in airport movement areas. 
 □ 

Objects, regardless of whether they are marked or 

flagged, or activities anywhere on or near an airport 

that could be distracting, confusing, or alarming to 

pilots during aircraft operations. 

 □ 

Water, snow, dirt, debris, or other contaminants that 

temporarily obscure or derogate the visibility of 

runway/taxiway marking, lighting, and pavement 

edges. Any condition or factor that obscures or 

diminishes the visibility of areas under construction. 

 □ 

Spillage from vehicles (gasoline, diesel fuel, oil) on 

active pavement areas, such as runways, taxiways, 

aprons, and airport roadways. 

 □ 
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Item Action Required or None 

Failure to maintain drainage system integrity during 

construction (for example, no temporary drainage 

provided when working on a drainage system). 

 □ 

Failure to provide for proper electrical lockout and 

tagging procedures. At larger airports with multiple 

maintenance shifts/workers, construction contractors 

should make provisions for coordinating work on 

circuits. 

 □ 

Failure to control dust. Consider limiting the amount of 

area from which the contractor is allowed to strip turf.  
 □ 

Exposed wiring that creates an electrocution or fire 

ignition hazard. Identify and secure wiring, and place it 

in conduit or bury it. 

 □ 

Site burning, which can cause possible obscuration.  □ 

Construction work taking place outside of designated 

work areas and out of phase. 
 □ 
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	(5) Temporarily Closed Taxiways.

	c. Signs.

	219. Marking and Signs for Access Routes.
	220. Hazard Marking, Lighting and Signing.
	a. Hazard Marking and Lighting Prevents Pilots
	b. Equipment.
	(1) Barricades,
	(2) Lights must be red,
	(3) Supplement barricades with signs
	(4) Air Operations Area – General.
	(5) Air Operations Area – Runway/Taxiway Intersections.
	(6) Air Operations Area – Other.
	(7) Maintenance.


	221. Protection of Runway and Taxiway Safety Areas.
	a. Runway Safety Area (RSA).
	(1) No construction may occur within the existing RSA
	(2) The airport operator must coordinate
	(3) The CSPP and SPCD must provide procedures
	(4) Excavations.
	(a) Open trenches or excavations are not permitted within the RSA while the runway is open. If possible, backfill trenches before the runway is opened. If the runway must be opened before excavations are backfilled, cover the excavations appropriately...
	(b) Construction contractors must prominently mark open trenches and excavations at the construction site with red or orange flags, as approved by the airport operator, and light them with red lights during hours of restricted visibility or darkness.

	(5) Erosion Control.

	b. Runway Object Free Area (ROFA).
	c. Taxiway Safety Area (TSA).
	(1) No construction may occur
	(2) The airport operator must coordinate
	(3) The CSPP and SPCD must provide procedures
	(4) Excavations.
	(a) Open trenches or excavations are not permitted within the TSA while the taxiway is open. If possible, backfill trenches before the taxiway is opened. If the taxiway must be opened before excavations are backfilled, cover the excavations appropriat...
	(b) Construction contractors must prominently mark open trenches and excavations at the construction site with red or orange flags, as approved by the airport operator, and light them with red lights during hours of restricted visibility or darkness.

	(5) Erosion Control.

	d. Taxiway Object Free Area (TOFA).
	(1) The taxiway object free area dimensions
	(2) Offset taxiway pavement markings
	(3) Construction activity may be accomplished
	(a) Appropriate NOTAMs are issued.
	(b) Marking and lighting meeting the provisions of paragraphs 218 and 220 above are implemented.
	(c) Five-foot clearance is maintained between equipment and materials and any part of an aircraft (includes wingtip overhang). In these situations, flaggers must be used to direct construction equipment, and wing walkers will be necessary to guide air...


	e. Obstacle Free Zone (OFZ).
	f. Runway Approach/Departure Areas and Clearways.
	(1) Construction activity in a runway approach/departure area
	(2) Caution regarding partial runway closures.
	(3) Caution regarding displaced thresholds.


	222. Other Limitations on Construction.
	a. Prohibitions.
	(1) No use of tall equipment
	(2) No use of open flame welding or torches
	(3) No use of electrical blasting caps
	(4) No use of flare pots

	b. Restrictions.
	(1) Construction suspension required during specific airport operations.
	(2) Areas that cannot be worked on simultaneously.
	(3) Day or night construction restrictions.
	(4) Seasonal construction restrictions.
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