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Infrastructure Roadmap Overview

Capital Investment Plan (CIP)

What are the Infrastructure Roadmaps?
• The FAA Infrastructure Roadmaps show the progression of system deployments, investments, and key decision points for major NAS acquisitions. They 

depict the acquisition strategy to evolve the NAS from the As-Is to the To-Be environment. 

• The Infrastructure Roadmaps show all Capital Investment Plan (CIP) investment projects and systems identified in the NSIP that will deliver the necessary 

functionality to enable OIs and BTIs.

Guidelines for Understanding the Roadmaps
• The Infrastructure Roadmaps are organized by Domain (Automation, Communication, etc.) and depict projects, systems, services, decision points, and 

support activities.

• The timeline is in calendar years and shows a 17-year outlook.

• The roadmaps have swim lanes for Infrastructure (white), Support Activities (green), and Platform/Compute (purple).

• The DP diamonds represent the quarter in which a decision will occur.

• The Support Activity bars represent the dates that work is being performed on the activity.

• The Project bars represent the dates that CIP funding is allocated to a project.

• The System and Service bars represent the dates that a system or service is operational, with red lines indicating sustainment, drawdown, or convergence

Infrastructure Roadmap Legend
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Commercial Space

The Commercial Space Roadmap presents a view of the current systems supporting the National Airspace System (NAS) and their 

enhancement, sustainment or replacement through major development programs and support activities.  The Commercial Space Roadmap is 

intended to convey the major program strategy and acquisition decision points as well as program execution through the In-Service 

Decision.  The roadmap serves as a summary view of more detailed plans within each development program. 
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Commercial Space Roadmap (1 of 1)
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Project M55.03-01: NAS Space Integration Capabilities (NSIC) Investment starts on 2023 quarter and ends on 2033 quarter  
                                                              NSIC

                               NSIC

Roadmap Symbol 435: NSIC E1 
                NSIC E1

NSIC E1

Decision Point 1147 is scheduled for 2032 quarter 2, 
has an active status, and has a planning flag  FID 1147

FID

1147

Decision Point 1145 is scheduled for 2030 quarter 4, 
has an active status, and has a planning flag  IARD 1145

IARD

1145

Decision Point 1146 is scheduled for 2031 quarter 1, 
has an active status, and has a planning flag  IID 1146

IID

1146

Decision Point 1143 is scheduled for 2027 quarter 3, 
has an active status, and does not have a planning 
flag 

 FID 1143

FID

1143

Support Activity 1311: Space Integration Capabilities for the ATO  starts on 2017 quarter 1 and ends on 2028 quarter 4 and has Active status
Space Integration Capabilities for the ATO

Space Integration Capabilities for the ATO

System 1398: Space Data Integrator Operational Prototype (SDI) has a In-Service state 
SDI

SDI

Project M55.04-01: ATO Space Operations Portal (SpORT) starts on 2025 quarter 1and ends on 2026 quarter 4 
ATO Space Operations Portal (SpORT)

ATO Space Operations Portal 

(SpORT)
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Support Activity 1372: Not found and has Not found status
Commercial Space Data Sharing and Telemetry Utilization Research

Commercial Space Data Sharing and Telemetry Utilization Research

Support Activity 1373: Not found and has Not found status
Improving International Coordination for Space Operations

Improving International Coordination for Space Operations
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Commercial Space: Decision Points (1 of 1)

DP #
Target Date 

CY
Primary Domain Type Name

1143 2027 Q3 Commercial Space FID Final Investment Decision (FID) for National Airspace System (NAS) Space Integration Capabilities (NSIC)

1145 2030 Q4 Commercial Space IARD Investment Analysis Readiness Decision (IARD) for National Airspace System (NAS) Space Integration Capabilities (NSIC) Enhancement 1

1146 2031 Q1 Commercial Space IID Initial Investment Decision (IID) for National Airspace System (NAS) Space Integration Capabilities (NSIC) Enhancement 1

1147 2032 Q2 Commercial Space FID Final Investment Decision (FID) for National Airspace System (NAS) Space Integration Capabilities (NSIC) Enhancement 1
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