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Infrastructure Roadmap Overview 

Capital Investment Plan (CIP) 

What are the Infrastructure Roadmaps? 
• The FAA Infrastructure Roadmaps show the progression of system deployments, investments, and key decision points for major NAS acquisitions. They 

depict the acquisition strategy to evolve the NAS from the As-Is to the To-Be environment. 

• The Infrastructure Roadmaps show all Capital Investment Plan (CIP) investment projects and systems identified in the NSIP that will deliver the necessary 

functionality to enable OIs and BTIs. 

Guidelines for Understanding the Roadmaps 
• The Infrastructure Roadmaps are organized by Domain (Automation, Communication, etc.) and depict projects, systems, services, decision points, and 

support activities. 

• The timeline is in calendar years and shows a 17-year outlook. 

• The roadmaps have swim lanes for Infrastructure (white), Support Activities (green), and Platform/Compute (purple). 

• The DP diamonds represent the quarter in which a decision will occur. 

• The Support Activity bars represent the dates that work is being performed on the activity. 

• The Project bars represent the dates that CIP funding is allocated to a project. 

• The System and Service bars represent the dates that a system or service is operational, with red lines indicating sustainment, drawdown, or convergence 

Infrastructure Roadmap Legend 
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Commercial Space 

The Commercial Space Roadmap presents a view of the current systems supporting the National Airspace System (NAS) and their 

enhancement, sustainment or replacement through major development programs and support activities. The Commercial Space Roadmap is 

intended to convey the major program strategy and acquisition decision points as well as program execution through the In-Service 

Decision. The roadmap serves as a summary view of more detailed plans within each development program. 
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Commercial Space Roadmap (1 of 1) 
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Roadmap Symbol 435: NSIC E1 
                NSIC E1 

NSIC E1 

Decis ion Point 1147 is s cheduled for 2032 qua rter 2, ha s 
a n a ctiv e s ta tus , a nd has a planning flagFID 1147 

FID 

1147 

Decision Point 1145 is scheduled for 2030 quarter 4, has 
an active status, and has a planning flag IARD 1145 

IARD 

1145 

Decision Point 1146 is scheduled for 2031 quarter 1, 
has an active status, and has a planning flagIID 1146

IID 

1146 

Support Activ ity 1311: Space I ntegration Capabilities for the ATO   starts on 2017 quarter 1 and ends on 2028 quarter 4 and has Activ e sta tus 
Space I ntegration Capabilities for the ATO 

Space Integration Capabilities for the ATO 

System 1398: Space Data I ntegrator Operational Prototype (S DI ) has a I n-S erv ice state 
SDI 

SDI 

Project M55.04-01: ATO Space Operations Portal (SpORT) starts on 2025 quarter 1and ends on 2026 quarter 4 
ATO Space Operations Portal (SpORT)

ATO Space Operations Portal 

(SpORT) 
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Support Activ ity 1372: Not found and has Not found status 
Commercial Space Data Sharing and Telemetry Utilization Research 

Commercial Space Data Sharing and Telemetry Utilization Research 

Support Activity 1373: Not found and has Not found status 
Improving International Coordination for Space Operations

Improving International Coordination for Space Operations 

Project M55.03-01: NAS Space Integration Capabilities (NSIC) Investment starts on 2023 quarter 1and ends on 2033 quarter 4 
                 NS I C 

NSIC 

Project M55.03-01: NAS Space I ntegration Capabilities (NS I C) I nv estment starts on 2023 
quarter 1and ends on 2033 quarter 4 

Decision Point 1143 is scheduled for 2027 quarter 3, has 
an active status, and does not have a planning flagFID 1143 

FID 

1143 
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Commercial Space: Decision Points (1 of 1) 

DP # 
Target Date 

CY 
Primary Domain Type Name 

1143 2027 Q3 Commercial Space FID Final Investment Decision (FID) for National Airspace System (NAS) Space Integration Capabilities (NSIC) 

1145 2030 Q4 Commercial Space IARD Investment Analysis Readiness Decision (IARD) for National Airspace System (NAS) Space Integration Capabilities (NSIC) Enhancement 1 

1146 2031 Q1 Commercial Space IID Initial Investment Decision (IID) for National Airspace System (NAS) Space Integration Capabilities (NSIC) Enhancement 1 

1147 2032 Q2 Commercial Space FID Final Investment Decision (FID) for National Airspace System (NAS) Space Integration Capabilities (NSIC) Enhancement 1 
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