

## NY Metro Airports

Data Last Posted: 10/06/2011 - 12:17 PM

### NY Metro Airports (Activities)

Develop RNAV Route for IAD Arrivals from ZBW			10/07/2011 - 10/20/2011	
Project Initiative	Description	Status	Start	Finish
Develop RNAV Route for IAD Arrivals from ZBW to segregate from PARKE	Develop a separate RNAV route to segregate traffic to IAD from the NY and PHL traffic.	Additional RNAV route planned during NY Airspace Redesign with a departure fix for IAD arrival traffic. On schedule and awaiting publication.	10/07/2011	10/20/2011

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).