ACM-20 Outreach Western Pacific Region

Configuration Management Program Plan Status

May 29, 2002







CM Program Plan

- Configuration Management Core Team(CMCT)
- Revision Approach
- CMPP Outline
- Schedule






Revision Approach

- Revise Format for Ease of Use
- Focus on ACM-20 Activities
- Replace Organizations with Functions to Accommodate Reorganization
- Eliminate Redundant Text
- Update Activities, Schedules, and Resources to Reflect Current Direction and Reorganization



CMPP Outline

- Introduction
- NAS CM Vision
- Implementation Plan
- Measuring Success
- Appendices
 - Resources and Risks
 - Acronym List
 - Others as Required





CMPP Revision Schedule

- Provided to CMCT for Review May 7,
 2002 (posted to CM Website)
- CMPP Comments due June 3, 2002
- Issue Final Draft of CMPP Due Date to be Based on Core Team Comments and Reorganization (Next CMCT Meeting July)