

Printed by Chris Lowmiller

01/17/2007

 Chris L Lowmiller/AMC/FAA
AMQ-240, Contract
Management Team

01/12/2007 10:57 AM

To alba.apolito-howes@kenrob.com

cc Ann Long/AMC/FAA@FAA

bcc

Subject DTFAAC-06-D-00090, Mod 0001

Alba,

Attached is an executed copy of subject contract modification. Thanks

Chris Lowmiller, Contracting Officer
AMQ-240
Phone 405-954-7889
Fax 405-954-3111

----- Forwarded by Chris L Lowmiller/AMC/FAA on 01/12/2007 10:55 AM -----



Chris L
Lowmiller/AMC/FAA@FAA

01/12/2007 10:15 AM

To Chris L Lowmiller/AMC/FAA@FAA

cc

Subject



20070112111505969.pdf

Mod 1 ~~should~~ have been change
to task order 1 (instead of contract mod)
Did not issue change to order
once recognized this fact (no \$ change
& task was complete) File copy of mod
w/ task 0001 cl

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0001	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
6. ISSUED BY AMQ-210 CONTRACTING TEAM FAA AERONAUTICAL CENTER PO BOX 25082 MPB ROOM 312 OKLAHOMA CITY OK 73125	CODE AMQ0210-ARC	7. ADMINISTERED BY (if other than Item 6) AMQ-240 CONTRACT MANAGEMENT TEAM FAA AERONAUTICAL CENTER PO BOX 25082 MPB ROOM 302 OKLAHOMA CITY OK 73125	CODE AMQ240-ARC
8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code) KENROB & ASSOCIATES INC KENROB INFORMATION TECHNOLOGY SOLUTIONS, INC. 44084 RIVERSIDE PKWY, SUITE 125 LEESBURG VA 20176		(k)	9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11)
CODE	FACILITY CODE	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DTFAAC-06-D-00090 10B. DATED (SEE ITEM 13) 08/18/2006

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment number. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required.)

\$0.00

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14.
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: Changes Clause 3.10.1-12
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

I. This Modification No. 0001 is issued to change the requirements of Clin 0001, Task 1, Attachment 2 to the original contract.

II. Due to the Government not being able to provide the Oracle platform (OPMSM) at this time, any work requirements in the Statement of Work (SOW) titled PMO Implementation Plan-Task 1 specifically required to develop a solution based on Oracle being available or to proposed to have been satisfied by the contractor based on OPMSM being available are hereby deleted from Task 1.

III. In lieu thereof, the contractor will perform the following tasks/services, which are hereby added to Task 1:

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Alba Apolito-Howes, Contracts manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Chris L. Lowmiller	
15B. CONTRACTOR OFFEROR <i>Alba Apolito-Howes</i> (Signature of person authorized to sign)	15C. DATE SIGNED 1/9/07	16B. CONTRACT AUTHORITY <i>Chris Lowmiller</i> (Signature of Contracting Officer)	16C. DATE SIGNED 1-12-07

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DTFAAC-06-D-00090/0001

PAGE 2 OF 2

NAME OF OFFEROR OR CONTRACTOR
KENROB & ASSOCIATES INC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	1) Additional piloting services for Phase I Project Management Methodology. 2) Develop and deliver separate training sessions targeted to executives and project managers. The TenStep Academy training courses, as rewritten and last submitted to the Government for review, will serve as the basis, with possible minor modifications. The number of sessions to be determined by mutual agreement of the parties. 3) Develop and implement change management plan. IV. Due to I. through III. above, the completion date is changed to March 9, 2007. V. Due to I. through IV. above, the amount for task 1 remains unchanged at \$367,979.00. DISTR: T Discount Terms: PROMPT NET 30 Period of Performance: 08/18/2006 to 08/17/2007				