

08S59 Safety Management System (FAA) Default (Last Value)

Description

By FY 2010, implement SMS in the Air Traffic Organization, Office of Aviation Safety, and Office of Airports. By FY 2012, implement Safety Management System (SMS) policy in all appropriate FAA organizations.

FY 2008 Target: 6

Commentary (09/2008)

For FY 08, the goal of completing six (6) SRMDs was achieved. The six completed SRMDs that link to the FY-08 Flight Plan goal are: 1) WATRS, 2) Take-off Clearances, 3) NOTAMS, 4) End Around Taxiway, 5) Bandwidth Manager 003, and 6) ETVS Operator Processor Enhancement.

Period Table

	Actual	Target (Line)	Target (Line) - Index	Target (Line) - Index Range
10/2007	0	0	100.0%	Green
11/2007	1	1	100.0%	Green
12/2007	3	1	200.0%	Green
01/2008	3	2	150.0%	Green
02/2008	5	2	200.0%	Green
03/2008	5	3	166.7%	Green
04/2008	6	3	200.0%	Green
05/2008	6	4	150.0%	Green
06/2008	6	4	150.0%	Green
07/2008	6	5	120.0%	Green
08/2008	6	5	120.0%	Green
09/2008	6	6	100.0%	Green