

ETOPS TASKING UPDATE

The separate working subgroups are tasked to draft Rule, Preamble, and Advisory Circular documents. Drafting groups within the subgroups were identified to accomplish (finish) this drafting. The following schedule was developed; the task descriptions are due on the date indicated:

August 31. The drafting groups will post a draft of the complete set of documents (Rule, Preamble, and Advisory Circular) pertaining to their area of responsibility on postdoc. In addition, an email should be sent with the documents as attachments to all members of the sub groups and the Working Group.

September 21. By this date, comments on the posted documents must be submitted to the Drafting group . These should be written comments, clearly labeled against the appropriate document, and sent via email to the drafting group.

October 12. The drafting group will re-post the complete set of drafts considering the comments, either incorporating comments received or providing a disposition of comments not incorporated.

Handout 17

Handout 17

ETOPS TASKING UPDATE (continued)

October 26. The Master Drafting Group will work during the preceding weeks to integrate the separate documents into a consolidated document package for review by the entire Working Group. The consolidated document package will be posted by this date on Postdoc.

November 27-30. The entire Working Group must review the drafted and revised material in preparation for the meeting scheduled November 27-30 in Washington, D.C. During this meeting, each subgroup will provide a complete briefing of the material they produced. This meeting will be the forum for final discussion prior to passing the completed package to the FAA. The meeting is scheduled for four full days, therefore participants should plan travel arrangements accordingly.

The package will be turned over to the FAA for final processing. It was originally planned to have the FAA lawyers and economists working with us so a final NPRM would be our finished product.