

Surveillance and Broadcast Services

Alaska Industry Council

By: Jere Hayslett

Date: April 11, 2007



Federal Aviation
Administration



AGENDA

- **Opening Remarks**
- **Operations Update**
- **Technical Update**
- **MOA/AIC Update**
- **Round Table**



OPERATIONAL UPDATE

- **Expansion of Surveillance Services**
 - Awaiting Air Traffic Safety Oversight (AOV) Approval
 - MEARTS Modification (Southeast Alaska)
- **Performance Based Navigation (PBN)**
 - Establish FAA and Industry Working Group
 - Flight Plan Goal September 2009
- **Avionics**
 - Installations Update
 - Chelton Mod 6.0B
- **NOTAM Process**
- **Airports**
 - JRC Baseline



TECHNICAL UPDATE

- **Southeast Phase II/Segment One**
 - Ground Stations
 - Essential Services: OFMS, FIS-B, SAR, August 2007
 - OFMS Update (NCP, Security)
 - Critical Services: June 2008 (Dependent on MEARTS Mod)
 - Wide Area Multilateration (WAM)
 - FAA Owned and Maintained System
 - Initial Site Survey Completed 4/6/07
 - Construction Installation Start July 2007
 - Separation Standards
 - MLAT to Radar: July 2008
 - MLAT to MLAT: July 2008
 - ADS-B to MLAT: August 2008
 - AIC Update

