Submit one per Grant

Project Schedule 

There are various steps that must be completed in a timely manner in order to receive a grant in a certain fiscal year.  Note:  The Federal fiscal year runs October 1st  – September 30th.  Developing and maintaining a schedule will allow airport owners to take advantage of the short Minnesota construction season and allow the FAA to better manage the Airport Improvement Program.

Please insert estimated dates for the steps below.

1. Consultant Selection:insert estimated date
This should be as early in the Fiscal Year as possible or even in a previous Fiscal Year depending on the complexity of the project but no later than January 15th.  See AC 150/5100-14D for the required consultant selection process.

2. Complete Programming Forms.  Submit 2 copies to MnDOT.  MnDOT will forward to FAA:  insert estimated date
Ideally these would be submitted in November/December but no later than February 1st.
3. Complete Plans and Specifications insert estimated date
These should be completed early enough to allow for a timely bid opening.  

4. Submit Construction Safety Plan to FAA for Airspace Review: insert estimated date
This should be submitted 90 days before construction is going to begin to allow time for the study to be coordinated with three other FAA Divisions.

5. Bid Opening insert estimated date
This should occur as early as possible, but no later than June 30th in a typical funding year.

6. Submit grant request to MnDOT  insert estimated date
This generally should occur within 3 weeks of bid opening.  Some airport commissions need to hold a meeting to approve bids – please take this into account and schedule the necessary meetings.

7. Sponsor and sponsor’s attorney sign grant and return insert estimated date
This generally occurs within 2 weeks of receiving the grant but no later than August 15th.  Some airport commissions need to hold a meeting to sign a grant – please take this into account and schedule the necessary meetings.
