

PROJECT TITLE: 1st CWB MOD

February 15, 2001

Proj

GENERIC-10015

TOTAL RESOURCES:

1390

(DAYS)

NEW RTP NUMBER:

10015

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609A

Assumption:

CHECK PUBLICATION 'THE CENTER FOCUS' ,PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. ALL ARTCC'S COMPLETE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	
	ESUTAZ	15	

PROJECT TITLE: 1st CWB MOD

February 15, 2001

Proj GENERIC-10015 TOTAL RESOURCES: 1390 (DAYS)

00800	ENGINEERING CIVIL		
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	COMTAZ	5	
	ELCE4	5	
	ESUTAZ	10	
	INST4	45	
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265

PROJECT TITLE: 1st CWB MOD

February 15, 2001

Proj GENERIC-10015 TOTAL RESOURCES: 1390 (DAYS)

02100	PLANT CONSTRUCTION		
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: 1st CWB MOD

February 15, 2001

Proj GENERIC-10015 TOTAL RESOURCES: 1390 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: 1st CHILLER MOD

February 15, 2001

Proj

GENERIC-10035

TOTAL RESOURCES:

1390

(DAYS)

NEW RTP NUMBER:

10035

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609M

Assumption:

CHECK PUBLICATIN 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. ALL ARTCC'S COMPLETE

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	
	ESUTAZ	15	

PROJECT TITLE: 1st CHILLER MOD		February 15, 2001	
Proj	GENERIC-10035	TOTAL RESOURCES:	1390 (DAYS)
00800	ENGINEERING CIVIL		
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	COMTAZ	5	
	ELCE4	5	
	ELTE2	2	
	ESUTAZ	10	
	INST4	45	
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265

PROJECT TITLE: 1st CHILLER MOD		February 15, 2001	
Proj	GENERIC-10035	TOTAL RESOURCES:	1390 (DAYS)
02100	PLANT CONSTRUCTION		
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: 1st CHILLER MOD

February 15, 2001

Proj GENERIC-10035

TOTAL RESOURCES:

1390 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: COOLING TOWER

February 15, 2001

Proj

GENERIC-10055

TOTAL RESOURCES:

1440

(DAYS)

NEW RTP NUMBER:

10055

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609M

Assumption:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. 12 ARTCC'S COMPLETE 4/18/96.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	
	ESUTAZ	15	

PROJECT TITLE: COOLING TOWER

February 15, 2001

Proj GENERIC-10055 TOTAL RESOURCES: 1440 (DAYS)

00800	ENGINEERING CIVIL		
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	AFOC1	5	
	COMTAZ	5	
	CONS3	45	
	ELCE4	5	
	ELTE2	2	
	ESUTAZ	10	
	INST4	45	

PROJECT TITLE: COOLING TOWER

February 15, 2001

Proj GENERIC-10055 TOTAL RESOURCES: 1440 (DAYS)

02000	SITE PREPARATION FOR PLANT CONSTRUCTION		
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: COOLING TOWER

February 15, 2001

Proj GENERIC-10055 TOTAL RESOURCES: 1440 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: Y2K HVAC COMPLIANCE

February 15, 2001

Proj GENERIC-10066

TOTAL RESOURCES: 201 (DAYS)

NEW RTP NUMBER: 10066

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		5
	CIVE1	3	
	ELCE1	3	
	ESUTAZ	5	
	MECE1	5	
00812	REVIEW 100% DESIGN		10
	ELCE1	4	
	ESUTAZ	4	
	MECE1	4	
	RAPM1	2	
01700	MATERIAL AVAILABLE PLANT		5
	ESUTAZ	5	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	AFOC1	1	
	ESUTAZ	1	
	LGSFAZ	1	
	MECE4	1	
	RAPM1	1	
	RESE3	1	

Proj

GENERIC-10066

TOTAL RESOURCES:

201

(DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST	1
	AUTE	0
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT	66
	AFOC4	5
	ELCE4	20
	ESUTAZ	40
	MECE4	20
	RESE3	40
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE	20
	ESUTAZ	20
	MECE4	8
08000	JOINT ACCEPTANCE INSPECTION	1
	ESUTAZ	1
	MECE4	1
	RAPM1	1
	RESE3	1

PROJECT TITLE: Y2K HVAC COMPLIANCE

February 15, 2001

Proj GENERIC-10066

TOTAL RESOURCES:

201 (DAYS)

08100	Work Complete		1
	ESUTAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: DISPLAY SYSTEM REPLACEMENT (CONSTRUCTION ONLY) February 15, 2001

Proj GENERIC-10075 TOTAL RESOURCES: 1440 (DAYS)

NEW RTP NUMBER: 10075

NEW CIP NUMBER: F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609C

Assumption:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	
	ESUTAZ	15	

PROJECT TITLE: DISPLAY SYSTEM REPLACEMENT (CONSTRUCTION ONLY)

February 15, 2001

Proj GENERIC-10075 **TOTAL RESOURCES:** 1440 **(DAYS)**

00800	ENGINEERING CIVIL		
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	AFOC1	5	
	COMTAZ	5	
	CONS3	45	
	ELCE4	5	
	ELTE2	2	
	ESUTAZ	10	
	INST4	45	

PROJECT TITLE: DISPLAY SYSTEM REPLACEMENT (CONSTRUCTION ONLY)

February 15, 2001

Proj GENERIC-10075 **TOTAL RESOURCES:** 1440 **(DAYS)**

02000	SITE PREPARATION FOR PLANT CONSTRUCTION		
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		0

PROJECT TITLE: DISPLAY SYSTEM REPLACEMENT (CONSTRUCTION ONLY)

February 15, 2001

Proj

GENERIC-10075

TOTAL RESOURCES:

1440

(DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: SOLID STATE STATIC AUTOMATIC TRANSFER SWITCH
INSTALLATION

February 15, 2001

Proj

GENERIC-10091

TOTAL RESOURCES:

36 (DAYS)

NEW RTP NUMBER:

10091

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		1
	CIVE1	1	
	ELCE1	1	
	ESUTAZ	1	
01700	MATERIAL AVAILABLE PLANT		1
	ESUTAZ	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	AFOC1	1	
	ELCE4	1	
	ESUTAZ	1	
	RAPM1	1	
	RESE3	1	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	

PROJECT TITLE: SOLID STATE STATIC AUTOMATIC TRANSFER SWITCH
INSTALLATION

February 15, 2001

Proj GENERIC-10091 TOTAL RESOURCES: 36 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		15
	AFOC4	3	
	ELCE4	3	
	ESUTAZ	5	
	RESE3	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		1
	ELCE4	1	
	ESUTAZ	1	
08000	JOINT ACCEPTANCE INSPECTION		1
	ELCE4	1	
	ESUTAZ	1	
	RAPM1	1	
	RESE3	1	
08100	Work Complete		1
	ESUTAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	ELCE1	1	
	RAPM1	1	

PROJECT TITLE: POWER

February 15, 2001

Proj

GENERIC-10095

TOTAL RESOURCES:

1440

(DAYS)

NEW RTP NUMBER:

10095

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2607E
- 2609N
- 2609O

Assumption:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	

PROJECT TITLE: POWER		February 15, 2001	
Proj	GENERIC-10095	TOTAL RESOURCES:	1440 (DAYS)
00800	ENGINEERING CIVIL		
	ESUEAZ	15	
	ESUTAZ	15	
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	AFOC1	5	
	COMTAZ	5	
	CONS3	45	
	ELCE4	5	
	ELTE2	2	

02000	SITE PREPARATION FOR PLANT CONSTRUCTION		
	ESUTAZ	10	
	INST4	45	
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1

PROJECT TITLE: POWER

February 15, 2001

Proj GENERIC-10095

TOTAL RESOURCES: 1440 (DAYS)

08100	Work Complete		
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: CPC BREAKERS

February 15, 2001

Proj

GENERIC-10096

TOTAL RESOURCES:

36 (DAYS)

NEW RTP NUMBER:

10096

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	PRGA0	2	
	RAPM1	2	
01700	MATERIAL AVAILABLE PLANT		1
	ESUTAZ	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	AFOC1	1	
	ELCE4	1	
	ESUTAZ	1	
	RAPM1	1	
	RESE3	1	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: CPC BREAKERS

February 15, 2001

Proj GENERIC-10096 TOTAL RESOURCES: 36 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		5
	AFOC4	3	
	ELCE4	3	
	ESUTAZ	5	
	RESE3	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		1
	ELCE4	1	
	ESUTAZ	1	
08000	JOINT ACCEPTANCE INSPECTION		1
	ELCE4	1	
	ESUTAZ	1	
	RAPM1	1	
	RESE3	1	
08100	Work Complete		1
	ESUTAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	ELCE1	1	
	PRGA0	1	
	RAPM1	1	

PROJECT TITLE: 2nd CHILLER MOD

February 15, 2001

Proj

GENERIC-10115

TOTAL RESOURCES:

1440

(DAYS)

NEW RTP NUMBER:

10115

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609M

Assumption:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	
	ESUTAZ	15	

PROJECT TITLE: 2nd CHILLER MOD		February 15, 2001	
Proj	GENERIC-10115	TOTAL RESOURCES:	1440 (DAYS)
00800	ENGINEERING CIVIL		
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	AFOC1	5	
	COMTAZ	5	
	CONS3	45	
	ELCE4	5	
	ELTE2	2	
	ESUTAZ	10	
	INST4	45	

PROJECT TITLE: 2nd CHILLER MOD		February 15, 2001	
Proj	GENERIC-10115	TOTAL RESOURCES:	1440 (DAYS)
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: 2nd CHILLER MOD

February 15, 2001

Proj GENERIC-10115

TOTAL RESOURCES: 1440 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: TAAS

February 15, 2001

Proj

GENERIC-10135

TOTAL RESOURCES:

1440

(DAYS)

NEW RTP NUMBER:

10135

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609D

Assumption:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	
	ESUTAZ	15	

PROJECT TITLE: TAAS

February 15, 2001

Proj GENERIC-10135 TOTAL RESOURCES: 1440 (DAYS)

00800	ENGINEERING CIVIL		
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	AFOC1	5	
	COMTAZ	5	
	CONS3	45	
	ELCE4	5	
	ELTE2	2	
	ESUTAZ	10	
	INST4	45	

PROJECT TITLE: TAAS

February 15, 2001

Proj GENERIC-10135 TOTAL RESOURCES: 1440 (DAYS)

02000	SITE PREPARATION FOR PLANT CONSTRUCTION		
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08300	Service Available		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: TAAS

February 15, 2001

Proj GENERIC-10135 TOTAL RESOURCES: 1440 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: OPS. SUPP. WING

February 15, 2001

Proj

GENERIC-10155

TOTAL RESOURCES:

1738

(DAYS)

NEW RTP NUMBER:

10155

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609F

3620

Assumption:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		120
	AFOC1	4	
	CIVE1	10	
	ELCE1	10	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		150
	CIVE1	40	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	30	
	LGSRLP	10	
	RAPM1	5	

PROJECT TITLE: OPS. SUPP. WING

February 15, 2001

Proj GENERIC-10155

TOTAL RESOURCES: 1738 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		30
	CONS3	10	
02100	PLANT CONSTRUCTION		400
	AFOC3	30	
	AFPM3	6	
	CIVE3	150	
	ELCE3	70	
	LGSRLP	40	
	MECE3	70	
	RESE3T	600	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFPM1	1	
	CIVE3	3	
	CIVEAZ	5	

PROJECT TITLE: OPS. SUPP. WING

February 15, 2001

Proj GENERIC-10155

TOTAL RESOURCES: 1738 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08000	JOINT ACCEPTANCE INSPECTION		90
	AFOC1	10	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	42	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
08300	Service Available		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: AUTO REHAB - BASEMENT 1st FLOOR & HOST

February 15, 2001

Proj

GENERIC-10175

TOTAL RESOURCES:

1440

(DAYS)

NEW RTP NUMBER:

10175

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2609E
- 2609R

Assumption:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	

PROJECT TITLE: AUTO REHAB - BASEMENT 1st FLOOR & HOST

February 15, 2001

Proj GENERIC-10175 TOTAL RESOURCES: 1440 (DAYS)

00800	ENGINEERING CIVIL		
	ESUTAZ	15	
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	AFOC1	5	
	COMTAZ	5	
	CONS3	45	
	ELCE4	5	
	ELTE2	2	
	ESUTAZ	10	

PROJECT TITLE: AUTO REHAB - BASEMENT 1st FLOOR & HOST

February 15, 2001

Proj GENERIC-10175 TOTAL RESOURCES: 1440 (DAYS)

02000	SITE PREPARATION FOR PLANT CONSTRUCTION		
	INST4	45	
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1
	SMGRAZ	1	

PROJECT TITLE: AUTO REHAB - BASEMENT 1st FLOOR & HOST

February 15, 2001

Proj GENERIC-10175 **TOTAL RESOURCES:** 1440 **(DAYS)**

08600	SITE CLEANUP/PROJECT CLOSEOUT	1
	AUTE	0
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: AUTO REHAB - 2nd FLOOR & HOST

February 15, 2001

Proj

GENERIC-10195

TOTAL RESOURCES:

1440

(DAYS)

NEW RTP NUMBER:

10195

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609L

2609Q

Assumption:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	

PROJECT TITLE: AUTO REHAB - 2nd FLOOR & HOST

February 15, 2001

Proj GENERIC-10195 TOTAL RESOURCES: 1440 (DAYS)

00800	ENGINEERING CIVIL		
	ESUTAZ	15	
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	AFOC1	5	
	COMTAZ	5	
	CONS3	45	
	ELCE4	5	
	ELTE2	2	
	ESUTAZ	10	

PROJECT TITLE: AUTO REHAB - 2nd FLOOR & HOST

February 15, 2001

Proj GENERIC-10195 TOTAL RESOURCES: 1440 (DAYS)

02000	SITE PREPARATION FOR PLANT CONSTRUCTION		
	INST4	45	
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1
	SMGRAZ	1	

PROJECT TITLE: AUTO REHAB - 2nd FLOOR & HOST

February 15, 2001

Proj GENERIC-10195 **TOTAL RESOURCES:** 1440 **(DAYS)**

08600	SITE CLEANUP/PROJECT CLOSEOUT	1
	AUTE	0
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: 2nd CWB MOD.

February 15, 2001

Proj

GENERIC-10215

TOTAL RESOURCES:

1440

(DAYS)

NEW RTP NUMBER:

10215

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609B

Assumption:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	
	ESUTAZ	15	

PROJECT TITLE: 2nd CWB MOD.

February 15, 2001

Proj GENERIC-10215 TOTAL RESOURCES: 1440 (DAYS)

00800	ENGINEERING CIVIL		
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	AFOC1	5	
	COMTAZ	5	
	CONS3	45	
	ELCE4	5	
	ELTE2	2	
	ESUTAZ	10	
	INST4	45	

PROJECT TITLE: 2nd CWB MOD.

February 15, 2001

Proj GENERIC-10215 TOTAL RESOURCES: 1440 (DAYS)

02000	SITE PREPARATION FOR PLANT CONSTRUCTION		
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: 2nd CWB MOD.

February 15, 2001

Proj GENERIC-10215 TOTAL RESOURCES: 1440 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ADMIN. REHAB.

February 15, 2001

Proj

GENERIC-10235

TOTAL RESOURCES:

1440

(DAYS)

NEW RTP NUMBER:

10235

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609R

Assumption:

CHECK PUBLICATIN 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	
	ESUTAZ	15	

PROJECT TITLE: ADMIN. REHAB.

February 15, 2001

Proj GENERIC-10235 TOTAL RESOURCES: 1440 (DAYS)

00800	ENGINEERING CIVIL		
	MECE1	150	
01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	AFOC1	5	
	COMTAZ	5	
	CONS3	45	
	ELCE4	5	
	ELTE2	2	
	ESUTAZ	10	
	INST4	45	

PROJECT TITLE: ADMIN. REHAB.

February 15, 2001

Proj GENERIC-10235 TOTAL RESOURCES: 1440 (DAYS)

02000	SITE PREPARATION FOR PLANT CONSTRUCTION		
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: ADMIN. REHAB.

February 15, 2001

Proj GENERIC-10235 TOTAL RESOURCES: 1440 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: FIRE PROTECTION

February 15, 2001

Proj

GENERIC-10255

TOTAL RESOURCES:

1440

(DAYS)

NEW RTP NUMBER:

10255

NEW CIP NUMBER:

F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	3	
	CIVE1	10	
	CIVEAZ	6	
	ELCE1	10	
	ESUTAZ	3	
	MECE1	10	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		50
	CIVE1	10	
	MECE1	10	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	10	
	CIVE1	150	
	ELCE1	150	
	ESUEAZ	15	
	ESUTAZ	15	
	MECE1	150	

01800	CONSTRUCTION CONTRACT PROCUREMENT		150
	CIVE1	10	
	LGSRLP	10	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02000	SITE PREPARATION FOR PLANT CONSTRUCTION		90
	AFOC1	5	
	COMTAZ	5	
	CONS3	45	
	ELCE4	5	
	ELTE2	2	
	ESUTAZ	10	
	INST4	45	
	RADTAZ	5	
02100	PLANT CONSTRUCTION		265

PROJECT TITLE: FIRE PROTECTION			February 15, 2001
Proj	GENERIC-10255	TOTAL RESOURCES:	1440 (DAYS)
02100	PLANT CONSTRUCTION		
	AFOC3	10	
	AFPM3	4	
	CIVE3	40	
	ELCE3	10	
	LGSRLP	26	
	MECE3	10	
	RESE3T	400	
02200	PLANT JOINT ACCEPTANCE INSPECTION		90
	AFOC3	12	
	AFPM1	1	
	CIVE3	9	
	DRFD3T	100	
	ESUTAZ	3	
	LGSFAZ	1	
	RESE3T	90	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC3	3	
	AFPM1	1	
	CIVE3	2	
	CIVEAZ	5	
	ESUTAZ	5	
	LGSFAZ	1	
	RESE3T	5	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: FIRE PROTECTION

February 15, 2001

Proj

GENERIC-10255

TOTAL RESOURCES:

1440 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ARTCC SUSTAIN

February 15, 2001

Proj GENERIC-10275TOTAL RESOURCES: 280 (DAYS)

NEW RTP NUMBER: 10275

NEW CIP NUMBER: F-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609G

2609H

2609I

4609

Assumption:

MAXIMUM NUMBER OF SUSTAIN PROJECTS PER ARTCC PER YEAR FOR RESOURCE ALLOCATION IS THREE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		120
	AFOC1	1	
	CIVE1	3	
	ELCE1	3	
	MECE1	3	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		150
	CIVE1	10	
	MECE1	5	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFOC1	5	
	AFPM1	1	
	CIVE1	40	
	DRFD1T	10	

PROJECT TITLE: ARTCC SUSTAIN

February 15, 2001

Proj GENERIC-10275

TOTAL RESOURCES:

280 (DAYS)

00800	ENGINEERING CIVIL		
	ELCE1	30	
	ESUEAZ	5	
	ESUTAZ	5	
	MECE1	30	
01800	CONSTRUCTION CONTRACT PROCUREMENT		120
	CIVE1	5	
	LGSRLA	7	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		120
	AFOC3	6	
	AFPM1	1	
	CIVE3	6	
	ELCE3	3	

PROJECT TITLE: ARTCC SUSTAIN		February 15, 2001	
Proj	GENERIC-10275	TOTAL RESOURCES:	280 (DAYS)
02100	PLANT CONSTRUCTION		
	LGSRLA	7	
	MECE3	3	
	RESE3T	60	
02200	PLANT JOINT ACCEPTANCE INSPECTION		10
	AFOC1	2	
	CIVE3	3	
	DRFD3T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	3	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC1	2	
	CIVE3	2	
	ESUTAZ	1	
	RESE3T	5	
08100	Work Complete		1
	ESUEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: ARTCC SUSTAIN

February 15, 2001

Proj GENERIC-10275 **TOTAL RESOURCES:** 280 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: CHILD CARE CENTERS

February 15, 2001

Proj

GENERIC-10291

TOTAL RESOURCES:

1033

(DAYS)

NEW RTP NUMBER:

10291

NEW CIP NUMBER:

F-22

USED FOR PROJECTS USING OLD CIP NUMBERS:

2609J

5662

Assumption:

THIS RTP IS FOR ARTCC'S ONLY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	CIVE1	3	
	ELCE1	3	
	ELTE1	3	
	MECE1	3	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		150
	CIVE1	30	
	SECS1	4	
00800	ENGINEERING CIVIL		210
	AFPM1	5	
	CIVE1	170	
	DRFD1T	40	
	ELCE1	150	
	ESUEAZ	5	
	ESUTAZ	5	
	MECE1	150	

February 15, 2001

00900	SITE SELECTION AND ACQUISITION	120
-------	--------------------------------	-----

CIVE1	20
ELCE1	2
LGSRLA	5
MECE1	2
RAPM1	5

01800	CONSTRUCTION CONTRACT PROCUREMENT	150
-------	-----------------------------------	-----

CIVE1	30
LGSRLP	7
RAPM1	1

01900 PLANT HEALTH & SAFETY CHECKLIST 1

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

02100	PLANT CONSTRUCTION	180
-------	--------------------	-----

AFPM3	2
CIVE3	45
DRFD3T	60

PROJECT TITLE: CHILD CARE CENTERS

February 15, 2001

Proj GENERIC-10291 TOTAL RESOURCES: 1033 (DAYS)

02100	PLANT CONSTRUCTION		
	ELCE3	35	
	LGSRLA	6	
	MECE3	35	
	RESE3T	180	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	CIVE3	3	
	ESUTAZ	5	
	RESE3T	5	
08000	JOINT ACCEPTANCE INSPECTION		10
	AFPM1	1	
	CIVE1	3	
	DRFD3T	2	
	ESUTAZ	1	
	LGSFAZ	1	
	RESE3T	3	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: CHILD CARE CENTERS

February 15, 2001

Proj GENERIC-10291 TOTAL RESOURCES: 1033 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: IMPROVE CHILD CARE FACILITIES

February 15, 2001

Proj GENERIC-10305 TOTAL RESOURCES: 66 (DAYS)

NEW RTP NUMBER: 10305

NEW CIP NUMBER: F22

USED FOR PROJECTS USING OLD CIP NUMBERS:

5662

Assumption:

THESE ARE IMPROVEMENT OR REPAIR PROJECTS, CONTRACT WORK WILL NORMALLY BE LOCAL CONTRACTS. THE F&E BRANCH WILL SUPPLY A RESIDENT ENGINEER DURING ALL CONSTRUCTION ACTIVITIES. SEE NEXT ACTIVITY.

TYPE OF PROJECTS ARE REPLACE AIR CONDITIONING/HEAT, REPLACE ROOFS, INSTALL SIDING, REPLACE CARPETS AND CONSTRUCT PARTITIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	CIVE1	3	
	ESUTAZ	2	
00800	ENGINEERING CIVIL		30
	AFOC1	1	
	CIVE1	5	
	DRFD1T	3	
	ESUEAZ	1	
	MECE1	2	
01700	MATERIAL AVAILABLE PLANT		60
	CIVE1	1	
	LGSRLA	1	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	4	

PROJECT TITLE: IMPROVE CHILD CARE FACILITIES

February 15, 2001

Proj GENERIC-10305 TOTAL RESOURCES: 66 (DAYS)

01800	CONSTRUCTION CONTRACT PROCUREMENT		
	LGSRLA	6	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE1	2	
	ESUTAZ	5	
	LGSRLA	2	
	RESE3T	20	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	RESE3T	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	RESE3T	1	

PROJECT TITLE: IMPROVE CHILD CARE FACILITIES

February 15, 2001

Proj GENERIC-10305 TOTAL RESOURCES: 66 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		1
	RESE3T	1	
	SMGRAZ	1	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ENROUTE AUTOMATION EQUIPMENT SUSTAIN (PLANTS & ELECTRONICS)

February 15, 2001

Proj

GENERIC-10315

TOTAL RESOURCES:

276 (DAYS)

NEW RTP NUMBER:

10315

NEW CIP NUMBER:

M-08

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

MAXIMUM NUMBER OF SUSTAIN PROJECTS PER ARTCC PER YEAR FOR RESOURCE ALLOCATION IS THREE. SEE NEXT ACTIVITY.

THIS NETWORK IS TO BE USED WHERE THE SSTAIN PROJECT REQUIRES NOT ONLY PLANT WORK BUT ALSO WORK INVOLVING THE ELECTRONIC EQUIPMENT. SEE NEXT ACTIVITY.

THIS NETWORK IS TO BE USED FOR SMALL PROJECTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		60
	AFOC1	1	
	COME2	3	
	ESUTAZ	3	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		150
	CIVE1	10	
	ESUTAZ	2	
	MECE1	5	
	SECS1	4	
00800	ENGINEERING CIVIL		90
	AFOC1	1	
	AFPM1	1	
	CIVE1	20	

PROJECT TITLE:

ENROUTE AUTOMATION EQUIPMENT SUSTAIN (PLANTS & ELECTRONICS)

February 15, 2001

Proj

GENERIC-10315

TOTAL RESOURCES:

276 (DAYS)

00800	ENGINEERING CIVIL		
	DRFD1T	10	
	ELCE1	10	
	ESUEAZ	5	
	ESUTAZ	5	
	MECE1	10	
01000	ENGINEERING ELECTRONIC		30
	AFOC1	1	
	AFPM1	1	
	COME2	5	
	DRFD2T	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	5	
	LGSRLA	7	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	

PROJECT TITLE: ENROUTE AUTOMATION EQUIPMENT SUSTAIN (PLANTS & ELECTRONICS)

February 15, 2001

Proj

GENERIC-10315

TOTAL RESOURCES:

276 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	TORS	0	
02100	PLANT CONSTRUCTION		120
	AFOC3	6	
	AFPM1	1	
	CIVE3	6	
	ELCE3	3	
	LGSRLA	7	
	MECE3	3	
	RESE3T	60	
02200	PLANT JOINT ACCEPTANCE INSPECTION		10
	AFOC1	2	
	CIVE3	3	
	DRFD3T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	3	
02300	CONTRACTOR ACCEPTANCE INSPECTION		5
	AFOC1	1	
	CIVE3	1	
	ESUTAZ	2	
	RESE3T	2	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AFOC4	2	
	COMTAZ	5	
	ESUTAZ	4	
	INST4	10	
03700	TELECOMMUNICATIONS AVAILABLE		180

PROJECT TITLE: ENROUTE AUTOMATION EQUIPMENT SUSTAIN (PLANTS & ELECTRONICS)

February 15, 2001

Proj

GENERIC-10315

TOTAL RESOURCES:

276 (DAYS)

03700	TELECOMMUNICATIONS AVAILABLE		
	COME2	2	
	COMEMM	3	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	1	
	LGSRLA	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME4	3	
	COMTAZ	3	
	INST4	10	
	RADE4	3	
08000	JOINT ACCEPTANCE INSPECTION		1
	AFOC4	1	

PROJECT TITLE: ENROUTE AUTOMATION EQUIPMENT SUSTAIN (PLANTS & ELECTRONICS)

February 15, 2001

Proj

GENERIC-10315

TOTAL RESOURCES:

276 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		
	COME4	1	
	COMTAZ	1	
	ESUTAZ	1	
	INST4	1	
	LGSFAZ	1	
	RADTAZ	1	
	SMGRAZ	1	
08100	Work Complete		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH DISPLAY CHANNEL COMPLEX

February 15, 2001

Proj

GENERIC-10401

TOTAL RESOURCES:

207

(DAYS)

NEW RTP NUMBER:

10401

NEW CIP NUMBER:

A01

USED FOR PROJECTS USING OLD CIP NUMBERS:

2112G

Assumption:

FAA SITE PREP WILL BE REQUIRED FOR POWER, CONDUIT, CABLE TRAYS AND GROUNDING. SINCE THIS IS A STOP-GAP SYSTEM IT IS PLANNED AT ONLY FIVE LOCATIONS. SYSTEM WILL BE ENGINEERED AND INSTALLED BY CONTRACTOR.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	3	
	AUTE2	3	
	AUTETAZ	3	
	CIVE1	3	
	ESUTAZ	1	
00800	ENGINEERING CIVIL		30
	AFOC1	1	
	CIVE1	10	
	DRFD1T	5	
	ESUTAZ	1	
01000	ENGINEERING ELECTRONIC		60
	AUTE2	10	
	AUTTAZ	5	
	DRFD2T	2	
01700	MATERIAL AVAILABLE PLANT		60

01700	MATERIAL AVAILABLE PLANT		
	CIVE1	1	
	LGSFAZ	3	
	LGSRLA	1	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	5	
	LGSRLA	5	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	CIVE1	1	
	ESUTAZ	1	
	LGSFAZ	1	
	RESE3T	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	AFOC1	1	
	CIVE1	1	
	ESUTAZ	1	
	LGSFAZ	1	
	RESE3T	1	
04100	MATERIAL AVAILABLE ELECTRONIC		30
	LGSFAZ	2	
	LGSRLA	1	
	TORS4	2	
04600	ELECTRONIC CONTRACTOR INSTALLATION		90
	AUTEAZ	10	
	SYSEAZ	10	
	TORS4	60	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		30

PROJECT TITLE: ESTABLISH DISPLAY CHANNEL COMPLEX

February 15, 2001

Proj GENERIC-10401 TOTAL RESOURCES: 207 (DAYS)

04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		
	AFOC1	3	
	AUTEAZ	20	
	TORS4	20	
08000	JOINT ACCEPTANCE INSPECTION		1
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
	TORS4	1	
08200	Commissioning		60
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH DISPLAY SYSTEM REPLACEMENT (DSR)

February 15, 2001

Proj

GENERIC-10411

TOTAL RESOURCES:

1704

(DAYS)

NEW RTP NUMBER:

10411

NEW CIP NUMBER:

A-01

USED FOR PROJECTS USING OLD CIP NUMBERS:

2112

Assumption:

NETWORK DOES NOT INCLUDE NISC OR ECARS PERSONNEL. TSSC RESOURCES INCLUDED AS REQUIRED. VSCS SOFTWARE ADAPTATION INCLUDED AS A COMTAZ RESOURCE UNDER ACTIVITY 04600. SEE NEXT ACTIVITY.

UNDER ACTIVITY 04600 RESOURCE AUTTAZ INCLUDES MANPOWER FOR MAPS & DARC RECONFIGURATION. DSR NETWORK DOES NOT INCLUDE THE ASSOCIATED VSCS WORK. VTABS HAS SEPARATE NETWORK. SEPARATE NETWORK TO BE USED FOR E-COMPLEX (RELOCATE TMU, CWSU & AMIC).

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		10
	RAPM1	5	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		180
	AFOC1	30	
	AUTE2	20	
	AUTEAZ	20	
	CIVE1	20	
	COME2	20	
	COMTAZ	20	
	ELCE1	20	
	ESUTAZ	20	
	MECE1	20	
	RESE1T	5	
	TORS2	30	
00800	ENGINEERING CIVIL		140
	AFOC1	10	
	CIVE1	40	
	DRFD1T	10	

PROJECT TITLE: ESTABLISH DISPLAY SYSTEM REPLACEMENT (DSR)			February 15, 2001
Proj	GENERIC-10411	TOTAL RESOURCES:	1704 (DAYS)
00800	ENGINEERING CIVIL		
	ELCE1	25	
	ESUTAZ	5	
	MECE1	20	
	TORS2	10	
01000	ENGINEERING ELECTRONIC		140
	AFOC1	10	
	AUTE2	20	
	AUTTAZ	5	
	COME2	15	
	COMTAZ	5	
	DRFD2T	10	
	TORS2	10	
01700	MATERIAL AVAILABLE PLANT		80
	CIVE1	5	
	LGSFAZ	3	
	LGSRLA	5	
	TORS2	1	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	10	
	LGSRLA	20	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	

PROJECT TITLE: ESTABLISH DISPLAY SYSTEM REPLACEMENT (DSR)

February 15, 2001

Proj GENERIC-10411 **TOTAL RESOURCES:** 1704 **(DAYS)**

01900	PLANT HEALTH & SAFETY CHECKLIST		
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		90
	AFOC1	5	
	CIVE1	10	
	CONS3	60	
	ELCE1	5	
	ESUTAZ	5	
	MECE1	5	
	RESE3T	45	
	TORS2	10	
02200	PLANT JOINT ACCEPTANCE INSPECTION		30
	AFOC1	3	
	CIVE1	3	
	ELCE1	3	
	ESUTAZ	3	
	LGSFAZ	3	
	MECE1	3	
	RESE3T	3	
	SMGRAZ	3	
	TORS2	10	
02500	FAA ELECTRONIC SITE PREPARATION		60
	AFOC1	10	

PROJECT TITLE: ESTABLISH DISPLAY SYSTEM REPLACEMENT (DSR)

February 15, 2001

Proj GENERIC-10411 **TOTAL RESOURCES:** 1704 **(DAYS)**

02500	FAA ELECTRONIC SITE PREPARATION		
	AUTE4	3	
	AUTTAZ	10	
	COME4	3	
	COMTAZ	10	
	INST4	60	
	TORS2	10	
04100	MATERIAL AVAILABLE ELECTRONIC		60
	AFOC1	3	
	AUTE4	5	
	LGSFAZ	3	
	LGSRLA	5	
	TORS2	3	
04600	ELECTRONIC CONTRACTOR INSTALLATION		180
	AFOC1	100	
	AUTTAZ	40	
	COMTAZ	80	
	INST4	40	
	SYSEAZ	45	
	TORS4	120	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		140
	AFOC1	60	
	AUTEAZ	120	
	COMEAZ	120	
	SYSEAZ	45	
	TORS4	100	
08000	JOINT ACCEPTANCE INSPECTION		10
	AFOC1	5	
	INST4	10	

PROJECT TITLE: ESTABLISH DISPLAY SYSTEM REPLACEMENT (DSR)

February 15, 2001

Proj GENERIC-10411 **TOTAL RESOURCES:** 1704 **(DAYS)**

08000	JOINT ACCEPTANCE INSPECTION		
	LGSFAZ	10	
	SMGRAZ	2	
	SYSEAZ	10	
	TORS4	10	
08200	Commissioning		1
	AFOC1	1	
	SMGRAZ	1	
	SYSEAZ	1	
	TORS4	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: DISMANTLE ARTCC M-1 CONSOLES, CDC/DCC & PVD

February 15, 2001

Proj

GENERIC-10433

TOTAL RESOURCES:

335 (DAYS)

NEW RTP NUMBER:

10433

NEW CIP NUMBER:

A-01

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

EQUIPMENT WILL BE DISMANTLED AND REMOVED FROM A ARTCC WHICH HAS A DSR REPLACING THE EXISTING DISPLAY SYSTEM CONSOLES AND HARDWARE. . SEE NEXT ACTIVITY.

HAZARDOUS MATERIAL REMOVAL WORK SHALL USE RTP NETWORK 75285. SPACE RESTORATION AND REHAB. IS NOT INCLUDED IN THIS NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	1	
	AUTE2	5	
	ESUTAZ	1	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		90
	CIVE3	10	
	ESUTAZ	10	
01000	ENGINEERING ELECTRONIC		30
	AUTE2	20	
	DRFD2T	10	
	SECS2	1	
08000	JOINT ACCEPTANCE INSPECTION		1
	INST4	2	
	LGSFAZ	2	
	SMGRAZ	1	

PROJECT TITLE: DISMANTLE ARTCC M-1 CONSOLES, CDC/DCC & PVD
Proj GENERIC-10433 TOTAL RESOURCES: 335 (DAYS)

February 15, 2001

08000	JOINT ACCEPTANCE INSPECTION		
	SYSEAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		90
	ESUTAZ	10	
	INST4	240	
	LGSFAZ	20	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: IMPROVE/MODERNIZE ARTCC DATA MULTIPLEXING NETWORK

February 15, 2001

Proj

GENERIC-10455

TOTAL RESOURCES:

402 (DAYS)

NEW RTP NUMBER:

10455

NEW CIP NUMBER:

C11

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

MINIMAL TELCO CHANGES. IT IS ASSUMED A VG-8 CIRCUIT IS AVAILABLE. ADEQUATE SPACE IS AVAILABLE FOR HOT CUTOVER. CONSTRUCTION MANPOWER IS INCLUDED IN INSTALLATION ACTIVITY. GENERAL ESTIMATE BASED ON 30 RACKS OF EQUIPMENT. SEE NEXT ACTIVITY.

CIT OVER MANPOWER FOR THE ARTCC IS INCLUDED IN THE RMM REMOTE SITE IMPROVE NETWORK 47205.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		10
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	5	
	COMEMM	3	
	COMTAZ	5	
	ESUTAZ	5	
	RAPM1	3	
00800	ENGINEERING CIVIL		45
	CIVE1	10	
	DRFD1T	5	
	ELCE1	20	
	SECS1	2	
01000	ENGINEERING ELECTRONIC		120
	COME2	80	
	COMEMM	5	
	COMTAZ	20	
	DRFD2T	20	

PROJECT TITLE: IMPROVE/MODERNIZE ARTCC DATA MULTIPLEXING NETWORK

February 15, 2001

Proj GENERIC-10455 TOTAL RESOURCES: 402 (DAYS)

01000	ENGINEERING ELECTRONIC		
	SECS2	5	
02500	FAA ELECTRONIC SITE PREPARATION		30
	COMTAZ	10	
	ESUTAZ	5	
	INST4	20	
04100	MATERIAL AVAILABLE ELECTRONIC		30
	COME2	3	
	LGSFAZ	3	
	LGSRLA	3	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		60
	COME2	5	
	COMTAZ	20	

PROJECT TITLE: IMPROVE/MODERNIZE ARTCC DATA MULTIPLEXING NETWORK

February 15, 2001

Proj GENERIC-10455 TOTAL RESOURCES: 402 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	CONS3	20	
	DRFD2T	5	
	ESUTAZ	5	
	INST4	30	
04600	ELECTRONIC CONTRACTOR INSTALLATION		20
	COMTAZ	5	
	INST4	10	
	TORS4	20	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	COME2	3	
	COMTAZ	3	
	INST4	3	
	TORS4	3	
08000	JOINT ACCEPTANCE INSPECTION		1
	AUTE2	10	
	COME2	1	
	COMTAZ	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		12
	COMTAZ	5	
	INST4	12	
	LGSFAZ	3	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: IMPROVE/MODERNIZE ARTCC DATA MULTIPLEXING NETWORK

February 15, 2001

Proj GENERIC-10455

TOTAL RESOURCES: 402 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH HOST INTERFACE DEVICE/LAN (AERA)

February 15, 2001

Proj

GENERIC-10481

TOTAL RESOURCES:

235 (DAYS)

NEW RTP NUMBER:

10481

NEW CIP NUMBER:

A-01

USED FOR PROJECTS USING OLD CIP NUMBERS:

2113

Assumption:

EQUIPMENT WILL BE LOCATED ADJACENT TO HOST SYSTEM AND SPACE HAS BEEN MADE AVAILABLE.
PLANT ENGINEERING AND CONSTRUCTION IS FOR SITE ADAPTATION IF REQUIRED. SEE NEXT ACTIVITY.

THE ELECTRONIC SITE PREP WILL BE ACCOMPLISHED BY FAA PERSONNEL. THE EQUIPMENT
INSTALLATION AND CHECKOUT WILL BE BY CONTRACTOR PERSONNEL. ALL EXISTING LAN EQUIPMENT WILL
REMAIN. SEE NEXT ACTIVITY.

TELECOMMUNICATIONS INTERFACE WILL BE COMPLETED BY NISTALLATION PERSONNEL AND ARTCC
OPERATIONS TECHNICIANS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	5	
	AUTE2	3	
	CIVE1	3	
	COME2	3	
	ESUTAZ	3	
	SYSEAZ	3	
00800	ENGINEERING CIVIL		30
	CIVE1	5	
	DRFD1T	2	
	ELCE1	5	
	MECE1	2	
01000	ENGINEERING ELECTRONIC		60

PROJECT TITLE: ESTABLISH HOST INTERFACE DEVICE/LAN (AERA)
Proj GENERIC-10481 **TOTAL RESOURCES:** 235 **(DAYS)**

February 15, 2001

01000	ENGINEERING ELECTRONIC		
	AUTE2	20	
	COME2	10	
	DRFD2T	5	
	SECS2	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	6	
	LGSRLA	6	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE3	1	
	ELCE3	1	
	RESE3T	10	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1

PROJECT TITLE: ESTABLISH HOST INTERFACE DEVICE/LAN (AERA)

February 15, 2001

Proj GENERIC-10481 TOTAL RESOURCES: 235 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	ESUTAZ	1	
	RESE3T	1	
	SMGRAZ	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	INST4	1	
	RESE3T	1	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AUTTAZ	10	
	INST4	24	
	SYSEAZ	5	
	TORS4	10	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	2	
	COMEMM	3	
04100	MATERIAL AVAILABLE ELECTRONIC		30
	AUTE4	1	
	LGSFAZ	1	
	LGSRLA	1	
04600	ELECTRONIC CONTRACTOR INSTALLATION		60
	AUTE4	4	
	SYSEAZ	10	
	TORS4	20	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		10
	AUTE2	5	
	AUTEAZ	10	

PROJECT TITLE: ESTABLISH HOST INTERFACE DEVICE/LAN (AERA)

February 15, 2001

Proj GENERIC-10481 **TOTAL RESOURCES:** 235 **(DAYS)**

04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		
	COME2	5	
	SYSEAZ	5	
	TORS4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
	TORS4	1	
08200	Commissioning		60
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: HOST INSTALLATION

February 15, 2001

Proj

GENERIC-10611

TOTAL RESOURCES:

376 (DAYS)

NEW RTP NUMBER:

10611

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

TURNKEY PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		1
	RAPM1	5	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		1
	AUTE2	2	
	AUTTAZ	2	
	CIVE1	2	
	COME2	2	
	ELCE1	2	
	MECE1	2	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	

PROJECT TITLE: HOST INSTALLATION

February 15, 2001

Proj GENERIC-10611 TOTAL RESOURCES: 376 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE1	5	
	ELCE1	5	
	MECE1	5	
	RESE3T	30	
02500	FAA ELECTRONIC SITE PREPARATION		1
	INST4	60	
04100	MATERIAL AVAILABLE ELECTRONIC		1
	CIVE1	1	
	LGSRLA	1	
04600	ELECTRONIC CONTRACTOR INSTALLATION		60
	ATPC1	3	
	AUTE2	15	
	AUTTAZ	45	
	CTRL1	15	
	ELTE2	10	
	RESE3T	60	
	TORS4	45	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		10
	ATPC1	1	
	AUTE2	2	
	AUTTAZ	2	
	CTRL1	5	

PROJECT TITLE: HOST INSTALLATION

February 15, 2001

Proj GENERIC-10611 TOTAL RESOURCES: 376 (DAYS)

04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		
	TORS4	5	
06000	OPERATIONS MAINTENANCE TRAINING		90
	AUTTAZ	25	
08000	JOINT ACCEPTANCE INSPECTION		5
	ATPC1	2	
	AUTE2	2	
	AUTTAZ	2	
	DRFD2T	3	
	LGSFAZ	2	
	LGSRLA	2	
	SMGRAZ	2	
	TORS4	2	
08200	Commissioning		1
	AUTTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: HOST INSTALLATION

February 15, 2001

Proj GENERIC-10611 **TOTAL RESOURCES:** 376 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE	0
RESE	0
TORS	0

PROJECT TITLE: HOCSR PHASE 3

February 15, 2001

Proj GENERIC-10621 TOTAL RESOURCES: 154 (DAYS)

NEW RTP NUMBER: 10621

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

1. ACTIVITIES 01000 & 02100 INCLUDE REVIEW OF CONTRACTOR SITE SURVEY REPORT AND DRAWINGS.
2. ACTIVITY 02200 INCLUDES SITE READINESS REVIEW FOR EQUIPMENT INSTALLATION. 3. RESOURCE TYPES REFLECT ANI ONLY. 4. ACTIVITY 00300 INCLUDES (NXT)

PREPARATION FOR SITE SURVEY (DRAWING REVIEW AND UPDATE - 5 WORKING DAYS) AND SITE SURVEY (5 WORKING DAYS).

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		1
	RAPM1	1	
00300	PERFORM SITE SURVEY		10
	AUTE2	3	
	ELEC2	3	
	INST2	3	
01000	ENGINEERING ELECTRONIC		30
	AUTE2	30	
	DRFD2	15	
02500	FAA ELECTRONIC SITE PREPARATION		15
	AUTE4	10	
	INST4	30	
04100	MATERIAL AVAILABLE ELECTRONIC		1
	INST4	1	
04600	CONTRACTOR INSTALLATION AND CHECKOUT		8

Proj

GENERIC-10621

TOTAL RESOURCES:

154

(DAYS)

04600	CONTRACTOR INSTALLATION AND CHECKOUT		
	INST4	8	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		1
	INST4	1	
04900	INITIAL OPERATING CAPABILITY		15
	AUTE4	5	
05000	OPERATIONAL READINESS DEMONSTRATION		30
	AUTE4	5	
	INST4	3	
05400	FAA INTEGRATION AND TESTING		15
	AUTE4	10	
	INST4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	AFPCAZ	1	
	CIVE3	1	
	RESE3	1	
	SMGRAZ	1	
08300	SERVICE AVAILABLE		1
	AUTE4	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		14
	AUTE4	1	
	INST4	10	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: HOCSR PHASE 3

February 15, 2001

Proj GENERIC-10621 TOTAL RESOURCES: 154 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH VSCS EMERGENCY ACCESS SYSTEM (VEARS) February 15, 2001

Proj GENERIC-10641 TOTAL RESOURCES: 266 (DAYS)

NEW RTP NUMBER: 10641

NEW CIP NUMBER: C01

USED FOR PROJECTS USING OLD CIP NUMBERS:

2111A

Assumption:

SITE PREP ELECTRONICS WILL INCLUDE ESTABLISHING SPECIAL DEMARC FRAME AND ADAPTATION OF VSCS AND HCVR CKTS. ELECTRONICS TOR WILL BE REQUIRED AND SUPPLIED BY THE F&E BRANCH. SEE NEXT ACTIVITY.

VSCS TO BE INSTALLED IN EXISTING M-1 CONSOLES. EQUIPMENT WILL BE CONTRACTOR INSTALLED WITH SITE PREP AND CUTOVER BY FAA PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	2	
	CIVE1	3	
	COME2	2	
	ESUTAZ	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		30
	CIVE1	5	
	ESUTAZ	2	
	SECS1	1	
00800	ENGINEERING CIVIL		30
	CIVE1	5	
	DRFD1T	2	
	ELCE1	2	
	ESUTAZ	2	
	MECE1	2	

PROJECT TITLE: ESTABLISH VSCS EMERGENCY ACCESS SYSTEM (VEARS)

February 15, 2001

Proj GENERIC-10641

TOTAL RESOURCES: 266 (DAYS)

01000	ENGINEERING ELECTRONIC		60
	COME2	30	
	COMEAZ	5	
	DRFD2T	15	
01700	MATERIAL AVAILABLE PLANT		60
	CIVE1	1	
	LGSFAZ	2	
	LGSRLA	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	6	
	LGSRLA	6	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE3	1	

PROJECT TITLE: ESTABLISH VSCS EMERGENCY ACCESS SYSTEM (VEARS)

February 15, 2001

Proj GENERIC-10641

TOTAL RESOURCES: 266 (DAYS)

02100	PLANT CONSTRUCTION		
	ELCE3	1	
	RESE3T	10	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	RESE3T	1	
	SMGRAZ	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	INST4	1	
	RESE3T	1	
02500	FAA ELECTRONIC SITE PREPARATION		120
	CIVE1	2	
	COMTAZ	10	
	ESUTAZ	5	
	INST4	60	
	TORS4	20	
04100	MATERIAL AVAILABLE ELECTRONIC		60
	COME4	2	
	LGSFAZ	5	
	LGSRLA	5	
04600	ELECTRONIC CONTRACTOR INSTALLATION		60
	AFOC1	2	
	COMEAZ	5	
	INST4	10	
	TORS4	10	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		10

PROJECT TITLE: ESTABLISH VSCS EMERGENCY ACCESS SYSTEM (VEARS)

February 15, 2001

Proj GENERIC-10641

TOTAL RESOURCES: 266 (DAYS)

04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		
	AFOC1	1	
	COMEAZ	1	
	COMTAZ	1	
	TORS4	2	
08000	JOINT ACCEPTANCE INSPECTION		1
	COMTAZ	1	
	INST4	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
	TORS4	1	
08200	Commissioning		60
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	

PROJECT TITLE: ESTABLISH VSCS EMERGENCY ACCESS SYSTEM (VEARS)

February 15, 2001

Proj GENERIC-10641

TOTAL RESOURCES: 266 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

TORS

0

PROJECT TITLE: ESTABLISH VSCS TRAINING BACKUP SYSTEM (VTABS)

February 15, 2001

Proj

GENERIC-10681

TOTAL RESOURCES:

378 (DAYS)

NEW RTP NUMBER:

10681

NEW CIP NUMBER:

C01

USED FOR PROJECTS USING OLD CIP NUMBERS:

2111

Assumption:

SITE SURVEY WILL BE A JOINT EFFORT OF CONTRACTOR, FAA F&E AND OPERATIONS PERSONNEL. EQUIPMENT WILL BE CONTRACTOR INSTALLED WITH GENERAL SITE PREP BY FAA PERSONNEL. SEE NEXT ACTIVITY.

VTABS TO BE INSTALLED AFTER DSR INSTALLATION BUT BEFORE DSR IOC. ELECTRONICS TOR WILL BE REQUIRED AND SUPPLIED BY THE F&E BRANCH. TRANSITION SWITCH MUST BE INSTALLED AND AVAILABLE FOR VTABS INSTALLATION. SEE NEXT ACTIVITY.

SITE PREPARATION WILL BE REQUIRED FOR EQUIPMENT ROOM SPACE, POWER, CONDUIT AND CABLES. PLANT CONSTRUCTION WORK WILL BE DURING SITE PREP ACTIVITY. FOR REMOVAL OF ASBESTOS MATERIAL USE 75196.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		10
	RAPM1	5	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	5	
	AUTE2	5	
	AUTEAZ	5	
	CIVE1	5	
	COME2	10	
	ELCE1	5	
	ESUEAZ	5	
	ESUTAZ	2	
	MECE1	5	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		15
	CIVE1	5	
	SECS1	1	
00800	ENGINEERING CIVIL		45

PROJECT TITLE: ESTABLISH VSCS TRAINING BACKUP SYSTEM (VTABS)

February 15, 2001

Proj GENERIC-10681

TOTAL RESOURCES: 378 (DAYS)

00800	ENGINEERING CIVIL		
	CIVE1	10	
	DRFD1T	5	
	ELCE1	2	
	ESUTAZ	3	
	MECE1	2	
01000	ENGINEERING ELECTRONIC		60
	AUTE2	10	
	COME2	30	
	COMEAZ	5	
	DRFD2T	15	
	SECS2	3	
01700	MATERIAL AVAILABLE PLANT		60
	CIVE1	1	
	LGSFAZ	2	
	LGSRLA	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	5	
	LGSRLA	7	
	RESE3T	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	

Proj

GENERIC-10681

TOTAL RESOURCES:

378 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE3	1	
	ELCE3	1	
	ESUTAZ	1	
	RESE3T	10	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	INST4	1	
	RESE3T	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	RESE3T	1	
02500	FAA ELECTRONIC SITE PREPARATION		80
	AFOC3	2	
	CIVE1	2	
	COME4	2	
	COMTAZ	10	
	INST4	40	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	

PROJECT TITLE: ESTABLISH VSCS TRAINING BACKUP SYSTEM (VTABS)

February 15, 2001

Proj GENERIC-10681 **TOTAL RESOURCES:** 378 **(DAYS)**

03700	TELECOMMUNICATIONS AVAILABLE		
	COMEMM	5	
	COMTAZ	5	
04100	MATERIAL AVAILABLE ELECTRONIC		60
	COME4	3	
	LGSFAZ	5	
	LGSRLA	5	
04600	ELECTRONIC CONTRACTOR INSTALLATION		60
	AFOC1	5	
	COME4	5	
	COMEAZ	5	
	INST4	10	
	TORS4	40	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		15
	AFOC1	3	
	AUTE2	2	
	AUTEAZ	5	
	COME2	2	
	COMEAZ	5	
	COMTAZ	10	
	INST4	5	
	TORS4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	COMTAZ	1	
	INST4	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
	TORS4	1	

PROJECT TITLE: ESTABLISH VSCS TRAINING BACKUP SYSTEM (VTABS)

February 15, 2001

Proj

GENERIC-10681

TOTAL RESOURCES:

378 (DAYS)

08200	Commissioning		60
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH VOICE SWITCHING & CONTROL SYSTEM (VSCS) February 15, 2001

Proj GENERIC-10711 TOTAL RESOURCES: 980 (DAYS)

NEW RTP NUMBER: 10711

NEW CIP NUMBER: C-01

USED FOR PROJECTS USING OLD CIP NUMBERS:

2111

Assumption:

SITE PREP ELECTRONICS WILL INCLUDE ESTABLISHING SPECIAL TELCO DEMARC FRAME AND ADAPTATION OF TELCO AND HCVR CKTS. EQUIPMENT WILL BE CONTRACTOR INSTALLED WITH GENERAL PREP BY PRIME CONTRACTOR. SEE NEXT ACTIVITY.

VSCS TO BE INSTALLED IN EXISTING M-1 CONSOES. RELOCATION OF VSCS DUE TO DSR INSTALLATION TO BE CAPTURED IN DSR NETWORK. SEE NEXT ACTIVITY.

THE RAPM FOR VSCS MUST HAVE SIGNIFICANT INVOLVEMENT DUE TO IMPACT ON AIR TRAFFIC PERSONNEL AND SERVICES. COMMISSION: 4 IN FY95, 12 IN FY96 AND 5 IN FY97. RELOCATION OF VSCS DUE TO DSR CAPTURED IN DSR NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		10
	RAPM1	5	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	10	
	AUTE2	10	
	AUTEAZ	10	
	COME2	20	
	ESUTAZ	5	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		30
	CIVE1	10	
	SECS1	1	
00800	ENGINEERING CIVIL		60
	CIVE1	25	
	DRFD1T	30	
	ELCE1	20	

PROJECT TITLE: ESTABLISH VOICE SWITCHING & CONTROL SYSTEM (VSCS)			February 15, 2001
Proj	GENERIC-10711	TOTAL RESOURCES:	980 (DAYS)
00800	ENGINEERING CIVIL		
	ESUTAZ	10	
	MECE1	20	
01000	ENGINEERING ELECTRONIC		120
	COME2	30	
	COMEAZ	10	
	DRFD2T	30	
	SECS2	3	
01700	MATERIAL AVAILABLE PLANT		120
	CIVE1	3	
	LGSFAZ	3	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		120
	CIVE1	5	
	LGSRLA	10	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	CIVE1	1	
	ESUTAZ	1	
	LGSFAZ	1	
	TORS3	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	AFOC1	1	
	CIVE1	1	
	COMTAZ	1	
	ESUTAZ	1	
	LGSFAZ	1	
	TORS3	1	
02500	FAA ELECTRONIC SITE PREPARATION		120

PROJECT TITLE: ESTABLISH VOICE SWITCHING & CONTROL SYSTEM (VSCS)

February 15, 2001

Proj GENERIC-10711 **TOTAL RESOURCES:** 980 **(DAYS)**

02500	FAA ELECTRONIC SITE PREPARATION		
	CIVE1	3	
	COMTAZ	20	
	ESUTAZ	5	
	INST4	40	
	LGSRLA	5	
	TORS3	80	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	10	
	COMEMM	10	
	COMTAZ	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	LGSFAZ	10	
	LGSRLA	5	
	TORS4	10	
04600	ELECTRONIC CONTRACTOR INSTALLATION		280
	AFOC1	15	
	COMEAZ	44	
	INST4	60	
	RAPM1	15	
	SYSEAZ	45	
	TORS4	240	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		30
	AFOC1	10	
	COMEAZ	15	
	COMTAZ	15	
	TORS4	15	
08000	JOINT ACCEPTANCE INSPECTION		1

PROJECT TITLE: ESTABLISH VOICE SWITCHING & CONTROL SYSTEM (VSCS)

February 15, 2001

Proj GENERIC-10711 **TOTAL RESOURCES:** 980 **(DAYS)**

08000	JOINT ACCEPTANCE INSPECTION		
	COMTAZ	1	
	INST4	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
	TORS4	1	
08200	Commissioning		60
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: VEM/PEM RELOCATION IN DSRFebruary 15, 2001

Proj GENERIC-10712TOTAL RESOURCES:197 (DAYS)

NEW RTP NUMBER:10712

NEW CIP NUMBER:A-01

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	PRGAPA	1	
	RAPM4	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		5
	AUTE2	5	
	AUTTAZ	1	
	COMTAZ	2	
	ELTE2	5	
	ESUTAZ	1	
	INST4	5	
01000	ENGINEERING ELECTRONIC		45
	AUTE4	3	
	AUTTAZ	1	
	COMTAZ	1	
	ELTE2	15	
	ESUTAZ	1	
	LGSFLA	1	
04100	MATERIAL AVAILABLE ELECTRONIC		2
	ELTE2	1	
	INST4	1	
	LGSFAZ	1	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1

PROJECT TITLE: VEM/PEM RELOCATION IN DSR		February 15, 2001	
Proj	GENERIC-10712	TOTAL RESOURCES:	197 (DAYS)
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		45
	AUTT4	4	
	COMT4	4	
	ELCE4	6	
	ESUTAZ	2	
	INST3	60	
	INST4	60	
08000	JOINT ACCEPTANCE INSPECTION		5
	AUTTAZ	1	
	COMTAZ	1	
	DRFD4	5	
	ELTE4	2	
	ESUTAZ	1	
	INST3	1	
	INST4	1	

08000	JOINT ACCEPTANCE INSPECTION		
	RAPM1	1	
08300	Service Available		1
	ELCE4	1	
	RAPM4	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH ENHANCED STATUS INFORMATION SYSTEM
(ESIS) ARTCC

February 15, 2001

Proj

GENERIC-10721

TOTAL RESOURCES:

132 (DAYS)

NEW RTP NUMBER:

10721

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
SECURITY OF THE FACILITY WILL REMAIN INTACT THROUGHOUT SITE-PREP ACTIVITIES. ELECTRONIC EQUIPMENT WILL BE ON SITE PRIOR TO SITE PREPARATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY		5
	AUTE1	4	
	CIVE1	4	
	ELCE1	4	
01000	ENGINEERING ELECTRONIC		15
	AUTE2	11	
	DRFD2	10	
	INST2	11	
02500	FAA ELECTRONIC SITE PREPARATION		10
	AUTE4	10	
	CIVE4	5	
	ELCE4	5	
	INST4	40	
04300	ELECTRONICS HEALTH AND SAFETY CHECKLIST		2

PROJECT TITLE: ESTABLISH ENHANCED STATUS INFORMATION SYSTEM
(ESIS) ARTCC

February 15, 2001

Proj

GENERIC-10721

TOTAL RESOURCES:

132 (DAYS)

04300	ELECTRONICS HEALTH AND SAFETY CHECKLIST		
	AUTE4	2	
	CIVE4	2	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		10
	AUTE4	10	
	INST4	5	
08000	JOINT ACCEPTANCE INSPECTION		2
	AUTE4	2	
	CIVE4	2	
	INST4	2	
08100	WORK COMPLETION		1
	INST4	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: IMPROVE VSCS

February 15, 2001

Proj

GENERIC-10755

TOTAL RESOURCES:

95 (DAYS)

NEW RTP NUMBER:

10755

NEW CIP NUMBER:

C-01

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

THE INSTALLATION WILL REQUIRE SOME CONSTRUCTION SITE PREPARATION CONTRACTED BY THE RESIDENT ENGINEER. ELECTRONIC SITE PREP BY FAA PERSONNEL AND CONSIST OF MOVEMENT OF EQUIPMENT. SEE NEXT ACTIVITY.

THE ACTUAL EQUIPMENT INSTALLATION WILL BE TURN-KEY BY THE EQUIPMENT MANUFACTURER. THIS NETWORK IS TO BE USED TO ADD A SINGLE VSCS POSITION, DOES NOT INCLUDE VTABS OR DSR.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		3
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		3
	AFOC1	1	
	CIVE1	3	
	COME2	3	
	ESUTAZ	1	
00800	ENGINEERING CIVIL		30
	CIVE1	2	
	DRFD1T	1	
	ESUTAZ	1	
01000	ENGINEERING ELECTRONIC		60
	COME2	10	
	COMTAZ	1	
	DRFD2T	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		60
	CIVE1	2	

PROJECT TITLE: IMPROVE VSCS

February 15, 2001

Proj GENERIC-10755 TOTAL RESOURCES: 95 (DAYS)

01800	CONSTRUCTION CONTRACT PROCUREMENT		
	LGSRLA	4	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		10
	CIVE3	2	
	ESUTAZ	1	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	RESE3T	1	
	SMGRAZ	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	RESE3T	1	
02500	FAA ELECTRONIC SITE PREPARATION		30

PROJECT TITLE: IMPROVE VSCS

February 15, 2001

Proj GENERIC-10755 TOTAL RESOURCES: 95 (DAYS)

02500	FAA ELECTRONIC SITE PREPARATION		
	COME2	2	
	INST4	10	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	2	
	COMEMM	3	
04100	MATERIAL AVAILABLE ELECTRONIC		30
	COME2	1	
	LGSFAZ	1	
	LGSRLA	1	
04600	ELECTRONIC CONTRACTOR INSTALLATION		30
	COME2	1	
	COMEAZ	5	
	TORS4	10	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	AFOC1	1	
	COME4	2	
	COMTAZ	3	
	TORS4	5	
08000	JOINT ACCEPTANCE INSPECTION		1
	COMEAZ	1	
	COMTAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
	TORS4	1	
08300	Service Available		1
	COMTAZ	1	

PROJECT TITLE: IMPROVE VSCS

February 15, 2001

Proj GENERIC-10755

TOTAL RESOURCES:

95 (DAYS)

08300	Service Available		
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: DISMANTLE WECO 300 SYS & 4 CHAN COMM. EQUIPMENT

February 15, 2001

Proj

GENERIC-10783

TOTAL RESOURCES:

315 (DAYS)

NEW RTP NUMBER:

10783

NEW CIP NUMBER:

C-01

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NETWORK IS TO BE USED FOLLOWING VSCS INSTALLATION. WORK INCLUDES DISMANTLE AND REMOVE THE WECO SYSTEM. TELECOMMUNICATIONS COORDINATOR TO PREPARE PLAN FOR REMOVAL OF WECO 300 SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	1	
	COME2	5	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		60
	CIVE3	20	
	ESUTAZ	20	
00800	ENGINEERING CIVIL		30
	CIVE1	10	
	DRFD1T	10	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		30
	COME2	20	
	DRFD2T	10	
	SECS2	1	
03700	TELECOMMUNICATIONS AVAILABLE		30
	COME2	2	

PROJECT TITLE: DISMANTLE WECO 300 SYS & 4 CHAN COMM. EQUIPMENT

February 15, 2001

Proj GENERIC-10783

TOTAL RESOURCES: 315 (DAYS)

03700	TELECOMMUNICATIONS AVAILABLE		
	COMEAZ	10	
	COMEMM	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	INST4	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		60
	COMTAZ	20	
	ESUTAZ	5	
	INST4	160	
	LGSFAZ	5	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: DISMANTLE WECO 300 SYSTEM

February 15, 2001

Proj GENERIC-10793

TOTAL RESOURCES: 189 (DAYS)

NEW RTP NUMBER: 10793

NEW CIP NUMBER: C01

USED FOR PROJECTS USING OLD CIP NUMBERS:

2111

Assumption:

FOR REMOVAL OF ASBESTOS MATERIAL USE 75196. EQUIPMENT WILL BE DISMANTLED AND REMOVED FROM THE ARTCC FOLLOWING VSCS INSTALLATION. TELELCOMMUNICATIONS COORDINATOR TO PREPARE PLAN FOR REMOVAL OF DWECO 300 SYSTEM. SEE NEXT ACTIVITY.

WECO 300 SYSTEM WILL BE REMOVED BY CONTRACTOR. CONTRACTOR WILL BE RESPONSIBLE FOR DISPOSAL OF THE WECO 300 SYSTEM. SEE NEXT ACTIVITY.

FAA PERSONNEL WILL DO REMOVAL SITE PREPARATION. THIS WILL REQUIRE THAT THE ENGINEERING PACKAGE ADDRESS ALL FAA INTERFACES BEFORE CONTRACTOR REMOVAL. SEE NEXT ACTIVITY.

CONSOLE CABLING WILL BE LEFT IN PLACE FOR DISPOSAL WITH M-1 CONSOLES AFTER DSR IMPLEMENTATION. ROOM WILL BE REFURBISHED AS PART OF ANS BASEMENT MOD 2 PACKAGE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	1	
	CIVE1	3	
	COME2	5	
	COMEMM	5	
	ESUTAZ	1	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		60
	CIVE3	10	
	ESUTAZ	10	
01000	ENGINEERING ELECTRONIC		30

PROJECT TITLE: DISMANTLE WECO 300 SYSTEM		February 15, 2001	
Proj	GENERIC-10793	TOTAL RESOURCES:	189 (DAYS)
01000	ENGINEERING ELECTRONIC		
	COME2	20	
	DRFD2T	10	
	SECS2	1	
02500	FAA ELECTRONIC SITE PREPARATION		20
	COMTAZ	3	
	INST4	10	
03700	TELECOMMUNICATIONS AVAILABLE		30
	COME2	2	
	COMEAZ	10	
	COMEMM	10	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	AFOC4	2	
	COMTAZ	5	
	TORS4	5	
08000	JOINT ACCEPTANCE INSPECTION		1
	COMTAZ	1	
	INST4	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		60
	COMTAZ	10	
	ESUTAZ	5	
	INST4	10	
	LGSFAZ	5	
	TORS4	40	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: DISMANTLE WECO 300 SYSTEM

February 15, 2001

Proj GENERIC-10793

TOTAL RESOURCES: 189 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: DISMANTLE FOUR CHANNEL COMM. EQUIPMENT

February 15, 2001

Proj

GENERIC-10803

TOTAL RESOURCES:

257 (DAYS)

NEW RTP NUMBER:

10803

NEW CIP NUMBER:

C01

USED FOR PROJECTS USING OLD CIP NUMBERS:

2111

Assumption:

EQUIPMENT WILL BE DISMANTLED AND REMOVED FROM THE ARTCC FOLLOWING VEARS INSTALLATION. TELECOMMUNICATIONS COORDINATOR TO PREPARE PLAN FOR REMOVAL OF TELCO INTERFACES. SEE NEXT ACTIVITY.

ELECTRONIC ENGINEERING PACKAGE WILL CONTAIN COMPLETE PLAN FOR REMOVAL OF FOUR CHANNEL COMM. EQUIPMENT AND DISPOSITION OF EXCESS PROPERTY. ESTIMATE IS BASED ON THE ASSUMPTION OF TWENTY SIX EQUIPMENT RACKS. SEE NEXT ACTIVITY.

ALL ELECTRONIC REMOVAL WORK WILL BE BY FAA PERSONNEL. PLANT CONSTRUCTION REQUIRED DUE TO EQUIPMENT REMOVAL WILL BE BY LOCAL CONTRACT. SEE NEXT ACTIVITY.

CONSOLE CABLING WILL BE LEFT IN PLACE FOR DISPOSAL WITH M-1 CONSOLES AFTER DSR IMPLEMENTATION. ROOM WILL BE REFURBISHED AS PART OF ANS BASEMENT MOD 2 PACKAGE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	1	
	CIVE1	3	
	COME2	5	
	ESUTAZ	1	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		60
	CIVE1	10	
	ESUTAZ	10	
00800	ENGINEERING CIVIL		30
	CIVE1	5	

PROJECT TITLE: DISMANTLE FOUR CHANNEL COMM. EQUIPMENT			February 15, 2001
Proj	GENERIC-10803	TOTAL RESOURCES:	257 (DAYS)
00800	ENGINEERING CIVIL		
	DRFD1T	4	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		60
	COME2	25	
	DRFD2T	10	
	SECS2	1	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	6	
	LGSRLA	6	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		20
	ESUTAZ	2	
	RESE3T	10	

PROJECT TITLE: DISMANTLE FOUR CHANNEL COMM. EQUIPMENT

February 15, 2001

Proj GENERIC-10803 TOTAL RESOURCES: 257 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		30
	COME2	2	
	COMEAZ	5	
	COMEMM	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	COMTAZ	1	
	ESUTAZ	1	
	INST4	1	
	LGSFAZ	1	
	RESE3T	1	
	SMGRAZ	1	
	SYSEAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		90
	COMTAZ	20	
	ESUTAZ	5	
	INST4	100	
	LGSFAZ	5	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	

PROJECT TITLE: DISMANTLE FOUR CHANNEL COMM. EQUIPMENT

February 15, 2001

Proj GENERIC-10803 **TOTAL RESOURCES:** 257 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

Proj

GENERIC-10811

TOTAL RESOURCES:

287 (DAYS)

NEW RTP NUMBER:

10811

NEW CIP NUMBER:

A-05

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2106
- 2106A
- 2106B
- 2106C
- 2106K
- 2106L

Assumption:

CONSTRUCTION WILL BE REQUIRED. EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR.. AIR TRAFFIC COORDINATION WILL BE REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		120
	AFOC1	1	
	ATPCAY	3	
	CIVE1	3	
	ELCE1	3	
	MECE1	3	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		150
	CIVE1	10	
	MECE1	5	
	SECS1	4	
00800	ENGINEERING CIVIL		120
	AFOC1	5	
	AFPM1	1	

PROJECT TITLE: ESTABLISH TRAFFIC MANAGEMENT SYSTEM			February 15, 2001
Proj	GENERIC-10811	TOTAL RESOURCES:	287 (DAYS)
00800	ENGINEERING CIVIL		
	ATPCAY	5	
	CIVE1	30	
	DRFD1T	10	
	ELCE1	10	
	ESUEAZ	5	
01000	ENGINEERING ELECTRONIC		120
	ATPCAY	3	
	AUTE2	30	
	COME2	10	
	COMEAZ	3	
	DRFD2T	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		120
	CIVE1	5	
	LGSRLA	7	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	

PROJECT TITLE: ESTABLISH TRAFFIC MANAGEMENT SYSTEM

February 15, 2001

Proj GENERIC-10811

TOTAL RESOURCES: 287 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		120
	AFOC3	6	
	AFPM1	1	
	ATPCAY	3	
	CIVE3	6	
	ELCE3	3	
	LGSRLA	7	
	RESE3T	20	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	AFOC1	2	
	CIVE3	3	
	DRFD3T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	3	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC1	2	
	CIVE3	2	
	ESUTAZ	1	
	RESE3T	5	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AFOC2	2	
	AUTEAZ	2	
	COMTAZ	4	
	INST4	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90

PROJECT TITLE: ESTABLISH TRAFFIC MANAGEMENT SYSTEM

February 15, 2001

Proj GENERIC-10811

TOTAL RESOURCES: 287 (DAYS)

04100	MATERIAL AVAILABLE ELECTRONIC		
	AUTE2	2	
	LGSFAZ	2	
	LGSRLA	2	
04600	ELECTRONIC CONTRACTOR INSTALLATION		5
	ATPCAY	2	
	COMTAZ	2	
	INST4	5	
	TORS4	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	AFOC2	2	
	ATPCAY	3	
	AUTE2	3	
	AUTEAZ	3	
	TORS4	3	
08000	JOINT ACCEPTANCE INSPECTION		1
	AUTEAZ	1	
	SMGRAZ	1	
	TORS4	1	
08200	Commissioning		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	

PROJECT TITLE: ESTABLISH TRAFFIC MANAGEMENT SYSTEM

February 15, 2001

Proj

GENERIC-10811

TOTAL RESOURCES:

287

(DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: REPLACE TRAFFIC MANAGEMENT SYSTEM

February 15, 2001

Proj GENERIC-10816 TOTAL RESOURCES: 144 (DAYS)

NEW RTP NUMBER: 10816

NEW CIP NUMBER: A-05

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

CONSTRUCTION WILL BE REQUIRED. EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR. FINAL DRAWINGS WILL BE PART OF CENTER MODERNIZATION PROGRAM. AIR TRAFFIC COORDINATION WILL BE REQUIRED. NO ENVIRONMENTAL ACTION IS REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		120
	AFOC1	1	
	ATPCAY	3	
	CIVE1	1	
	ELCE1	1	
00800	ENGINEERING CIVIL		120
	AFOC1	1	
	AFPM1	1	
	ATPCAY	1	
	CIVE1	10	
	DRFD1T	2	
	ELCE1	5	
	ESUTAZ	2	
01000	ENGINEERING ELECTRONIC		120
	ATPCAY	3	
	AUTE2	15	
	COME2	10	
	COMEAZ	3	

PROJECT TITLE: REPLACE TRAFFIC MANAGEMENT SYSTEM

February 15, 2001

Proj GENERIC-10816 TOTAL RESOURCES: 144 (DAYS)

01000	ENGINEERING ELECTRONIC		
	DRFD2T	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		120
	CIVE1	1	
	LGSRLA	1	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	AFOC3	6	
	AFPM1	1	
	ATPCAY	3	
	LGSRLA	7	
	RESE3T	5	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5

PROJECT TITLE: REPLACE TRAFFIC MANAGEMENT SYSTEM

February 15, 2001

Proj GENERIC-10816 TOTAL RESOURCES: 144 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	AFOC1	1	
	DRFD3T	1	
	LGSFAZ	1	
	RESE3T	1	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AFOC2	2	
	AUTEAZ	2	
	COMTAZ	4	
	INST4	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	AUTE2	2	
	LGSFAZ	2	
	LGSRLA	2	
04600	ELECTRONIC CONTRACTOR INSTALLATION		5
	ATPCAY	2	
	COMTAZ	2	
	INST4	5	
	TORS4	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	AFOC2	2	
	ATPCAY	3	
	AUTE2	3	
	AUTEAZ	3	
	TORS4	3	
08000	JOINT ACCEPTANCE INSPECTION		1
	AUTEAZ	1	
	SMGRAZ	1	

PROJECT TITLE: REPLACE TRAFFIC MANAGEMENT SYSTEM

February 15, 2001

Proj GENERIC-10816 TOTAL RESOURCES: 144 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		
	TORS4	1	
08300	Service Available		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH TRAFFIC MANAGEMENT SYSTEM, EN ROUTE FACILITY

February 15, 2001

Proj

GENERIC-10821

TOTAL RESOURCES:

287 (DAYS)

NEW RTP NUMBER:

10821

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

CONSTRUCTION WILL BE REQUIRED. EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR.. AIR TRAFFIC COORDINATION WILL BE REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		120
	AFOC1	1	
	ATPCAY	3	
	CIVE1	3	
	ELCE1	3	
	MECE1	3	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		150
	CIVE1	10	
	MECE1	5	
	SECS1	4	
00800	ENGINEERING CIVIL		120
	AFOC1	5	
	AFPM1	1	
	ATPCAY	5	
	CIVE1	30	
	DRFD1T	10	
	ELCE1	10	
	ESUEAZ	5	

PROJECT TITLE: ESTABLISH TRAFFIC MANAGEMENT SYSTEM, EN ROUTE FACILITY

February 15, 2001

Proj

GENERIC-10821

TOTAL RESOURCES: 287 (DAYS)

01000ENGINEERING ELECTRONIC120

ATPCAY3

AUTE230

COME210

COMEAZ3

DRFD2T3

01800CONSTRUCTION CONTRACT PROCUREMENT120

CIVE15

LGSRLA7

RAPM11

01900PLANT HEALTH & SAFETY CHECKLIST1

AUTE0

CIVE0

COME0

CONS0

DRFD0

ELCE0

ELTE0

ENVE0

ESUE0

INST0

MECE0

NAVE0

RADE0

RESE0

TORS0

02100PLANT CONSTRUCTION120

AFOC36

AFPM11

ATPCAY3

PROJECT TITLE: ESTABLISH TRAFFIC MANAGEMENT SYSTEM, EN ROUTE FACILITY

February 15, 2001

Proj

GENERIC-10821

TOTAL RESOURCES: 287 (DAYS)

02100	PLANT CONSTRUCTION		
	CIVE3	6	
	ELCE3	3	
	LGSRLA	7	
	RESE3T	20	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	AFOC1	2	
	CIVE3	3	
	DRFD3T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	3	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC1	2	
	CIVE3	2	
	ESUTAZ	1	
	RESE3T	5	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AFOC2	2	
	AUTEAZ	2	
	COMTAZ	4	
	INST4	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	AUTE2	2	
	LGSFAZ	2	
	LGSRLA	2	
04600	ELECTRONIC CONTRACTOR INSTALLATION		5
	ATPCAY	2	

PROJECT TITLE: ESTABLISH TRAFFIC MANAGEMENT SYSTEM, EN ROUTE FACILITY

February 15, 2001

Proj

GENERIC-10821

TOTAL RESOURCES: 287 (DAYS)

04600	ELECTRONIC CONTRACTOR INSTALLATION		
	COMTAZ	2	
	INST4	5	
	TORS4	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	AFOC2	2	
	ATPCAY	3	
	AUTE2	3	
	AUTEAZ	3	
	TORS4	3	
08000	JOINT ACCEPTANCE INSPECTION		1
	AUTEAZ	1	
	SMGRAZ	1	
	TORS4	1	
08200	Commissioning		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE:

ESTABLISH TRAFFIC MANAGEMENT SYSTEM, EN ROUTE FACILITY

February 15, 2001

Proj

GENERIC-10821

TOTAL RESOURCES:

287 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

RADE	0
RESE	0
TORS	0

PROJECT TITLE: REPLACE TRAFFIC MANAGEMENT SYSTEM, EN ROUTE FACILITY

February 15, 2001

Proj GENERIC-10826 TOTAL RESOURCES: 144 (DAYS)

NEW RTP NUMBER: 10826

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

CONSTRUCTION WILL BE REQUIRED. EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR. FINAL DRAWINGS WILL BE PART OF CENTER MODERNIZATION PROGRAM. AIR TRAFFIC COORDINATION WILL BE REQUIRED. NO ENVIRONMENTAL ACTION IS REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		120
	AFOC1	1	
	ATPCAY	3	
	CIVE1	1	
	ELCE1	1	
00800	ENGINEERING CIVIL		120
	AFOC1	1	
	AFPM1	1	
	ATPCAY	1	
	CIVE1	10	
	DRFD1T	2	
	ELCE1	5	
	ESUTAZ	2	
01000	ENGINEERING ELECTRONIC		120
	ATPCAY	3	
	AUTE2	15	
	COME2	10	
	COMEAZ	3	

PROJECT TITLE: REPLACE TRAFFIC MANAGEMENT SYSTEM, EN ROUTE FACILITY

February 15, 2001

Proj GENERIC-10826 TOTAL RESOURCES: 144 (DAYS)

01000	ENGINEERING ELECTRONIC		
	DRFD2T	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		120
	CIVE1	1	
	LGSRLA	1	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	AFOC3	6	
	AFPM1	1	
	ATPCAY	3	
	LGSRLA	7	
	RESE3T	5	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5

PROJECT TITLE: REPLACE TRAFFIC MANAGEMENT SYSTEM, EN ROUTE FACILITY

February 15, 2001

Proj GENERIC-10826 TOTAL RESOURCES: 144 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	AFOC1	1	
	DRFD3T	1	
	LGSFAZ	1	
	RESE3T	1	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AFOC2	2	
	AUTEAZ	2	
	COMTAZ	4	
	INST4	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	AUTE2	2	
	LGSFAZ	2	
	LGSRLA	2	
04600	ELECTRONIC CONTRACTOR INSTALLATION		5
	ATPCAY	2	
	COMTAZ	2	
	INST4	5	
	TORS4	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	AFOC2	2	
	ATPCAY	3	
	AUTE2	3	
	AUTEAZ	3	
	TORS4	3	
08000	JOINT ACCEPTANCE INSPECTION		1
	AUTEAZ	1	
	SMGRAZ	1	

PROJECT TITLE: REPLACE TRAFFIC MANAGEMENT SYSTEM, EN ROUTE FACILITY

February 15, 2001

Proj GENERIC-10826 TOTAL RESOURCES: 144 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		
	TORS4	1	
08300	Service Available		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ICP/TMA, EN ROUTE FACILITY

February 15, 2001

Proj GENERIC-10861 TOTAL RESOURCES: 143 (DAYS)

NEW RTP NUMBER: 10861

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR. AIR TRAFFIC COORDINATION WILL BE REQUIRED

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		120
	AFOC1	1	
	ATPCAY	3	
	CIVE1	3	
	ELCE1	3	
	MECE1	3	
01000	ENGINEERING ELECTRONIC		120
	ATPCAY	3	
	AUTE2	30	
	COME2	10	
	COMEAZ	3	
	DRFD2T	3	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	AFOC1	2	
	CIVE3	3	
	DRFD3T	2	
	ESUTAZ	2	
	LGSFAZ	1	

PROJECT TITLE: ICP/TMA, EN ROUTE FACILITY

February 15, 2001

Proj GENERIC-10861 TOTAL RESOURCES: 143 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	RESE3T	3	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC1	2	
	CIVE3	2	
	ESUTAZ	1	
	RESE3T	5	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AFOC2	2	
	AUTEAZ	2	
	COMTAZ	4	
	INST4	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	AUTE2	2	
	LGSFAZ	2	
	LGSRLA	2	
04600	ELECTRONIC CONTRACTOR INSTALLATION		5
	ATPCAY	2	
	COMTAZ	2	
	INST4	5	
	TORS4	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	AFOC2	2	
	ATPCAY	3	
	AUTE2	3	
	AUTEAZ	3	
	TORS4	3	
08000	JOINT ACCEPTANCE INSPECTION		1

PROJECT TITLE: ICP/TMA, EN ROUTE FACILITY

February 15, 2001

Proj GENERIC-10861 TOTAL RESOURCES: 143 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		
	AUTEAZ	1	
	SMGRAZ	1	
	TORS4	1	
08300	Service Available		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: EST TRAFFIC FLOW MGMT INFRASTRUCT (TFM-1), EN ROUTE FACILITY

February 15, 2001

Proj

GENERIC-10871

TOTAL RESOURCES:

192 (DAYS)

NEW RTP NUMBER:

10871

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

CONSTRUCTION WILL BE REQUIRED. EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR. FINAL DRAWINGS WILL BE PART OF MODERNIZATION PROGRAM. AIR TRAFFIC COORDINATION WILL BE REQUIRED. NO ENVIRONMENTAL ACTION IS REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		120
	CIVE1	2	
	ELCE1	2	
	MECE1	2	
	RAPM1	2	
00800	ENGINEERING CIVIL		150
	CIVE1	30	
	DRFD1T	4	
	ELCE1	5	
	MECE1	3	
01000	ENGINEERING ELECTRONIC		120
	AUTE2	15	
	COME2	10	
	DRFD2T	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		60
	CIVE1	2	
	RAPM1	1	

PROJECT TITLE: EST TRAFFIC FLOW MGMT INFRASTRUCT (TFM-1), EN
ROUTE FACILITY

February 15, 2001

Proj

GENERIC-10871

TOTAL RESOURCES:

192 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CONS3	10	
	RESE3T	10	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	DRFD3T	3	
	RESE3T	2	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AUTE2	2	
	INST4	5	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	4	
04100	MATERIAL AVAILABLE ELECTRONIC		90

PROJECT TITLE: EST TRAFFIC FLOW MGMT INFRASTRUCT (TFM-1), EN
ROUTE FACILITY

February 15, 2001

Proj

GENERIC-10871

TOTAL RESOURCES:

192 (DAYS)

04100	MATERIAL AVAILABLE ELECTRONIC		
	AUTE2	2	
04600	ELECTRONIC CONTRACTOR INSTALLATION		10
	AUTE2	1	
	DRFD4T	5	
	INST4	5	
	TORS4	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		15
	AUTE2	15	
	TORS4	15	
08000	JOINT ACCEPTANCE INSPECTION		1
	TORS4	1	
08200	Commissioning		1
	TORS4	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		30
	AUTE2	3	
	CONS3	10	
	TORS4	10	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	

PROJECT TITLE: EST TRAFFIC FLOW MGMT INFRASTRUCT (TFM-1), EN
ROUTE FACILITY

February 15, 2001

Proj

GENERIC-10871

TOTAL RESOURCES:

192 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ICP/TMA

February 15, 2001

Proj GENERIC-10881 TOTAL RESOURCES: 143 (DAYS)

NEW RTP NUMBER: 10881

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR. AIR TRAFFIC COORDINATION WILL BE REQUIRED

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		120
	AFOC1	1	
	ATPCAY	3	
	CIVE1	3	
	ELCE1	3	
	MECE1	3	
01000	ENGINEERING ELECTRONIC		120
	ATPCAY	3	
	AUTE2	30	
	COME2	10	
	COMEAZ	3	
	DRFD2T	3	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	AFOC1	2	
	CIVE3	3	
	DRFD3T	2	
	ESUTAZ	2	
	LGSFAZ	1	

PROJECT TITLE: ICP/TMA

February 15, 2001

Proj GENERIC-10881 TOTAL RESOURCES: 143 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	RESE3T	3	
02300	CONTRACTOR ACCEPTANCE INSPECTION		8
	AFOC1	2	
	CIVE3	2	
	ESUTAZ	1	
	RESE3T	5	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AFOC2	2	
	AUTEAZ	2	
	COMTAZ	4	
	INST4	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	AUTE2	2	
	LGSFAZ	2	
	LGSRLA	2	
04600	ELECTRONIC CONTRACTOR INSTALLATION		5
	ATPCAY	2	
	COMTAZ	2	
	INST4	5	
	TORS4	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	AFOC2	2	
	ATPCAY	3	
	AUTE2	3	
	AUTEAZ	3	
	TORS4	3	
08000	JOINT ACCEPTANCE INSPECTION		1

PROJECT TITLE: ICP/TMA

February 15, 2001

Proj GENERIC-10881 TOTAL RESOURCES: 143 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		
	AUTEAZ	1	
	SMGRAZ	1	
	TORS4	1	
08300	Service Available		1
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH TRAFFIC FLOW MANAGEMENT INFRASTRUCTURE
(TFM-1)

February 15, 2001

Proj

GENERIC-10891

TOTAL RESOURCES:

192 (DAYS)

NEW RTP NUMBER:

10891

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

CONSTRUCTION WILL BE REQUIRED. EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR. FINAL DRAWINGS WILL BE PART OF MODERNIZATION PROGRAM. AIR TRAFFIC COORDINATION WILL BE REQUIRED. NO ENVIRONMENTAL ACTION IS REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		120
	CIVE1	2	
	ELCE1	2	
	MECE1	2	
	RAPM1	2	
00800	ENGINEERING CIVIL		150
	CIVE1	30	
	DRFD1T	4	
	ELCE1	5	
	MECE1	3	
01000	ENGINEERING ELECTRONIC		120
	AUTE2	15	
	COME2	10	
	DRFD2T	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		60
	CIVE1	2	
	RAPM1	1	

PROJECT TITLE: ESTABLISH TRAFFIC FLOW MANAGEMENT INFRASTRUCTURE

(TFM-1)

February 15, 2001

Proj

GENERIC-10891

TOTAL RESOURCES:

192 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CONS3	10	
	RESE3T	10	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	DRFD3T	3	
	RESE3T	2	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AUTE2	2	
	INST4	5	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	4	
04100	MATERIAL AVAILABLE ELECTRONIC		90

PROJECT TITLE: ESTABLISH TRAFFIC FLOW MANAGEMENT INFRASTRUCTURE
(TFM-1)

February 15, 2001

Proj

GENERIC-10891

TOTAL RESOURCES:

192 (DAYS)

04100	MATERIAL AVAILABLE ELECTRONIC		
	AUTE2	2	
04600	ELECTRONIC CONTRACTOR INSTALLATION		10
	AUTE2	1	
	DRFD4T	5	
	INST4	5	
	TORS4	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		15
	AUTE2	15	
	TORS4	15	
08000	JOINT ACCEPTANCE INSPECTION		1
	TORS4	1	
08200	Commissioning		1
	TORS4	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		30
	AUTE2	3	
	CONS3	10	
	TORS4	10	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	

PROJECT TITLE: ESTABLISH TRAFFIC FLOW MANAGEMENT INFRASTRUCTURE
(TFM-1)

February 15, 2001

Proj

GENERIC-10891

TOTAL RESOURCES: 192 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: NEXRAD BY NWS (PUP INTERFACE)

February 15, 2001

Proj GENERIC-10911 TOTAL RESOURCES: 69 (DAYS)

NEW RTP NUMBER: 10911

NEW CIP NUMBER: W-02

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2416
- 2416C
- 2416E
- 2416F

Assumption:

ONE PROJECT PER ARTCC. ELECTRONIC SITE PREP WILL CONSIST OF MOVEMENT OF EQUIPMENT. INSTALLATION WILL BE BY MANUFACTURER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		3
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		3
	CIVE1	3	
	RADE2	3	
00800	ENGINEERING CIVIL		30
	CIVE1	2	
	DRFD1T	1	
01800	CONSTRUCTION CONTRACT PROCUREMENT		30
	RESE3T	5	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	

PROJECT TITLE: NEXRAD BY NWS (PUP INTERFACE)

February 15, 2001

Proj GENERIC-10911 TOTAL RESOURCES: 69 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		5
	RESE3T	5	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	RESE3T	1	
02500	FAA ELECTRONIC SITE PREPARATION		30
	INST4	10	
	RADE2	2	
03700	TELECOMMUNICATIONS AVAILABLE		90
	COMEAZ	1	
	COMEMM	3	
	RADE2	1	
04100	MATERIAL AVAILABLE ELECTRONIC		30
	LGSRLA	1	
	RADE2	1	
04600	ELECTRONIC CONTRACTOR INSTALLATION		30

PROJECT TITLE: NEXRAD BY NWS (PUP INTERFACE)

February 15, 2001

Proj GENERIC-10911 TOTAL RESOURCES: 69 (DAYS)

04600	ELECTRONIC CONTRACTOR INSTALLATION		
	COMEAZ	2	
	RADE2	1	
	TORS4	6	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	COMEAZ	3	
	RADE4	5	
	TORS4	5	
08000	JOINT ACCEPTANCE INSPECTION		1
	COMEAZ	1	
	RADTAZ	1	
	SMGRAZ	1	
	TORS4	1	
08200	Commissioning		1
	COMEAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: NEXRAD BY NWS (PUP INTERFACE)

February 15, 2001

Proj GENERIC-10911 **TOTAL RESOURCES:** 69 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE	0
RESE	0
TORS	0

PROJECT TITLE: WARP STAGE 0

February 15, 2001

Proj

GENERIC-11011

TOTAL RESOURCES:

112 (DAYS)

NEW RTP NUMBER:

11011

NEW CIP NUMBER:

W-04

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2302
- 2302A
- 2302B
- 4302
- 4302A
- 6302
- 6302A
- 6302B

Assumption:

THIS IS TO BE A TURNKEY INSTALLATION WITH REGIONAL OVERSITE. FAA TO RELOCATE GOVERNMENT OWNED EO.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	1	
	ATPC1	1	
	AUTEAZ	1	
	CIVE1	1	
	ELTE1	1	
	ESUTAZ	1	
	SYSE1	1	
	SYSEAZ	1	
	TORS2	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		30
	AFOC1	1	

PROJECT TITLE: WARP STAGE 0		February 15, 2001	
Proj	GENERIC-11011	TOTAL RESOURCES:	112 (DAYS)
01800	CONSTRUCTION CONTRACT PROCUREMENT		
	AFPM1	1	
	ATPC1	2	
	AUTE2	5	
	DRFD2T	2	
	LGSRLA	1	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	2	
	COMEMM	3	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	FLSRLA	3	
	TORS2	3	
04600	ELECTRONIC CONTRACTOR INSTALLATION		20
	ATPC1	10	
	AUTTAZ	3	
	ELTE4	4	
	INST4	5	
	RADE4	3	
	TORS4	4	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		10
	ATPC	5	
	AUTTAZ	5	
	INST4	5	
	TORS4	5	
07000	OPERATIONAL PROCEDURES DEVELOPMENT		20
	CTRL	20	
08000	JOINT ACCEPTANCE INSPECTION		1

08000	JOINT ACCEPTANCE INSPECTION		
	AFOC4	1	
	AFSSAZ	1	
	ELTE4	1	
	ESUTAZ	1	
	INST4	1	
	RADTAZ	1	
	SYSE2	1	
08200	Commissioning		1
	AFSSAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: WARP STAGE 1/2 (ELECTRONIC) February 15, 2001

Proj GENERIC-11021 TOTAL RESOURCES: 240 (DAYS)

NEW RTP NUMBER: 11021

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

THIS IS TO BE A TURNKEY INSTALLATION WITH REGIONAL OVERSITE. FAA TO RELOCATE GOVERNMENT OWNED EO.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	AFOC1	1	
	ATPC1	3	
	AUTE2	3	
	CIVE1	2	
	ESUTAZ	3	
	TORS2	2	
00800	ENGINEERING CIVIL		60
	AFOC1	1	
	AFPM1	1	
	CIVE1	10	
	DRFD1T	5	
	ELCE1	20	
	ESUEAZ	5	
	ESUTAZ	5	
	MECE1	5	
01000	ENGINEERING ELECTRONIC		30
	AFOC1	1	

PROJECT TITLE: WARP STAGE 1/2 (ELECTRONIC)

February 15, 2001

Proj GENERIC-11021 TOTAL RESOURCES: 240 (DAYS)

01000	ENGINEERING ELECTRONIC		
	AFPM1	1	
	ATPC1	2	
	AUTE2	2	
	DRFD2T	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		80
	CIVE1	5	
	LGSRLA	7	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		40
	AFOC3	6	
	AFPM1	1	
	CIVE3	6	
	ELCE3	3	

PROJECT TITLE: WARP STAGE 1/2 (ELECTRONIC)

February 15, 2001

Proj GENERIC-11021 TOTAL RESOURCES: 240 (DAYS)

02100	PLANT CONSTRUCTION		
	LGSRLA	7	
	MECE3	3	
	RESE3T	40	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	AFOC1	2	
	CIVE3	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	AFOC1	1	
	CIVE3	1	
	ESUTAZ	2	
	RESE3T	2	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AFOC4	2	
	AUTTAZ	5	
	ELTE2	5	
	ESUTAZ	4	
	INST4	10	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	2	
	COMEMM	3	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	AUTE2	3	
	LGSRLA	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1

PROJECT TITLE: WARP STAGE 1/2 (ELECTRONIC)

February 15, 2001

Proj GENERIC-11021 TOTAL RESOURCES: 240 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST	
	AUTE	0
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT	30
	ATPC1	10
	AUTTAZ	3
	ELTE4	3
	INST4	5
	RADE4	3
08000	JOINT ACCEPTANCE INSPECTION	1
	AFOC4	1
	AFSSAZ	1
	ATPC1	1
	ELTE4	1
	ESUTAZ	1
	INST4	1
	LGSFAZ	1
	RADTAZ	1

PROJECT TITLE: WARP STAGE 1/2 (ELECTRONIC)

February 15, 2001

Proj GENERIC-11021 TOTAL RESOURCES: 240 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		
	SYSE2	1	
08200	Commissioning		1
	AFSSAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: WARP STAGE III

February 15, 2001

Proj GENERIC-11031

TOTAL RESOURCES: 49 (DAYS)

NEW RTP NUMBER: 11031

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

EQUIPMENT TO BE FAA OWNED. SOFTWARE UPGRADE (PLANNED PRODUCT IMPROVEMENT)

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
01000	ENGINEERING ELECTRONIC		30
	AFOC1	1	
	AFPM1	1	
	ATPC	1	
	AUTE2	1	
	AUTTAZ	1	
	TORS4	1	
02500	FAA ELECTRONIC SITE PREPARATION		30
	ATPC1	1	
	AUTE2	1	
	AUTTAZ	1	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	ATPC	10	
	AUTE2	10	
	AUTTAZ	10	
	RADE4	3	
08000	JOINT ACCEPTANCE INSPECTION		1
	AFOC4	1	
	AFSSAZ	1	
	ATPC1	1	
	RADTAZ	1	
08200	Commissioning		1
	AFSSAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	

PROJECT TITLE: WARP STAGE III

February 15, 2001

Proj GENERIC-11031

TOTAL RESOURCES:

49 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH AWOS DATA ACQUISITION SYSTEM (ADAS)

February 15, 2001

Proj

GENERIC-11111

TOTAL RESOURCES:

121 (DAYS)

NEW RTP NUMBER:

11111

NEW CIP NUMBER:

W-01

USED FOR PROJECTS USING OLD CIP NUMBERS:

2309D

Assumption:

SYSTEM IS COMPOSED OF CONCENTRATOR CABINET, WORK STATION AND TELCO CIRCUITS, ASSOCIATED CABLING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		10
	RAPM1	5	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		5
	AUTE2	3	
	ELCE1	3	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		10
	ESUE1	1	
	ESUTAZ	1	
	SECS1	1	
00800	ENGINEERING CIVIL		10
	DRFD1T	1	
	ELCE1	2	
	ESUTAZ	1	
01000	ENGINEERING ELECTRONIC		60
	AUTE2	5	
	AUTTAZ	1	
	COME2	25	
	DRFD2T	2	

PROJECT TITLE: ESTABLISH AWOS DATA ACQUISITION SYSTEM (ADAS)

February 15, 2001

Proj GENERIC-11111TOTAL RESOURCES: 121 (DAYS)

01000	ENGINEERING ELECTRONIC		
	SECS2	1	
02500	FAA ELECTRONIC SITE PREPARATION		25
	INST4	10	
	TORS4	3	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	10	
	COMEAZ	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		30
	LGSFAZ	1	
	LGSRLA	1	
	TORS4	1	
04600	ELECTRONIC CONTRACTOR INSTALLATION		10
	AUTEAZ	1	
	INST4	5	
	SYSEAZ	1	
	TORS4	5	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	AFOC1	1	
	AUTE2	2	
	AUTEAZ	1	
	COMEAZ	1	
	TORS4	1	
08000	JOINT ACCEPTANCE INSPECTION		5
	AUTE2	2	
	AUTTAZ	2	

PROJECT TITLE: ESTABLISH AWOS DATA ACQUISITION SYSTEM (ADAS)

February 15, 2001

Proj GENERIC-11111 **TOTAL RESOURCES:** 121 **(DAYS)**

08000	JOINT ACCEPTANCE INSPECTION		
	SMGRAZ	2	
	TORS4	2	
08200	Commissioning		1
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH ENROUTE STAND ALONE RADAR TRAINING
SYSTEM (ESART)

February 15, 2001

Proj

GENERIC-11211

TOTAL RESOURCES:

234 (DAYS)

NEW RTP NUMBER:

11211

NEW CIP NUMBER:

A-16

USED FOR PROJECTS USING OLD CIP NUMBERS:

5629

5629B

Assumption:

EQUIPMENT WILL BE ESTABLISHED IN THE ARTCC AND PLANT SITE PREP HAS BEEN PROVIDED IN THE CENTER MODERNIZATION PROGRAM. ELECTRONIC SITE PREP BY FAA PERSONNEL. EQUIPMENT INSTALLATION AND CHECKOUT BY CONTRACTOR PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	1	
	AUTE2	5	
	COME2	3	
	RADE2	5	
01000	ENGINEERING ELECTRONIC		120
	AUTE2	25	
	COME2	10	
	DRFD2T	5	
	RADE2	25	
	SECS2	1	
02500	FAA ELECTRONIC SITE PREPARATION		90
	AUTE2	5	
	AUTTAZ	5	
	COME2	5	
	COMTAZ	5	

PROJECT TITLE: ESTABLISH ENROUTE STAND ALONE RADAR TRAINING
SYSTEM (ESART)

February 15, 2001

Proj

GENERIC-11211

TOTAL RESOURCES: 234 (DAYS)

02500	FAA ELECTRONIC SITE PREPARATION		
	INST4	30	
	RADE2	5	
	RADTAZ	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	AUTE2	3	
	COME2	3	
	LGSFAZ	2	
	LGSRLA	10	
	RADE2	3	
04600	ELECTRONIC CONTRACTOR INSTALLATION		30
	AFOC1	1	
	AUTE2	5	
	RADE2	5	
	RADTAZ	10	
	TORS4	20	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	ATSSAY	3	
	AUTE2	5	
	RADE4	5	
	RADTAZ	5	
	TORS4	5	
08000	JOINT ACCEPTANCE INSPECTION		1
	AFOC1	1	
	INST4	1	
	LGSFAZ	1	
	RADTAZ	1	
	SMGRAZ	1	
	TORS4	1	

PROJECT TITLE: ESTABLISH ENROUTE STAND ALONE RADAR TRAINING
SYSTEM (ESART)

February 15, 2001

Proj

GENERIC-11211

TOTAL RESOURCES: 234 (DAYS)

08200	Commissioning		1
	RADTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: OCEANIC AUTOMATION PROGRAM (OAS)

February 15, 2001

Proj

GENERIC-11301

TOTAL RESOURCES:

322 (DAYS)

NEW RTP NUMBER:

11301

NEW CIP NUMBER:

A-10

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 5116
- 6120
- 6123

Assumption:

APPLIES TO OAK. N.Y., ANCHORAGE AND TECH CENTER. WILL BE IMPLEMENTED IN MULTIPLE STAGES BY MULTIPLE CONTRACTORS. THE NETWORK CAN BE APPLIED TO EACH OF THE INDIVIDUAL STAGES. FAA SITE PREP AND TOR. AT RESOURCES ARE INCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		10
	RAPM1	5	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	AFOC1	1	
	ATSSAY	5	
	AUTE2	5	
	AUTTAZ	5	
	CIVE1	5	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		30
	CIVE1	2	
	ESUTAZ	1	
	SECS1	1	
00800	ENGINEERING CIVIL		60
	AUTTAZ	2	
	DRFD1T	3	
	ELCE1	10	
	ESUTAZ	2	

PROJECT TITLE: OCEANIC AUTOMATION PROGRAM (OAS)

February 15, 2001

Proj GENERIC-11301 TOTAL RESOURCES: 322 (DAYS)

00800	ENGINEERING CIVIL		
	SECS1	1	
01000	ENGINEERING ELECTRONIC		60
	ATSSAY	2	
	AUTE2	10	
	AUTTAZ	2	
	DRFD2T	3	
	SECS2	1	
02500	FAA ELECTRONIC SITE PREPARATION		20
	INST4	10	
	TORS3	3	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COMEAZ	5	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		30
	LGSFAZ	1	
	LGSRLA	1	
	TORS3	1	
04600	ELECTRONIC CONTRACTOR INSTALLATION		20
	ATTSAZ	5	
	AUTTAZ	5	
	INST4	10	
	TORS3	10	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		1
	ATSSAY	1	
	AUTTAZ	1	
	INST4	1	

PROJECT TITLE: OCEANIC AUTOMATION PROGRAM (OAS)

February 15, 2001

Proj GENERIC-11301

TOTAL RESOURCES: 322 (DAYS)

04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		
	TORS4	1	
08000	JOINT ACCEPTANCE INSPECTION		1
	AUTETAZ	1	
	LGSFAZ	1	
	SMGRAZ	1	
	TORS4	1	
08200	Commissioning		1
	AUTETAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		60
	COMTAZ	20	
	ESUTAZ	5	
	INST4	160	
	LGSFAZ	5	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	

PROJECT TITLE: ESTABLISH ARTCC MAINTENANCE CONTROL CENTER

February 15, 2001

Proj

GENERIC-11411

TOTAL RESOURCES:

84 (DAYS)

NEW RTP NUMBER:

11411

NEW CIP NUMBER:

M-07

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2604
- 2604A
- 2604C

Assumption:

ONE PER ARTCC. THE INSTALLATION WILL BE DONE BY TSSC. ARTCC TECHNICIANS WILL MAKE THE CONNECTIONS FROM THE NAS TO THE DAS. AMCC IS COMPOSED OF NEW CONSOLES AND ALL SYSTEMS NOW USED SUCH AS LAN, PHONES, ETC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		15
	AUTE2	3	
	COME2T	3	
	ESUTAZ	3	
	SYSEAZ	3	
00800	ENGINEERING CIVIL		30
	DRFD1T	1	
	ELCE1	1	
	ELCE1T	5	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AUTTAZ	5	
	COME4T	5	
	INST4T	24	
	SYSEAZ	10	
	TORS4	10	

PROJECT TITLE: ESTABLISH ARTCC MAINTENANCE CONTROL CENTER

February 15, 2001

Proj GENERIC-11411 TOTAL RESOURCES: 84 (DAYS)

04100	MATERIAL AVAILABLE ELECTRONIC		30
	COME4T	1	
	LGSFAZ	1	
	LGSRLA	1	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2T	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
	TORS4	1	
08200	Commissioning		1
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: RELOCATE ARTCC MAINTENANCE CONTROL CENTER

February 15, 2001

Proj

GENERIC-11422

TOTAL RESOURCES:

238 (DAYS)

NEW RTP NUMBER:

11422

NEW CIP NUMBER:

M07

USED FOR PROJECTS USING OLD CIP NUMBERS:

2604

Assumption:

RELOCATE MCC WITHIN ARTCC. THE INSTALLATION WILL BE ACCOMPLISHED BY THE TECHNICAL SUPPORT SERVICES CONTRACTOR AND FAA PERSONNEL. SEE NEXT ACTIVITY.

ARTCC OPERATIONS TECHNICIANS WILL MAKE THE CONNECTIONS FROM THE NAS TO THE DAS. ARTCC MCC IS COMPOSED OF NEW OR REUSED CONSOLES AND ALL SYSTEMS NOW USED SUCH AS LAN, PHONES, ETC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	2	
	AUTE2	3	
	CIVE1	3	
	COME2	3	
	COMEAZ	3	
	ELCE1	3	
	ESUTAZ	2	
	SYSEAZ	2	
00800	ENGINEERING CIVIL		90
	AFOC1	2	
	CIVE1	20	
	DRFD1T	5	
	ELCE1	20	
	ESUTAZ	2	
01000	ENGINEERING ELECTRONIC		30

PROJECT TITLE: RELOCATE ARTCC MAINTENANCE CONTROL CENTER

February 15, 2001

Proj GENERIC-11422 TOTAL RESOURCES: 238 (DAYS)

01000	ENGINEERING ELECTRONIC		
	AUTE2	10	
	COME2	15	
	DRFD2T	5	
	SECS2	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	5	
	LGSRLA	7	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		40
	CIVE3	4	
	CONS3	30	
	DRFD3T	4	
	ELCE3	4	
	RESE3T	20	

PROJECT TITLE: RELOCATE ARTCC MAINTENANCE CONTROL CENTER

February 15, 2001

Proj GENERIC-11422 TOTAL RESOURCES: 238 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION	1
	ESUTAZ	1
	RESE3T	1
	SMGRAZ	1
	SYSEAZ	1
04100	MATERIAL AVAILABLE ELECTRONIC	30
	AUTO2	2
	COME4	2
	LGSFAZ	2
	LGSRLA	2
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST	1
	AUTE	0
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT	30
	AFOC1	2
	AUTE2	2
	COME2T	2

PROJECT TITLE: RELOCATE ARTCC MAINTENANCE CONTROL CENTER

February 15, 2001

Proj GENERIC-11422

TOTAL RESOURCES: 238 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	COMTAZ	4	
	INST4T	30	
	SYSEAZ	3	
08000	JOINT ACCEPTANCE INSPECTION		1
	INST4	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
08200	Commissioning		1
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: RELOCATE ARTCC TMU

February 15, 2001

Proj

GENERIC-11452

TOTAL RESOURCES:

213 (DAYS)

NEW RTP NUMBER:

11452

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

RELOCATE TMU WITHIN ARTCC. THE INSTALLATION WILL BE ACCOMPLISHED BY THE TECHNICAL SUPPORT SERVICES CONTRACTOR AND FAA PERSONNEL. SEE NEXT ACTIVITY.

ARTCC OPERATIONS TECHNICIANS WILL MAKE THE CONNECTIONS FROM THE NAS TO THE DAS. ARTCC TMU IS COMPOSED OF NEW OR REUSED CONSOLES AND ALL SYSTEMS NOW USED SUCH AS LAN, PHONES, ETC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	2	
	AUTE2	3	
	CIVE1	3	
	COME2	3	
	COMEAZ	3	
	ELCE1	3	
	ESUTAZ	2	
	SYSEAZ	2	
00800	ENGINEERING CIVIL		90
	AFOC1	2	
	CIVE1	20	
	DRFD1T	5	
	ELCE1	20	
	ESUTAZ	2	
01000	ENGINEERING ELECTRONIC		30

PROJECT TITLE: RELOCATE ARTCC TMU

February 15, 2001

Proj GENERIC-11452

TOTAL RESOURCES: 213 (DAYS)

01000	ENGINEERING ELECTRONIC		
	AUTE2	5	
	COME2	15	
	DRFD2T	5	
	SECS2	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	5	
	LGSRLA	7	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		40
	CIVE3	4	
	CONS3	20	
	DRFD3T	4	
	ELCE3	4	
	RESE3T	20	

PROJECT TITLE: RELOCATE ARTCC TMU		February 15, 2001	
Proj	GENERIC-11452	TOTAL RESOURCES:	213 (DAYS)
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	RESE3T	1	
	SMGRAZ	1	
	SYSEAZ	1	
04100	MATERIAL AVAILABLE ELECTRONIC		30
	AUTO2	2	
	COME4	2	
	LGSFAZ	2	
	LGSRLA	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	AFOC1	2	
	AUTE2	2	
	COME2	2	

PROJECT TITLE: RELOCATE ARTCC TMU

February 15, 2001

Proj GENERIC-11452 TOTAL RESOURCES: 213 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	COMTAZ	4	
	INST4	20	
	SYSEAZ	3	
08000	JOINT ACCEPTANCE INSPECTION		1
	INST4	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
08300	Service Available		1
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: RELOCATE ARTCC AMIC
February 15, 2001
Proj GENERIC-11462 TOTAL RESOURCES: 172 (DAYS)
NEW RTP NUMBER: 11462
NEW CIP NUMBER:
USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
RELOCATE AMIC WITHIN ARTCC. THE INSTALLATION WILL BE ACCOMPLISHED BY THE TECHNICAL SUPPORT SERVICES CONTRACTOR AND FAA PERSONNEL. SEE NEXT ACTIVITY.

ARTCC OPERATIONS TECHNICIANS WILL MAKE THE CONNECTIONS FROM THE NAS TO THE DAS. ARTCC AMIC IS COMPOSED OF NEW OR REUSED CONSOLES AND ALL SYSTEMS NOW USED SUCH AS LAN, PHONES, ETC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	2	
	AUTE2	3	
	CIVE1	3	
	COME2	3	
	COMEAZ	3	
	ELCE1	3	
	ESUTAZ	2	
	SYSEAZ	2	
00800	ENGINEERING CIVIL		90
	AFOC1	2	
	CIVE1	15	
	DRFD1T	5	
	ELCE1	15	
	ESUTAZ	2	
01000	ENGINEERING ELECTRONIC		30

PROJECT TITLE: RELOCATE ARTCC AMIC

February 15, 2001

Proj GENERIC-11462 TOTAL RESOURCES: 172 (DAYS)

01000	ENGINEERING ELECTRONIC		
	AUTE2	5	
	COME2	15	
	DRFD2T	5	
	SECS2	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	5	
	LGSRLA	7	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE3	2	
	CONS3	10	
	DRFD3T	2	
	ELCE3	2	
	RESE3T	10	

PROJECT TITLE: RELOCATE ARTCC AMIC

February 15, 2001

Proj GENERIC-11462 TOTAL RESOURCES: 172 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	RESE3T	1	
	SMGRAZ	1	
	SYSEAZ	1	
04100	MATERIAL AVAILABLE ELECTRONIC		30
	COME4	2	
	LGSFAZ	2	
	LGSRLA	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	AFOC1	2	
	AUTE2	1	
	AUTEAZ	2	
	COME2	2	

PROJECT TITLE: RELOCATE ARTCC AMIC

February 15, 2001

Proj GENERIC-11462 TOTAL RESOURCES: 172 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	COMTAZ	3	
	INST4	15	
	SYSEAZ	5	
08000	JOINT ACCEPTANCE INSPECTION		1
	INST4	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
08300	Service Available		1
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: RELOCATE ARTCC - CWSU

February 15, 2001

Proj

GENERIC-11472

TOTAL RESOURCES:

173 (DAYS)

NEW RTP NUMBER:

11472

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

RELOCATE CWSU WITHIN ARTCC. THE INSTALLATION WILL BE ACCOMPLISHED BY THE TECHNICAL SUPPORT SERVICES CONTRACTOR AND FAA PERSONNEL. SEE NEXT ACTIVITY.

ARTCC OPERATIONS TECHNICIANS WILL MAKE THE CONNECTIONS FROM THE NAS TO THE DAS. ARTCC CWSU IS COMPOSED OF NEW OR REUSED CONSOLES AND ALL SYSTEMS NOW USED SUCH AS LAN, PHONES, ETC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	2	
	AUTE2	3	
	CIVE1	3	
	COME2	3	
	COMEAZ	3	
	ELCE1	3	
	ESUTAZ	2	
	SYSEAZ	2	
00800	ENGINEERING CIVIL		90
	AFOC1	2	
	CIVE1	15	
	DRFD1T	5	
	ELCE1	15	
	ESUTAZ	2	
01000	ENGINEERING ELECTRONIC		30

PROJECT TITLE: RELOCATE ARTCC - CWSU		February 15, 2001	
Proj	GENERIC-11472	TOTAL RESOURCES:	173 (DAYS)
01000	ENGINEERING ELECTRONIC		
	COME2	15	
	DRFD2T	5	
	SECS2	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		90
	CIVE1	5	
	LGSRLA	7	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE3	3	
	CONS3	15	
	DRFD3T	2	
	ELCE3	3	
	RESE3T	15	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1

PROJECT TITLE: RELOCATE ARTCC - CWSU

February 15, 2001

Proj GENERIC-11472 TOTAL RESOURCES: 173 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	ESUTAZ	1	
	RESE3T	1	
	SMGRAZ	1	
	SYSEAZ	1	
04100	MATERIAL AVAILABLE ELECTRONIC		30
	COME4	2	
	LGSFAZ	2	
	LGSRLA	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	AFOC1	2	
	COME2	2	
	COMTAZ	2	
	INST4	15	

PROJECT TITLE: RELOCATE ARTCC - CWSU

February 15, 2001

Proj GENERIC-11472 TOTAL RESOURCES: 173 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	SYSEAZ	3	
08000	JOINT ACCEPTANCE INSPECTION		1
	INST4	1	
	LGSFAZ	1	
	SMGRAZ	1	
	SYSEAZ	1	
08300	Service Available		1
	SMGRAZ	1	
	SYSEAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: EST. SMALL BANDWIDTH MANAGER (BWM) NODE

February 15, 2001

Proj

GENERIC-11481

TOTAL RESOURCES:

45 (DAYS)

NEW RTP NUMBER:

11481

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

SCOPE OF WORK: THIS PROJECT INVOLVES THE INSTALLATION OF THE BWM NODE BY THE CONTRACTOR (NET) IN A TRACON FACILITY. THE NODE IS A SINGLE RACK PROMINA 400 SYSTEM. (SEE NEXT)

ANI WILL BE RESPONSIBLE FOR INSTALLATION OF POWER, GROUNDING AND VERIFYING THE SPACE IS AVAILABLE. THE POWER REQUIREMENT IS TWO CIRCUITS XXX VAC, 20 AMP WIRED TO CRITICAL POWER. ANI WILL PROVIDE THE TOR FOR THE CONTRACTOR INSTALLATION. (SEE NEXT)

ANI WILL ALSO INSTALL CABLES TO THE TELCO ROOM (OR DIGITAL DEMARC) AND CABLE TO THE ETMS SYSTEM (AND POSSIBLY OTHER SYSTEMS). NET CAN INSTALL A DIGITAL DEMARC IF THE FACILITY DOES NOT HAVE A DIGITAL DEMARC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		3
	RAPM1	1	
00300	PERFORM SITE SURVEY		3
	COME1	3	
01000	ENGINEERING ELECTRONIC		45
	COME1	10	
	DRFD1	5	
	ELCE1	2	
02500	FAA ELECTRONIC SITE PREPARATION		5
	ELCE1	3	
	INST4	3	
03700	TELECOMMUNICATIONS AVAILABLE		1
	INST4	1	
04100	MATERIAL AVAILABLE ELECTRONIC		1

PROJECT TITLE: EST. SMALL BANDWIDTH MANAGER (BWM) NODE

February 15, 2001

Proj GENERIC-11481 TOTAL RESOURCES: 45 (DAYS)

04100	MATERIAL AVAILABLE ELECTRONIC		
	COME1	1	
04300	ELECTRONICS HEALTH AND SAFETY CHECKLIST		1
	ELCE1	1	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		8
	INST4	8	
04600	CONTRACTOR INSTALLATION AND CHECKOUT		3
	TORS4	3	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		1
	INST4	1	
08000	JOINT ACCEPTANCE INSPECTION		1
	INST4	1	
08200	COMMISSIONING		2
	INST4	2	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	

PROJECT TITLE: EST. SMALL BANDWIDTH MANAGER (BWM) NODE

February 15, 2001

Proj GENERIC-11481 **TOTAL RESOURCES:** 45 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH BANDWIDTH MANAGER

February 15, 2001

Proj GENERIC-11491 TOTAL RESOURCES: 241 (DAYS)

NEW RTP NUMBER: 11491

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

EQUIPMENT INSTALLED BY CONTRACTOR AT ARTCC FACILITIES

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		60
	AFOC1	1	
	CIVE1	3	
	COME2	3	
	ELCE1	1	
	ESUTAZ	3	
00800	ENGINEERING CIVIL		90
	AFOC1	1	
	AFPM1	1	
	CIVE1	10	
	DRFD1T	5	
	ELCE1	10	
	ESUEAZ	1	
	ESUTAZ	3	
	MECE1	1	
01000	ENGINEERING ELECTRONIC		30
	AFOC1	1	
	AFPM1	1	

PROJECT TITLE: ESTABLISH BANDWIDTH MANAGER

February 15, 2001

Proj GENERIC-11491 TOTAL RESOURCES: 241 (DAYS)

01000	ENGINEERING ELECTRONIC		
	COME2	10	
	DRFD2T	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		80
	CIVE1	5	
	LGSRLA	7	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		40
	AFOC3	2	
	AFPM1	1	
	CIVE3	3	
	ELCE3	3	
	LGSRLA	7	
	MECE3	1	

PROJECT TITLE: ESTABLISH BANDWIDTH MANAGER

February 15, 2001

Proj GENERIC-11491 TOTAL RESOURCES: 241 (DAYS)

02100	PLANT CONSTRUCTION		
	RESE3T	20	
02200	PLANT JOINT ACCEPTANCE INSPECTION		10
	AFOC1	2	
	CIVE3	3	
	DRFD3T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	3	
02300	CONTRACTOR ACCEPTANCE INSPECTION		5
	AFOC1	1	
	CIVE3	1	
	ESUTAZ	2	
	RESE3T	2	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AFOC4	2	
	COMTAZ	10	
	ESUTAZ	4	
	INST4	10	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	2	
	COMEMM	3	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	1	
	LGSRLA	2	
04600	ELECTRONIC CONTRACTOR INSTALLATION		30
	ATPM1	5	

PROJECT TITLE: ESTABLISH BANDWIDTH MANAGER

February 15, 2001

Proj GENERIC-11491 TOTAL RESOURCES: 241 (DAYS)

04600	ELECTRONIC CONTRACTOR INSTALLATION		
	COME4	3	
	COMTAZ	20	
	INST4	10	
	RADE4	3	
	TORS4	10	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		30
	ATPC1	5	
	COMTAZ	5	
	TORS4	5	
08000	JOINT ACCEPTANCE INSPECTION		1
	AFOC4	1	
	ATPC1	1	
	COME4	1	
	COMTAZ	1	
	ESUTAZ	1	
	INST4	1	
	LGSFAZ	1	
	RADTAZ	1	
	SMGRAZ	1	
	TORS4	1	
08200	Commissioning		1
	LGSFAZ	3	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	

PROJECT TITLE: ESTABLISH BANDWIDTH MANAGER

February 15, 2001

Proj GENERIC-11491 **TOTAL RESOURCES:** 241 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH FDIO
February 15, 2001
Proj GENERIC-11511 TOTAL RESOURCES: 52 (DAYS)
NEW RTP NUMBER: 11511
NEW CIP NUMBER:
USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
THIS NETWORK IS TO ESTABLISH FDIO AT EITHER NEW FACILITIES OR FACILITIES THAT HAVE NOT HAD FDIO PREVIOUSLY. ENGINEERING WILL CONSIST OF CONSOLE LAYOUT, DRAFTING AND COORDINATION WITH TURN-KEY CONTRACTOR. SEE NEXT ACTIVITY.
IT IS ASSUMED ALL SITE SURVEY WORK AND SITE PREPARATION WILL BE PERFORMED BY LOCAL OPERATIONS PERSONNEL IN CONJUNCTION WITH EQUIPMENT MANUFACTURER. INSTALLATION WILL BE BY CONTRACTOR PERSONNEL. SEE NEXT ACTIVITY.
USE RTP 20671 FOR DMN. ANY PLANTS WORK REUIRED IS CONSIDERED TO BE MINOR AND COMPLETED BY LOCAL CONTRACT EXECUTED BY THE FAA INSTALLATION PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	COME2	5	
	COMTAZ	3	
01000	ENGINEERING ELECTRONIC		60
	COME2	10	
	DRFD2T	2	
	SECS2	1	
02500	FAA ELECTRONIC SITE PREPARATION		20
	INST3	3	
	INST4	5	
04600	ELECTRONIC CONTRACTOR INSTALLATION		30
	COMTAZ	2	

PROJECT TITLE: ESTABLISH FDIO

February 15, 2001

Proj GENERIC-11511

TOTAL RESOURCES:

52 (DAYS)

04600	ELECTRONIC CONTRACTOR INSTALLATION		
	ESUTAZ	2	
	TORS4	10	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5
	AUTTAZ	2	
	TORS4	2	
08000	JOINT ACCEPTANCE INSPECTION		1
	SMGRAZ	1	
	TORS4	1	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH FDIO (FAA INSTALLED)

February 15, 2001

Proj

GENERIC-11521

TOTAL RESOURCES:

87 (DAYS)

NEW RTP NUMBER:

11521

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

THIS NETWORK IS TO ESTABLISH FDIO AT EITHER NEW FACILITIES OR FACILITIES THAT HAVE NOT HAD FDIO PREVIOUSLY. IT IS ASSUMED ALL SITE SURVEY WORK WILL BE PERFORMED BY FAA INSTALLATION PERSONNEL WITH THE ASSISTANCE OF OPS PEOPLE. SEE NEXT ACTIVITY.

INSTALLATION WILL BE BY FAA PERSONNEL. ANY PLANTS WORK REQUIRED IS CONSIDERED MINOR AND COMPLETED BY LOCAL CONTRACT EXECUTED BY THE FAA INSTALLATION PERSONNEL. SEE NEXT ACTIVITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

USE RTP 20671 FOR DMN AND ALL TELCO REQUIREMENTS.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		2
	CIVE1	2	
	ELCE2	2	
	ELTE2	2	
00800	ENGINEERING CIVIL		20
	CIVE1	10	
	DRFD2	2	
01000	ENGINEERING ELECTRONIC		20
	ELCE2	2	
	ELTE2	10	
02500	FAA ELECTRONIC SITE PREPARATION		30
	AUTTAZ	2	

PROJECT TITLE: ESTABLISH FDIO (FAA INSTALLED)

February 15, 2001

Proj GENERIC-11521 TOTAL RESOURCES: 87 (DAYS)

02500	FAA ELECTRONIC SITE PREPARATION		
	INST3	20	
	INST4	10	
04100	MATERIAL AVAILABLE ELECTRONIC		1
	INST4	1	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	AUTTAZ	2	
	INST4	15	
08000	JOINT ACCEPTANCE INSPECTION		1
	AUTTAZ	1	
	INST4	1	
	SMGRAZ	1	
08200	Commissioning		1

PROJECT TITLE: ESTABLISH FDIO (FAA INSTALLED)

February 15, 2001

Proj GENERIC-11521 TOTAL RESOURCES: 87 (DAYS)

08200	Commissioning		
	AUTTAZ	1	
	INST4	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH FDIO, EN ROUTE FACILITY (FAA INSTALLED) February 15, 2001

Proj GENERIC-11531 TOTAL RESOURCES: 58 (DAYS)

NEW RTP NUMBER: 11531

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

THIS NETWORK IS TO ESTABLISH FDIO AT EITHER NEW FACILITIES OR FACILITIES THAT HAVE NOT HAD FDIO PREVIOUSLY. IT IS ASSUMED ALL SITE SURVEY WORK WILL BE PERFORMED BY FAA INSTALLATION PERSONNEL WITH THE ASSISTANCE OF OPS PEOPLE. SEE NEXT ACTIVITY.

INSTALLATION WILL BE BY FAA PERSONNEL. ANY PLANTS WORK REQUIRED IS CONSIDERED MINOR AND COMPLETED BY LOCAL CONTRACT EXECUTED BY THE FAA INSTALLATION PERSONNEL. SEE NEXT ACTIVITY.

USE RTP 20671 FOR DMN AND ALL TELCO REQUIREMENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	1	
	AUTE2	3	
	AUTEAZ	2	
01000	ENGINEERING ELECTRONIC		30
	AUTE2	10	
	DRFD2T	2	
02500	FAA ELECTRONIC SITE PREPARATION		20
	AUTEAZ	2	
	ESUTAZ	2	
	INST4	10	
04100	MATERIAL AVAILABLE ELECTRONIC		60

PROJECT TITLE: ESTABLISH FDIO, EN ROUTE FACILITY (FAA INSTALLED)

February 15, 2001

Proj GENERIC-11531

TOTAL RESOURCES: 58 (DAYS)

04100	MATERIAL AVAILABLE ELECTRONIC		
	AUTE2	2	
	LGSRLA	3	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	AUTEAZ	5	
	INST4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	LGSRLA	1	
	SMGRAZ	1	
	TORS4	1	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	

PROJECT TITLE: ESTABLISH FDIO, EN ROUTE FACILITY (FAA INSTALLED)

February 15, 2001

Proj

GENERIC-11531

TOTAL RESOURCES:

58 (DAYS)

08600	SITE CLEANUP/PROJECT CLOSEOUT	1
	AUTE	0
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: REPLACE FDIO (FAA INSTALLED)

February 15, 2001

Proj GENERIC-11556TOTAL RESOURCES: 60 (DAYS)

NEW RTP NUMBER: 11556

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

THIS NETWORK IS TO REPLACE FDIO SYSTEMS OR COMPONENT PARTS AT EXISTING FACILITIES. IT IS ASSUMED ALL SITE SURVEY WORK AND SITE PREP WORK WILL BE PERFORMED BY FAA PERSONNEL. SEE NEXT ACTIVITY.

INSTLLATION WILL BE BY FAA PERSONNEL. ALL PLANTS WORK WILL BE MINOR AND CONTRACTED BY INSTALLATION PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		2
	CIVE1	2	
	ELCE2	2	
	ELTE2	2	
00800	ENGINEERING CIVIL		10
	CIVE1	5	
	DRFD2	2	
01000	ENGINEERING ELECTRONIC		10
	DRFD2	2	
	ELCE2	2	
	ELTE2	5	
02500	FAA ELECTRONIC SITE PREPARATION		15
	AUTTAZ	2	
	INST3	10	
	INST4	2	

PROJECT TITLE: REPLACE FDIO (FAA INSTALLED)

February 15, 2001

Proj GENERIC-11556 TOTAL RESOURCES: 60 (DAYS)

04100	MATERIAL AVAILABLE ELECTRONIC		1
	INST4	1	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	AUTEAZ	2	
	INST4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	AUTTAZ	1	
	INST4	1	
	SMGRAZ	1	
08200	Commissioning		1
	AUTTAZ	1	
	INST4	1	
	SMGRAZ	1	

PROJECT TITLE: REPLACE FDIO (FAA INSTALLED)

February 15, 2001

Proj

GENERIC-11556

TOTAL RESOURCES:

60 (DAYS)

08500	DECOMMISSIONING/EQUIPMENT REMOVAL	2
	INST3	2
	INST4	2
08600	SITE CLEANUP/PROJECT CLOSEOUT	1
	AUTE	0
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: REPLACE FDIO

February 15, 2001

Proj GENERIC-11566TOTAL RESOURCES: 52 (DAYS)

NEW RTP NUMBER: 11566

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

THIS NETWORK IS TO REPLACE FDIO SYSTEMS OR COMPONENT PERTSAT EXISTING FACILITIES. ENGINEERING WILL CONSIST OF CONSOLE LAYOUT, DRAFTING AND COORDINSATION WITH TURNKEY CONTRACTOR. SEE NEXT ACTIVITY.

IT IS ASSUMED ALL SITE SURVEY AND SITE PREPARATION WORK WILL BE PERFORMED BY LOCAL OPERTIONS PERSONNEL IN CONJUMCTION WITH EQUIPMENT MANUFACTURER. INSTALLATION WILL BE BY CONTRACTOR PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	COME2	5	
	COMTAZ	3	
01000	ENGINEERING ELECTRONIC		60
	COME2	10	
	DRFD2T	2	
	SECS2	1	
02500	FAA ELECTRONIC SITE PREPARATION		10
	INST3	3	
	INST4	5	
04600	ELECTRONIC CONTRACTOR INSTALLATION		30
	COMTAZ	2	
	ESUTAZ	2	
	TORS4	10	
04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		5

04800	ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE		
	AUTTAZ	2	
	TORS4	2	
08000	JOINT ACCEPTANCE INSPECTION		1
	SMGRAZ	1	
	TORS4	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: REPLACE FDIO, EN ROUTE FACILITY (FAA INSTALLED) February 15, 2001

Proj GENERIC-11576 TOTAL RESOURCES: 42 (DAYS)

NEW RTP NUMBER: 11576

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

THIS NETWORK IS TO REPLACE FDIO SYSTEMS OR COMPONENT PARTS AT EXISTING FACILITIES. IT IS ASSUMED ALL SITE SURVEY WORK AND SITE PREP WORK WILL BE PERFORMED BY FAA PERSONNEL. SEE NEXT ACTIVITY.

INSTLLATION WILL BE BY FAA PERSONNEL. ALL PLANTS WORK WILL BE MINOR AND CONTRACTED BY INSTALLATION PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	AFOC1	1	
	AUTE2	3	
	AUTEAZ	2	
01000	ENGINEERING ELECTRONIC		30
	AUTE2	5	
	DRFD2T	1	
02500	FAA ELECTRONIC SITE PREPARATION		10
	AUTEAZ	2	
	INST4	5	
04100	MATERIAL AVAILABLE ELECTRONIC		60
	AUTE2	2	
	LGSRLA	3	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1

PROJECT TITLE: REPLACE FDIO, EN ROUTE FACILITY (FAA INSTALLED)

February 15, 2001

Proj GENERIC-11576

TOTAL RESOURCES: 42 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	AUTEAZ	2	
	INST4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	AFOC1	1	
	SMGRAZ	1	
	TORS4	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: REPLACE FDIO, EN ROUTE FACILITY (FAA INSTALLED)

February 15, 2001

Proj GENERIC-11576

TOTAL RESOURCES: 42 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: FSRM Security Level 3 & 4 Facilities

February 15, 2001

Proj

GENERIC-19805

TOTAL RESOURCES:

426 (DAYS)

NEW RTP NUMBER:

19805

NEW CIP NUMBER:

F24

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

1. SECURITY OF THE FACILITY WILL REMAIN INTACT THROUGHOUT CONSTRUCTION ACTIVITIES.
2. ALL ENGINEERING DESIGN WILL BE IN ACCORDANCE WITH FAA ORDER 1600.69
3. SITE ASSESSMENT SURVEY MUST BE ACCOMPLISHED (SEE NEXT)
- AT EACH SITE PRIOR TO ANY ENGINEERING DESIGN ACTIVITIES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	PRGA0	2	
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		5
	AFOC1	1	
	CIVE1	3	
	ELCE1	3	
	ESUTAZ	3	
	MECE1	3	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		1
	CIVE1	1	
	MECE1	1	
00800	ENGINEERING CIVIL		90
	AFOC1	10	
	CIVE1	35	
	ELCE1	35	
	ESUTAZ	10	
	MECE1	35	

PROJECT TITLE: FSRM Security Level 3 & 4 Facilities

February 15, 2001

Proj GENERIC-19805 TOTAL RESOURCES: 426 (DAYS)

01800	CONSTRUCTION CONTRACT PROCUREMENT		120
	CIVE1	5	
	LGSRLA	20	
	RAPM1	1	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		120
	AFOC3	5	
	CIVE3	50	
	ELCE3	40	
	ESUTAZ	10	
	LGSRLA	10	
	MECE3	30	
	RESE3	100	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	AFOC3	1	

PROJECT TITLE: FSRM Security Level 3 & 4 Facilities

February 15, 2001

Proj GENERIC-19805 TOTAL RESOURCES: 426 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		
	CIVE3	1	
	DRFD3	1	
	ESUTAZ	1	
	RESE3	1	
08000	JOINT ACCEPTANCE INSPECTION		1
	AFOC3	1	
	AFPM1	1	
	CIVE3	1	
	ESUTAZ	1	
	RESE3	1	
08100	Work Complete		1
	RESE3	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: FSRM Security Level 1 & 2 Facilities

February 15, 2001

Proj GENERIC-19815 TOTAL RESOURCES: 149 (DAYS)

NEW RTP NUMBER: 19815

NEW CIP NUMBER: F24

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

1. Electronics Engr help required for CCTV & IDS. 2. Majority of install done by contractor. 3. Work in active OPS areas to be done by FAA. 4. Installation in Twr Cab/TRACON req'd. 5. Clean-up JAI Items & As-built dwgs to be done under (See nxt) Activity 08600. 6. Site Prep activity will cover cutting of console panels & installation of mounts in Cab/TRACON. 7. Activity 04400 is to cover installation of CCTV & IDS monitors in Twr Cab/TRACON areas.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		3
00800	ENGINEERING CIVIL		60
	CIVE1	10	
	COME1	3	
	DRFD1	10	
	ELCE1	30	
01000	ENGINEERING ELECTRONIC		60
	COME1	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		120
01900	PLANT HEALTH AND SAFETY CHECKLIST		1
	CIVE1	1	
	RESE1	1	
02100	PLANT CONSTRUCTION		45
	CIVE1	3	
	RESE1	45	
02500	FAA ELECTRONIC SITE PREPARATION		10
	CIVE1	1	
	CONS1	5	
	RESE1	3	

PROJECT TITLE: FSRM Security Level 1 & 2 Facilities

February 15, 2001

Proj GENERIC-19815 TOTAL RESOURCES: 149 (DAYS)

04100	MATERIAL AVAILABLE ELECTRONIC		1
04300	ELECTRONICS HEALTH AND SAFETY CHECKLIST		1
	ELCE1	1	
	RESE1	1	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME1	3	
	CONS1	3	
	ELCE1	2	
	INST4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	RESE1	2	
08100	WORK COMPLETION		30
	CIVE1	2	
	DRFD1	3	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	

PROJECT TITLE: ESTABLISH RCAG W/BATTERY BACKUP

February 15, 2001

Proj

GENERIC-20011

TOTAL RESOURCES:

461

(DAYS)

NEW RTP NUMBER:

20011

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2402D

Assumption:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED. EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION SCHEDULE. FAA INSTALLS ELECTRONIC EQUIPMENT. TWO OR MORE CHANNELS OF EQUIPMENT. SEE NEXT ACTIVITY.

CONTROL FACILITY WILL BE ANOTHER PROJECT. ANY OTHER CO-LOCATED EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	3	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		60
	CIVE1	15	
	COME2	10	
	COMTAZ	4	
	CTRLTY	1	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		180
	CIVE1	30	
	SECS1	2	
00800	ENGINEERING CIVIL		45
	CIVE1	30	
	DRFD1T	5	
	ELCE1	1	
	SECS1	1	
00900	SITE SELECTION AND ACQUISITION		180

PROJECT TITLE: ESTABLISH RCAG W/BATTERY BACKUP

February 15, 2001

Proj GENERIC-20011 TOTAL RESOURCES: 461 (DAYS)

00900	SITE SELECTION AND ACQUISITION		
	CIVE1	8	
	COME2	6	
	LGSRLA	30	
01000	ENGINEERING ELECTRONIC		60
	COME2	30	
	COMTAZ	1	
	DRFD2T	5	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		180
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: ESTABLISH RCAG W/BATTERY BACKUP

February 15, 2001

Proj GENERIC-20011 TOTAL RESOURCES: 461 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		90
	CIVE1	6	
	DRFD1T	2	
	ESUTAZ	4	
	LGSRLA	10	
	RESE3T	60	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	CIVE1	2	
	COME2	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	3	
	COMEMM	2	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	5	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	

PROJECT TITLE: ESTABLISH RCAG W/BATTERY BACKUP

February 15, 2001

Proj GENERIC-20011 TOTAL RESOURCES: 461 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		45
	COME2	8	
	COMTAZ	5	
	INST4	75	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	1	
	DRFD2T	2	
	INST4	4	
	SMGRAZ	1	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: ESTABLISH RCAG W/BATTERY BACKUP

February 15, 2001

Proj GENERIC-20011 **TOTAL RESOURCES:** 461 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: RELOCATE RCAG

February 15, 2001

Proj

GENERIC-20022

TOTAL RESOURCES:

565

(DAYS)

NEW RTP NUMBER:

20022

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2402

Assumption:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION. EDDA ANDOTHER ENVIRONMENTAL CONCERNS WILL NOT IMPACT CONSTRUCTION. RESOURCES TO DISMANTLE OLD FACILITY ARE IN THIS NETWORK. OTHER CO-LOCATED EQUIPMENT IS ADDRESSED UNDER ANOTHER PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	3	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		65
	CIVE1	15	
	COME2	10	
	COMTAZ	1	
	CTRLTY	2	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		180
	CIVE1	45	
	SECS1	4	
00800	ENGINEERING CIVIL		55
	CIVE1	40	
	DRFD1T	7	
	ELCE1	2	
	SECS1	2	
00900	SITE SELECTION AND ACQUISITION		180
	CIVE1	5	

PROJECT TITLE: RELOCATE RCAG		February 15, 2001	
Proj	GENERIC-20022	TOTAL RESOURCES:	565 (DAYS)
00900	SITE SELECTION AND ACQUISITION		
	COME2	1	
	LGSRLA	30	
01000	ENGINEERING ELECTRONIC		60
	COME2	40	
	COMTAZ	1	
	DRFD2T	10	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		180
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	

PROJECT TITLE: RELOCATE RCAG		February 15, 2001	
Proj	GENERIC-20022	TOTAL RESOURCES:	565 (DAYS)
01900	PLANT HEALTH & SAFETY CHECKLIST		
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		90
	CIVE1	7	
	DRFD1T	4	
	ESUTAZ	7	
	LGSRLA	10	
	RESE3T	70	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	4	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	5	
	COMEMM	8	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	8	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	

PROJECT TITLE: RELOCATE RCAG

February 15, 2001

Proj GENERIC-20022 TOTAL RESOURCES: 565 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		45
	COME2	8	
	COMTAZ	5	
	INST4	75	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	1	
	DRFD2T	3	
	INST4	4	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		30
	CIVE1	2	

08500	DECOMMISSIONING/EQUIPMENT REMOVAL		
	COMTAZ	3	
	INST4	12	
	LGSFAZ	5	
	RESE3T	15	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: DISMANTLE RCAG

February 15, 2001

Proj

GENERIC-20033

TOTAL RESOURCES:

125

(DAYS)

NEW RTP NUMBER:

20033

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMSERS, HAS BEEN ACCOMPLISHED PRIOR TO THIS PROJECT. FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00800	ENGINEERING CIVIL		25
	CIVE1	10	
	DRFD1T	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		15
	COME2	5	
	COMTAZ	1	
01800	CONSTRUCTION CONTRACT PROCUREMENT		180
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	

01900	PLANT HEALTH & SAFETY CHECKLIST		
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		20
	CIVE1	5	
	ESUTAZ	2	
	LGSRLA	5	
	RESE3T	15	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	1	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	1	
	COMEMM	5	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		30
	COMTAZ	5	
	INST4	20	
	LGSFAZ	5	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: DISMANTLE RCAG

February 15, 2001

Proj GENERIC-20033

TOTAL RESOURCES:

125 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: CONVERT RCAG

February 15, 2001

Proj GENERIC-20044

TOTAL RESOURCES: 305 (DAYS)

NEW RTP NUMBER: 20044

NEW CIP NUMBER: C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

BUILDING WILL REQUIRE SOME PLANT MODIFICATION TO BE USED FOR RCAG. NEW ANTENNA TOWER(S) WILL BE REQUIRED TWO OR MORE CHANNELS OF ELECTRONIC EQUIPMENT. ANY OTHER CO-LOCATED EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	3	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		45
	CIVE1	10	
	COME2	6	
	COMTAZ	1	
	CTRLTY	1	
	SECS1	2	
00800	ENGINEERING CIVIL		30
	CIVE1	20	
	DRFD1T	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		60
	COME2	30	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	

01700	MATERIAL AVAILABLE PLANT		
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		180
	CIVE1	5	
	LGSRLA	10	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		45
	CIVE1	3	
	DRFD1T	3	
	ESUTAZ	2	
	LGSRLA	3	
	RESE3T	30	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	ESUTAZ	2	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	5	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	

PROJECT TITLE: CONVERT RCAG

February 15, 2001

Proj GENERIC-20044 TOTAL RESOURCES: 305 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		45
	COME2	7	
	COMTAZ	5	
	INST4	75	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	1	
	DRFD2T	2	
	INST4	4	
	SMGRAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	

February 15, 2001

TOTAL RESOURCES: 305 (DAYS)

SITE CLEANUP/PROJECT CLOSEOUT

0

0

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCAG

February 15, 2001

Proj

GENERIC-20055

TOTAL RESOURCES:

253

(DAYS)

NEW RTP NUMBER:

20055

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2401
- 2402A
- 3423

Assumption:

BUILDING WILL NEED UPGRADING TO ELECTRICAL/ENVIRONMENTAL STANDARDS. GRR & GRT RADIO EQUIP. WILL BE REPLACED. REMOTE CONTROL EQUIPMENT WILL BE REPLACED OR UPGRADED. SEE NEXT ACTIVITY.

TEMPORARY FACILITY WILL BE AVAILABLE DURING CONSTRUCTION ACTIVITIES. TWO OR MORE CHANNELS OF ELECTRONICS EQUIPMENT. ANY OTHER CO-LOCATED EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	3	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		45
	CIVE1	8	
	COME2	5	
	ESUTAZ	1	
00800	ENGINEERING CIVIL		30
	CIVE1	20	
	DRFD2T	4	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		60
	COME2	20	
	COMTAZ	1	
	DRFD2T	3	
	SECS2	1	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCAG

February 15, 2001

Proj GENERIC-20055 TOTAL RESOURCES: 253 (DAYS)

01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	3	
	LGSFAZ	1	
	LGSRLA	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		180
	CIVE1	3	
	LGSRLA	10	
	SECS2	2	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		45
	CIVE1	3	
	DRFD1T	3	
	ESUTAZ	2	
	LGSRLA	2	
	RESE3T	30	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCAG

February 15, 2001

Proj GENERIC-20055 TOTAL RESOURCES: 253 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	3	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	CIVE1	1	
	ESUTAZ	1	
	LGSRLA	1	
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	4	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		45
	COME2	6	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCAG

February 15, 2001

Proj GENERIC-20055 TOTAL RESOURCES: 253 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		75
	COME2	6	
	COMTAZ	5	
	INST4	65	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	1	
	DRFD2T	1	
	INST4	4	
	SMGRAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCAG

February 15, 2001

Proj GENERIC-20055 **TOTAL RESOURCES:** 253 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: REPLACE RCAG

February 15, 2001

Proj

GENERIC-20066

TOTAL RESOURCES:

253

(DAYS)

NEW RTP NUMBER:

20066

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

4404

Assumption:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT FACILITY SITE. TELCO AND POWER ARE ON SITE AND ADEUATE. ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS REPLACEMENT EFFORT. SEE NEXT ACTIVITY.

TEMPORARY FACILITY WILL BE AVAILABLE DURING CONSTRUCTION ACTIVITY. TWO OR MORE CHANNELS OF ELECTRONIC EQUIPMENT. ANY OTHER CO-LOCATED EEQUIPMENT WILL BE ADDRESSED UNDER ANOTHER PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	3	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		45
	CIVE1	8	
	COME2	5	
	ESUTAZ	1	
00800	ENGINEERING CIVIL		30
	CIVE1	20	
	DRFD2T	4	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		60
	COME2	20	
	COMTAZ	1	
	DRFD2T	3	
	SECS2	1	
01700	MATERIAL AVAILABLE PLANT		90

PROJECT TITLE: REPLACE RCAG

February 15, 2001

Proj GENERIC-20066 TOTAL RESOURCES: 253 (DAYS)

01700	MATERIAL AVAILABLE PLANT		
	CIVE1	3	
	LGSFAZ	1	
	LGSRLA	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		180
	CIVE1	3	
	LGSRLA	10	
	SECS1	2	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		45
	CIVE1	3	
	DRFD1T	3	
	ESUTAZ	2	
	LGSRLA	2	
	RESE3T	30	

PROJECT TITLE: REPLACE RCAG		February 15, 2001	
Proj	GENERIC-20066	TOTAL RESOURCES:	253 (DAYS)
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	3	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	CIVE1	1	
	ESUTAZ	1	
	LGSRLA	1	
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	4	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		45
	COME2	6	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: REPLACE RCAG

February 15, 2001

Proj GENERIC-20066 TOTAL RESOURCES: 253 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		75
	COME2	6	
	COMTAZ	5	
	INST4	65	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	1	
	DRFD2T	1	
	INST4	4	
	SMGRAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	

PROJECT TITLE: REPLACE RCAG

February 15, 2001

Proj GENERIC-20066 TOTAL RESOURCES: 253 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ADD ADDITIONAL FREQUENCIES AT RCAG

February 15, 2001

Proj

GENERIC-20075

TOTAL RESOURCES:

230

(DAYS)

NEW RTP NUMBER:

20075

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2402E

Assumption:

ADEQUATE SPACE EXISTS IN THE BUILDING FOR ANOTHER CHANNEL. AN ADDITIONAL ANTENNA TOWER WILL BE REQUIRED. ENVIRONMENTAL WORK COVERED UNDER CIVIL ENGINEERING. TELCO CIRCUITS ARE AVAILABLE AT SITE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		3
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	CIVE1	10	
	COME2	10	
	COMEAZ	2	
	ELCE1	5	
00800	ENGINEERING CIVIL		75
	CIVE1	20	
	DRFD1T	5	
	ELCE1	10	
	ESUTAZ	2	
01000	ENGINEERING ELECTRONIC		75
	COME2	15	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	1	
01700	MATERIAL AVAILABLE PLANT		90

01700	MATERIAL AVAILABLE PLANT		
	CIVE1	2	
	LGSFAZ	2	
	LGSRLA	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		80
	CIVE1	1	
	LGSRLA	10	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE1	5	
	ELCE1	5	
	ESUTAZ	5	
	LGSRLA	2	
	RESE3T	30	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5

PROJECT TITLE: ADD ADDITIONAL FREQUENCIES AT RCAG

February 15, 2001

Proj GENERIC-20075

TOTAL RESOURCES: 230 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	CIVE1	2	
	DRFD1T	2	
	ESUTAZ	2	
	LGSFAZ	2	
	RESE3T	2	
	SMGRAZ	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	4	
	LFSFAZ	1	
	LGSRLA	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ADD ADDITIONAL FREQUENCIES AT RCAG

February 15, 2001

Proj GENERIC-20075

TOTAL RESOURCES: 230 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	2	
	COMTAZ	5	
	INST4	30	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	2	
	DRFD2T	2	
	INST4	2	
	LGSFAZ	2	
	SMGRAZ	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: REPLACE RADIO CONTROL EQUIPMENT

February 15, 2001

Proj GENERIC-20086 TOTAL RESOURCES: 80 (DAYS)

NEW RTP NUMBER: 20086

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

EQUIPMENT WILL BE REPLACED AT PRESENT LOCATION. NO TELECOMMUNICATIONS CHANGES. ADEQUATE SPACE IS AVAILABLE TO INSTALL NEW WHILE OLD EQUIPMENT IS OPERATING. STANDARD RACKS AND DESIGNS ARE AVAILABLE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
01000	ENGINEERING ELECTRONIC		30
	COME2	20	
	COMTAZ	2	
	DRFD2T	2	
	SECS2	1	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	

PROJECT TITLE: REPLACE RADIO CONTROL EQUIPMENT

February 15, 2001

Proj GENERIC-20086 TOTAL RESOURCES: 80 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		25
	COME2	1	
	COMTAZ	2	
	INST4	20	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	

PROJECT TITLE: REPLACE RADIO CONTROL EQUIPMENT

February 15, 2001

Proj GENERIC-20086 TOTAL RESOURCES: 80 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: IMPROVE RADIO CONTROL EQUIPMENT

February 15, 2001

Proj

GENERIC-20095

TOTAL RESOURCES:

61 (DAYS)

NEW RTP NUMBER:

20095

NEW CIP NUMBER:

C-04

USED FOR PROJECTS USING OLD CIP NUMBERS:

4408

Assumption:

EQUIPMENT WILL BE CHANGED OUT AT PRESENT LOCATION. NO TELECOMMUNICATIONS CHANGES REQUIRED. ADEQUATE SPACE IS AVAILABLE FOR A HOT CUTOVER. STANDARD DESIGNS ARE AVAILABLE. USE EXISTING RACKS. SEE NEXT ACTIVITY.

NO GROUNDING OR LIGHTNING PROTECTION UPGRADES. NO POWER PANEL REPLACE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		5
	COME2	2	
01000	ENGINEERING ELECTRONIC		15
	COME2	10	
	COMTAZ	1	
	DRFD2T	1	
	SECS2	1	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	

PROJECT TITLE: IMPROVE RADIO CONTROL EQUIPMENT

February 15, 2001

Proj GENERIC-20095 TOTAL RESOURCES: 61 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		15
	COME2	1	
	COMTAZ	2	
	INST4	15	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: IMPROVE RADIO CONTROL EQUIPMENT

February 15, 2001

Proj GENERIC-20095 **TOTAL RESOURCES:** 61 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: IMPROVE/MODERNIZE RCAG & ADD ANTENNA TOWERS

February 15, 2001

Proj GENERIC-20105 TOTAL RESOURCES: 229 (DAYS)

NEW RTP NUMBER: 20105

NEW CIP NUMBER: C06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2402A

Assumption:

BUILDING WILL NEED UPGRADING TO ELECTRICAL/ENVIRONMENTAL STANDARDS. GRR & GRT RADIO EQUIP. WILL BE REPLACED. REMOTE CONTROL EQUIPMENT WILL BE REPLACED OR UPGRADED. SEE NEXT ACTIVITY.

NETWORK CONTAINS RESOURCES TO ALSO ADD NEW ANTENNA TOWERS AND HVAC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		60
	CIVE1	5	
	SECS1	1	
00800	ENGINEERING CIVIL		140
	CIVE1	30	
	DRFD2T	5	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		60
	COME2	30	
	COMTAZ	4	
	DRFD2T	2	
	SECS2	1	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	3	

PROJECT TITLE: IMPROVE/MODERNIZE RCAG & ADD ANTENNA TOWERS

February 15, 2001

Proj GENERIC-20105 TOTAL RESOURCES: 229 (DAYS)

01700	MATERIAL AVAILABLE PLANT		
	LGSFAZ	1	
	LGSRLA	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		120
	CIVE1	1	
	LGSRLA	10	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		40
	CIVE1	3	
	DRFD1T	1	
	ESUTAZ	2	
	LGSRLA	2	
	RESE3T	30	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1

PROJECT TITLE: IMPROVE/MODERNIZE RCAG & ADD ANTENNA TOWERS

February 15, 2001

Proj GENERIC-20105 TOTAL RESOURCES: 229 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	CIVE1	1	
	DRFD1T	1	
	ESUTAZ	1	
	LGSFAZ	1	
	RESE3T	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	CIVE1	1	
	ESUTAZ	1	
	LGSRLA	1	
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	

PROJECT TITLE: IMPROVE/MODERNIZE RCAG & ADD ANTENNA TOWERS

February 15, 2001

Proj GENERIC-20105 TOTAL RESOURCES: 229 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	4	
	COMTAZ	5	
	INST4	40	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: IMPROVE/MODERNIZE RCAG & ADD ANTENNA TOWERS

February 15, 2001

Proj GENERIC-20105 **TOTAL RESOURCES:** 229 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH RTR WITH BATTERY BACKUP

February 15, 2001

Proj

GENERIC-20111

TOTAL RESOURCES:

397

(DAYS)

NEW RTP NUMBER:

20111

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2402C

Assumption:

SITE SELECTED WILL BE ON AIRPORT MINIMIZING SITE SELECTION AND ACQUISITION TIMES. EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION SCHEDULE. NO EDDA OR FONSI REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	CIVE1	10	
	COME2	10	
	COMTAZ	4	
	ELCE1	1	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		40
	CIVE1	5	
	SECS1	2	
00800	ENGINEERING CIVIL		125
	CIVE1	40	
	DRFD1T	5	
	ELCE1	5	
	SECS1	1	
00900	SITE SELECTION AND ACQUISITION		120
	CIVE1	5	

00900	SITE SELECTION AND ACQUISITION		
	COME2	1	
	LGSRLA	10	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	

PROJECT TITLE: ESTABLISH RTR WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20111 TOTAL RESOURCES: 397 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	5	
	DRFD1T	2	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: ESTABLISH RTR WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20111 TOTAL RESOURCES: 397 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		40
	COME2	5	
	COMTAZ	10	
	INST4	60	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: ESTABLISH RTR WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20111 **TOTAL RESOURCES:** 397 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH RCAG WITH BATTERY BACKUP

February 15, 2001

Proj

GENERIC-20121

TOTAL RESOURCES:

701

(DAYS)

NEW RTP NUMBER:

20121

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

RTR CONSTRUCTED OFF AIRPORT. INCLUDES LAND ACQUISITION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	3	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		60
	CIVE1	20	
	COME2	30	
	COMTAZ	10	
	CTRLTY	1	
	LGSRLA	10	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		180
	CIVE1	30	
	ESUE1	15	
	SECS1	2	
00800	ENGINEERING CIVIL		125
	CIVE1	60	
	DRFD1T	20	
	ELCE1	30	
	MECE1	30	
	SECS1	5	
00900	SITE SELECTION AND ACQUISITION		180

PROJECT TITLE: ESTABLISH RCAG WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20121

TOTAL RESOURCES: 701 (DAYS)

00900	SITE SELECTION AND ACQUISITION		
	CIVE1	8	
	COME2	6	
	LGSRLA	20	
01000	ENGINEERING ELECTRONIC		60
	COME2	45	
	COMTAZ	5	
	DRFD2T	10	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		100
	CIVE1	15	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: ESTABLISH RCAG WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20121

TOTAL RESOURCES: 701 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		90
	CIVE1	12	
	ELCE1	12	
	ESUTAZ	4	
	LGSRLA	10	
	MECE1	12	
	RESE3T	60	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	CIVE1	2	
	COME2	2	
	DRFD1T	5	
	ESUTAZ	2	
	LGSFAZ	2	
	RESE3T	2	
	SMGRAZ	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	5	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		45
	COME2	8	
	COMTAZ	10	
	INST4	75	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	2	
	DRFD2T	2	
	INST4	5	
	LSGRAZ	2	
	SMGRAZ	2	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: ESTABLISH RCAG WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20121 TOTAL RESOURCES: 701 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: RELOCATE RTR WITH BATTERY BACKUP
February 15, 2001
Proj GENERIC-20122 TOTAL RESOURCES: 416 (DAYS)
NEW RTP NUMBER: 20122
NEW CIP NUMBER: C-06
USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
IF E/G SCHEDULED FOR FACILITY ALSO USE THE ESTABLISH E/G NETWORK RTP#75511. NO EXTENDED NEGOTIATIONS FOR LAN ACQUISITION..EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION.. SEE NEXT ACTIVITY.
IF FACILITY IS TO BE EXCESSED: ANY ENVIRONMENTAL MITIGATION HAS BEEN ACCOMPLISHE PRIOR TO THIS PROJECT. FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL. NO EDDA OR FONSI REQUIRED. SEE NEXT ACTIVITY.
LPROJECT DOES NOT INCLUDE REMOVAL OF OLD FCILITY. USE RTP # 2013 TO DISPOSE OF FACILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	CMPAAU	2	
	PLANAU	2	
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	CIVE1	10	
	COME2	10	
	COMTAZ	4	
	ELCE1	1	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		40
	CIVE1	5	
	SECS1	2	
00800	ENGINEERING CIVIL		125
	CIVE1	40	

PROJECT TITLE: RELOCATE RTR WITH BATTERY BACKUP			February 15, 2001
Proj	GENERIC-20122	TOTAL RESOURCES:	416 (DAYS)
00800	ENGINEERING CIVIL		
	DRFD1T	5	
	ELCE1	5	
	SECS1	1	
00900	SITE SELECTION AND ACQUISITION		120
	CIVE1	5	
	COME2	1	
	LGSRLA	10	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	

01900	PLANT HEALTH & SAFETY CHECKLIST		
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	5	
	DRFD1T	2	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90

04100	MATERIAL AVAILABLE ELECTRONIC		
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		40
	COME2	5	
	COMTAZ	10	
	INST4	70	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1

08300	Service Available		
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: DISMANTLE RTR

February 15, 2001

Proj GENERIC-20133

TOTAL RESOURCES: 175 (DAYS)

NEW RTP NUMBER: 20133

NEW CIP NUMBER: C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN ACCOMPLISHED PRIOR TO THIS PROJECT. FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL. SEE NEXT ACTIVITY.

USE RTP # 7503 TO DISPOSE OF FUEL TANK. EDDA IS NEEDED TO DISPOSE OF PROPERTY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		60
	CIVE1	20	
	SECS1	2	
00800	ENGINEERING CIVIL		100
	CIVE1	20	
	DRFD1T	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		15
	COME2	5	
	COMTAZ	1	
01800	CONSTRUCTION CONTRACT PROCUREMENT		120
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1

Proj

GENERIC-20133

TOTAL RESOURCES:

175

(DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	5	
	DRFD1T	2	
	ESUTAZ	2	
	LGSRLA	5	
	RESE3T	30	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	1	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	1	
	COMEMM	5	

PROJECT TITLE: DISMANTLE RTR

February 15, 2001

Proj GENERIC-20133

TOTAL RESOURCES: 175 (DAYS)

08500

DECOMMISSIONING/EQUIPMENT REMOVAL

30

COMTAZ5

INST420

LGSFAZ5

SMGRAZ1

08600

SITE CLEANUP/PROJECT CLOSEOUT

1

AUTE0

CIVE0

COME0

CONS0

DRFD0

ELCE0

ELTE0

ENVE0

ESUE0

INST0

MECE0

NAVE0

RADE0

RESE0

TORS0

PROJECT TITLE: CONVERT RTR

February 15, 2001

Proj

GENERIC-20144

TOTAL RESOURCES:

327

(DAYS)

NEW RTP NUMBER:

20144

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

BUILDING WILL REQUIRE SOME PLANT MODIFICATION TO BE USED FOR AN RTR. NEW ATENNA TOWER(S) WILL BE REQUIRED. PROPERTY IS OWNED OR LEASED BY THE FAA. CONVERT AN EXISTING FACILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	CIVE1	5	
	COME2	5	
	COMTAZ	2	
00800	ENGINEERING CIVIL		140
	CIVE1	40	
	DRFD1T	5	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		45
	COME2	30	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	

PROJECT TITLE: CONVERT RTR		February 15, 2001	
Proj	GENERIC-20144	TOTAL RESOURCES:	327 (DAYS)
01800	CONSTRUCTION CONTRACT PROCUREMENT		180
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	1	
	DRFD1T	1	
	ESUTAZ	2	
	LGSRLA	3	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	CIVE1	1	
	DRFD1T	2	
	ESUTAZ	1	
	LGSFAZ	1	

PROJECT TITLE: CONVERT RTR

February 15, 2001

Proj GENERIC-20144 TOTAL RESOURCES: 327 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	RESE3T	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	LGSRLA	1	
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		40

PROJECT TITLE: CONVERT RTR

February 15, 2001

Proj GENERIC-20144 TOTAL RESOURCES: 327 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	COME2	5	
	COMTAZ	10	
	INST4	50	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RTR

February 15, 2001

Proj

GENERIC-20155

TOTAL RESOURCES:

253

(DAYS)

NEW RTP NUMBER:

20155

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2401A
- 2402B

Assumption:

BUILDING WILL NEED UPGRADING TO ELECTRICAL/ENVIRONMENTAL STANDARDS. GRR & GRT RADIO EQUIP. WILL BE REPLACED. REMOTE CONTROL EQUIPMENT WILL BE REPLACED OR UPGRADED. SEE NEXT ACTIVITY.

TEMPORARY FACILITY WILL BE AVAILABLE DURING CONSTRUCTION ACTIVITIES. TWO OR MORE CHANNELS OF ELECTRONICS EQUIPMENT. ANY OTHER CO-LOCATED EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	3	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		45
	CIVE1	8	
	COME2	5	
	ESUTAZ	1	
00800	ENGINEERING CIVIL		30
	CIVE1	20	
	DRFD2T	4	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		60
	COME2	20	
	COMTAZ	1	
	DRFD2T	3	
	SECS2	1	
01700	MATERIAL AVAILABLE PLANT		90

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RTR

February 15, 2001

Proj GENERIC-20155 TOTAL RESOURCES: 253 (DAYS)

01700	MATERIAL AVAILABLE PLANT		
	CIVE1	3	
	LGSFAZ	1	
	LGSRLA	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		180
	CIVE1	3	
	LGSRLA	10	
	SECS2	2	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		45
	CIVE1	3	
	DRFD1T	3	
	ESUTAZ	2	
	LGSRLA	2	
	RESE3T	30	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RTR

February 15, 2001

Proj GENERIC-20155 TOTAL RESOURCES: 253 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	3	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	CIVE1	1	
	ESUTAZ	1	
	LGSRLA	1	
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	4	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		45
	COME2	6	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RTR

February 15, 2001

Proj GENERIC-20155 TOTAL RESOURCES: 253 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		75
	COME2	6	
	COMTAZ	5	
	INST4	65	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	1	
	DRFD2T	1	
	INST4	4	
	SMGRAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RTR

February 15, 2001

Proj GENERIC-20155 **TOTAL RESOURCES:** 253 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: REPLACE RTR

February 15, 2001

Proj

GENERIC-20166

TOTAL RESOURCES:

317 (DAYS)

NEW RTP NUMBER:

20166

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT SITE. TELCO AND POWER ARE AT SITE AND ADEQUATE. ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS REPLACEMENT EFFORT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00800	ENGINEERING CIVIL		45
	CIVE1	30	
	DRFD2T	5	
	ELCE1	1	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		45
	COME2	30	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		180
	CIVE1	5	
	LGSRLA	30	

PROJECT TITLE: REPLACE RTR

February 15, 2001

Proj GENERIC-20166 TOTAL RESOURCES: 317 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		50
	CIVE1	5	
	DRFD1T	2	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	

PROJECT TITLE: REPLACE RTR

February 15, 2001

Proj GENERIC-20166 TOTAL RESOURCES: 317 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		30
	COME2	1	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	INST4	50	

PROJECT TITLE: REPLACE RTR

February 15, 2001

Proj GENERIC-20166 TOTAL RESOURCES: 317 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH RTR-O WITH BATTERY BACKUP

February 15, 2001

Proj

GENERIC-20171

TOTAL RESOURCES:

701

(DAYS)

NEW RTP NUMBER:

20171

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

RTR CONSTRUCTED OFF AIRPORT. INCLUDES LAND ACQUISITION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	3	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		60
	CIVE1	20	
	COME2	30	
	COMTAZ	10	
	CTRLTY	1	
	LGSRLA	10	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		180
	CIVE1	30	
	ESUE1	15	
	SECS1	2	
00800	ENGINEERING CIVIL		125
	CIVE1	60	
	DRFD1T	20	
	ELCE1	30	
	MECE1	30	
	SECS1	5	
00900	SITE SELECTION AND ACQUISITION		180

PROJECT TITLE: ESTABLISH RTR-O WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20171

TOTAL RESOURCES: 701 (DAYS)

00900	SITE SELECTION AND ACQUISITION		
	CIVE1	8	
	COME2	6	
	LGSRLA	20	
01000	ENGINEERING ELECTRONIC		60
	COME2	45	
	COMTAZ	5	
	DRFD2T	10	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		100
	CIVE1	15	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: ESTABLISH RTR-O WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20171 TOTAL RESOURCES: 701 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		90
	CIVE1	12	
	ELCE1	12	
	ESUTAZ	4	
	LGSRLA	10	
	MECE1	12	
	RESE3T	60	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5
	CIVE1	2	
	COME2	2	
	DRFD1T	5	
	ESUTAZ	2	
	LGSFAZ	2	
	RESE3T	2	
	SMGRAZ	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	5	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: ESTABLISH RTR-O WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20171 **TOTAL RESOURCES:** 701 **(DAYS)**

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		45
	COME2	8	
	COMTAZ	10	
	INST4	75	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	2	
	DRFD2T	2	
	INST4	5	
	LSGRAZ	2	
	SMGRAZ	2	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: ESTABLISH RTR-O WITH BATTERY BACKUP

February 15, 2001

Proj

GENERIC-20171

TOTAL RESOURCES:

701

(DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH RCO WITH BATTERY BACKUP

February 15, 2001

Proj

GENERIC-20211

TOTAL RESOURCES:

467

(DAYS)

NEW RTP NUMBER:

20211

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED. EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION SCHEDULE. LOCATE RCO OFF AIRPORT IN A SHELTER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		90
	CIVE1	30	
	COME2	15	
	COMTAZ	4	
	ELCE1	1	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		90
	CIVE1	30	
	SECS1	2	
00800	ENGINEERING CIVIL		140
	CIVE1	30	
	DRFD1T	5	
	ELCE1	5	
	MECE1	5	
	SECS1	1	
00900	SITE SELECTION AND ACQUISITION		160
	CIVE1	5	

PROJECT TITLE: ESTABLISH RCO WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20211 TOTAL RESOURCES: 467 (DAYS)

00900	SITE SELECTION AND ACQUISITION		
	COME2	1	
	LGSRLA	30	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	

PROJECT TITLE: ESTABLISH RCO WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20211 **TOTAL RESOURCES:** 467 **(DAYS)**

01900	PLANT HEALTH & SAFETY CHECKLIST		
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	5	
	DRFD1T	2	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	

PROJECT TITLE: ESTABLISH RCO WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20211 TOTAL RESOURCES: 467 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	INST4	60	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	

PROJECT TITLE: ESTABLISH RCO WITH BATTERY BACKUP

February 15, 2001

Proj GENERIC-20211 **TOTAL RESOURCES:** 467 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: RELOCATE RCO

February 15, 2001

Proj

GENERIC-20222

TOTAL RESOURCES:

421 (DAYS)

NEW RTP NUMBER:

20222

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED. EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION SCHEDULE. SEE NEXT ACTIVITY FOR ADDITIONAL ASSUMPTIONS.

ANY CO-LOCATED EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER PROJECT.FOLLOW-UP WORK TO DISMANTLE IS IN NETWORK 2023. ASSUME RELOCATE TO AN EXISTING FACILITY. OLD FACILITY WILL BEE RTURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		10
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		80
	CIVE1	30	
	COME2	15	
	COMTAZ	4	
	ELCE1	1	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		90
	CIVE1	4	
	SECS1	2	
00800	ENGINEERING CIVIL		120
	CIVE1	20	
	DRFD1T	5	
	ELCE1	1	
	MECE1	1	
	SECS1	1	
00900	SITE SELECTION AND ACQUISITION		180

PROJECT TITLE: RELOCATE RCO		February 15, 2001	
Proj	GENERIC-20222	TOTAL RESOURCES:	421 (DAYS)
00900	SITE SELECTION AND ACQUISITION		
	CIVE1	5	
	COME2	1	
	LGSRLA	30	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: RELOCATE RCO		February 15, 2001	
Proj	GENERIC-20222	TOTAL RESOURCES:	421 (DAYS)
01900	PLANT HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	5	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		60
	COME2	5	
	COMTAZ	10	
	INST4	60	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	

PROJECT TITLE: RELOCATE RCO

February 15, 2001

Proj GENERIC-20222 TOTAL RESOURCES: 421 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: DISMANTLE RCO

February 15, 2001

Proj GENERIC-20233TOTAL RESOURCES: 157 (DAYS)

NEW RTP NUMBER: 20233

NEW CIP NUMBER: C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN ACCOMPLISHED PRIOR TO THIS PROJECT. EDDA IS REQUIRED TO DISPOSE OF PROPERTY. FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		90
	CIVE1	20	
	SECS1	2	
00800	ENGINEERING CIVIL		100
	CIVE1	10	
	DRFD1T	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		15
	COME2	5	
	COMTAZ	1	
	DRFD2T	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		120
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	

01900	PLANT HEALTH & SAFETY CHECKLIST		
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE1	5	
	ESUTAZ	2	
	LGSRLA	5	
	RESE3T	20	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	1	
	DRFD1T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	1	
	COMEMM	5	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		30

PROJECT TITLE: DISMANTLE RCO

February 15, 2001

Proj GENERIC-20233

TOTAL RESOURCES: 157 (DAYS)

08500	DECOMMISSIONING/EQUIPMENT REMOVAL		
	COMTAZ	5	
	INST4	20	
	LGSFAZ	5	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: CONVERT RCO

February 15, 2001

Proj

GENERIC-20244

TOTAL RESOURCES:

351

(DAYS)

NEW RTP NUMBER:

20244

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

BUILDING WILL REQUIRE SOME PLANT MODIFICATION TO BE USED FOR AN RCO. NEW ANTENNA TOWER(S) WILL BE REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00800	ENGINEERING CIVIL		120
	CIVE1	30	
	DRFD1T	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1

PROJECT TITLE: CONVERT RCO		February 15, 2001	
Proj	GENERIC-20244	TOTAL RESOURCES:	351 (DAYS)
01900	PLANT HEALTH & SAFETY CHECKLIST		
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	1	
	ESUTAZ	2	
	LGSRLA	3	
	RESE3T	95	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	CIVE1	1	
	DRFD1T	2	
	ESUTAZ	1	
	LGSFAZ	1	
	RESE3T	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	ESUTAZ	1	
	LGSRLA	1	

PROJECT TITLE: CONVERT RCO

February 15, 2001

Proj GENERIC-20244 TOTAL RESOURCES: 351 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		40
	COME2	5	
	COMTAZ	10	
	INST4	50	
08000	JOINT ACCEPTANCE INSPECTION		2

08000	JOINT ACCEPTANCE INSPECTION		
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCO

February 15, 2001

Proj

GENERIC-20255

TOTAL RESOURCES:

205

(DAYS)

NEW RTP NUMBER:

20255

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2401B

Assumption:

BUILDING WILL NEED UPGRADING TO CURRENT ELECTRICAL/ENVIRONMENTAL STANDARDS. GRR & GRT
RADIO EQUIPMENT WILL BE REPLACED. REMOTE CONTROL EQUIPMENT WILL BE REPLACED/UPGRADED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	3	
00800	ENGINEERING CIVIL		140
	CIVE1	20	
	DRFD2T	5	
	ELCE1	1	
	MECE1	5	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		75
	COME2	20	
	COMTAZ	2	
	DRFD2T	5	
	SECS2	1	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	3	
	LGSFAZ	1	
	LGSRLA	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		180

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCO

February 15, 2001

Proj GENERIC-20255 TOTAL RESOURCES: 205 (DAYS)

01800	CONSTRUCTION CONTRACT PROCUREMENT		
	CIVE1	1	
	LGSRLA	10	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		40
	CIVE1	25	
	ESUTAZ	2	
	LGSRLA	2	
	RESE3T	10	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	DRFD1T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCO

February 15, 2001

Proj GENERIC-20255 TOTAL RESOURCES: 205 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	CIVE1	1	
	ESUTAZ	1	
	LGSRLA	1	
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	2	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCO

February 15, 2001

Proj

GENERIC-20255

TOTAL RESOURCES:

205

(DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	COMTAZ	5	
	INST4	30	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: REPLACE RCO

February 15, 2001

Proj

GENERIC-20266

TOTAL RESOURCES:

319

(DAYS)

NEW RTP NUMBER:

20266

NEW CIP NUMBER:

C-06

USED FOR PROJECTS USING OLD CIP NUMBERS:

2401C

Assumption:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT SITE. TELCO AND POWER ARE AT SITE AND ADEQUATE. ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS REPLACEMENT EFFORT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	2	
00800	ENGINEERING CIVIL		140
	CIVE1	30	
	DRFD2T	5	
	ELCE1	1	
	MECE1	1	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140

PROJECT TITLE: REPLACE RCO

February 15, 2001

Proj GENERIC-20266 TOTAL RESOURCES: 319 (DAYS)

01800	CONSTRUCTION CONTRACT PROCUREMENT		
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	5	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2

PROJECT TITLE: REPLACE RCO

February 15, 2001

Proj GENERIC-20266 TOTAL RESOURCES: 319 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	

PROJECT TITLE: REPLACE RCO

February 15, 2001

Proj GENERIC-20266 TOTAL RESOURCES: 319 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	COMTAZ	10	
	INST4	50	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ADD ADDITIONAL FREQUENCIES AT RCOFebruary 15, 2001

Proj GENERIC-20275TOTAL RESOURCES: 230 (DAYS)

NEW RTP NUMBER: 20275

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

ADEQUATE SPACE EXISTS IN THE BUILDING FOR ANOTHER CHANNEL. AN ADDITIONAL ANTENNA TOWER WILL BE REQUIRED. (TILT DOWN POLE). TELCO CIRCUITS AVAILABLE AT SITE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		3
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	CIVE1	10	
	COME2	10	
	COMEAZ	2	
	ELCE1	5	
00800	ENGINEERING CIVIL		75
	CIVE1	20	
	DRFD1T	5	
	ELCE1	10	
	ESUTAZ	2	
01000	ENGINEERING ELECTRONIC		75
	COME2	15	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	1	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	2	

01700	MATERIAL AVAILABLE PLANT		
	LGSFAZ	2	
	LGSRLA	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		80
	CIVE1	1	
	LGSRLA	10	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE1	5	
	ELCE1	5	
	ESUTAZ	5	
	LGSRLA	2	
	RESE3T	30	
02200	PLANT JOINT ACCEPTANCE INSPECTION		5

PROJECT TITLE: ADD ADDITIONAL FREQUENCIES AT RCO

February 15, 2001

Proj GENERIC-20275

TOTAL RESOURCES: 230 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	CIVE1	2	
	DRFD1T	2	
	ESUTAZ	2	
	LGSFAZ	2	
	RESE3T	2	
	SMGRAZ	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	4	
	LFSFAZ	1	
	LGSRLA	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ADD ADDITIONAL FREQUENCIES AT RCO

February 15, 2001

Proj GENERIC-20275

TOTAL RESOURCES: 230 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	2	
	COMTAZ	5	
	INST4	30	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	2	
	DRFD2T	2	
	INST4	2	
	LGSFAZ	2	
	SMGRAZ	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

Proj GENERIC-20315 TOTAL RESOURCES: 38 (DAYS)

NEW RTP NUMBER: 20315

NEW CIP NUMBER: M-08

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO CHANGES TO ANTENNA OR ANTENNA TOWER. STANDRD DESIGN WILL BE USED TO MINIMIZE
ENGINEERING AND INSTALLATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
01000	ENGINEERING ELECTRONIC		10
	COME2	10	
	COMEAZ	1	
	DRFD2T	1	
	SECS2	1	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	2	
	LGSRLA	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	

PROJECT TITLE: RF IMPROVEMENT-LINEAR POWER AMPLIFIER

February 15, 2001

Proj GENERIC-20315 TOTAL RESOURCES: 38 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		12
	COME2	1	
	COMTAZ	4	
	INST4	8	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	

PROJECT TITLE: RF IMPROVEMENT-LINEAR POWER AMPLIFIER

February 15, 2001

Proj GENERIC-20315 **TOTAL RESOURCES:** 38 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH BUEC PER NEW LOCATION

February 15, 2001

Proj GENERIC-20371 TOTAL RESOURCES: 521 (DAYS)

NEW RTP NUMBER: 20371

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

REQUIRES CONSTRUCTION OF NEW BUILDING & TOWER. SITE LOCATED ON AIRPORT OR GOVERNMENT PROPERTY. ADVANCED SYSTEM ENGINEERING FOR BUEC LOCATIONS DONE PRIOR TO PAs FOR CONSTRUCTION/INSTALLATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		60
	CIVE1	30	
	COME2	15	
	COMTAZ	4	
	ELCE1	3	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		60
	CIVE1	30	
	SECS1	2	
00800	ENGINEERING CIVIL		92
	CIVE1	30	
	DRFD1T	5	
	ELCE1	10	
	MECE1	5	
	SECS1	1	
00900	SITE SELECTION AND ACQUISITION		120
	CIVE1	5	

PROJECT TITLE: ESTABLISH BUEC PER NEW LOCATION			February 15, 2001
Proj	GENERIC-20371	TOTAL RESOURCES:	521 (DAYS)
00900	SITE SELECTION AND ACQUISITION		
	COME2	1	
	LGSRLA	30	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	20	
	LGSFAZ	5	
	LGSRLA	20	
01800	CONSTRUCTION CONTRACT PROCUREMENT		100
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	

PROJECT TITLE: ESTABLISH BUEC PER NEW LOCATION

February 15, 2001

Proj GENERIC-20371 TOTAL RESOURCES: 521 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	5	
	DRFD1T	2	
	ELCE1	5	
	ESUTAZ	5	
	LGSRLA	10	
	MECE1	2	
	RESE3T	60	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1

PROJECT TITLE: ESTABLISH BUEC PER NEW LOCATION

February 15, 2001

Proj GENERIC-20371 TOTAL RESOURCES: 521 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	CTRL1	1	
	INST4	60	
08000	JOINT ACCEPTANCE INSPECTION		2
	ATPC	1	
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08200	Commissioning		1
	COMTAZ	1	
	LGSFAZ	1	

PROJECT TITLE: ESTABLISH BUEC PER NEW LOCATION

February 15, 2001

Proj GENERIC-20371 TOTAL RESOURCES: 521 (DAYS)

08200	Commissioning		
	LGSRLA	3	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: DISMANTLE BUEC
February 15, 2001
Proj GENERIC-20373 TOTAL RESOURCES: 89 (DAYS)
NEW RTP NUMBER: 20373
NEW CIP NUMBER:
USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
DISMANTLE BUEC TO BE REMOVED AT EXISTING FAA FACILITY. BUEC WAS CO-LOCATED WITH EXISTINGFAA FACILITY (VOR, RCL, ETC..)
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		20
	RAPM1	1	
00800	ENGINEERING CIVIL		60
	CIVE1	5	
	DRFD1T	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		60
	COME2	2	
	COMTAZ	1	
	DRFD2T	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		60
	CIVE1	5	
	LGSRLA	5	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	

01900	PLANT HEALTH & SAFETY CHECKLIST		
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE1	2	
	DRFD1T	3	
	ESUTAZ	5	
	RESE3T	30	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	CIVE1	1	
	DRFD1T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	1	
	COMEMM	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		30
	COMTAZ	1	
	INST4	10	
	LGSFAZ	5	

PROJECT TITLE: DISMANTLE BUEC

February 15, 2001

Proj

GENERIC-20373

TOTAL RESOURCES:

89 (DAYS)

08600	SITE CLEANUP/PROJECT CLOSEOUT	1
	AUTE	0
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: REPLACE BUEC

February 15, 2001

Proj GENERIC-20376TOTAL RESOURCES: 97 (DAYS)

NEW RTP NUMBER: 20376

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NEW CABLE AND ANTENNA MOUNTS MAY BE REQUIRED. FACILITY IMPROVEMENTS MAY BE REQUIRED (CABLE, POWER, GROUNDING, ANTENNA TOWER). ANOTHER NETWORK EXISTS FOR REPLACING BUEC AT ARTCC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
01000	ENGINEERING ELECTRONIC		30
	CIVE1	5	
	COME2	20	
	COMTAZ	2	
	DRFD1T	3	
	DRFD2T	2	
	SECS2	1	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	

PROJECT TITLE: REPLACE BUEC

February 15, 2001

Proj GENERIC-20376 TOTAL RESOURCES: 97 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	ATPC1	1	
	CIVE1	1	
	COME2	1	
	COMTAZ	2	
	CONS3	10	
	INST4	20	
08000	JOINT ACCEPTANCE INSPECTION		1
	ATPC1	1	
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	LGSFAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: REPLACE BUEC

February 15, 2001

Proj GENERIC-20376 TOTAL RESOURCES: 97 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH BUEC AT AN EXISTING FACILITY

February 15, 2001

Proj

GENERIC-20381

TOTAL RESOURCES:

167

(DAYS)

NEW RTP NUMBER:

20381

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

REQUIRES CONSTRUCTION OF TILT-OVER ANTENNA TOWER. NO GROUNDING UPGRADE IS REQUIRED

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00800	ENGINEERING CIVIL		100
	CIVE1	15	
	DRFD1T	5	
	ELCE1	10	
	MECE1	3	
01000	ENGINEERING ELECTRONIC		60
	COME2	20	
	COMTAZ	2	
	DRFD2T	2	
	SECS2	1	
01700	MATERIAL AVAILABLE PLANT		60
	CIVE1	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		60
	CIVE1	5	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	

PROJECT TITLE: ESTABLISH BUEC AT AN EXISTING FACILITY

February 15, 2001

Proj GENERIC-20381 TOTAL RESOURCES: 167 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE1	5	
	DRFD1T	3	
	ELCE1	5	
	RESE3T	30	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	CIVE3	1	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	2	
	COMEMM	2	
04100	MATERIAL AVAILABLE ELECTRONIC		90

PROJECT TITLE: ESTABLISH BUEC AT AN EXISTING FACILITY

February 15, 2001

Proj GENERIC-20381 TOTAL RESOURCES: 167 (DAYS)

04100	MATERIAL AVAILABLE ELECTRONIC		
	COME2	5	
	LGSRLA	5	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	ATPC1	1	
	COME2	2	
	COMTAZ	2	
	INST4	12	
08000	JOINT ACCEPTANCE INSPECTION		5
	ATPC1	1	
	COME2	2	
	COMTAZ	1	
	DRFD2T	1	
	INST4	2	

PROJECT TITLE: ESTABLISH BUEC AT AN EXISTING FACILITY

February 15, 2001

Proj GENERIC-20381 TOTAL RESOURCES: 167 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		
	LGSFAZ	1	
08200	Commissioning		1
	COMTAZ	1	
	LGSFAZ	1	
	LGSRLA	3	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: REPLACE BUEC AT ARTCC

February 15, 2001

Proj

GENERIC-20386

TOTAL RESOURCES:

311

(DAYS)

NEW RTP NUMBER:

20386

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NEW BUEC EQUIPMENT TO BE LOCATED WHERE OLD BUEC EQUIPMENT WAS LOCATED. PROJECT COVERS REMOVAL OF OLD BUEC EQUIPMENT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00800	ENGINEERING CIVIL		60
	CIVE1	5	
	DRFD1T	2	
	ELCE1	10	
01000	ENGINEERING ELECTRONIC		60
	COME2	45	
	COMTAZ	5	
	DRFD2T	10	
	SECS2	3	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	

01900	PLANT HEALTH & SAFETY CHECKLIST		
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		180
	CIVE1	5	
	CONS3	20	
	DRFD3T	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	

PROJECT TITLE: REPLACE BUEC AT ARTCC

February 15, 2001

Proj GENERIC-20386 TOTAL RESOURCES: 311 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		180
	COME2	10	
	COMTAZ	60	
	CTRL1	10	
	INST4	80	
08000	JOINT ACCEPTANCE INSPECTION		5
	COME2	2	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
	LGSRLA	3	
08300	Service Available		1
	ATPC1	1	
	COMTAZ	1	
	LGSFAZ	1	
	LGSRLA	3	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: REPLACE BUEC AT ARTCC

February 15, 2001

Proj GENERIC-20386 **TOTAL RESOURCES:** 311 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH MULTI-CHANNEL VOICE RECORDER

February 15, 2001

Proj

GENERIC-20411

TOTAL RESOURCES:

80 (DAYS)

NEW RTP NUMBER:

20411

NEW CIP NUMBER:

C-02

USED FOR PROJECTS USING OLD CIP NUMBERS:

2211

Assumption:

ONLY TO BE USED WHERE ATCT EXISTS AND NO MCVR HAS BEEN INSTALLED. NEW ATCT NETWORKS COVER MCVR INSTALLATION. TELECOMMUNICATIONS WILL BE ORDERED AS PART OF THE MAJOR FACILITY PACKAGE AND WILL ONLY REQUIRE DEFINITION OF LOCATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
01000	ENGINEERING ELECTRONIC		30
	COME2	20	
	COMTAZ	2	
	DRFD2T	2	
	SECS2	1	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	

PROJECT TITLE: ESTABLISH MULTI-CHANNEL VOICE RECORDER

February 15, 2001

Proj GENERIC-20411 TOTAL RESOURCES: 80 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	1	
	COMTAZ	2	
	INST4	15	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: ESTABLISH MULTI-CHANNEL VOICE RECORDER

February 15, 2001

Proj GENERIC-20411 **TOTAL RESOURCES:** 80 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: RELOCATE MCVR

February 15, 2001

Proj

GENERIC-20422

TOTAL RESOURCES:

77 (DAYS)

NEW RTP NUMBER:

20422

NEW CIP NUMBER:

C-02

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

EQUIPMENT WILL BE LEAPFROGGED TO ANOTHER LOCATION. NO TELECOMMUNICATIONS CHANGES. ADEQUATE SPACE IS AVAILABLE FOR A HOT CUTOVER. NO CIVIL ENGINEERING OR CONSTRUCTION REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
01000	ENGINEERING ELECTRONIC		40
	COME2	30	
	COMTAZ	3	
	DRFD2T	4	
	SECS2	1	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		25
	COME2	2	
	COMTAZ	2	
	INST4	25	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	

PROJECT TITLE: RELOCATE MCVR

February 15, 2001

Proj GENERIC-20422 TOTAL RESOURCES: 77 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: REPLACE MCVR AT ATCT

February 15, 2001

Proj

GENERIC-20446

TOTAL RESOURCES:

78 (DAYS)

NEW RTP NUMBER:

20446

NEW CIP NUMBER:

C-02

USED FOR PROJECTS USING OLD CIP NUMBERS:

2211C

Assumption:

EQUIPMENT WILL BE CHANGED OUT AT PRESENT LOCATION. NO TELECOMMUNICATIONS CHANGES.
ADEQUATE SPACE IS AVAILABLE TO DO A HOT CUTOVER. NO CIVIL ENGINEERING OR CONSTRUCTION
RQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
01000	ENGINEERING ELECTRONIC		30
	COME2	20	
	COMTAZ	2	
	DRFD2T	2	
	SECS2	1	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	

PROJECT TITLE: REPLACE MCVR AT ATCT

February 15, 2001

Proj GENERIC-20446 TOTAL RESOURCES: 78 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	1	
	COMTAZ	2	
	INST4	20	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	

PROJECT TITLE: REPLACE MCVR AT ATCT

February 15, 2001

Proj GENERIC-20446 **TOTAL RESOURCES:** 78 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: REPLACE MCVR AT AFSS

February 15, 2001

Proj

GENERIC-20456

TOTAL RESOURCES:

98 (DAYS)

NEW RTP NUMBER:

20456

NEW CIP NUMBER:

C-02

USED FOR PROJECTS USING OLD CIP NUMBERS:

2211A

Assumption:

EQUIPMENT WILL BE CHANGED OUT AT THE PRESENT LOCATION. NO TELECOMMUNICATIONS CHANGES. ADEQUATE SPACE IS AVAILABLE TO DO A HOT CUTOVER. NO CIVIL ENGINEERING OR CONSTRUCTION REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
01000	ENGINEERING ELECTRONIC		30
	COME2	20	
	COMTAZ	2	
	DRFD2T	2	
	SECS2	1	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	

PROJECT TITLE: REPLACE MCVR AT AFSS

February 15, 2001

Proj GENERIC-20456 TOTAL RESOURCES: 98 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	1	
	COMTAZ	2	
	INST4	40	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	

PROJECT TITLE: REPLACE MCVR AT AFSS

February 15, 2001

Proj GENERIC-20456 **TOTAL RESOURCES:** 98 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH HCVR

February 15, 2001

Proj

GENERIC-20476

TOTAL RESOURCES:

173

(DAYS)

NEW RTP NUMBER:

20476

NEW CIP NUMBER:

C-02

USED FOR PROJECTS USING OLD CIP NUMBERS:

2211B

Assumption:

ADEQUATE SPACE IS AVAILABLE TO DO A HOT CUTOVER. CONSTRUCTION ACTIVITY WILL BE REQUIRED FOR ELECTRICAL CIRCUITS, GROUNDING, ETC. NO TELCO WORK REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	CIVE1	2	
	COME2	10	
00800	ENGINEERING CIVIL		60
	DRFD2T	2	
	ELCE1	15	
01000	ENGINEERING ELECTRONIC		50
	COME2	40	
	COMTAZ	5	
	DRFD2T	5	
	SECS2	2	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	

PROJECT TITLE: ESTABLISH HCVR

February 15, 2001

Proj GENERIC-20476

TOTAL RESOURCES:

173 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CONS3	15	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: ESTABLISH HCVR

February 15, 2001

Proj GENERIC-20476

TOTAL RESOURCES:

173 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	3	
	COMTAZ	5	
	INST4	40	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	1	
	LGSFAZ	1	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	

PROJECT TITLE: ESTABLISH HCVR

February 15, 2001

Proj

GENERIC-20476

TOTAL RESOURCES:

173 (DAYS)

08600	SITE CLEANUP/PROJECT CLOSEOUT	
	NAVE	0
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: REPLACE WITH DIGITAL VOICE RECORDER (DVSR),EN
ROUTE FACILITY

February 15, 2001

Proj

GENERIC-20486

TOTAL RESOURCES:

140 (DAYS)

NEW RTP NUMBER:

20486

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

ADEQUATE SPACE IS AVAILABLE TO INSTALL NEW EQUIPMENT WHILE OLD IS OPERTING. NO COSTRUCTION
ACTIVITY REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	COME2	10	
01000	ENGINEERING ELECTRONIC		50
	COME2	40	
	COMTAZ	5	
	DRFD2T	5	
	SECS2	2	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	

PROJECT TITLE: REPLACE WITH DIGITAL VOICE RECORDER (DVSR),EN
ROUTE FACILITY

February 15, 2001

Proj

GENERIC-20486

TOTAL RESOURCES:

140 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	3	
	COMTAZ	5	
	INST4	35	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: REPLACE WITH DIGITAL VOICE RECORDER (DVSR), EN
ROUTE FACILITY

February 15, 2001

Proj

GENERIC-20486

TOTAL RESOURCES:

140 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: REPLACE WITH DIGITAL VOICE RECORDER (DVSR)

February 15, 2001

Proj

GENERIC-20496

TOTAL RESOURCES:

140

(DAYS)

NEW RTP NUMBER:

20496

NEW CIP NUMBER:

C-02

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

ADEQUATE SPACE IS AVAILABLE TO INSTALL NEW EQUIPMENT WHILE OLD IS OPERTING. NO COSTRUCTION ACTIVITY REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		20
	COME2	10	
01000	ENGINEERING ELECTRONIC		50
	COME2	40	
	COMTAZ	5	
	DRFD2T	5	
	SECS2	2	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: REPLACE WITH DIGITAL VOICE RECORDER (DVSR)

February 15, 2001

Proj GENERIC-20496 TOTAL RESOURCES: 140 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	3	
	COMTAZ	5	
	INST4	35	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	

PROJECT TITLE: REPLACE WITH DIGITAL VOICE RECORDER (DVSR)

February 15, 2001

Proj

GENERIC-20496

TOTAL RESOURCES:

140

(DAYS)

08600	SITE CLEANUP/PROJECT CLOSEOUT	
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: ESTABLISH OFF AIRPORT RTR W/BATTERY BACKUP

February 15, 2001

Proj GENERIC-20511 TOTAL RESOURCES: 459 (DAYS)

NEW RTP NUMBER: 20511

NEW CIP NUMBER: C-02

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED. EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONTRUCTION SCHEDULE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		80
	CIVE1	30	
	COME2	15	
	COMTAZ	4	
	ELCE1	1	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		120
	CIVE1	30	
	SECS1	2	
00800	ENGINEERING CIVIL		120
	CIVE1	30	
	DRFD1T	5	
	ELCE1	2	
	MECE1	2	
	SECS1	1	
00900	SITE SELECTION AND ACQUISITION		140
	CIVE1	5	

PROJECT TITLE: ESTABLISH OFF AIRPORT RTR W/BATTERY BACKUP

February 15, 2001

Proj GENERIC-20511 TOTAL RESOURCES: 459 (DAYS)

00900	SITE SELECTION AND ACQUISITION		
	COME2	1	
	LGSRLA	30	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	

PROJECT TITLE: ESTABLISH OFF AIRPORT RTR W/BATTERY BACKUP
Proj GENERIC-20511 **TOTAL RESOURCES:** 459 **(DAYS)**

February 15, 2001

01900	PLANT HEALTH & SAFETY CHECKLIST		
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	5	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: ESTABLISH OFF AIRPORT RTR W/BATTERY BACKUP

February 15, 2001

Proj GENERIC-20511 TOTAL RESOURCES: 459 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	INST4	60	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: ESTABLISH OFF AIRPORT RTR W/BATTERY BACKUP

February 15, 2001

Proj GENERIC-20511 **TOTAL RESOURCES:** 459 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: RELOCATE OFF AIRPORT RTR

February 15, 2001

Proj

GENERIC-20522

TOTAL RESOURCES:

449 (DAYS)

NEW RTP NUMBER:

20522

NEW CIP NUMBER:

C-02

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED. EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION SCHEDULE. SEE NEXT ACTIVITY FOR ADDITIONAL ASSUMPTIONS.

RESOURCES FOR DISMANTLE OF OLD FACILITY ARE INCLUDED IN THIS NETWORK. ANY CO-LOCATED EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER PROJECT. USE RTP # 2053 FOR DECOMMISSIONING OLD RTR.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		80
	CIVE1	30	
	COME2	15	
	COMTAZ	4	
	ELCE1	1	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		120
	CIVE1	30	
	SECS1	2	
00800	ENGINEERING CIVIL		120
	CIVE1	30	
	DRFD1T	5	
	ELCE1	2	
	MECE1	2	
	SECS1	1	
00900	SITE SELECTION AND ACQUISITION		140

PROJECT TITLE: RELOCATE OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20522

TOTAL RESOURCES: 449 (DAYS)

00900	SITE SELECTION AND ACQUISITION		
	CIVE1	5	
	COME2	1	
	LGSRLA	30	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

01900	PLANT HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	5	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	

PROJECT TITLE: RELOCATE OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20522

TOTAL RESOURCES: 449 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	INST4	50	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	

PROJECT TITLE: RELOCATE OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20522

TOTAL RESOURCES: 449 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: DISMANTLE OFF AIRPORT RTR
February 15, 2001
Proj GENERIC-20533 TOTAL RESOURCES: 159 (DAYS)
NEW RTP NUMBER: 20533
NEW CIP NUMBER: C-02
USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIXOIN TRANSFORMSERS, HAS BEEN ACCOMPLISHED PRIOR TO THSI PROJECT. FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		90
	CIVE1	30	
	SECS1	1	
00800	ENGINEERING CIVIL		100
	CIVE1	10	
	DRFD1T	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		15
	COME2	5	
	COMTAZ	1	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: DISMANTLE OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20533

TOTAL RESOURCES: 159 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CIVE1	5	
	ESUTAZ	2	
	LGSRLA	5	
	RESE3T	15	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	1	
	DRFD1T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		120
	COME2	1	
	COMEMM	5	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		30

PROJECT TITLE: DISMANTLE OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20533

TOTAL RESOURCES: 159 (DAYS)

08500	DECOMMISSIONING/EQUIPMENT REMOVAL		
	COMTAZ	5	
	INST4	20	
	LGSFAZ	5	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: CONVERT OFF AIRPORT RTR
February 15, 2001
Proj GENERIC-20544 TOTAL RESOURCES: 302 (DAYS)
NEW RTP NUMBER: 20544
NEW CIP NUMBER: C-02
USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
BUILDING WILL REQUIRE SOME PLANT MODIFICATION TO BE USED FOR AN RTR. NEW ANTENNA TOWER(S) WILL BE REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00800	ENGINEERING CIVIL		120
	CIVE1	30	
	DRFD1T	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		45
	COME2	30	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1

PROJECT TITLE: CONVERT OFF AIRPORT RTR		February 15, 2001	
Proj	GENERIC-20544	TOTAL RESOURCES:	302 (DAYS)
01900	PLANT HEALTH & SAFETY CHECKLIST		
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	1	
	DRFD1T	1	
	ESUTAZ	2	
	LGSRLA	3	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	CIVE1	1	
	DRFD1T	2	
	ESUTAZ	1	
	LGSFAZ	1	
	RESE3T	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	ESUTAZ	1	

PROJECT TITLE: CONVERT OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20544

TOTAL RESOURCES:

302 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		
	LGSRLA	1	
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	INST4	50	

PROJECT TITLE: CONVERT OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20544

TOTAL RESOURCES: 302 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN OFF AIRPORT RTR

February 15, 2001

Proj

GENERIC-20555

TOTAL RESOURCES:

194 (DAYS)

NEW RTP NUMBER:

20555

NEW CIP NUMBER:

C-02

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

BUILDING WILL NEED UPGRADING TO CURRENT ELECTRICAL/ENVIRONMENTAL STANDARDS. GRR & GRT
RADIO EQUIPMENT WILL BE REPLACED. REMOTE CONTROL EQUIPMENT WILL BE REPLACED/UPGRADED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00800	ENGINEERING CIVIL		140
	CIVE1	20	
	DRFD2T	2	
	ELCE1	5	
	MECE1	5	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		75
	COME2	20	
	COMTAZ	2	
	DRFD2T	5	
	SECS2	1	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	3	
	LGSFAZ	1	
	LGSRLA	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	1	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20555 TOTAL RESOURCES: 194 (DAYS)

01800	CONSTRUCTION CONTRACT PROCUREMENT		
	LGSRLA	10	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		40
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	2	
	RESE3T	25	
02200	PLANT JOINT ACCEPTANCE INSPECTION		1
	CIVE1	1	
	DRFD1T	2	
	ESUTAZ	1	
	LGSFAZ	1	
	RESE3T	1	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20555 TOTAL RESOURCES: 194 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		
	CIVE1	1	
	ESUTAZ	1	
	LGSRLA	1	
	RESE3T	1	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	2	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20555 TOTAL RESOURCES: 194 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	COMTAZ	5	
	INST4	30	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: REPLACE OFF AIRPORT RTR
February 15, 2001
Proj GENERIC-20566 TOTAL RESOURCES: 321 (DAYS)
NEW RTP NUMBER: 20566
NEW CIP NUMBER: C-02
USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT FACILITY SITE. TELCO AND POWER ARE ON SITE AND ADEQUATE. ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS REPLACEMENT EFFORT.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00800	ENGINEERING CIVIL		140
	CIVE1	30	
	DRFD2T	5	
	ELCE1	2	
	MECE1	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		45
	COME2	30	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	

PROJECT TITLE: REPLACE OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20566 TOTAL RESOURCES: 321 (DAYS)

01800	CONSTRUCTION CONTRACT PROCUREMENT		
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		60
	CIVE1	5	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	DRFD1T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2

PROJECT TITLE: REPLACE OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20566

TOTAL RESOURCES:

321 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	

PROJECT TITLE: REPLACE OFF AIRPORT RTR

February 15, 2001

Proj GENERIC-20566

TOTAL RESOURCES: 321 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	COMTAZ	10	
	INST4	50	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH SMALL SIZED DMN

February 15, 2001

Proj GENERIC-20611

TOTAL RESOURCES: 98 (DAYS)

NEW RTP NUMBER: 20611

NEW CIP NUMBER: C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2502
- 2502A
- 4502

Assumption:

TELECOMMUNICATIONS WILL BE REQUIRED. EQUIPMENT WILL BE INSTALLED AT ANOTHER FACILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
01000	ENGINEERING ELECTRONIC		20
	COME2	30	
	COMTAZ	3	
	DRFD2T	4	
	SECS2	1	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	1	
	COMTAZ	2	
	INST4	15	
08000	JOINT ACCEPTANCE INSPECTION		11
	ADBM2	1	
	COME2	3	
	COMTAZ	1	
	DRFD2T	2	
	INST4	1	
	LGSFAZ	2	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	

PROJECT TITLE: ESTABLISH SMALL SIZED DMN

February 15, 2001

Proj GENERIC-20611

TOTAL RESOURCES: 98 (DAYS)

08600	SITE CLEANUP/PROJECT CLOSEOUT	1
	AUTE	0
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: RELOCATE SMALL SIZED DMN

February 15, 2001

Proj

GENERIC-20622

TOTAL RESOURCES:

76 (DAYS)

NEW RTP NUMBER:

20622

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

EQUIPMENT WILL BE LEAPFROGGED TO ANOTHER LOCATION. NO TELECOMMUNICATIONS CHANGES REQUIRED. ADEQUATE SPACE IS AVAILABLE FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
01000	ENGINEERING ELECTRONIC		20
	COME2	15	
	COMTAZ	3	
	DRFD2T	4	
	SECS2	1	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		25
	COME2	2	
	COMTAZ	2	
	INST4	15	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		5
	COMTAZ	2	
	INST4	5	
	LGSFAZ	2	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE:

RELOCATE SMALL SIZED DMN

February 15, 2001

Proj

GENERIC-20622

TOTAL RESOURCES:

76 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: CONVERT SMALL SIZED DMN

February 15, 2001

Proj

GENERIC-20634

TOTAL RESOURCES:

52 (DAYS)

NEW RTP NUMBER:

20634

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO TELECOMMUNICATIONS CHANGES REQUIRED. ADEQUATE SPACE IS AVAILABLE FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
01000	ENGINEERING ELECTRONIC		20
	COME2	15	
	COMTAZ	3	
	DRFD2T	4	
	SECS2	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	2	
	COMEMM	5	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	

PROJECT TITLE: CONVERT SMALL SIZED DMN

February 15, 2001

Proj GENERIC-20634

TOTAL RESOURCES: 52 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		25
	COME2	1	
	COMTAZ	2	
	INST4	2	
08000	JOINT ACCEPTANCE INSPECTION		11
	ADBM2	1	
	COME2	3	
	COMTAZ	1	
	DRFD2T	3	
	INST4	1	
	LGSFAZ	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		5
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	

PROJECT TITLE: CONVERT SMALL SIZED DMN

February 15, 2001

Proj GENERIC-20634 TOTAL RESOURCES: 52 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: IMPROVE/MODERNIZE SMALL SIZED DMN

February 15, 2001

Proj

GENERIC-20645

TOTAL RESOURCES:

52 (DAYS)

NEW RTP NUMBER:

20645

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO TELECOMMUNICTONS CHANGES REQUIRED. ADEQUATE SPACE IS AVAILABLE FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
01000	ENGINEERING ELECTRONIC		20
	COME2	10	
	COMEAZ	3	
	DRFD2T	4	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: IMPROVE/MODERNIZE SMALL SIZED DMN

February 15, 2001

Proj GENERIC-20645 TOTAL RESOURCES: 52 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	1	
	COMTAZ	2	
	INST4	5	
08000	JOINT ACCEPTANCE INSPECTION		11
	ADBM2	1	
	COME2	3	
	COMTAZ	1	
	DRFD2T	3	
	INST4	1	
	LGSFAZ	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		5
	COMTAZ	2	
	INST4	5	
	LGSFAZ	2	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	

PROJECT TITLE: IMPROVE/MODERNIZE SMALL SIZED DMN

February 15, 2001

Proj GENERIC-20645 **TOTAL RESOURCES:** 52 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: REPLACE SMALL SIZED DMN

February 15, 2001

Proj

GENERIC-20656

TOTAL RESOURCES:

57 (DAYS)

NEW RTP NUMBER:

20656

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

4502C

Assumption:

OLD EQUIPMENT WILL BE LEAPFROGGED. NO TELECOMMUNICATIONS CHANGES REQUIRED. ADEQUATE SPACE IS AVAILABLE FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
01000	ENGINEERING ELECTRONIC		40
	COME2	10	
	COMTAZ	3	
	DRFD2T	4	
	SECS2	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	1	
	COMTAZ	2	
	INST4	5	
08000	JOINT ACCEPTANCE INSPECTION		11
	ADBM2	1	
	COME2	3	
	COMTAZ	1	
	DRFD2T	2	
	INST4	1	
	LGSFAZ	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	

PROJECT TITLE: REPLACE SMALL SIZED DMN

February 15, 2001

Proj GENERIC-20656 TOTAL RESOURCES: 57 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH MEDIUM SIZED DMN

February 15, 2001

Proj

GENERIC-20671

TOTAL RESOURCES:

102 (DAYS)

NEW RTP NUMBER:

20671

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2502B
- 2502C
- 2502D

Assumption:

MUX EQUIPMENT WILL BE INSTALLED IN A NEW NON-OPEATIONAL FACILITY. TELECOMMUNICATIONS REQUIREMENTS WILL BE ADDRESSED BY THE MAJOR FACILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	3	
01000	ENGINEERING ELECTRONIC		40
	COME2	30	
	COMEMM	1	
	COMTAZ	3	
	DRFD2T	6	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	

PROJECT TITLE: ESTABLISH MEDIUM SIZED DMN

February 15, 2001

Proj GENERIC-20671 TOTAL RESOURCES: 102 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	3	
	COMTAZ	4	
	INST4	30	
08000	JOINT ACCEPTANCE INSPECTION		11
	ADBM2	5	
	COME2	4	
	COMTAZ	1	
	DRFD2T	4	
	INST4	1	
	LGSFAZ	2	
08200	Commissioning		1
	COME4	1	
	COMTAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	

PROJECT TITLE: ESTABLISH MEDIUM SIZED DMN

February 15, 2001

Proj GENERIC-20671 **TOTAL RESOURCES:** 102 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

Proj GENERIC-20682 TOTAL RESOURCES: 109 (DAYS)

NEW RTP NUMBER: 20682

NEW CIP NUMBER: C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO ADDITIONAL NETWORKS NEEDED FOR THIS PROJECT. EQUIPMENT WILL BE LEAPFROGGED. NO TELECOMMUNICATIONS CHANGES. ADEQUATE SPACE IS AVAILABLE FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	3	
01000	ENGINEERING ELECTRONIC		40
	COME2	20	
	COMTAZ	3	
	DRFD2T	6	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: RELOCATE MEDIUM SIZED DMN

February 15, 2001

Proj GENERIC-20682

TOTAL RESOURCES: 109 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	3	
	COMTAZ	4	
	INST4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	ADBM2	1	
	COME2	34	
	COMTAZ	1	
	DRFD2T	3	
	INST4	1	
	LGSFAZ	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		8
	COMTAZ	3	
	INST4	8	
	LGSFAZ	2	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	

PROJECT TITLE:

RELOCATE MEDIUM SIZED DMN

February 15, 2001

Proj

GENERIC-20682

TOTAL RESOURCES:

109 (DAYS)

08600	SITE CLEANUP/PROJECT CLOSEOUT	
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: CONVERT MEDIUM SIZED DMN

February 15, 2001

Proj

GENERIC-20694

TOTAL RESOURCES:

80 (DAYS)

NEW RTP NUMBER:

20694

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

OLD EQUIPMENT WILL BE LEAPFROGGED. NO TELECOMMUNICATIONS CHANGES REQUIRED. ADEQUAE SPACE IS AVAILABLE FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	3	
01000	ENGINEERING ELECTRONIC		40
	COME2	20	
	COMTAZ	3	
	DRFD2T	6	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	3	
	COMTAZ	4	
	INST4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	ADBM2	1	
	COME2	4	
	COMTAZ	1	
	DRFD2T	4	
	INST4	1	
	LGSFAZ	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		8
	COMTAZ	3	
	INST4	8	
	LGSFAZ	2	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	

PROJECT TITLE: CONVERT MEDIUM SIZED DMN

February 15, 2001

Proj GENERIC-20694

TOTAL RESOURCES: 80 (DAYS)

08600	SITE CLEANUP/PROJECT CLOSEOUT	
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: IMPROVE/MODERNIZE MEDIUM SIZED DMN

February 15, 2001

Proj

GENERIC-20705

TOTAL RESOURCES:

80

(DAYS)

NEW RTP NUMBER:

20705

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO TELECOMM. CHANGES. ADEQUATE SPACE IS AVAILABLE FOR 1 RACK HOUSING 8 MODEMS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	3	
01000	ENGINEERING ELECTRONIC		40
	COME2	20	
	COMEAZ	3	
	DRFD2T	6	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: IMPROVE/MODERNIZE MEDIUM SIZED DMN

February 15, 2001

Proj GENERIC-20705 TOTAL RESOURCES: 80 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	3	
	COMTAZ	4	
	INST4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	ADBM2	1	
	COME2	4	
	COMTAZ	1	
	DRFD2T	4	
	INST4	1	
	LGSFAZ	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		8
	COMTAZ	3	
	INST4	8	
	LGSFAZ	2	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	

PROJECT TITLE: IMPROVE/MODERNIZE MEDIUM SIZED DMN

February 15, 2001

Proj

GENERIC-20705

TOTAL RESOURCES:

80

(DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: REPLACE MEDIUM SIZED DMN

February 15, 2001

Proj

GENERIC-20716

TOTAL RESOURCES:

80 (DAYS)

NEW RTP NUMBER:

20716

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

4502D

Assumption:

NO TELECOMMUNICATIONS CHANGES REQUIRED. ADQUATE SPACE IS AVAILABLE FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	3	
01000	ENGINEERING ELECTRONIC		40
	COME2	20	
	COMEAZ	3	
	DRFD2T	6	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	

PROJECT TITLE: REPLACE MEDIUM SIZED DMN

February 15, 2001

Proj GENERIC-20716

TOTAL RESOURCES:

80 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	3	
	COMTAZ	4	
	INST4	10	
08000	JOINT ACCEPTANCE INSPECTION		1
	ADBM2	1	
	COME2	4	
	COMTAZ	1	
	DRFD2T	4	
	INST4	1	
	LGSFAZ	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		8
	COMTAZ	3	
	INST4	8	
	LGSFAZ	2	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: REPLACE MEDIUM SIZED DMN

February 15, 2001

Proj GENERIC-20716

TOTAL RESOURCES: 80 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH LARGE SIZED DMN

February 15, 2001

Proj

GENERIC-20731

TOTAL RESOURCES:

84 (DAYS)

NEW RTP NUMBER:

20731

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2502E
- 2502F
- 2502G

Assumption:

MUX EQUIPMENT WILL BE INSTALLED IN A NEW NON-OPEATIONAL FACILITY. TELECOMMUNICATIONS REQUIREMENTS WILL BE ADDRESSED BY MAJOR FACILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	3	
01000	ENGINEERING ELECTRONIC		40
	COME2	5	
	COMEMM	5	
	COMTAZ	5	
	DRFD2T	8	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	4	
	COMTAZ	8	
	INST4	25	
08000	JOINT ACCEPTANCE INSPECTION		1
	ADBM2	1	
	COME2	5	
	COMTAZ	1	
	DRFD2T	6	
	INST4	1	
	LGSFAZ	2	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	

PROJECT TITLE: ESTABLISH LARGE SIZED DMN

February 15, 2001

Proj GENERIC-20731

TOTAL RESOURCES: 84 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: RELOCATE LARGE SIZED DMN

February 15, 2001

Proj

GENERIC-20742

TOTAL RESOURCES:

120

(DAYS)

NEW RTP NUMBER:

20742

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

OLD EQUIPMENT WILL BE LEAPFROGGED. NO TELECOMMUNICATIONS CHANGES REQUIRED. ADEQUATE SPACE IS AVAILABLE FOR FOR 2 OR MORE RACKS FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	3	
01000	ENGINEERING ELECTRONIC		40
	COME2	30	
	COMTAZ	5	
	DRFD2T	8	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: RELOCATE LARGE SIZED DMN

February 15, 2001

Proj GENERIC-20742

TOTAL RESOURCES: 120 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	3	
	COMTAZ	8	
	INST4	20	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		2
	ADBM2	2	
	COME4	6	
	COMTAZ	1	
	DRFD2T	5	
	LGSRAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		12
	COMTAZ	5	
	INST4	12	
	LGSFAZ	3	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	

PROJECT TITLE:

RELOCATE LARGE SIZED DMN

February 15, 2001

Proj

GENERIC-20742

TOTAL RESOURCES:

120 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: CONVERT LARGE SIZED DMN

February 15, 2001

Proj

GENERIC-20754

TOTAL RESOURCES:

122 (DAYS)

NEW RTP NUMBER:

20754

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO TELECOMMUNICATIONS CHANGES RQUIRED. ADEQUATE SPACE IS AVAILABLE FOR 2 OR MORE RACKS FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	3	
01000	ENGINEERING ELECTRONIC		40
	COME2	30	
	COMTAZ	5	
	DRFD2T	8	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: CONVERT LARGE SIZED DMN

February 15, 2001

Proj GENERIC-20754 TOTAL RESOURCES: 122 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	3	
	COMTAZ	8	
	INST4	20	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		2
	ADBM2	2	
	COME4	6	
	COMTAZ	2	
	DRFD2T	5	
	LGSRAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		12
	COMTAZ	5	
	INST4	12	
	LGSFAZ	3	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: CONVERT LARGE SIZED DMN

February 15, 2001

Proj GENERIC-20754

TOTAL RESOURCES: 122 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: IMPROVE/MODERNIZE LARGE SIZED DMN

February 15, 2001

Proj

GENERIC-20765

TOTAL RESOURCES:

123

(DAYS)

NEW RTP NUMBER:

20765

NEW CIP NUMBER:

C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO TELECOMMUNICATIONS CHANGES REQUIRED. ADEQUATE SPACE IS AVAILABLE FOR 2 OR MORE RACKS FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	3	
01000	ENGINEERING ELECTRONIC		40
	COME2	30	
	COMTAZ	5	
	DRFD2T	8	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: IMPROVE/MODERNIZE LARGE SIZED DMN

February 15, 2001

Proj GENERIC-20765 TOTAL RESOURCES: 123 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	3	
	COMTAZ	8	
	INST4	20	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		2
	ADBM2	2	
	COME4	6	
	COMTAZ	2	
	DRFD2T	5	
	LGSRAZ	1	
	SMGRAZ	2	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		12
	COMTAZ	5	
	INST4	12	
	LGSFAZ	3	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: IMPROVE/MODERNIZE LARGE SIZED DMN

February 15, 2001

Proj GENERIC-20765 **TOTAL RESOURCES:** 123 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: REPLACE LARGE SIZED DMNFebruary 15, 2001

Proj GENERIC-20776TOTAL RESOURCES: 123 (DAYS)

NEW RTP NUMBER: 20776

NEW CIP NUMBER: C-11

USED FOR PROJECTS USING OLD CIP NUMBERS:
4502E

Assumption:
NO TELECOMMUNICATIONS CHANGES REQUIRED. ADEQUATE SPCE IS AVAILABLE FOR HOT CUTOVER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		2
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	3	
01000	ENGINEERING ELECTRONIC		40
	COME2	30	
	COMTAZ	5	
	DRFD2T	8	
	SECS2	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	

PROJECT TITLE: REPLACE LARGE SIZED DMN

February 15, 2001

Proj GENERIC-20776 TOTAL RESOURCES: 123 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	3	
	COMTAZ	8	
	INST4	20	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		2
	ADBM2	2	
	COME4	6	
	COMTAZ	2	
	DRFD2T	5	
	LGSRAZ	1	
	SMGRAZ	2	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		12
	COMTAZ	5	
	INST4	12	
	LGSFAZ	3	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1

PROJECT TITLE: REPLACE LARGE SIZED DMN

February 15, 2001

Proj

GENERIC-20776

TOTAL RESOURCES:

123 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

AUTE	0
CIVE	0
COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH TELEVISION MICROWAVE LINK (TERMINAL) February 15, 2001

Proj GENERIC-20791 TOTAL RESOURCES: 227 (DAYS)

NEW RTP NUMBER: 20791

NEW CIP NUMBER: C-12

USED FOR PROJECTS USING OLD CIP NUMBERS:

2504

Assumption:

USE WITH RTP#60611 D-GRITE AT ATCT & TRACON. TML WILL BE LOCATED AT AN FA OWNED OR LEASED FACILITY. ADEQUATE SPACE AND POWER IS AVAILABLE. ANTENNA WILL BE LOCATED ON ATCT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		80
	CIVE1	12	
	COME2	3	
	COMTAZ	2	
	ELCE1	2	
	LGSRLA	1	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		90
	CIVE1	5	
	SECS1	2	
00800	ENGINEERING CIVIL		80
	CIVE1	10	
	DRFD1T	5	
	ELCE1	5	
01000	ENGINEERING ELECTRONIC		45
	COME2	40	
	COMTAZ	3	

PROJECT TITLE: ESTABLISH TELEVISION MICROWAVE LINK (TERMINAL)			February 15, 2001
Proj	GENERIC-20791	TOTAL RESOURCES:	227 (DAYS)
01000	ENGINEERING ELECTRONIC		
	DRFD2T	3	
	RADE2	15	
	SECS2	2	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		20
	CONS3	20	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	LGSRLA	10	
	RADE2	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	INST4	50	
	RADE2	5	
	RADTAZ	10	
08000	JOINT ACCEPTANCE INSPECTION		2
	DRFD1T	2	
	DRFD2T	2	
	INST4	2	
	RADE2	1	
	RADTAZ	1	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	

PROJECT TITLE: ESTABLISH TELEVISION MICROWAVE LINK (TERMINAL)

February 15, 2001

Proj

GENERIC-20791

TOTAL RESOURCES:

227 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

COME	0
CONS	0
DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH RCL (ONE SITE)

February 15, 2001

Proj

GENERIC-20811

TOTAL RESOURCES:

559

(DAYS)

NEW RTP NUMBER:

20811

NEW CIP NUMBER:

C-13

USED FOR PROJECTS USING OLD CIP NUMBERS:

2503A

Assumption:

IF E/G SCHEDULED FOR FACILITY ALSO USE THE ESTABLISH E/G NETWORK 75511. NO EXTENDED NEGOTIATIONS FOR LAND WILL BE REQUIRED. EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		80
	CIVE1	20	
	COME2	15	
	COMEMM	10	
	COMTAZ	4	
	ELCE1	2	
	LGSRLA	5	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		80
	CIVE1	30	
	SECS1	2	
00800	ENGINEERING CIVIL		140
	CIVE1	40	
	DRFD1T	5	
	ELCE1	5	
	ESUTAZ	10	
	MECE1	5	

PROJECT TITLE: ESTABLISH RCL (ONE SITE)		February 15, 2001	
Proj	GENERIC-20811	TOTAL RESOURCES:	559 (DAYS)
00800	ENGINEERING CIVIL		
	SECS1	5	
00900	SITE SELECTION AND ACQUISITION		140
	CIVE1	5	
	COME2	1	
	LGSRLA	30	
01000	ENGINEERING ELECTRONIC		45
	COME2	40	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	

PROJECT TITLE: ESTABLISH RCL (ONE SITE)

February 15, 2001

Proj GENERIC-20811

TOTAL RESOURCES: 559 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		50
	CIVE1	5	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	DRFD1T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	

PROJECT TITLE: ESTABLISH RCL (ONE SITE)		February 15, 2001	
Proj	GENERIC-20811	TOTAL RESOURCES:	559 (DAYS)
04100	MATERIAL AVAILABLE ELECTRONIC		
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	INST4	50	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08200	Commissioning		1
	COMTAZ	1	

PROJECT TITLE: ESTABLISH RCL (ONE SITE)

February 15, 2001

Proj GENERIC-20811 **TOTAL RESOURCES:** 559 **(DAYS)**

08200	Commissioning		
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		30
	CIVE1	2	
	COMTAZ	5	
	ESUTAZ	2	
	INST4	20	
	LGSFAZ	5	
	RESE3T	30	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: RELOCATE RCL (ONE SITE)

February 15, 2001

Proj

GENERIC-20822

TOTAL RESOURCES:

544 (DAYS)

NEW RTP NUMBER:

20822

NEW CIP NUMBER:

C-13

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

IF E/G SCHEDULED FOR FCILITY ALSO USE THE ESTABLISH E/G NETWORK 75511. NO EXTENDED NEGOTIATIONS FOR LAND WILL BE REQUIRED. EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION SEE NEXT ACTIVITY.

IF FACILITY IS TO BE EXCESSED: ANY ENVIRONMENTAL MITIGATION HAS BEEN ACCOMPLISHED PRIOR TO THIS PROJECT. FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL. USE RTP 2085 TO DISMANTLE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		80
	CIVE1	20	
	COME2	15	
	COMEMM	10	
	COMTAZ	4	
	ELCE1	2	
	LGSRLA	5	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		80
	CIVE1	30	
	SECS1	2	
00800	ENGINEERING CIVIL		140
	CIVE1	40	
	DRFD1T	5	
	ELCE1	5	
	SECS1	5	

PROJECT TITLE: RELOCATE RCL (ONE SITE)			February 15, 2001
Proj	GENERIC-20822	TOTAL RESOURCES:	544 (DAYS)
00900	SITE SELECTION AND ACQUISITION		140
	CIVE1	5	
	COME2	1	
	LGSRLA	30	
01000	ENGINEERING ELECTRONIC		45
	COME2	40	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

01900	PLANT HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		50
	CIVE1	5	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	DRFD1T	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		180
	COME2	5	
	COMEMM	10	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1

PROJECT TITLE: RELOCATE RCL (ONE SITE)

February 15, 2001

Proj GENERIC-20822

TOTAL RESOURCES:

544 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	INST4	50	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		30

PROJECT TITLE: RELOCATE RCL (ONE SITE)

February 15, 2001

Proj GENERIC-20822

TOTAL RESOURCES:

544 (DAYS)

08500	DECOMMISSIONING/EQUIPMENT REMOVAL		
	CIVE1	2	
	COMTAZ	5	
	ESUTAZ	2	
	INST4	20	
	LGSFAZ	5	
	RESE3T	30	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCL

February 15, 2001

Proj GENERIC-20835 TOTAL RESOURCES: 156 (DAYS)

NEW RTP NUMBER: 20835

NEW CIP NUMBER: C-13

USED FOR PROJECTS USING OLD CIP NUMBERS:

2503B
4506

Assumption:

BUILDING WILL NEED UPGRADING TO CURRENT ELECTRICAL AND EVNIRONMENTAL STANDARDS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	CIVE1	3	
	COME2	3	
00800	ENGINEERING CIVIL		140
	CIVE1	20	
	DRFD1T	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		30
	COME2	15	
	COMTAZ	2	
	DRFD2T	2	
	SECS2	1	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	3	
	LGSFAZ	1	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCL

February 15, 2001

Proj GENERIC-20835 TOTAL RESOURCES: 156 (DAYS)

01700	MATERIAL AVAILABLE PLANT		
	LGSRLA	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		14
	CIVE1	1	
	LGSRLA	10	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		20
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	2	
	RESE3T	20	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	DRFD1T	2	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCL

February 15, 2001

Proj GENERIC-20835 TOTAL RESOURCES: 156 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	ESUTAZ	2	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		1
	CIVE1	1	
	ESUTAZ	1	
	LGSRLA	1	
	RESE3T	1	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	2	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN RCL

February 15, 2001

Proj GENERIC-20835 TOTAL RESOURCES: 156 (DAYS)

04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		
	COMTAZ	5	
	INST4	15	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: REPLACE RCL

February 15, 2001

Proj

GENERIC-20846

TOTAL RESOURCES:

358

(DAYS)

NEW RTP NUMBER:

20846

NEW CIP NUMBER:

C-13

USED FOR PROJECTS USING OLD CIP NUMBERS:

2503

Assumption:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT FACILITY SITE. POWER IS AT SITE AND ADEQUATE. ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS REPLACEMENT EFFORT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		30
	CIVE1	10	
	COME2	10	
	MECE1	5	
00800	ENGINEERING CIVIL		140
	CIVE1	30	
	DRFD1T	5	
	ELCE1	5	
	MECE1	10	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		60
	COME2	30	
	COMTAZ	3	
	DRFD2T	5	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90

PROJECT TITLE: REPLACE RCL

February 15, 2001

Proj GENERIC-20846

TOTAL RESOURCES:

358 (DAYS)

01700	MATERIAL AVAILABLE PLANT		
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		50
	CIVE1	5	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2

PROJECT TITLE: REPLACE RCL

February 15, 2001

Proj GENERIC-20846 TOTAL RESOURCES: 358 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	DRFD1T	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	

PROJECT TITLE: REPLACE RCL

February 15, 2001

Proj GENERIC-20846 TOTAL RESOURCES: 358 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	2	
	COMTAZ	10	
	INST4	50	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
	LGSFAZ	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	

PROJECT TITLE: REPLACE RCL

February 15, 2001

Proj GENERIC-20846 TOTAL RESOURCES: 358 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: DISMANTLE RCL
February 15, 2001
Proj GENERIC-20853 TOTAL RESOURCES: 237 (DAYS)
NEW RTP NUMBER: 20853
NEW CIP NUMBER: C-13
USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:
ANY ENVIRONMENTAL MITIGATION HAS BEEN ACCOMPLISHED PRIOR TO THIS PROJECT. FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		80
	CIVE1	30	
	COME2	15	
	COMTAZ	4	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		100
	CIVE1	10	
	SECS1	1	
00800	ENGINEERING CIVIL		140
	CIVE1	30	
	DRFD1T	5	
	ELCE1	5	
	MECE1	3	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		75
	COME2	5	
	COMTAZ	3	

Proj

GENERIC-20853

TOTAL RESOURCES:

237

(DAYS)

01000	ENGINEERING ELECTRONIC		
	DRFD2T	2	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	10	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		20
	CIVE1	2	
	RESE3T	35	
08000	JOINT ACCEPTANCE INSPECTION		2
	CIVE1	3	
08500	DECOMMISSIONING/EQUIPMENT REMOVAL		30
	CIVE1	2	

PROJECT TITLE: DISMANTLE RCL

February 15, 2001

Proj GENERIC-20853

TOTAL RESOURCES: 237 (DAYS)

08500	DECOMMISSIONING/EQUIPMENT REMOVAL		
	COMTAZ	5	
	ESUTAZ	2	
	INST4	20	
	LGSFAZ	5	
	RESE3T	30	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: ESTABLISH LDRCL (TERMINAL)

February 15, 2001

Proj

GENERIC-20861

TOTAL RESOURCES:

167 (DAYS)

NEW RTP NUMBER:

20861

NEW CIP NUMBER:

C-12

USED FOR PROJECTS USING OLD CIP NUMBERS:

- 2503C
- 2503D
- 2503E

Assumption:

TERMINAL LDRCL WILL BE LOCATED AT AN FAA OWNED OR LEASED FACILITY. ADEQUATE SPACE AND POWER IS AVAILABLE. ANTENNA TOWER WILL NOT BE REQUIRED SPECIFICALLY FOR THE LDRCL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		80
	CIVE1	5	
	COME2	15	
	COMTAZ	4	
00800	ENGINEERING CIVIL		80
	CIVE1	10	
	DRFD1T	5	
	ELCE1	3	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01900	PLANT HEALTH & SAFETY CHECKLIST		1

PROJECT TITLE: ESTABLISH LDRCL (TERMINAL)

February 15, 2001

Proj GENERIC-20861 TOTAL RESOURCES: 167 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		30
	CONS3	20	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	

PROJECT TITLE: ESTABLISH LDRCL (TERMINAL)

February 15, 2001

Proj GENERIC-20861 TOTAL RESOURCES: 167 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	INST4	20	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD1T	2	
	DRFD2T	2	
	INST4	2	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	

PROJECT TITLE: ESTABLISH LDRCL (TERMINAL)

February 15, 2001

Proj GENERIC-20861 **TOTAL RESOURCES:** 167 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: RELOCATE LDRCL (REPEATER)

February 15, 2001

Proj

GENERIC-20872

TOTAL RESOURCES:

436 (DAYS)

NEW RTP NUMBER:

20872

NEW CIP NUMBER:

C-12

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED. eDDA AND OTHER ENVIRONMENTAL CONVERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION. SEE NEXT ACTIVITY.

IF FACILITY IS TO BE EXCESSED: ANY ENVIRONMENTAL MITIGATION HAS BEEN ACCOMPLISHED PRIOR TO THIS PROJECT. FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		80
	CIVE1	30	
	COME2	15	
	COMTAZ	4	
	ELCE1	1	
	SECS1	2	
00400	PERFORM ENVIRONMENTAL ASSESSMENT		90
	CIVE1	30	
	SECS1	2	
00800	ENGINEERING CIVIL		140
	CIVE1	30	
	DRFD1T	5	
	ELCE1	3	
	MECE1	3	
	SECS1	1	
00900	SITE SELECTION AND ACQUISITION		140

PROJECT TITLE: RELOCATE LDRCL (REPEATER)		February 15, 2001	
Proj	GENERIC-20872	TOTAL RESOURCES:	436 (DAYS)
00900	SITE SELECTION AND ACQUISITION		
	CIVE1	5	
	COME2	1	
	LGSRLA	30	
01000	ENGINEERING ELECTRONIC		75
	COME2	30	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: RELOCATE LDRCL (REPEATER)

February 15, 2001

Proj GENERIC-20872TOTAL RESOURCES: 436 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		50
	CIVE1	5	
	DRFD1T	2	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	

PROJECT TITLE: RELOCATE LDRCL (REPEATER)

February 15, 2001

Proj GENERIC-20872

TOTAL RESOURCES: 436 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	INST4	50	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	

PROJECT TITLE:

RELOCATE LDRCL (REPEATER)

February 15, 2001

Proj

GENERIC-20872

TOTAL RESOURCES:

436 (DAYS)

08600

SITE CLEANUP/PROJECT CLOSEOUT

DRFD	0
ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN LDRCL (REPEATER)

February 15, 2001

Proj

GENERIC-20885

TOTAL RESOURCES:

148 (DAYS)

NEW RTP NUMBER:

20885

NEW CIP NUMBER:

C-12

USED FOR PROJECTS USING OLD CIP NUMBERS:

4505

Assumption:

BUILDING WILL NED UPGRADING TO CURENT ELECTRICAL AND ENVIRONMENTAL STANDARDS. SITE LOCATION WILL REMAIN THE SAME AND ADEQUATE POWER IS AVAILABLE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00800	ENGINEERING CIVIL		15
	CIVE1	10	
	DRFD1T	2	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		30
	COME2	20	
	COMTAZ	2	
	DRFD2T	2	
	SECS2	1	
01700	MATERIAL AVAILABLE PLANT		90
	CIVE1	3	
	LGSFAZ	1	
	LGSRLA	3	
01800	CONSTRUCTION CONTRACT PROCUREMENT		180
	CIVE1	1	
	LGSRLA	10	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN LDRCL (REPEATER)

February 15, 2001

Proj GENERIC-20885

TOTAL RESOURCES: 148 (DAYS)

01900	PLANT HEALTH & SAFETY CHECKLIST	1
	AUTE	0
	CIVE	0
	COME	0
	CONS	0
	DRFD	0
	ELCE	0
	ELTE	0
	ENVE	0
	ESUE	0
	INST	0
	MECE	0
	NAVE	0
	RADE	0
	RESE	0
	TORS	0
02100	PLANT CONSTRUCTION	10
	CIVE1	2
	DRFD1T	1
	ESUTAZ	2
	LGSRLA	2
	RESE3T	10
02200	PLANT JOINT ACCEPTANCE INSPECTION	1
	CIVE1	1
	ESUTAZ	1
	LGSRLA	1
	RESE3T	2
02300	CONTRACTOR ACCEPTANCE INSPECTION	1
	CIVE1	1
	ESUTAZ	1

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN LDRCL (REPEATER)

February 15, 2001

Proj GENERIC-20885 TOTAL RESOURCES: 148 (DAYS)

02300	CONTRACTOR ACCEPTANCE INSPECTION		
	LGSRLA	1	
	RESE3T	1	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	2	
	COMTAZ	5	
	INST4	30	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	

PROJECT TITLE: IMPROVE/MODERNIZE/SUSTAIN LDRCL (REPEATER)

February 15, 2001

Proj GENERIC-20885

TOTAL RESOURCES: 148 (DAYS)

08000	JOINT ACCEPTANCE INSPECTION		
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	

PROJECT TITLE: REPLACE LDRCL (REPEATER)

February 15, 2001

Proj

GENERIC-20896

TOTAL RESOURCES:

323 (DAYS)

NEW RTP NUMBER:

20896

NEW CIP NUMBER:

C-12

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT FACILITY SITE. POWER IS AT SITE AND IS ADEQUATE. ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS REPLACEMENT EFFORT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	2	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		45
	CIVE1	5	
	COME2	5	
	COMTAZ	2	
	ELCE1	5	
	MECE1	5	
00800	ENGINEERING CIVIL		140
	CIVE1	30	
	DRFD1T	5	
	ELCE1	1	
	MECE1	3	
	SECS1	1	
01000	ENGINEERING ELECTRONIC		75
	COME2	20	
	COMTAZ	3	
	DRFD2T	3	
	SECS2	2	
01700	MATERIAL AVAILABLE PLANT		90

PROJECT TITLE: REPLACE LDRCL (REPEATER)

February 15, 2001

Proj GENERIC-20896

TOTAL RESOURCES:

323 (DAYS)

01700	MATERIAL AVAILABLE PLANT		
	CIVE1	10	
	LGSFAZ	5	
	LGSRLA	10	
01800	CONSTRUCTION CONTRACT PROCUREMENT		140
	CIVE1	5	
	LGSRLA	30	
01900	PLANT HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
02100	PLANT CONSTRUCTION		50
	CIVE1	5	
	DRFD1T	2	
	ESUTAZ	5	
	LGSRLA	10	
	RESE3T	45	
02200	PLANT JOINT ACCEPTANCE INSPECTION		2

PROJECT TITLE: REPLACE LDRCL (REPEATER)

February 15, 2001

Proj GENERIC-20896

TOTAL RESOURCES:

323 (DAYS)

02200	PLANT JOINT ACCEPTANCE INSPECTION		
	CIVE1	2	
	ESUTAZ	2	
	LGSFAZ	1	
	RESE3T	2	
02300	CONTRACTOR ACCEPTANCE INSPECTION		2
	CIVE1	2	
	ESUTAZ	2	
	LGSRLA	1	
	RESE3T	2	
03700	TELECOMMUNICATIONS AVAILABLE		60
	COME2	2	
	COMEMM	5	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: REPLACE LDRCL (REPEATER)

February 15, 2001

Proj GENERIC-20896

TOTAL RESOURCES: 323 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		30
	COME2	5	
	COMTAZ	10	
	INST4	40	
08000	JOINT ACCEPTANCE INSPECTION		2
	COME2	1	
	COMTAZ	1	
	DRFD2T	2	
	INST4	2	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	

PROJECT TITLE: REPLACE LDRCL (REPEATER)

February 15, 2001

Proj GENERIC-20896

TOTAL RESOURCES: 323 (DAYS)

08600	SITE CLEANUP/PROJECT CLOSEOUT	
	RADE	0
	RESE	0
	TORS	0

PROJECT TITLE: CONVERT LDRCL

February 15, 2001

Proj

GENERIC-20904

TOTAL RESOURCES:

90

(DAYS)

NEW RTP NUMBER:

20904

NEW CIP NUMBER:

C12

USED FOR PROJECTS USING OLD CIP NUMBERS:

4505

Assumption:

CONVERSION WILL BE DONE AT PRESENT LOCATION. NO CONSTRUCTION REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
01000	ENGINEERING ELECTRONIC		30
	COME2	20	
	COMTAZ	2	
	DRFD2T	2	
	SECS2	1	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	10	
	LGSRLA	10	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	
	ENVE	0	

PROJECT TITLE: CONVERT LDRCL

February 15, 2001

Proj GENERIC-20904 TOTAL RESOURCES: 90 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		20
	COME2	2	
	COMTAZ	5	
	INST4	30	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
	LGSFAZ	1	
08300	Service Available		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	
	ELCE	0	
	ELTE	0	

PROJECT TITLE: CONVERT LDRCL

February 15, 2001

Proj GENERIC-20904 TOTAL RESOURCES: 90 (DAYS)

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0

PROJECT TITLE: ESTABLISH EMERGENCY BACKUP TRANSCEIVER

February 15, 2001

Proj GENERIC-20911 TOTAL RESOURCES: 32 (DAYS)

NEW RTP NUMBER: 20911

NEW CIP NUMBER: C-10

USED FOR PROJECTS USING OLD CIP NUMBERS:

Assumption:

TRASNCEIVER WILL BE LOCATED IN AN FAA CONTROLLED FACILITY. NO CONSTRUCTION REQUIRED.
EXTERNAL TELECOMMUNICATIONS WILL NOT BE REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If JAI exceptions exist and clean-up activities are required, the project engineer will change the duration accordingly, and load the resources to do the work.

ACTIVITY NUMBER	ACTIVITY DESCRIPTION AND RESOURCE TYPE	RESOURCE WORKDAYS	ACTIVITY DURATION
00000	PROJECT ASSIGNMENT		5
	RAPM1	1	
00300	PERFORM SITE SURVEY, TEST AND ACCEPTANCE		10
	COME2	2	
	COMTAZ	1	
01000	ENGINEERING ELECTRONIC		10
	COME2	5	
	COMTAZ	1	
	DRFD2T	3	
	SECS2	1	
04100	MATERIAL AVAILABLE ELECTRONIC		90
	COME2	2	
	LGSRLA	2	
04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	

PROJECT TITLE: ESTABLISH EMERGENCY BACKUP TRANSCEIVER

February 15, 2001

Proj GENERIC-20911 TOTAL RESOURCES: 32 (DAYS)

04300	ELECTRONICS HEALTH & SAFETY CHECKLIST		
	ELCE	0	
	ELTE	0	
	ENVE	0	
	ESUE	0	
	INST	0	
	MECE	0	
	NAVE	0	
	RADE	0	
	RESE	0	
	TORS	0	
04400	FAA ELECTRONIC INSTALLATION & CHECKOUT		5
	COME2	1	
	COMTAZ	2	
	INST4	5	
08000	JOINT ACCEPTANCE INSPECTION		1
	COME2	1	
	COMTAZ	1	
	DRFD2T	1	
	INST4	1	
08200	Commissioning		1
	COMTAZ	1	
	SMGRAZ	1	
08600	SITE CLEANUP/PROJECT CLOSEOUT		1
	AUTE	0	
	CIVE	0	
	COME	0	
	CONS	0	
	DRFD	0	

PROJECT TITLE: ESTABLISH EMERGENCY BACKUP TRANSCIVER

February 15, 2001

Proj GENERIC-20911 **TOTAL RESOURCES:** 32 **(DAYS)**

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE	0
ELTE	0
ENVE	0
ESUE	0
INST	0
MECE	0
NAVE	0
RADE	0
RESE	0
TORS	0