

Name of Applicant: _____ Date: _____

Events	Date Proposed	Date Accomplished
Phase 1—Pre-Application		
Submit PASI FAA Form 8400-6		
Submit Application Package (60 Day) Section 1		
Phase 2—Application		
Submit Application Package (15 Day) Section 2		
Formal Application Meeting		
Phase 3—Design Assessment (DA)		
Receive Initial Approval for Initial Cadre Check Airman (ICCA) Training		
Begin ICCA Training		
All Manuals Approved/Accepted		
Pilot Training		
Begin Instructor Training		
Begin Basic Indoctrination		
Begin Emergency Training		
Begin Aircraft Ground School		
Begin Simulator/Aircraft Training		
Begin Check Airmen Training		
Flight Attendant (F/A) Training		
Begin Instructor Training		
Begin Basic Indoctrination		
Begin Emergency Training		
Begin Aircraft Ground Training		
Begin Competency Check Supervisor Training		
Flight Follower/Dispatcher Initial Cadre Training		
Begin Instructor Training		
Begin Basic Indoctrination		
Begin Aircraft Ground Training		
Begin Competency Check Air Transportation Supervisor (ATS)/Check Dispatcher Training		

Events	Date Proposed	Date Accomplished
<p>Begin FAA-Administered Competency Checks to ATS/Check Dispatcher</p> <p>Note: An Aviation Safety Inspector-Aircraft Dispatch (ASI-AD) must administer the check.</p> <p>The ASI-AD must complete the FAA-Observed Comp Check administered by ATS/check dispatcher. Operating Familiarization to be completed within 90 days of the initial introduction of the aircraft.</p>		
Maintenance Training		
Begin Instructor Training		
Begin Basic Indoctrination		
Begin Aircraft Ground Training		
Begin Maintenance Inspector Training (Required Inspection Items (RII))		
Training Completed for Phase 3 Participants		
Phase 4—Performance Assessment (PA)		
Submit Operational Readiness Results		
Submit Completed Aircraft Conformity Documentation		
Aircraft Ready for FAA Conformity Evaluation		
Submit Emergency Evacuation and Ditching Plan (As Required)		
Submit Proving Test Plan		
Tabletop Exercise		
Evacuation/Ditching Demonstration		
Generate Proving Test OpSpecs		
Proving Runs Start Date		
Finish Proving Runs		
Proposed Operation Start Date		